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December 19, 2008

State of Utah - DOGM
1594 West North Temple, Ste 1210
PO Box 145801
Salt lake City, UT 84114-5801

Re: Rinker 2-21B5
21-T2S-R5W
856' FWL & 1630' FSL
Duchesne County, UT

Dear State of Utah - DOGM,

Enclosed please find El Paso E & P Company's Application for Permit to Drill the
Rinker 2-21B5; submitted in duplicate.

Please don't hesitate to contact me or any personnel named in the APD with any
questions.

Sincerely,

Marie OKeefe
Sr. Regulatory Analyst

RECEIVED

El Paso E&PCompany, L.P.
1099 18"' Street, Suite 1900 Denver, Colorado 80202 DIV.0FOIL,GAS&MINING
tel 303.291.6400 faX
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STATE OF UTAH FORM 3
DEPARTMENTOF NATURAL RESOURCES

DIVtSIONOF OIL,GAS AND MINING AMENDEDREPORT Ü
(highlight changes)

5. MINERALLEASE NO: 6. SURFACE:
APPLICATION FOR PERMIT TO DRILL 14-20-H62-2508 Fee

1A. TYPE OF WORK: DRILL REENTER
" DEEPEN

7. IF \ ALLOTTEEOR TRIBE NAME:

8. UNITor CA AGREEMENTNAME:
8. TYPE OF WEu.: OIL GAS OTHER SINGLE ZON MULTIPLEZONE O

2. NAMEOF OPERATOR: 9. WELLNAMEand NUMBER:

El Paso E & P Company, LP Rinker 2-21B5
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:

1099 18th St Ste 1900 CITY Denver STATE CO ZIP 80202 (303) 291-6417 Altamont if
4. LOCATIONOF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

AT SURFACE:

MERlD1AN:

tj 70| NWSW 21 2S 5W
AT PROPOSED PRODUCING ZONE: Same as surface ô (,à

14. DISTANCEIN MILESAND DIRECTIONFROM NEARESTTOWN OR POST OFFICE: 12. COUNTY: 13. STATE:

8.67+/- miles to Duchesne, UT Duchesne UTAH

15. DISTANCETO NEAREST PROPERTY OR LEASE UNE (FEET) 16. NUMBEROF ACRES IN LEASE: 17. N JMBER OF ACRES ASSIGNED TO THIS WELL:

856' 600 640
18. DISTANCETO NEAREST WELL(DRILUNG,COMPLETED, OR 19. PROPOSED DEPTH: 20. BOND DESCRIPTION:

APPLIED FOR) ON THIS LEASE (FEET)
+/-2300' (1-21B5) 13,700 400JUO708

21. ELEVATIONS(SHOW WHETHER OF, RT, GR, ETC.): 22. APPROX1MATEDATEWORK WILLSTART: 23. EST1MATEDOURAT10N:

6153' ungraded ground 3/1/2009 40 days

24. PROPOSED CASING AND CEMENTINGPROGRAM

SIZE OF HOLE CASING SIZE, GRADE, ANDWEIGHT PER FOOT SETTING DEPTH CEMENT TYPE, QUANTITY,YIELD,ANDSLURRYWEIGHT

17-1/2 13-3/8 J-55 54.5 600 Class G 400 sx 1.15cft/sk 15.6 Ib/gal
12-1/4 9-5/8 N-80 40 5,970 Lead:Prem Lite 670 sx 3.2cft/sk 11.0 lb/gal

Tail:Class G 160 sx 1.25cft/sk 14.4 Ib/gal

8-3/4 7 HCP-110 26 10,115 Lead:Class G 440 sx L65cft/sk 12.49 lh/gal

Tail:Class G 60 sx L62cft/sk 14.1 tb/gal
6-1/8 4-1/2 P-110 15.10 13,700 Class G 240 sx 1.86cft/sk 14.5 lb/gal

25. ATTACHMENTS

VERIFY THE FOLLOWINGARE ATTACHEDINACCORDANCEWITHTHE UTAHOlLANDGAS CONSERVATIONGENERAL RULES:

WELLPLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLINGPLAN

EVIDENCEOF DIVISIONOF WATER RIGHTS APPROVAL FOR USE OF WATER FORM 5, IF OPERATOR IS PERSON OR COMPANYOTHER THANTHE LEASE OWNER

NAME(PLEASE PRINT) Marie OKeefe TITLE Sr. Regulatory Analyst

SIGNATURE DATE 12/19/2008

(This spacefor State use only) Approvedby the
UtahDivisionof

API NUMBERASSIGNED: AP
i SS and Mining RECB VED

(11/2001) (See instructio se Sid

gy: ,

UNOFOIL,GAS&
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DUCHESNECOUNTY, UTAH
WELL LOCAT/ON
RINKER 2-2185

NORTH

COUNTY MOWUMENT SCA/_E.1"= 1000'21

RINKER 2-2185
, ELEV. UNGRADEDGROUND=6153'

856
LAT: 40 17'22.729" N

LONG: 110°27'42,655" W

COUNTY MONUMENT
" RECE D:OUN7Y MONUMENT S 89 46'J7" E 5301.32'

DIV.0FOLGAS&MNING
SURVEYOR'S CERTIFICATE

LEGEND AND NOTES
I HERERYCERTIFYTHATTHIS PLAT WAS EROM
THE FIELD NOTES AND £LECTRON/C
OF AN ACTUALSURVEYP# CORNER MONUMENTSFOUND AND USED MY PERSONAL SUPERVIS/0N, D

BY THIS SURVEY MONUMEWTS UND OR

THE GENERAL LAND OFFICE (G.L.O.) PIAT WAS
USED FOR REFERENCE AND CALCULATIONSAS - pWAS THE U.S.G.S. MAP

JERRY D. ALL ND •

THIS SURVEY WAS PERFORMED US/NG GLOBAL CERT/FICATE 14895 (UTAH)
POS/TIONING SYSTEM PROCEDURES AND EQU/PMENT
BAS/S OF BEARINGS: G.P.S. OBSERVATION USING THE
UTAH REFERENCE NETWORK CONTROL SYSTEM

BASIS OF ELEVATIONS:NAVD 88 DATUM US/NG
THE UTAH REFERENCE NETWORK CONTROL SYSTEM

JERRY D. ALLRED ASSOCIATES
SURVEYING CONSULTANTS

121 NORTH CENTER ST.--P.O. BOX 975
DUCHESNE, UTAH 84021

21 OCT 2008 01-128-056 (435)
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O O
Rinker 2-21B5

NWSW Sec. 21, T2S, R5W
DUCHESNE COUNTY, UT

EL PASO E&P COMPANY, L.P.

1. Estimated Tops of Important Geoloqic Markers

Formation Depth

Green River 6,068'
Mahogany Bench 7,083'
L. Green River 8,504'
Wasatch 10,014
TD 13,700'

2. Estimated Depths of Anticipated Water, Oil, Gas or Mineral
Formations:

Substance Formation Depth

Green River 6,068'
Mahogany Bench 7,083'

Oil L. Green River 8,504'
Oil Wasatch 10,014

3. Pressure Control Equipment: (Schematic Attached)

A 5.0" by 20.0" rotating head on structural pipe from surface to 600'. A
5.0" by 13 3/8" Smith Rotating Head from 600' to 5,970' on Conductor. A
5M BOP stack, 5M killlines and choke manifold used from 5,970' to
10,115'. An 11.0", 10M BOE wIrotating head, 5M annular, blind rams &
mud cross from 10,115' to 13,700'.
The BOPE and related equipment wiltmeet the requirements of the 5M
and 10M system.

OPERATORS MINIMUMSPECIFIC FOR BOPE:

The surface casing willbe equipped with a flanged casing head of 5M PSI
working pressure. We will NU an 11.0" 5M BOP, 5M Annular. This
equipment will be nippled up on the surface casing and tested to 250 psi
low test/5M psi high test prior to drilling out. The surface casing wig be

RECEIVED

DIV.0F OIL,GAS&
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6 O
tested to 1500 psi. Intermediate casing will be tested to the greater of
1500 psi or .22 psilft. The choke manifoldequipment, upper Kelly cock,
floor safety valves willbe tested to 5M psi. The annular preventor will be
tested to 250 psi low lest and 2500 psi high test or 50% of rated working
pressure. A 10M BOP installed with 5M annular with 3 ½" rams, blind
rams, mud cross and rotating head from intermediate shoe to TD. The
BOPE willbe hydraulically operated.

In addition, the BOP equipment willbe tested after running intermediate
casing, after any repairs to the equipment and at least once every 30
days. Pipe and blind rams willbe activated on each trip,annular
preventor will be activated weekly and weekly BOP drills willbe held with
each crew.

Statement on Accumulator System and Location of Hydraulic
Controis:

Precision Rig #426 will be used at the proposed location. Operations will
commence after approval of this application. Manual and/or hydraulic
controls willbe in compliance for 5M and TOMpsi systems.

Auxiliarv Eauipment:

A) Mud logger with gas monitor - 5,970' to TD
B) Choke manifoldwith one manual and one hydraulic operated choke
C) Full opening floor valve with drill pipe thread
D) Upper and lower Kelly cock
E) Shake, desander, desitter and mud cleaner.

4. Proposed Casinq & Cementinq Program:

Please refer to the attached DrillingProgram.

5. Drillinq Fluids Program:

Proposed Mud Program:

Interval Type Mud Weight
Surface WBM 8.4 - 8.9

Intermediate WBM 8.4 - 11.0
Production WBM 9.0 - 13.5

Anticipated mud weights are based on actual offset well bottom-hole
pressure data. Mud weights utilized may be somewhat higher to allowfor
tripmargin and to provide hole stabilityfor running logs and casing.
Visual mud monitoringequipment willbe utilized.

RECEIVED

DIV.0FOIL,GAS&
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6. Evaluation Program:

Logs:
Mud Log: From base of surface casing to TD.
Open Hole Logs: Gamma Ray, Density, Neutron, Resistivity, Sonic, from
base of surface casing to TD

7. Abnormal Conditions:

Maximum anticipated bottomhole pressure calculated at 13,700' TD
equals approximately 9,261 psi (calculated at 0.6760 psilfoot).

Maximum anticipated surface pressure equais approximately 6,247
(bottomhole pressure minus the pressure of a partially evacuated hole
calculated at 0.22 psilft).

Maximum anticipated surface pressure based on frac gradient at 7" casing
shoe is 0.8 psilft at 10,115' = 5,867 psi

BOPE and casing design is based on the lesser of the twoMASPs which
is frac at shoe 5,867 psi

8. OPERATOR REQUESTS THAT THE PROPOSED WELL BE PLACED
ON CONFlDENTIAL STATUS.
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Application for Permit to Drill -- State DOGM
Rinker 2-2185
NWSW 21-T2S-R5W
Duchesne County, Utah
12.19.08

EL PASO E&P COMPANY, L.P.

Related Surface information

1. Current Surface Use:
• Livestock Grazing and Oil and Gas Production.

2. Proposed Surface Disturbance:
• The road willbe crown and ditch. Water wings will be constructed on the access road as needed.
• The topsoitwillbe windrowed and re-spread in the borrow area.
• New road to be constructed willbe approximately .16 miles in length and 40 feet wide.
• AIIequipment and vehicles will be confined to the access road, pad and area specified in the APD.

3. Location Of Existinq Wells:
• Existing oil, gas weHs within one (1) mile radius of proposed wen are provided in EXHIBITC.
• Water wells/source withinone (1) mile radius of proposed well shown on the Utah Division of Water Rights Map

and Listing.

4. Location And Type Of Drilling Water Supply:
• Water Right #43-7295 @Christman/Blann 1-31B4 water well.
• If necessary, an alternative water source would be the Duchesne City culinarywater.

5. ExistinqlProposed Facilities For Productive Well:
• There are no existing facilities thatwillbe utilîzedfor thiswell.
• The pipeline will be constructed as shown on Exhibit C. A pipeline corridor .89 miles willparallel the proposed

access. The corridorwillcontain one 4 inch gas line and one 2 inch gas line and one 2 inch Salt Water disposal
line. Rehabilitation of unneeded, previously disturbed areas willconsist of backfilling and contouring the reserve pit
area; backsloping and contouring a11cut and fillslopes. These areas willbe reseeded. Refer to plans for
reclamation of surface for details.

• Upgrade and maintain access roads and drainage control structures (e.g., culverts, drainage dips, ditching, etc.) as
necessary to prevent soil erosion and accommodate safe, year-round traffic.

6. Construction Materials:
• Native soil from road and location will be used for construction materials along withgravel and/or scoria road base

material. In the event that conditions should necessitate graveling of all or part of the access road and location,
surfacing materials willbe purchased from commercial suppliers in the marketing area.

7. Methods For Handlinq Waste Disposal:
• The reserve pit willbe designed to prevent the collectionof surface runoffand willbe constructed with a minimum

of ½ the totaldepth below the originalground surface on the lowest point with the pit. The pit will be lined with a 9-
milpolyethylene to prevent leakage of fluids. The liner will be rolled into place and secured at the ends, i.e. buried
on top of the pit berms. Prior to use, the reserve pit will be fenced on three sides; the fourth side willbe fenced at
the timethe rig is removed. Drilling fluids, cuttings and produced water will be contained in the reserve pit (trash
will be place in the trash cage). Fluids in the reserve pitwillbe allowed to evaporate prior to pit burial.

• Garbage and other trash will be contained in the portable trash cage and hauled off the location to an authorized
disposal site. Any trash on the pad willbe cleaned up prior to the rig movingoff location and hauled to an
authorized disposal site.

• Sewage will be handled in Portable Toilets.
• Produced water will be placed in the reserve pit for a period not to exceed ninety days after initial production. Any

hydrocarbons produced during completionwork willbe contained in test tanks and removed from the location at a
later date.

• Water from the reserve pit may be used for drilling of additionalwells. The water willbe truckedalong access
roads as approved in pertinent APD's

8. Ancillary Facilities:
• There willbe no ancillaryfacilities associated with thisproject.

DEOFOIL,GASå
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12.19.08

9. Surface Reclamation Plans:
Backfilling of the pits will be done when dry. In the event of a dry hole, the location will be re-contoured, the topsoilwill
be distributed evenly over the entire location, and the seedbed prepared.
• Seed will be planted after September 15th,and priorto ground frost, or seed will be planted after the frost has left

and before May 15th. Slopes to steep for machinery will be hand broadcast and raked with twicethe specified
amount of seed.

1. The construction program and design are on the attached cut, filland cross sectional diagrams.
2. Prior to construction, all topsoilwillbe removed from the entire site and stockpiled. Topsoil for thissite is

the first 6 inches of soil materials.
3. After the location has been reshaped and after redistributingthe topsoil,the operator will rip and scarify

the drifting platform and access road on the contour, to a depth of at least 12 inches.

• Rehabilitation willbegin upon the completionof the drilling. Complete rehabilitationwilldepend on weather
conditions and the amount of timerequired to dry the reserve pit.

1. All rehabilitation work including seeding willbe completed as soon as weather and the reserve pit
conditions are appropriate.

2. Landowner willbe contacted for rehabilitationrequirements.

10. Surface Ownership:

included is the Affidavit of negotiations for Surface Use Agreement with:
Daniel E. Rinker
4766 Highway 394
Craig, CO 81625-9532

11. Other information:
• The surface soil consists of clay, and silt.
• Flora -vegetation consists of the following: Sagebrush, Juniper and prairie grasses.
• Fauna - antelope, deer, coyotes, raptors, small mammals, and domestic grazing animals.
• Current surface uses - Livestock grazing and mineral exploration and production.

• Operator and Contact Persons:
Construction and Reclamation: Regardinq This APD
El Paso E & P Company El Paso E & P Company
Wayne Garner Marie OKeefe
PO Box 410 1099 18* St. Ste. 1900
Altamont, Utah 84001 Denver, CO. 80202
435-454-3394 - Office 303.291.6417 - Office
435-823-1490 - Cell

Drillinq
El Paso E & P Company
Eric Giles - Drilling Manager
1099 18* St Ste 1900
Denver, CO 80202
303.291.6446 - office
303.945.5440 - Cell

DiVOF01, GM&
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EL PASO E&P COMPANY, L.P.
RINKER 2-21B5

SECTION 21, T2S, R5W, U.S.B.&M.

FROM THE INTERSECTION OF U.S. HIGHWAY 40 AND STATE HIGHWAY
87 IN DUCHESNE, UTAH PROCEED NORTH 7.25 MILES TO THE
INTERSECTION OF S.R. 87 WITH STATE HIGHWAY 35;

TURN LEFT ON S.R. 35 AND TRAVEL WESTERLY 3.3 MILES TO AN
INTERSECTION;

TURN RIGHT ON PAVED COUNTY ROAD AND TRAVEL NORTHERLY
AND WESTERLY APPROXIMATELY 1.17 MILES TO AN INTERSECTION;

TURN RIGHT ON EXISTING GRAVEL ROAD AND TRAVEL NORTHERLY
AND WESTERLY 0.73 MILES TO THE BEGINNING OF THE ACCESS ROAD;

FOLLOW ROAD FLAGS EASTERLY 0.16 MILES TO THE PROPOSED
LOCATION.

TOTAL DISTANCE FROM DUCHESNE, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 12.61 MILES.

RECSVED
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TVRPRIlàT(43-7295) Page 1 of2

Select Related Information

(WARNING: Water Rights makes NO claims as to the accurac3
WATER RIGHT: ·43-7295 APPLICATION/CLAIM NO.: A41977 CERT. NO.:

OWNERSHIP***************************************************************************

NAME: El Paso E&P Company, L.P.
ADDR: 1001 Lousiana St.

Kouston, TX 77002
INTEREST: 100% REMARKS:

DA.TES, ETC.*************************************************************************

LAND OWNED BY APPLICANT?
FILED: 12/01/1972\PRIORITY: 12/01/1972lPUB BEGAN: 01/18/1973\PUB ENDED:
ProtestEnd: IPROTESTED: [No ][HEARNG HLD: ISE ACTION: [Approv
EXTENSION: |ELEC/PROOF:[Election]\ELEC/PROOF:06/29/1977\CERT/WUC: 07/08/1
RUSH LETTR: IRENOVATE: 05/22/2007|RECON REQ: \TYPE: [
PD BOOK: [ 43- ]\MAP: [204b llPUB RATE:
Type of Right: Application to Appropriate Source of Info: Water User's Claim

LOCATION OF WATER RIGHT***(Points of Diversion: Click on Location to access PLAT Pro

FLOW: 0.015 cfs SOURCE: Underground Water Well
COUNTY: Duchesne COMMON DESCRIPTION:

POINT OF DIVERSION -- UNDERGROUND: (Click Well ID# link for more well data.)
(1) N 1542 ft W 1396 ft from NW cor, Sec 31, T 2S, R 4W, USBM
DIAMETER OF WELL: 6 ins. DEPTH: 500 to 600 ft. YEAR DRILLED: WELL LOG? No

Comment:

USES OF WATER RIGHT******** ELU -- Equivalent Livestock Unit (cow, horse, etc.) ****

SUPPLEMENTAL GROUP NO. 217916.

OIL KKPLORATION: For Oil Well Drilling Purposes.
Acre Feet Contributed by this Right for this Use: 10.8597

###PLACE OF USE: *-------NORTH WEST QUARTER------*-------NORTH EAST QUARTER-
* NW \ NE I SW j SE * NW \ NE 1 SW \

Sec 31 T 2S R 4W USBM *X \X IX \X *X |X |X IX
Sec 32 T 2S R 4W USBM *X [X [X IX *X [X IX IX

************************************************************************************

*******************************************************END OF D A T A********
************************************************************************************

REC D
http://www.waterrights.utah.gov/cblapps/wrprint.exe?wrnum-43-7295 12/15/2008
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(1) N 1542 ft W 1396 ft from NW cor, Sec 31, T 2S, R 4W, USBM
DIAMETER OF WELL: 6 ins. DEPTH: 500 to 600 ft. YEAR DRILLED: WELL LOG? No

Comment:

USES OF WATER RIGHT******** ELU -- Equivalent Livestock Unit (cow, horse, etc.) ****

SUPPLEMENTAL GROUP NO. 217916.

OIL KKPLORATION: For Oil Well Drilling Purposes.
Acre Feet Contributed by this Right for this Use: 10.8597

###PLACE OF USE: *-------NORTH WEST QUARTER------*-------NORTH EAST QUARTER-
* NW \ NE I SW j SE * NW \ NE 1 SW \

Sec 31 T 2S R 4W USBM *X \X IX \X *X |X |X IX
Sec 32 T 2S R 4W USBM *X [X [X IX *X [X IX IX

************************************************************************************

*******************************************************END OF D A T A********
************************************************************************************

REC D
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Select Related Information
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STATE OF UTAH, DIVISIO F WATER RIGHTS Page 1 of 8

WRPLAT Program Output Listing

Version: 2007.04.13.01 Rundate: 12/19/2008 10:47 AM

Radius search of 10000 feet from a point N2640 E2640 from the SW corner, section 21, Township
2S, Range 5W, US b&m Criteria:wrtypes=W,C,E podtypes=all status=U,A,P usetypes=all

43-10170 g 9 10 11

43-115, 9

43-1160

18 17 16 15 \ 14

a15079
i

I |
|
| |
i

19
43- 3652

20 21 22 23

43 83rw 43-10518
43-9453

a13053
43- ;809 i

a15079 a .3053

43-9061 /
43-414

43-9483 43-7688
43-7678

30 29
43-41 · 28 27 2643-8505 /3-12050

43-8625
43-419 43-9593 ,gt 542

43-11¶ 1 43-412 12 0126

43·

31 32 33 34 35

(19 11119

0 1300 2600 3900 5200 ft

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe

STATE OF UTAH, DIVISIO F WATER RIGHTS Page 1 of 8

WRPLAT Program Output Listing

Version: 2007.04.13.01 Rundate: 12/19/2008 10:47 AM

Radius search of 10000 feet from a point N2640 E2640 from the SW corner, section 21, Township
2S, Range 5W, US b&m Criteria:wrtypes=W,C,E podtypes=all status=U,A,P usetypes=all

43-10170 g 9 10 11

43-115, 9

43-1160

18 17 16 15 \ 14

a15079
i

I |
|
| |
i

19
43- 3652

20 21 22 23

43 83rw 43-10518
43-9453

a13053
43- ;809 i

a15079 a .3053

43-9061 /
43-414

43-9483 43-7688
43-7678

30 29
43-41 · 28 27 2643-8505 /3-12050

43-8625
43-419 43-9593 ,gt 542

43-11¶ 1 43-412 12 0126

43·

31 32 33 34 35

(19 11119

0 1300 2600 3900 5200 ft

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe

STATE OF UTAH, DIVISIO F WATER RIGHTS Page 1 of 8

WRPLAT Program Output Listing

Version: 2007.04.13.01 Rundate: 12/19/2008 10:47 AM

Radius search of 10000 feet from a point N2640 E2640 from the SW corner, section 21, Township
2S, Range 5W, US b&m Criteria:wrtypes=W,C,E podtypes=all status=U,A,P usetypes=all

43-10170 g 9 10 11

43-115, 9

43-1160

18 17 16 15 \ 14

a15079
i

I |
|
| |
i

19
43- 3652

20 21 22 23

43 83rw 43-10518
43-9453

a13053
43- ;809 i

a15079 a .3053

43-9061 /
43-414

43-9483 43-7688
43-7678

30 29
43-41 · 28 27 2643-8505 /3-12050

43-8625
43-419 43-9593 ,gt 542

43-11¶ 1 43-412 12 0126

43·

31 32 33 34 35

(19 11119

0 1300 2600 3900 5200 ft

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe



STATE OF UTAH, DIVISIO F WATER RIGHTS Page 2 of 8

Water Rights

WR Diversion Well Status Priority Uses CFS ACFT Owner NNumber Type/Location Log
43-1747 Point to Point P 19450705 DI 0.015 0.000 GEORGE HERBERT I

N660 E660 SW 27 2S DUCHESNE UT 840215W US
43-10170 Surface P 19890919 DI 0.015 1.330 AARON PAUL FINN

N1168 E929 S4 07 2S P.O. BOX 5201305W US
well43-10518 Underground A 20080415 DIS 0.000 1.730 DAVID A. KROUT

N10 E700 SW 22 2S GENERAL DELIVER'5W US
well43-10663 Underground P 19961015 DIS 0.000 1.610 STEVEN H. BRUSCH

S130 E457 NW 34 2S P.O. BOX 4045W US
43-10967 Surface P 19511113 DIS 0.308 47.600 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10968 Surface P 19060929 DIS 1.260 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10969 Surface P 19110322 DIS 0.291 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARNi2S 5W US

43-11028 Underground A 20050810 DI 0.000 1.450 AARON PAUL FINN

N400 W1900 SE 07 P.O. BOX 5201302S SW US
43-11113 Surface A 20010119 OS 0.000 1.730 LANNY R. YOUNG

N650 W1000 E4 34 BOX 232S 5W US
43-11124 Surface A 20010321 DIS 0.010 4.000 PIONEER CANAL CO

S419 E224 NW 28 2S C/O FARRELL FARN:SW US

43-11228 Underground A 20020321 DIS 0.000 1.730 MARK BARTON

S530 E2450 NW 29 295 NORTH SPRINGli
2S 5W US

43-11301 Underground A 20020913 DIS 0.000 L730 MARK BARTON

S500 E590 N4 29 2s RECEIVED 295 NORTH SPRINGF

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exÐIV.0F OlL,GAS&MINING

STATE OF UTAH, DIVISIO F WATER RIGHTS Page 2 of 8

Water Rights

WR Diversion Well Status Priority Uses CFS ACFT Owner NNumber Type/Location Log
43-1747 Point to Point P 19450705 DI 0.015 0.000 GEORGE HERBERT I

N660 E660 SW 27 2S DUCHESNE UT 840215W US
43-10170 Surface P 19890919 DI 0.015 1.330 AARON PAUL FINN

N1168 E929 S4 07 2S P.O. BOX 5201305W US
well43-10518 Underground A 20080415 DIS 0.000 1.730 DAVID A. KROUT

N10 E700 SW 22 2S GENERAL DELIVER'5W US
well43-10663 Underground P 19961015 DIS 0.000 1.610 STEVEN H. BRUSCH

S130 E457 NW 34 2S P.O. BOX 4045W US
43-10967 Surface P 19511113 DIS 0.308 47.600 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10968 Surface P 19060929 DIS 1.260 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10969 Surface P 19110322 DIS 0.291 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARNi2S 5W US

43-11028 Underground A 20050810 DI 0.000 1.450 AARON PAUL FINN

N400 W1900 SE 07 P.O. BOX 5201302S SW US
43-11113 Surface A 20010119 OS 0.000 1.730 LANNY R. YOUNG

N650 W1000 E4 34 BOX 232S 5W US
43-11124 Surface A 20010321 DIS 0.010 4.000 PIONEER CANAL CO

S419 E224 NW 28 2S C/O FARRELL FARN:SW US

43-11228 Underground A 20020321 DIS 0.000 1.730 MARK BARTON

S530 E2450 NW 29 295 NORTH SPRINGli
2S 5W US

43-11301 Underground A 20020913 DIS 0.000 L730 MARK BARTON

S500 E590 N4 29 2s RECEIVED 295 NORTH SPRINGF

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exÐIV.0F OlL,GAS&MINING

STATE OF UTAH, DIVISIO F WATER RIGHTS Page 2 of 8

Water Rights

WR Diversion Well Status Priority Uses CFS ACFT Owner NNumber Type/Location Log
43-1747 Point to Point P 19450705 DI 0.015 0.000 GEORGE HERBERT I

N660 E660 SW 27 2S DUCHESNE UT 840215W US
43-10170 Surface P 19890919 DI 0.015 1.330 AARON PAUL FINN

N1168 E929 S4 07 2S P.O. BOX 5201305W US
well43-10518 Underground A 20080415 DIS 0.000 1.730 DAVID A. KROUT

N10 E700 SW 22 2S GENERAL DELIVER'5W US
well43-10663 Underground P 19961015 DIS 0.000 1.610 STEVEN H. BRUSCH

S130 E457 NW 34 2S P.O. BOX 4045W US
43-10967 Surface P 19511113 DIS 0.308 47.600 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10968 Surface P 19060929 DIS 1.260 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARN:2S 5W US
43-10969 Surface P 19110322 DIS 0.291 0.000 PIONEER CANAL CO

N1919 W219 W4 28 C/O FARRELL FARNi2S 5W US

43-11028 Underground A 20050810 DI 0.000 1.450 AARON PAUL FINN

N400 W1900 SE 07 P.O. BOX 5201302S SW US
43-11113 Surface A 20010119 OS 0.000 1.730 LANNY R. YOUNG

N650 W1000 E4 34 BOX 232S 5W US
43-11124 Surface A 20010321 DIS 0.010 4.000 PIONEER CANAL CO

S419 E224 NW 28 2S C/O FARRELL FARN:SW US

43-11228 Underground A 20020321 DIS 0.000 1.730 MARK BARTON

S530 E2450 NW 29 295 NORTH SPRINGli
2S 5W US

43-11301 Underground A 20020913 DIS 0.000 L730 MARK BARTON

S500 E590 N4 29 2s RECEIVED 295 NORTH SPRINGF

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exÐIV.0F OlL,GAS&MINING



STATE OF UTAH, DIVISIO F WATER RIGHTS Page 3 of 8

5W US
43-11351 Underground A 20021226 DIS 0.000 1.670 MARK D. COULAM

N370 Wl372 SE 28 784 EAST 600 NORTI2S SW US
43-11579 Spring A 20041013 I 0.000 1.000 AARON FINN

N670 E1122 S4 07 2S P.O. BOX 5201305W US
43-11600 Underground A 20050112 DIS 0.000 1.730 LARRY C. PECK

S1200 W1350 NE 17 HC 65 BOX 2342S 5W US
43-11760 Underground A 20060425 DI 0.000 1.450 JEFFREY AND RONI

N1120 E1520 W4 27 PO BOX 312S 5W US
43-12050 Underground A 20080131 DIS 0.000 1.730 STEPHANIE ROBB

S270 W80 E4 29 2S HC 63 BOX 29B
5W US

well BOBBY DEAN AND I43-12082 Underground - A 20080418 DI 0.000 1.700info MULLINS
S990 E1485 NW 29 HC 63 BOX 28A
2S 5W US

43-175_3 Underground P 19460126 DIS 0.016 0.000 JOSEPH EUGENE AB
S100 E4027 NW 34 DUCHESNE UT 84021
2S SW US

43-1789 Underground P 19480918 DIS 0.015 0.000 DAVID DAVIES
N115 W40 SE 27 2S UTAHN ROUTE
5W US

4_3-1830 Surface P 19641119 I 0.200 0.000 GARY AND MARGAl
S350 E450 N4 19 2S 13287 SOUTH 2900 VV
5W US

4_3-1917 Underground P 19550614 DIS 0.015 0.000 FERN H. GILBERT
S85 W1396 NE 34 2S DUCHESNE UT 840215W US

well43-1925 Underground P 19570307 DI 0.015 0.000 EVELYN BIRCHinfo
S156 W2556 NE 34 UTAHN UT2S 5W US

43-1945 Underground P 19311003 DIS 0.002 0.000 WARREN STRONG
N114 E411 SW 27 2S DUCHESNE UT 84021
5W US

well43-1992 Underground P 19681202 DIS 0.015 0.000 JOSEPH EUGENE ABinfo
S130 W173 NE 34 2S DUCHESNE UT 8402]5W US

43 Surface P 19370201 IS 1.000 0.000 VERL R. AND DORO'
RECBVED

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe
DE OFOILGAS&imm:
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STATE OF UTAH, DIVISIO F WATER RIGHTS Page 4 of 8

N2265 W2018 E4 19 DUCHESNE UT 840212S 5W US
43-258 Surface P 19190404 I 0.170 0.000 STEPHEN CLINGER

N2265 W2018 E4 19 5000 SOUTH 900 EAS2S 5W US
43-259 Surface P 19190906 IS 0.238 0.000 MARELDA E. HARPE

S350 E450 N4 19 2S P. O. BOX 9765W US
43-269 Surface P 19110218 DIS 1.880 0.000 PIONEER CANAL CC

S484 E28 NW 28 2S CIO FARRELL FARN:5W US
43-270 Surface P 19050918 I 1.560 0.000 PINOEER CANAL CC

S419 E244 NW 28 2S DUCHESNE UT 8402]5W US
43-275 Surface P 19511113 DIS 3.972 0.000 PIONEER CANAL CC

N1919 W219 W4 28 CIO FARRELL FARN:2S SW US
43-276 Surface P 19060929 DIS 8.674 0.000 PIONEER CANAL CC

S419 E244 NW 28 2S C/O FARRELL FARN:5W US
43-277 Surface P 19051027 DIS 1.500 0.000 PIONEER CANAL CC

S419 E244 NW 28 2S C/O FARRELL FARN:5W US
43-278 Surface P 19110322 DIS 0.400 0.000 PIONEER CANAL CO

$700 W210 NE 29 2S C/O FARRELL FARN:5W US
43-280 Surface P 19110322 DIS 0.699 0.000 PIONEER CANAL CO

S700 W210 NE 29 2S CIO FARRELL FARN:5W US

43-2884 Underground wi P 19120000 DIS 0.030 0.000 GLEN L. AND ELMAinfo
S420 E1500 NW 35 TABIONA UT 840722S 5W US

MARY M. & FRED R(43-308 Surface P 19141214 I 0.750 211.600 CORDOVA
S350 E450 N4 19 2S 6322 WEST 3380 SOU5W US

43-377 Surface P 19161104 I 0.271 76.000 PAUL J. AND MARK
S350 E450 N4 19 2S 295 NORTH SPRINGTSW US

43-378 Surface P 19180312 I 0.202 0.000 PAUL J. AND MARK
S350 E450 N4 19 2S 295 NORTH SPRINGE5W US

43-3785 Surface P 19681011 IS 0.055 0.000 MARELDA E. HARPE

RECE VED

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe
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43-3785 Surface P 19681011 IS 0.055 0.000 MARELDA E. HARPE

RECE VED
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S350 E450 N4 19 2S P. O. BOX 9765W US
43-3798 Surface P 19641119 I 0.530 128.000 WAYNE B. & IRENE .

S350 E450 N4 19 2S HC 63 BOX 29-B
5W US

43-3799 Surface P 19641119 IS 0.240 56.000 PAUL J. AND MARK
N350 E450 N4 19 2S 295 NORTH SPRINGTSW US

43-3808 Surface U 19641204 I 4.000 0.000 PIONEER CANAL CC
N1919 W219 E4 29 C/O FARRELL FARN'2S SW US

43-411 Surface P 19180312 IS 0.203 0.000 PAUL J. AND MARK
S350 E450 N4 19 2S 75 EAST PACIFIC AV5W US

43-412 Underground P 19460318 DIS 0.015 0.000 WAYNE W. STRONG
N120 E410 SW 27 2S DUCHESNE UT 840215W US

43-413 Surface P 19180312 IS 0.203 0.000 PAUL J. AND MARK
S350 E450 N4 19 2S 75 EAST PACIFIC AVSW US

43-414 Underground P 19451221 DIS 0.021 0.000 JOSEPH SHANKS
S1056 E940 NW 29 DUCHENSE UT 8402]2S 5W US

43-415 Surface P 19161104 I 0.550 154.000 WAYNE B. AND IREI
S350 E450 N4 19 2S STAR ROUTE 2, BOXSW US

43-416 Underground P 19460220 DIS 0.017 0.000 WAYNE B. AND IREI
N404 W1068 E4 29 HC 2 BOX 29-B
2S 5W US

COULAM AND CO. P43-417 Surface P 19161104 I 1.199 33,6.000 PROFIT SHARING PL
S350 E450 N4 19 2S C/O MARC D. COUL)5W US

43-419 Underground P 19460225 DIS 0.018 0.000 LEONARD E. BROWl'
N1270 W610 S4 28 DUCHESNE UT 840212S 5W US

43-43 Underground P 19280000 DIS 0.040 0.000 HOPE ESAUK

N700 E50 SW 21 2S POST OFFICE BOX 2:5W US
43-6809 Surface P 19670501 S 0.022 0.000 MAX BIRCH

S460 W650 NE 27 2S R.F.D. BOX 355W US
43-7332 Rediversion P 19730404 IS 0.070 0.000 MAX E. BIRCH
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S1450 W2100 NE 27 DUCHESNE UT 8402]2S 5W US
43-7332 Rediversion P 19730404 IS 0.070 0.000 MAX E. BIRCH

S1900 W1800 NE 27 DUCHESNE UT 8402]2S 5W US

43-7332 Underground P 19730404 IS 0.070 0.000 MAX E. BIRCH
info

S1755 W1471 NE 27 DUCHESNE UT 840212S SW US

43-7466 Underground P 19740404 DIS 0.015 0.000 FRED AND BYRNINAinfo
N100 E60 SW 21 2S STAR ROUTE, BOX 35W US

43-7677 Underground P 19750211 DIS 0.015 0.000 PAUL J. AND MARKinfo
S1700 W1930 NE 29 295 NORTH SPRINGF2S SW US

43-7678 Underground P 19750213 DIS 0.015 0.000 MAX BIRCH

S1820 E264 N4 27 2S DUCHESNE UT 84021SW US
well43-7688 Underground P 19750226 DIS 0.015 0.000 NOLAN L. POTTER

N1170 E150 W4 27 BOX 6442S 5W US
well BRENT L. R. AND CC43-7721 Underground P 19750428 DIS 0.015 0.000info NELSON

N182 W125 SE 27 2S STAR ROUTE BOX 3:5W US
well RONALD HAROLD A43-7817 Underground - P 19760105 DI 0.015 0.000info LEE

N178 W1360 SE 27 HC 2, BOX 32-C
2S SW US

well43-8366 Underground - P 19790126 DIS 0.015 0.000 KENT S. AND RUTH.info
N398 W1295 SE 20 9546 SOUTH 2500 WI2S 5W US

well SHASTA B. FOULK A43-8505 Underground - P 19790910 DS 0.015 0.674info FOULK
S110 W1753 E4 27 5486 SOUTH RED LO2S SW US

43-8575 Surface P 19641119 I 0.080 20.000 PIONEER CANAL CO
S350 E450 N4 19 2S C/O FARRELL FARN:5W US

43-8625 Underground P 19800516 DI 0. 4 Y AND JANICE Ti
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info
S733 E1154 W4 27 BOX 1642S 5W US

43-8652 Underground P 19800611 DIS 0.015 2.150 DOROTHY IVIE

S523 WS86 E4 19 2S PO BOX 7465W US
43-8722 Surface P 19190906 IS 0.182 0.000 GERALD K. LEAVIT]

S350 E450 N4 19 2S P. O. BOX 9045W US
43-8723 Surface P 19681011 IS 0.035 0.000 GERALD K LEAVITT

S350 E450 N4 19 2S P. O. BOX 9045W US
WILLIAM R. AND CF43-8762 Surface P 19190906 IS 0.176 0.000 WHITE

S350 E450 N4 19 2S DUCHESNE UT 84021SW US
43-8763 Surface P 19190906 IS 0.137 0.000 FARRELL FARNSWC

S350 E450 N4 19 2S P.O. BOX 3435W US
JIMMY J. II AND COI43-8764 Surface P 19190906 IS 0.127 0.000 FORAKIS

S350 E450 N4 19 2S P.O. BOX 31SW US
WILLIAM R. AND CE43-8768 Surface P 19681011 I 0.020 0.000 WHITE

S350 E450 N4 19 2S
5W US DUCHESNE UT 8402]

well GARY L. ROBB AND43-9061 Underground - P 19810914 DS 0.015 3.250info ROBB LIVING TRUS.
S680 W1840 NE 28 GARY L. ROBB AND
2S 5W US ROBB, TRUSTEES

43-9125 Underground P 19811228 DIS 0.015 1.506 MAXINE B. PANAS

N313 E1213 S4 27 2S HC 2, BOX 32A5W US

43-9175 Underground P 19820413 DIS 0.015 1.618 KARL D. AND SAND:info
S695 W1209 N4 29 HC 63 BOX 28 C2S 5W US

43-9453 Underground P 19870707 S 0.015 0.336 JERRY LEAVITT
S200 E1060 NW 28 PO BOX 9042S 5W US

43-9483 Underground P 19830921 IS 0.0 4.056 BARTON THOROUGl

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe DE OFOIL,GAS&MINWG
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S1370 E170 N4 29 2S 8886 NORTH SADDL)5W US
well43-9593 Underground - P 19840808 DIS 0.015 1.590 MARILYN POTTERinfo

N1149 W377 S4 27 HC 63 BOX 312S 5W US
43-9642 Underground P 19841024 DIS 0.003 1.442 TONY PANAS

N1319 W802 SE 27 P.O. BOX 5542S 5W US
a11461 Surface A 19800924 I 0.015 0.730 USA BUREAU OF RE

S350 E450 N4 19 2S ATTN: JONATHAN J(5W US
a11461 Surface A 19800924 I 0.015 0.730 USA BUREAU OF RE

S500 W1260 NE 30 ATTN: JONATHAN J(2S 5W US
a11461 Surface A 19800924 I 0.015 0.730 USA BUREAU OF RE

S700 W210 NE 29 2S ATTN: JONATHAN J(5W US
a13053 Surface A 19831202 I 2.200 0.000 JAMES G. IVIE

S350 E450 N4 19 2S DUCHESNE UT 8402]5W US
a13053 Surface A 19831202 I 2.200 0.000 JAMES G. IVIE

S500 W1260 NE 30 DUCHESNE UT 840212S 5W US
a13053 Surface A 19831202 I 2.200 0.000 JAMES G. IVIE

S700 W210 NE 29 2S DUCHESNE UT 8402]5W US
a14940 Surface A 19881213 IS 0.610 0.000 RUSSELL W. MULLR

S350 E450 N4 19 2S 793 WEST 400 SOUTI5W US
a14942 Surface A 19881213 I 0.240 0.000 PAUL J. AND MARK

S350 E450 N4 19 2S 295 NORTH SPRINGT5W US
a15079 Surface A 19890510 I 0.210 0.000 PIONEER CANAL CC

S350 E450 N4 19 2S C/O FARRELL FARN:
5W US PRESIDENT

a15079 Surface A 19890510 I 0.210 0.000 PIONEER CANAL CO
S700 W210 N4 29 2S C/O FARRELL FARN:
5W US PRESIDENT

Utah Division of Water Rights | 1594 West North Temple Suite 220, P.O. Box 146300, Salt Lake City, Utah 84114-6300 801-538-
7240

Natural Resources | Contact | Disclaimer | Privacy Policy Accessibility Policy
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AFFIDAVIT OF SURFACE DAMAGE AGREEMENT

Mike James personally appeared before me, and, being duly sworn, deposes and says:

1. My name is Mike James. I am a Sr. Staff Landman for El Paso E&P Company, L.P.,

whose address is 1099 18* Street, Suite 1900, Denver, Colorado 80202 ("El Paso").

2. El Paso is the Operator of the proposed Rinker 2-21B5 well to be located in

NW/4SW/4 of Section 21, Township 2 South, Range 5 West, Duchesne County, Utah (the "Drillsite

Location"). The surfàce owners of the Drillsite Location are Daniel E. Rinker and Emma L. Rinker (the

"Surfàce Owners") whose address is 4766 Highway 394, Craig, CO 81625-9532 We are currently in

negotiations with the surface owners for a surface damage agreement.

FURTHER AFFIANT SAYETH NOT.

Mike James

ACKNOWLEDGEMENT

STATE OF COLORADO §
CITY AND §
COUNTY OF DENVER §

Before me, a Notary Public, in and for this state, on this 15th day of December, 2008, personally

appeared Mike James, to me known to be the identical person who executed the within and foregoing

instrument, and acknowledged to me thathe executed the same as his own free and voluntary act and deed for

the uses and purposes therein set forth.

NOTARY PUBLIb:
My Commission Expires:

AOBEATP STANARD
NOTARYPUBUC

STATEOFCOLORADO
EXPIRES

REC
Page 1 of l

DMOFOIL,GAS&
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F/GURE //1LOCATION LAYOUTFOR
RINKER 2-2185

SECTION 21, T2S, RSW, U.S.B.&M.
SCALE:1"=80 1630' FSL, 856' FWL

80' e

eveox ror or

STA 4+25C- iJ. J'122' C- 12.2' 225' C-0.7'

LA/R
P/T

FLA/R P/T IS TO BE
LOCATED A MINIMUu C-5.5 PIPE RACKS
OF 100' EROM THE s¿ C-4,5WELL HEAD oy 1C-7.4' (Ê)5 ' D we,

o n, DOG HOUSE 225' F-2.5'
sTA 2+00

WELL LOCATION
C-2.9'

y Âbfo'GROUND EL=6153'
FIN. GRADE=6151'

RESERVE P/TS PUMP
(10' DEEP)

APPROX TOE OF| |HOPPER - FILL SLOPE
POWER TOILET O

TOOLS gn
FUEL ÈU

C-10.9' C-6.9' NORAGE

RESERVE P/T $ACl<FILL .
SPOILS STOCKP/LE

C-5.0' C-2.2' F-8. J'
2sTA 0+00

DMOFOIL,GAS&MINING

JERRY D. ALLRED & ASSOC/ATESOF SURVEYlNG CONSULTANTS

121 NORTH CENTER ST.--P.O. BOX 975
OUCHESNE, UTAH 8402124 OCT 2008 01-128-056 (435)
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F/GURE //2LOCAT/ON LAYOUTFOR
R/NKER 2-2185

SECTION 21, T2S, R5W, U.S.B.&M.
X-SECTION 1630' FSL, 856' FWL
SCALE

1"=80'
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REMA/NING LOCATION CUT = 20,828 CU. YDS

TOTAL FILL =4017 CU YDS. STA 0+00
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EL PASO E & P COMPANY, L.P.
RINKER 2-2185

s es-w4e« LOCATION SURFACE USE AREA &
SEC 17 SEC 16 5297.43· SEC 16 SEC 15 CORRIDORR/GHT-OV-WAY
SEC 20 SEC 21 " "" " SEC 21 SEC 22

SECTION 21, TOWNSHIP2 SOUTH, RANGE 5 WEST

UlNTAH SPECIAL BASE AND MERIDIAN
E

RECE1VED

DEC2 2 2tû3

ÑTH
DESCRIPTION OF USE BOUNDARY pg.0F OIL,GAS&MINING

Commencing at the West Quarter Corner of Section 21, Township 2 South, Range 5 West of the
Uintah Special Base and Meridian;
Thence South 38 49'16 East 997.72 feet to the TRUE POINT OF BEGINNING:

, i à Thence Norf h 90 00 00" East 475.00 feet;
S 9 2 Thence South 00 00'00 East 472.00 feet;

Thence North 90'00 00" West 475.00 feet;
og Thence North 00 00 00° East 472.00 feet to the TRUE POINT OF BEGINNING, containing

400 0 400 800 5.15 acres.

DESCRIP770N OF ACCESS ROAD AND P/PËLINËCORRIDOR RIGHT-OF-WAY

A 40 feet wide access road and pipeline corridor right-of-way over part of Section 21, Township 2
South, Range 5 West of the Uintah Special Base and Meridian, the centerline of said right-of-
way being further described as fol/ows.·
Comrnencing at the West Quarter Corner of said Section 21;
Thence South 61°50'22" East 2159.23 feet to the TRUE POINT OF BEGINNING, said
point being on the West line of an existing road;
Thence North 88°38'14" West 803.41 feet to the proposed Elpaso E&P Co. Rinker 2-21Ð5
well location use boundary. Said right-of-way being 803.41 feet in length. The said lines of said

6 \ right-of-way being shortened or elongated to meet the Use Areo Boundary and existing road
(, right-of-ay lines.

THIS SURWY WATPERFORMED USING G.P.S. (GLOBAL POS/TIONING SYSTEM) PROCEDURES AND
N 89 40 25" W EOUIPMENT. THE 84SIS OF BEARINGS IS BASED ON WCS-84 DATUM.

26J:).59'
S i89°40'25" E

1319.80 1J 19.80 \ 2649. 13'

\ g x aum anŒER
\ N PROPER7Y

e y 4. PROPERTY

PROPOSED 40' WIDE
ACCESS ROAD

N 89 4332" W
2645.13

N So oo'ao· w moo SURVEYOR'SCERRFICATE
1322.56 1322.56'

ELPASOE&PCOMPANYL.P. Th¡s is to certify that this plat was prepared from the field notes and electronic data coHector
files of an actual survey made þy me, or under my personal supervision, of the parcel of land

SURFACE USE AREA shown hereon, and that the monuments indicated were found or set during said survey, and that
R/NKER 2-2185 this plat accurately represents said survey to the best of my knowledge.
5.15 ACRES J, [,

o. 4

9 Ø Jerry D. Allred, Professional Land Surveyor,
Certificate No. 148951, (Utah)

SEC 20 SEC 21 1325
33°

1325.33 S 89°46 37" E S 89°46 37" E SEC 21 SEC 22

SEC 29 SEC 28 5 89°46 37 E 1325.33 1325.33' SEC 28 SEC 27 JERRY D. ALLREDAND ASSOCIATES
2650.66 .4637" E 5JO1.J2°

SWWMG COMSULTMS

121 NORTH CENTER ST.--P.O. BOX 975
24 0CT 2008 01-128-056 DUCHESNE, U1AH 84021

(435)
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 12/22/2008 API NO. ASSIGNED: 43-013-34166

WELL NAME: RINKER 2-21B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PRONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

NWSW 21 020S 050W Tech Review Initials Date
SURFACE: 1630 FSL 0856 FWL

BOTTOM: 1630 FSL 0856 FWL Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.28975 LONGITUDE: -110.4607

UTM SURF EASTINGS:545845 NORTHINGS: 4459847 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 2 - Indian

LEASE NUMBER: 14-20-H62-2508 PROPOSED FORMATION: WSTC

SURFACE OWNER: 4 - Fee COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

\/ Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[]
Unit:

(No. )
Potash (Y/N)

R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

No. 43-7295 ) / Drilling Unit
\| RDCC Review (Y/N)

Board Cause No: jgg gl)(Date:
Eff Date: g) ýj g

Fee Surf Agreement N) Siting: gig 132¢'SNNAR
Intent to Commingle Y/N) R649-3-11. Directional Drill

COMMENTS: ,4

,-Ô

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 12/22/2008 API NO. ASSIGNED: 43-013-34166

WELL NAME: RINKER 2-21B5
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O O
Application for Permit to Drill

Statement of Basis
2/18/2009 Utah Division of Oil, Gas and Mining Page i

APD No API WellNo Status Well Type Surf Ownr CBM
1276 43-013-34166-00-00 OW P No
Operator EL PASO E&P COMPANY, LP Surface Owner-APD
Well Name RINKER 2-21B5 Unit
Field ALTAMONT Type of Work
Location NWSW 21 2S 5W U 1630 FSL 856 FWL GPS Coord (UTM) 545845E 4459847N

Geologic Statement of Basis
The mineral rights for the proposed well are owned by the Ute Tribe. The BLM will be the agency responsible
for evaluating the drilling, casing and cement programs.

Brad Hill 2/18/2008
APD Evaluator Date / Time

Surface Statement of Basis
The general area is approximately 2 miles northwest of Utahn, Utah on a long well defined bench overlooking
the Duchesne River to the south. The bench extends west to the breaks of the Rock Creek drainage. Steamboat
Mountain, a high near vertical ledgy mountain, begins less than one mile to the north.

The Rinker 2-21B5 proposed oil well is on a bench which has a moderately gentle slope to the south. Beyond
the location to the south the terrains becomes excessively steep as it breaks off into the wide bottomed drainage
of the river. The river is approximately ¾ miles away. The proposed pad lies longitudinally along the bench in
an east to west direction. Small swales intersect the location draining to the south. A diversion ditch is needed
beginning north of the location on the reserve pit side extending west and then south around the pad.

The well site is approximately road 12.6 miles from Duchesne, accessed by State of Utah, Duchesne County and
an existing private road owned by ElPaso Production Company. This road will require extensive improvement.
Approximately 0.16 miles of new road will be constructed to reach the pad. The surface is private land owned
by Daniel Rinker of Craig Colorado. Mr. Rinker was invited to the pre-site visit by telephone. He said he did
not see a need to attend. He has signed a surface-use agreement with E1Paso. The minerals are owned by the
US Government and held in trust for the Ute Indian Tribe. Charles MacDonald of the BLM, who represents the
Ute Indian Tribe, was invited to and attended the pre-site evaluation. He had no concerns regarding the site in
addition to those discussed above and suggested to ElPaso a color to paint the tanks.

2/4/2009
Onsite Evaluator Date / Time

Conditions of Approval / Application for Permit to Drill
Category Condition
Pits A synthetic liner with a minimum thickness of 16 mils with a felt subliner shall be

properly installed and maintained in the reserve pit.
Surface Drainages adjacent to the proposed pad shall be diverted around the location.
Surface The reserve pit shall be fenced upon completion of drilling
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O ®
ON-SITE PREDRILL EVALUATION

Utah Division of Oil, Gas and Mining

Operator EL PASO E&P COMPANY, LP
WeH Name RINKER 2-21B5
API Number 43-013-34166-0 APD No 1276 Field/Unit ALTAMONT
Location: 1/4,1/4 NWSW Sec 21 Tw 2S Rng 5W 1630 FSL 856 FWL
GPS Coord (UTM) 545807 4459845 Surface Owner

Participants
Floyd Bartlett (DOGM), Wayne Garner (Construction Supervisor, Elpaso), John Whitesides (ElPaso Land Agent), Charles
MacDonald (Bureau of Land Management). Ben Williams and Pat Rainbolt (Utah Division of Wildlife Resources).

Regional/Local Setting & Topography
The general area is approximately 2 miles northwest of Utahn, Utah on a long well defined bench overlooking the
Duchesne River to the south. The bench extends west to the breaks of the Rock Creek drainage. Steamboat Mountain, a
high near vertical ledgy mountain, begins less than one mile to the north.

The Rinker 2-21B5 proposed oil well is on a bench which has a moderately gentle slope to the south. Beyond the location
to the south the terrains becomes excessively steep as it breaks off into the wide bottomed drainage of the river. The river
is approximately ¾ miles away. The proposed pad lies longitudinally along the bench in an east to west direction. Small
swales intersect the location draining to the south. A diversion ditch is needed beginning north of the location on the
reserve pit side extending west and then south around the pad.

The well site is approximately road 12.6 miles from Duchesne, accessed by State of Utah, Duchesne County and an existing
private road owned by E1Paso Production Company. This road will require extensive improvement. Approximately 0.16
miles of new road will be constructed to reach the pad. The surface is private land owned by Daniel Rinker of Craig
Colorado. Mr. Rinker was invited to the pre-site visit by telephone. He said he did not see a need to attend.

Surface Use Plan
Current Surface Use
Recreational
Wildlfe Habitat
Deer Winter Range

New Road
Miles Well Pad Src Const Material Surface Formation

0.16 Width 412 Length 425 Onsite UNTA

Ancillary Facilities N

Waste Management Plan Adequate?

Environmental Parameters
Affected Floodplains and/or Wetland N

Flora / Fauna
Vegetation in the area is a pinion-juniper type. Vegetion identified includes pinion, juniper,broom snakeweed,
prickly pear, slender eheatgrass, curly mesquite grass, Indian ricegrass, and spring annuals.

Deer, elk, coyotes, and small mammals and birds.

2/18/2009 Page

O ®
ON-SITE PREDRILL EVALUATION

Utah Division of Oil, Gas and Mining

Operator EL PASO E&P COMPANY, LP
WeH Name RINKER 2-21B5
API Number 43-013-34166-0 APD No 1276 Field/Unit ALTAMONT
Location: 1/4,1/4 NWSW Sec 21 Tw 2S Rng 5W 1630 FSL 856 FWL
GPS Coord (UTM) 545807 4459845 Surface Owner

Participants
Floyd Bartlett (DOGM), Wayne Garner (Construction Supervisor, Elpaso), John Whitesides (ElPaso Land Agent), Charles
MacDonald (Bureau of Land Management). Ben Williams and Pat Rainbolt (Utah Division of Wildlife Resources).

Regional/Local Setting & Topography
The general area is approximately 2 miles northwest of Utahn, Utah on a long well defined bench overlooking the
Duchesne River to the south. The bench extends west to the breaks of the Rock Creek drainage. Steamboat Mountain, a
high near vertical ledgy mountain, begins less than one mile to the north.

The Rinker 2-21B5 proposed oil well is on a bench which has a moderately gentle slope to the south. Beyond the location
to the south the terrains becomes excessively steep as it breaks off into the wide bottomed drainage of the river. The river
is approximately ¾ miles away. The proposed pad lies longitudinally along the bench in an east to west direction. Small
swales intersect the location draining to the south. A diversion ditch is needed beginning north of the location on the
reserve pit side extending west and then south around the pad.

The well site is approximately road 12.6 miles from Duchesne, accessed by State of Utah, Duchesne County and an existing
private road owned by E1Paso Production Company. This road will require extensive improvement. Approximately 0.16
miles of new road will be constructed to reach the pad. The surface is private land owned by Daniel Rinker of Craig
Colorado. Mr. Rinker was invited to the pre-site visit by telephone. He said he did not see a need to attend.

Surface Use Plan
Current Surface Use
Recreational
Wildlfe Habitat
Deer Winter Range

New Road
Miles Well Pad Src Const Material Surface Formation

0.16 Width 412 Length 425 Onsite UNTA

Ancillary Facilities N

Waste Management Plan Adequate?

Environmental Parameters
Affected Floodplains and/or Wetland N

Flora / Fauna
Vegetation in the area is a pinion-juniper type. Vegetion identified includes pinion, juniper,broom snakeweed,
prickly pear, slender eheatgrass, curly mesquite grass, Indian ricegrass, and spring annuals.

Deer, elk, coyotes, and small mammals and birds.

2/18/2009 Page

O ®
ON-SITE PREDRILL EVALUATION

Utah Division of Oil, Gas and Mining

Operator EL PASO E&P COMPANY, LP
WeH Name RINKER 2-21B5
API Number 43-013-34166-0 APD No 1276 Field/Unit ALTAMONT
Location: 1/4,1/4 NWSW Sec 21 Tw 2S Rng 5W 1630 FSL 856 FWL
GPS Coord (UTM) 545807 4459845 Surface Owner

Participants
Floyd Bartlett (DOGM), Wayne Garner (Construction Supervisor, Elpaso), John Whitesides (ElPaso Land Agent), Charles
MacDonald (Bureau of Land Management). Ben Williams and Pat Rainbolt (Utah Division of Wildlife Resources).

Regional/Local Setting & Topography
The general area is approximately 2 miles northwest of Utahn, Utah on a long well defined bench overlooking the
Duchesne River to the south. The bench extends west to the breaks of the Rock Creek drainage. Steamboat Mountain, a
high near vertical ledgy mountain, begins less than one mile to the north.

The Rinker 2-21B5 proposed oil well is on a bench which has a moderately gentle slope to the south. Beyond the location
to the south the terrains becomes excessively steep as it breaks off into the wide bottomed drainage of the river. The river
is approximately ¾ miles away. The proposed pad lies longitudinally along the bench in an east to west direction. Small
swales intersect the location draining to the south. A diversion ditch is needed beginning north of the location on the
reserve pit side extending west and then south around the pad.

The well site is approximately road 12.6 miles from Duchesne, accessed by State of Utah, Duchesne County and an existing
private road owned by E1Paso Production Company. This road will require extensive improvement. Approximately 0.16
miles of new road will be constructed to reach the pad. The surface is private land owned by Daniel Rinker of Craig
Colorado. Mr. Rinker was invited to the pre-site visit by telephone. He said he did not see a need to attend.

Surface Use Plan
Current Surface Use
Recreational
Wildlfe Habitat
Deer Winter Range

New Road
Miles Well Pad Src Const Material Surface Formation

0.16 Width 412 Length 425 Onsite UNTA

Ancillary Facilities N

Waste Management Plan Adequate?

Environmental Parameters
Affected Floodplains and/or Wetland N

Flora / Fauna
Vegetation in the area is a pinion-juniper type. Vegetion identified includes pinion, juniper,broom snakeweed,
prickly pear, slender eheatgrass, curly mesquite grass, Indian ricegrass, and spring annuals.

Deer, elk, coyotes, and small mammals and birds.

2/18/2009 Page



Soil Type and Characteristics
Surface soils are moderately deep sandy loam.

Erosion Issues Y
Small swales intersect the location draining to the south. A diversion ditch is needed beginning north of the location
on the reserve pit side extending west and then south around the pad.

Sedimentation Issues N

Site Stability Issues N

Drainage Diverson Required Y
Small swales intersect the location draining to the south. A diversion ditch is needed beginning north of the location
on the reserve pit side extending west and then south around the pad.

Berm Required? N

Erosion Sedimentation Control Required? N

Paleo Survey Run? N Paleo Potental Observed? N Cultural Survey Run? Y Cultural Resources?

Reserve Pit

Site-Specific Factors Site Ranking
Distance to Groundwater (feet) >200 0
Distance to Surface Water (feet) >1000 0
Dist. Nearest Municipal Well (ft) >5280 0
Distance to Other Wells (feet) >1320 0
Native Soil Type Mod permeability 10
Fluid Type Fresh Water 5
Drill Cuttings Normal Rock 0
Annual Precipitation (inches) 10 to 20 5
Affected Populations <10 0
Presence Nearby Utility Conduits Not Present 0

Final Score 20 1 Sensitivity Level

Characteristics / Requirements
A reserve pit 100' x 150' x 10' deep is planned in an area of cut in the northwest corner of the location. A 16-mil
liner with an appropriate sub-felt liner as dictated by the roughness of the surface of the pit is required.

Closed Loop Mud Required? N Liner Required? Y Liner Thickness 16 Pit Underlayment Required? Y

Other Observations / Comments

2/4/2009
Evaluator Date 1Time
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efpaso

January 21, 2009

Utah Division of Oil, Gas and Mining
1594 West North Temple
Suite 1210
P.O. Box 145801
Salt Lake City, Utah 84114-5801

RE: Executed Signatory for SUA
Rinker 2-21B5 APD submitted to DOGM 12/19/08.

Dear Sir or Madam:

Please find the referenced signed Surface Use Agreement to be affixed to
El Paso's Application for Permit to Drill;which was submitted to DOGM on
12/19/08.

I hope you find everything in order. Please let me know if you require
anything more.

Sincerely,

Marie OKeefe
Sr. Regulatory Analyst
303.291.6417

RECENED
AN27 2009 RECElVED

El Paso E&P Company, L.P DIV.0FOIL,GAs&WNING jg 27 ggy
1099 18'" Street, Suite 1900 Denver, Colorado 80202
tel 303.291.6400 fax 303.291.6487 DIV.0FOlL,GAS&
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Marie OKeefe
Sr. Regulatory Analyst
303.291.6417

RECENED
AN27 2009 RECElVED

El Paso E&P Company, L.P DIV.0FOIL,GAs&WNING jg 27 ggy
1099 18'" Street, Suite 1900 Denver, Colorado 80202
tel 303.291.6400 fax 303.291.6487 DIV.0FOlL,GAS&

O
efpaso
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Sincerely,

Marie OKeefe
Sr. Regulatory Analyst
303.291.6417

RECENED
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El Paso E&P Company, L.P DIV.0FOIL,GAs&WNING jg 27 ggy
1099 18'" Street, Suite 1900 Denver, Colorado 80202
tel 303.291.6400 fax 303.291.6487 DIV.0FOlL,GAS&
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.lanuary 6, 2009

Certified Mail

Daniel E. Rinker and Rmma L. Rinker
4766 Co. Hwy 394
Craig, CO 31625

Re: we11Site, Road & Pipeline Right-of-Way
El Paso E&P Company LP ("El Paso")
Rinker 2-2185 Oil and Gas Well
T28-RSW Soc. 21: 1630 FSL & 856 FWL

Dear Mr. & Mrs. Rinker,

El Pase E&P Company LP is preparing for the construction of a drill pad with access road and flow lines inpreparation of a well to be drilled on the captioned lands, In preparation of this construction, El Paso
respectfully requests that you agree to waive any such condition to prepare or cause to be prepared anArchaeological Survey.

If you are agreeable to the forgoing, please sign and execute this release and waiver of the requirement by
signing and returning one copy of this letter to the undersigned.

El Pas P Company LP

By:
Independent Landman

NOW THEREFORE,
I, THE UNDERSIGNED SURFACE OWNER IN CONSIDERATION OF THE PREMISES AND OTiiER
GOOD AND VALUABLE CONSIDERATION DO HEREBY AGREE AND ACCEPT TIIAT NO
ARCHAEOLOGICAL SURVEY IS REQUIRED BY ME, AND AS SUCH EL PASO E&P COMPANY, LP
IS HEREBY RELEASED FROM ANY OBLIGATION OR REQUIREMENT TO CONDUCT ANY
ARCHAEOLOGECAL SURVEY OR ASSESMENT OF THE LANDS DESCRIBED ABOVE.

AGREED TO THIS DAY OF N , 200 BY:

Daniel E. Rinker

Emma L. Rinker

ElPaso E&PCompany, L.P
Win 1 5ttaal, FMia 1900 Danver, Colorado 80202
te1303.29t6400 fax
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O O
DAMAGE SETTLEMENT AND RELEASE

STATE OF UTAH §
§

COUNTY OF DUCHESNE §
Daniel E. Rinker and Emma L. Rinker of 4766 Co. Hwy 394, Craig, CO 31625,

hereafter referred to as "Surface Owner", acknowledges receipt of the sum of Ten Dollars and
00/100 ($10.00)from El Paso E&P Company, LP. of 1001 Louisiana St., IIouston, Texas
77002, hereafter referred to as "El Paso", being full settlement, satisfaction and discharge of any
and all claims against El Paso, its agents, contractors, cmployees, successors and assigns for any
and all injuries or damages of every character and description sustained by Surface Owner or
Surface Owner's property as a result of operations associated with the drilling of Rinker 2-2185
Well to be located in the NW/4SW/4 of Section 21, Township 2 South Range 5 West, USM,
Duchesne County, being 40.00 acres of land, more or less, and using approximately 5.15 acres of
land, more or less, and being described on Rxhibit "A" attached hereto and made a part bereof.

In addition, El Paso shall have the option, but not the obligation to land farm the mud
cuttings generated by the drilling of the above mentioned well in complianceto the regulations
set forth by the Department of Oil Gas and Minerals for the State of Utah

In consideration of the sum paid to Surface Owners as set out above, the undersigned
hereby remise, release and forever discharge and give l'ull acquittance to El Paso, its partners,
successors and assigns from all and every actions, claim and demand against it as aforesaid.

This instrument may be executed in multiple counterparts with each counterpart being
considered an original for all purposes herein and binding upon the party executing same
whether or not this instrument is executed by all parties hereto, and the signature and
acknowledgment pages of the various counterparts hereto may be combined into one instrument
for the purposes of recording this instrument in the records of the County Clerk's office.

Executed this |Íçeday of NAV , 2006.Ÿ

SURFACE OWNER:

Daniel E. Rinker ,

Emmu L. Rinker

ACKNOWLEDGEMENT

STATEOF ÛD QNr }

COUNTY OP
.

}

BEFORE me, the undersigned, a Notary Public in and fore said County and State, on this IÚ day of
.~¾vm

, 200Ôporsonallyappeared Daniel E. Rinker and Emma L. Rinker
both to me kilown to be the identical person(s) who exceuted the within and foregoing instrument, and
acknowledged to me that they executed the same as a free and voluntary act and deed, for the uses and purposes
therein set forth.

Given under my hand and seal the day and year last above written.

Notary P

My Commission Expires: (¶ 2A Og
_

LORIGOWDY
NOTARYPUBUC

STATEOF
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January 6, 2009

Certified Mail

Daniel E. Rinker and Rmma L Rinker
4766 Co. Hwy 394
Craig, CO 81625

Re: Well Site, Road & Pipeline Rigilt-of-Way
El Paso E&P Company LP ("El Paso")
Rinker 2-2185 Oil and Gas well
T2S-R5W See. 21: 1630 FSL & 856 FWL

Dear Mr. & Mrs. Rinker,

El Paso E&P Company LP is preparing for the construction of a drill pad with access road and flow lines in
preparation ora well to be drilled on the captioned lands, In preparation of this construction, El Paso
respectrully requests that yuu agree to waive any such condition to prepare or cause to be prepared an
Archaeological Survey.

If you are agreeable to the forgoing, please sign and execute this release and waiver of the requirement by
signing and returning one copy of this letter to the undersigned.

El Pas P Company LP

By:
Independent Landman

NOW THEREFORE,
1,THE UINDERSIGNED SURFACE OWNRR IN CONSIDERATION OF THE PREMISES AND OTiiER
GOOD AND VALUABLE CONSIDERATION DO HEREBY AGREE AND ACCEPT T11AT NO
ARCHAEOLOGICAL SURVEY IS REQUIRED BY ME, AND AS SUCH EL PASO E&P COMPANY, LP
IS HEREBY RELEASED FROM ANY OBLIGATION OR REQUIREMENT TO CONDUCT ANY
ARCHAEOLOGICAL SURVEY OR ASSESMENT OF THE LANDS DESCRIBED ABOVE

ACREED TO THIS DAY OF N
, 20 BY:

Daniel E. Rinker

Emma L. Rinker

El Paso E&P Company, L.P
10ûß 1W5trel, Sulla 1900 Danver, 00]Diado 80202
191303.291.6400
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IS HEREBY RELEASED FROM ANY OBLIGATION OR REQUIREMENT TO CONDUCT ANY
ARCHAEOLOGICAL SURVEY OR ASSESMENT OF THE LANDS DESCRIBED ABOVE

ACREED TO THIS DAY OF N
, 20 BY:

Daniel E. Rinker

Emma L. Rinker

El Paso E&P Company, L.P
10ûß 1W5trel, Sulla 1900 Danver, 00]Diado 80202
191303.291.6400
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U/NTAH SPEC/AL BASE AND MERID/AN
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- - DESCR/RT/0N OF U5F ROUNDARY
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O O
RIGHT-OF-WAY AGREEMENT

STATEOFUTAH )
} :SS

COUNTYOFDUCHESNE }

FOR AND IN CONSIDERATION OF TEN & 00/100ths DOLLARS ($10.00)and other good and valuable
consideration, in hand paid to

Daniel E. Rinker and Emma L. Rinker
whose address is, 4766 Co. Hwy 394, Craig, CO 81625

("GRANTOR"), the receipt and sufficiency of wiiich is herchy acknowledge, does hereby grant to El Paso E&P Company, L.P.,
("GRANTEE"), of l001 Louisiana St., Houston, Texas 77002, its successors or assigns, a right-of-way to construct, maintain and
use a road for the purpose of drilling, operating and maintaining a well or wells foT the production of the oil and/or gas, along withthe right to lay, construct, maintain, alter, inspect, repair, replace, change the sizeof operate, and remove a pipeline and from time
to time additional pipeline or pipelines, drips, valves, electrica) power lines, whether buried or overhead, cathodic equipment, and
all appurtenances convenient for the maintenance and operation of said lines and for the transportation of oil, gas, produced water,
or other substances therein, under, on, over and through the premises hereinafter described, and the Grantee is granted the right of
ingress and egress, over and across said road and lands for any purpose necessary or incidental to the drilling, operating and
maintaining a well or wells owned by Grantee.

The said right-of-way shall be located over and across the followingdescribed lands owned by the Grantor in Duchesne County,
State of Utah ,

to-wit:

T2S-RSW, USB&M Sec. 21: NW/4SW/4, being described on Exhibit "A" attached hereto and made a part hereof.

To have and to hold said casements, rights, and right-of-way unto the said Grantee, its successors and assigns.

Grantee to have the right to select, change or alter the toutes of all pipelines and roads herein authorized to be laid under,
upon, over and through the above described premises. All pipelines installed hereunder shall be buried a minimum of thirty-six
(36") Inches. Grantor shall not place anything over or so close to any pipeline, road, or other facility of Grantee as will be likely to
interfere with Grantee's access thereto by use of equipment of means custornarily employed in the maintenance of pipelines,
Grantee to pay for all damage to growing crops, drainago tile and fences of Gumtor arising out of the construction or repair of any
of the pipelines, roads, and facilities herein authorized to bo maintained and operated by Grantee. This casement shall not exceed
Sixty (60') feet for construction and forty (40') feet permanent easement. Pipelines and disturbed ground not in the permanent
road easement to be resceded at recommended seeding rates per Surface Owner once cleanup is completed.

Tbc foregoing sets out the entire agreement between Grantor and Grantee, and supersedes any prior oral or written
agreements or negotiations not set out in writing herein or in the oil and gas lease covering the above described lands. No
provisions of this agreement shall be modified, altered or waived except by written amendment executed by the parties or their
representatives as set forth below.

For the same consideration, the undersigned agree to account to any party who may be entitled to any portion of the
aforementioned sum, and to indemnify and hold harmless El Paso Production Company, its successors and assigns, from any claim
by any other party for damages to the above described lands and the improvements and crops and other things situated thereon.

Grantor shall be held harmless from any claim or demand made on the grounds of damage to property or injury to or
death of persons, arising out of Grantee's exercise of the rights herein granted.

This agreement shall terminate within six (6) months after cessation of use by Grantoc, at which time Grantee agrees to
restore the surface of said landas nearly as is reasonably practical to its original condition.

This agreement shall be binding upon the successors and assigns of the parties hereto and shall be deemed to be a
covenant running with the lands described above,

IN WITNESS WHEREOF, the GRANTOR and GRANTRE bercin named have hereunto set their hand and seal this Í day

Daniel E. Rinker Emma L. Rinker

ACKNOWLEDGEMENT
STATEOF () QÚ Û }

COUNTY OF Ü f

BEFORK me, the uudersigned, a Notary Publicin nud fure said County ami State, on this day ur A

200 , pernomallyappeared Daniel E. Rinker and Emma L. Rinker, both in ute known to be the identical person(s) who executed the
within and foregoing instrument, and acknowledgedto me that theyexceuted thesaine as a free and voluntary act and deed, for the uses and purposes
therein set forth.

Given under my hand und seal the day and year last above wrillen.

NOTARYPUBLIC
C- STATEOF COLORADOMy Commission Expires:

NiËuy
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State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAELR. STYLER

JON M. HUNTSMAN, JR. Executive Director

Govemor Division of Oil, Gas and Mining
GARY R. HERBERT JOHN R. BAZA
Lieutenant Govemor Division Director

February 18, 2009

El Paso E & P Company, LP
1099 18th St., Ste. 1900
Denver, CO 80202

Re: Rinker 2-21B5 Well, 1630' FSL, 856' FWL, NW SW, Sec. 21, T. 2 South, R._5 W__est,
Duchesne County, Utah

Gentlemen:

Pursuant to theprovisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this wellís 43-013-34166.

Sincerely,

Gil Hunt
AssociateDirector

pab
Enclosures

cc: Duchesne County Assessor
Bureau of Land Management, Vernal Office

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone(80 l) 538-5340 • facsimile (80 I) 359-3940 • TTY (801) 538-7458 • www.ogm.utah.gov OIL, GAS &
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Operator: El Paso E & P Company, LP

Well Name & Number Rinker 2-21B5

API Number: 43-013-34166
Lease: 14-20-H62-2508

Location: NW SW Sec._21_ T. 2 South R. 5 West

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the division within 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. Compliance with the Conditions of Approval/Application for Permit to Drill outlined in the
Statement of Basis. (Copy

O O
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00NFllUlh.
DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: El Paso E&P Company, LP

Well Name: Rinker 2-21B5

API No: 43-013-34166 Lease Type: Indian/Fee

Section 21 Township 02S Range 05W County Duchesne

Drilling Contractor Rig #

SPUDDED:
Date 03/31/09

Time AM

How Dry

Drilling w¡II Commence:

Reported by Wayne

Telephone # 435-823-1490

Date 03/31/2009 Signed
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STATE OF UTAH FORM 6
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: El Paso E & P Company, LP Operator Account Number: N 3065

Address: 1099 18th St. Ste 1900

city Denver

state CO zip 80202 Phone Number: (303) 291-6417

Well i

API Number Well Name QQ Sec Twp Rng County
4301334166 Rinker 2-21B5 NWSW 21 2S SW Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A 3/31/2009 pg
Comments:

ese CONFllENR
wellAPI

Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

Well 3

API Number Well Name CÏQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well(single well only) Marie OKeefe
B - Add new well to existing entity (groupor unit well) Name lease Print)
C - Re-assign well from one existing entity to another existing entity
D · Re-assign well from one existing entityto signature
E - Other (Exp\ain in 'comments' section) Sr. Regulatory Analyst

APRO12009 nr. oat.
(5/2000}

DIV.0FOIL,GAS&
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Forn3160-3 . FORM APPROVED
(August2007) OMBNo.1004-0137

ExpiresJuly31,2010
UNITED STATES

DEPARTMENT OF THE INTE 5. LeaseSerialNo.

BUREAUOF LAND MANAGE NRDENTIAL14-20-H62-2508 .
6. If Indian,Alloteeor TribeName

APPLICATION FOR PERMIT TO DRILL OR REENTER

la. Typeof work: DRILL REENTER
2 If Unitor CAAgreement,NameandNo.

8. LeaseNameandWellNo.
Ib. Typeof Well: Oil Well O GasWell Other O SingleZone O MultipleZone Rinker 2-21B5

2. Nameof Operator 9. API WellNo.
El Paso E & P Company, LP

3a, Address 3b. PhoneNo.(include area cok) 10.FieldandPool,orExploratory

1099 18th St. Ste 1900 Denver, CO 80202 303.291.6417 Altamont

4. Locationof Well (Report locationclearly and in accordancewith anySete requirements.*) 11.Sec.,T. R.M. or Blk.andSurveyor Area

At surface 856 FWL & 1630 FSL NWSW
21-T2S-R5W

At proposedprod.zone 856 FWL & 1630 FSL NWSW

14. Distancein milesanddirectionfromnearesttownor postoffice* 12.Countyor Parish 13. State
8.67 +/- to Duchesne, UT Duchesne UT

15. Distancefromproposed* 856, 16.No.of acresin lease 17. SpacingUnitdedicatedto thiswell
locationtonearest
propertyor leaseline, ft 600
(Alsoto nearest drig.unit line,if any) 640

18. Distancefromproposedlocatioit*
+/-2300' (1-21B5) 19. ProposedDepth 20. BLM/BIA BondNo.onfile

to nearestwell, drilling,completed,
appliedfor,on this lease,ft. 13,700 -400JUO708 Áf/fÂNZ

21. Elevations(Showwhether DF,KDB,RT,GL,etc.) 22 Approximatedatework will start* 23. Estimatedduration
6153' ungraded ground 03/01/2009 40 days

24. Attachments

Thefollowing,completed inaccordancewith the requirements of OnshoreOiland GasOrderNo.1,must be attached tothis forat

1. Wellplatcertified by a registeredsurveyor. 4. Bondto cover the operationsunlesscoveredby anexistingbondon file (see

1 A DrillingPlan. Item20above).

3. A SurfaceUse Plan (if the location is on National Forest SystemLands, the 5. Operatorcertification
SUPO must be filedwith theappropriateForestServiceOffice). 6. Suchother site specificinformationand/orplansas may be requiredby the

BLM.

25. Signature Name (Printe&Typed) Date
Marie OKeefe 12/19/2008

Title
Sr. Regulatory Analyst

Approvedby Name /Printed/Typed) Da

Title S' Í gj OfficeVERNALRELDOFRCE
Applicationapprovaldoesnot warrant or'c rtifythat theapplicantholds legalorequitabletitleto those rights inthe subjectleasewhichwouldentitletheapplicantto
conductoperationsthereon.
Conditionsof approval,ifany,areattached.

Title 18U.S.C.Section1001andTitle43 U.S.C.Section1212,makeit a crimefor any personknowinglyand willfully to make to anydepartmentor agency fthe ÛÑted
Statesanyfalse,fictitiousor fraudulentstatements or representations as to any matter within itsjurisdiction.

(Continued on page 2) *(Instructions on page 2)

RECEIVED
AP O2009

NOTICEOF PROVAL
CONDTl0MSOFAPPROVAL
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2 UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
a s 170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: Elpaso E&P Company Location: NWSW, Sec. 21, T2S, R5W
Well No: Rinker 2-21 85 Lease No: 14-20-H62-2508
API No: 43-013-34166 Agreement: N/A

Title Name Office Phone Number Cell Phone Number
Petroleum Engineer: Matt Baker (435) 781-4490 (435) 828-4470
Petroleum Engineer: Michael Lee (435) 781-4432 (435) 828-7875
Petroleum Engineer: James Ashley (435) 781-4470 (435) 828-7874
Petroleum Engineer: Ryan Angus (435) 781-4430 (435) 828-7368
Supervisory Petroleum Technician: Jamie Sparger (435) 781-4502 (435) 828-3913
Supervisory NRS: Kar! Wright (435) 781-4484
NRS/Enviro Scientist: Holly Villa (435) 781-4404 (435) 828-3544
NRS/Enviro Scientist: James Hereford (435) 781-3412 (435) 828-3546
NRS/Enviro Scientist: Chuck Macdonald (435) 781-4441 (435) 828-7481
NRS/Enviro Scientist: Dan Emmett (435) 781-3414 (435) 828-4029
NRS/Enviro Scientist: Paul Percival (435) 781-4493 (435) 828-7381
NRS/Enviro Scientist: Anna Figueroa (435) 781-3407 (435) 828-3548
NRS/Enviro Scientist: Verlyn Pindell (435) 781-3402 (435) 828-3547
NRS/Enviro Scientist: Nathan Packer (435) 781-3405 (435) 828-3545

Fax: {435) 781-3420

A COPY OF THESE CONDiTlONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the
appiicable laiNS, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his
subcontractors. A copy of the approved APD must be on location during construction, drilling, and completion
operations. This permit is approved for a two (2) year period, or until lease expiration, whichever occurs
first. An additional extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

NOTlFICATION REQUIREMENTS

Construction Activity - The Ute Tribe Energy & Minerals Dept. shall be notified in
writing 48 hours in advance of any construction activity. The Ute
Tribal office js_openMonday th_roughThursday.

Construction Completion - Upon completion of the pertinent APD/ROW construction, notify
the Ute Tribe Energy & Minerals Dept. for a Tribal Technician to
verify the Affidavit of Cornpletion.

Spud Notice - Twenty-Four (24) hours prior to spudding the well.
(Notify Petroleum Engineer)
Casing String & Cementing - Twenty-Four (24) hours prior to running casing and cementing
(Notify Supv Petroleum Tych a I cas ng strings.
BOP & Related Equipment Tests - T Nenty-Four (24) hours prior to initiating pressure tests.
(blotifySupy Petroleum Tech.)
First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after weil has been off production for more

than ninety (90)
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DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• BOPE requirement for drilling production (partial) liner casing segment of wellbore is for a BOP
10m system.

• The operator is required to use '10,000' psi annular preventer for the specified BOP 10M
system.

• Operator APD proposal is to utilize two(2) different pressure rated BOP's to drill subject well.
Operator is required to notify BLMprior to the installation of the differently pressure rated bop's
on both surface and production casing. In the notification, operator should include information
on the bop pressure rating.

• For casing production (partial) liner installation, casing liner is to be installed and tested to the
standards of Onshore Orders #2. The operator specified casing liner lap overlap interval length
is 500 ft.

• A casing shoe integrity test shall be run on the intermediate casing 9 5/8" shoe.

• Intermediate casing 9 5/8" cement shall be brought up and into the surface.
COA specification is consistent with operators performance standard for topof cement (toc)

stated in APD.

• Production casing T' cement shall be brought up and into the intermediate casing 9 5/8". The
minimum cement top is approximately 0500 ft above the surface casing 13 3/8" shoe.
Production casing minimum cement top is 5400 ft.

• A cement Bond Log (CSL) shall be run from the production casing shoe to the top of cement. A
field copy of the CBL shall be submitted to the BLMVemal Field Office.

• Logging: A Gamma Ray well Log shall be run from the well Total Depth to the surface.
A copy of the Gamma Ray well Log shall be submitted to the BLMVernal Field Office.

• All blow back fluids from completion operations shall be contained in such a manner that no oil
reaches the reserve pit.

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized:

DRlLLINGiCOMPLETlON/PRODUCLNG OPERATING STANDARDS

• The spud date and time shall be reported orally to Vernal Field Office within 24 hours of
spudding.

• Notify Vernal Field Office Sucervisory Petroleum Engineering Technician at ieast 24 hours in
advance of casing cementing ooerations and BOPE & casinq pressure
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• All requirements listed in Onshore Order #2 lil. E. Special DrillingOperations are applicable for
air drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

• All BOPE components shall be inspected daily and those inspections shall be recorded in the
daily drilling report. Components shall be operated and tested as required by Onshore Oil &
Gas Order No. 2 to insure good mechanical working order. All BOPE pressure tests shall be
performed by a test pump with a chart recorder and NOT by the rig pumps. Test shall be
reported in the driller's log.

• BOP drills shall be initiallyconducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafter as specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drilling out from under all casing strings set and
cemented in place.

• No aggressive/fresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. Ifflowing water
is encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM
Vernal Field Office.

• The operator must report encounters of all non oil &gas mineral resources (such as Gilsonite,
tar sands, oil shale, trona,etc.) to the Vernal Field Office, in writing, within 5 working days of
each encounter. Each report shall include the well name/number, well location, date and depth
(from KB or GL) of encounter, vertical footage of the encounter and, the name of the person
making the report (along with a telephone number) should the BLMneed to obtain additional
information.

• A complete set of angular deviation and directional surveys of a directional well will be
submitted to the Vernal BLMoffice engineer within 30 days of the completion of the well.

• While actively drilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum
Engineers until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the too of cement and
shall be utilized to determine the bond quality for the production casing. Submit a field copy of
the CBL to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for
submittal of paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in
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OPERATING REQUIREMENT REMINDERS:

• Allwells, whether drilling, producing, suspended, or abandoned, shall be identified in
accordance with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator,
lease serial number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, thiswell shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which
operations commence and continue each month until the well is physically plugged and
abandoned. This report shall be filed in duplicate, directly with the Minerals Management
Service, P.O. Box 17110, Denver, Colorado 80217-0110, or call 1-800-525-7922 (303) 231-
3650 for reporting information.

• Should the well be successfully completed for production, the BLMVernal Field office must be
notified when it is placed in a producing status. Such notification will be by written
communication and must be received in this officeby not later than the fifth business day
following the date on which the well is placed on production. The notification shall provide, as a
minimum, the following informational items:

o Operator name, address, and telephonenumber.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royaltywill
be paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise
the non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, ifapplicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLMVernal Field Office.

• All undesirable events (fires, accidents, blOiNOuts, spills, discharges) as specified in NTL 3A will
be reported to the BLM, Vernal Field Office. Major events, as defined in NTL3A, shall be
reported verbally within 24 hours, followed by a written report within 15 days. "Other than Major
Events" will be reported in writing within 15 days. "Minor Events" will be reported on the
Monthly Report of Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and all other surveys
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data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form 3160-4. Submit withthe well completion report a geologic report including,
at a minimum, formation tops, and a summary and conclusions. Also include deviation surveys,
sample descriptions, strip logs, core data, drillstem test data, and results of production tests if
performed. Samples (cuttings, fluid, and/or gas) shall be submitted onlywhen requested by the
BLM, Vernal Field Office.

• All off-lease storage, off-lease measurement, or commingling on-lease or off-lease, shall have
prior written approval from the BLMVernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLMVernal Field
Office Petroleum Engineers will be provided with a date and timefor the initial meter calibration
and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLMVernal Field Office. Allmeasurement facilities willconform to the API
standards for liquid hydrocarbons and the AGA standards for natural gas measurement. All
measurement points shall be identified as the point of sale or allocation for royaltypurposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted
to the BLMVernal Field Office wíthin 30 days of installation or first production, whichever occurs
first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be
adhered to. All product lines entering and leaving hydrocarbon storage tanks willbe effectively
sealed in accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of
a suitable plan and need prior approval of the BLMVernal Field Office. Emergency approval
may be obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLMVernal Field Office. Ifoperations are to be suspended for more than 30
days, prior approval of the BLMVernal Field Office shall be obtained and notification given
before resumption of operations.

. Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from thiswell for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this office and in operation prior to the end of this 90-day
period. In order to meet thisdeadline, an application for the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but
no later than 45 days after the date of first production. Any method of disposal which has not
been approved prior to the end of the authorized 90-day period will be considered as an incident
of Noncompliance and will be grounds for issuing a shut-in order until an acceptable manner for
disposing of said water is provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface
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disposing of said water is provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface
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data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form 3160-4. Submit withthe well completion report a geologic report including,
at a minimum, formation tops, and a summary and conclusions. Also include deviation surveys,
sample descriptions, strip logs, core data, drillstem test data, and results of production tests if
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and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLMVernal Field Office. Allmeasurement facilities willconform to the API
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adhered to. All product lines entering and leaving hydrocarbon storage tanks willbe effectively
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• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of
a suitable plan and need prior approval of the BLMVernal Field Office. Emergency approval
may be obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLMVernal Field Office. Ifoperations are to be suspended for more than 30
days, prior approval of the BLMVernal Field Office shall be obtained and notification given
before resumption of operations.

. Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from thiswell for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this office and in operation prior to the end of this 90-day
period. In order to meet thisdeadline, an application for the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but
no later than 45 days after the date of first production. Any method of disposal which has not
been approved prior to the end of the authorized 90-day period will be considered as an incident
of Noncompliance and will be grounds for issuing a shut-in order until an acceptable manner for
disposing of said water is provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface
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BUREAU OF LAND MANAGEMENT e r No.
14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. If Indian, Allottee or Tribe Name

Do not use this form for proposals to drill or to re-enter an UTE

abandoned well. Use Form 3160-3 (APD) for such proposals.

SUBMITIN TRIPLICATE - Other instructions on page 2. 7. If Unit of CA/Agreement, Name and/or No.

1. Type of Well

Oil Well Gas Well Other
ke

r
me nd No.

2. Name of O erator 9. API Well No
EL PASO EËP COMPANY LP

3a. Address 3b. Phone No. (include area code) 10. Field and Pool or Exploratory Area
1099 18TH ST SUITE 1900 DENVER, CO 80202

303.291.6417 ALTAMONTIBLUEBELL

4. Location of Well (Footage, Sec., T.,R.,M, or Survey Description) l 1. Country or Parish, State
856' FWL& 1630' FSL 21-T2S-R5W NWSW DUCHSESNE

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent
Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity

Casing Repair New Construction Recomplete Other
Subsequent Report

Change Plans Plug and Abandon Temporarily Abandon

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Proposed or Completed Operation: Clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof If
the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports must be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 must be filed once
testing has been completed. Final Abandonment Notices must be filed only after all requirements, including reclamation, have been completed and the operator has
determined that the site is ready for final inspection.)

04/19/2009 Received verbal approval from Ryan Angus, BLMPetroleum Engineer, to proceed with the following modifications to surface casing setting depth:

Plugback existing open hole section from TD (3,195') to 2,700' with 17.5 ppg class "G" cement
Run 9-5/8" surface casing to depth of +/-2,760' (setting depth will be below the Base of the Moderately Saline Ground Water which located at a depth of
+/-2,600').

Cement casing with 14.2 ppg tailand 11.0 ppg lead back to surface.
7" intermediate casing willbe set at a depth of +/-10,114' and cement willbe designed to bring TOC inside 9-5/8" casing.

COPYSENTTOOPERATOR

Date: 6 4 8 « M/g
initiais: N

14. I hereby certify that the foregoin s true and corre me (Printed Typed)
Travis Lauer

Title Drilling Engineer

signature Date 04/21/2009

Approve

CE FOR FEDERALT RS OFFICE USE

Date
Conditions of approval, if any, are attached. Approval of this notice does not warrant or certify
that the applicant holds legal or equitable title to those rights in the subject lease which would Office > A FederalApprova\OfThis
entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any depa 1 or4g nbcLyo e nited States any false,
fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on page 2)
RECEIVED
APR27 2009

DIV.0FOIL,GAS&
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Date
Conditions of approval, if any, are attached. Approval of this notice does not warrant or certify
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entitle the applicant to conduct operations thereon.
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(August 2007) DEPARTMENT OF THE INTERIOR Expires: July 31, 2010

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6.IfIndian,Allotteeor TribeName

Do not use this form for proposals to drill or to re-enter an
abandoned well. Use Form 3160-3 (APD) for such proposals. UTE

SUBMIT IN TRIPLICATE - Other instructions on page 2. 7. If Unit of CA/Agreement, Name and/or No.

1. Type of Well

Oil Well Gas Well Other gWeKlNRa2mLad5No.

2. Name of Overator 9. API Well No.
EL PASO E 3 P COMPANY, LP 43-013-34166

A25ress 3b. Phone No. (include area code) 10. Field and Pool or Exploratory Area

1099 18TH ST. STE 1900 DENVER, CO 80202 303.291.6417 ALTAMONTIBLUEBELL

4. Location of Well (Footage, Sec., T.,R.,M.,or Survey Description) 11. Country or Parish, State

1630 FSL & 856 FWL 21-2S-5W Nwsw DUCHESNE

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity

Casing Repair New Construction Recomplete Other DRILLING
Subsequent Report

Change Plans Plug and Abandon Temporarily Abandon

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Proposed or Completed Operation: Clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof. If
the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports must be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 must be filed once
testing has been completed. Final Abandonment Notices must be fded only after all requirements, including reclamation, have been completed and the operator has
determined that the site is ready for fmal inspection.)

ATTACHED IS THE DRILLING REPORT FOR THE SUBJECT WELL. RJG RELEASE 7/2/2009.

RECEIVED
JULO92009

DIV,OFOIL,GAS&MINING

14. I hereby certify that the foregoing is true and correct. Name (Printed/Typed)

MARIE OKEEFE Title SR. REGULATORY ANALYST

Signature Date 07/06/2009

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by

fitle Date
ConditÏoAsoËapprovaÏ,if an aGitihed. Approval of this notice does not warrant or certify
that the applicant holds legal or equitable title to those rights in the subject lease which would Office
entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any false,
fictitious or fraudulent statements or representations as to any matter within its jurisdiction.
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' PONFilERL
EL PASO PRODUCTION Page 1 of 37

Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code "d Phase Description of Operations

4/1/2009 08:00 - 15:30 7.50 D 01 Spot & rig up
15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @ 15:30 hrs 4-03-2009. Slow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bit to740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Circ hole clean.
18:45-19:30 0.75 D 04 POH
19:30 - 20:30 1.00 D 12 Run 16 jts 13 3/8" K-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 -21:15 0.75 D 14 Rig in cementers safety meeting
21:15 - 22:30 i 1.25 D 14 Cement wl100bbis water, 20 bbis gel water, 900 sks 0:1:0 "G" 15.8 lb

cement. 184 bbis cement. Drop plugon fly,disp. w/ 83 bbis water, stop
pumpmonitorback side for 5 mins, looks good, start pump & press to
1000 psi, 300 psi over displacement press. Stop pump bleed back, float
notholding, press back up to 1000 psi. Bleed back sec timefloat not
holding. Press back up to 700 psi, close valve on plug loading head. Rig
outcemeters. 20 bbis good cement return, no fall back. Plug down 22:35
hrs 4/04/2009.

4/6/2009 06:00 - 07:00 1.00 D 01 PJSM with Crane operators and rig crews.
07:00 -18:00 11.00 D 01 Tear out bridal lines, Unspool blocks,lower floor, takedoghouse and false

floors off, and put away pre fabs. Tear out tarphouse and put away . Lay
down octopus, suit cases, and rig floor back shacks.

18:00 - 06:00 12.00 D 01 Wait on Daylight
4/7/2009 06:00 -07:00 1.00 D 01 PJSM with West rok and rig crews.

07:00 - 18:00 11.00 D 01 Layover starting legs, Pull draw works off of floor, split pony sub, and spot
matting boards on new location.

18:00 - 06:00 12.00 D 01 Wait on Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM with West Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in matting boards. Set sub halves, install spreaders, and
level.Raise starting legs. Install draw works on floor. Put doghouse on floor.
Set pumps, manifold, and pits. Set manifold house and a!\ houses on
backside. Line up derrick and pin to sub.Set blocks. String bridle lines.

19:30 -06:00 10.50 D 01 Wait on Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM withWest Roc, Valley Crest, and Precision rig

crews.
07:00 - 20:00 13.00 D 01 Rig up wind wall on floor prior to raising. Set electrical harnesses

(Octopus) in place and hook up electrical to pumps and draw works. Put
up wind wall around floor and substructure.Raise floor into position and
pin.String up blocks. Start of generators.

20:00 - 06:00 10.00 D 01 Wait on Daylight
4/10/2009 06:00 -07:00 1.00 D 01 PJSM withWesRok and drilling crews. Wait on daylight.

07:00 - 20:00 13.00 D 01 Tie back drilling line to dead man anchor. Derrick inspection. Install board
on derrick. Raise derrick and pin. Pin legs to racking platform. Pin racking
platformtosub base. Rig up tarprails and tarps on racking platform. Rlg
up raising lines to platform. Raise and pin in place. Install pre fab for tarp
shed. Install tarps. Rig up gas buster. Set in front end. Haul 5" drill pipe
and rack on location. Haul 3 1/2" drillpipe to location and and rack on
location. Magnafluxedquill on drillingswivel-Cracked box. Swivel will be
changed out.

20:00 -06:00 10.00 D 01 Wait on daylight.
4/11/2009 06:00 -07:00 1.00 D 01 PJSM with Rig crews. Wait on daylight.

07:00 - 06:00 23.00 D 01 Finish rigging up electric lines, water lines, etc. Rig up torque tubeand top
drive. Weld on braden head and P. testto 1500#. OK. Nipple up BOPE.

4/12/2009 06:00 - 12:00 6.00 D 15 Nipple up killline valve,HCR, Choke line and Rotating head.
12:00 - 12:15 0.25 D 18 Safety Meeting
12:15 - 18:00 5.75 D 01 {Pre spud meeting via telephonewith Travis Lauer, Arnold Spengler, Scott
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code "d Phase Description of Operations
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15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @ 15:30 hrs 4-03-2009. Slow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bit to740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Circ hole clean.
18:45-19:30 0.75 D 04 POH
19:30 - 20:30 1.00 D 12 Run 16 jts 13 3/8" K-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 -21:15 0.75 D 14 Rig in cementers safety meeting
21:15 - 22:30 i 1.25 D 14 Cement wl100bbis water, 20 bbis gel water, 900 sks 0:1:0 "G" 15.8 lb

cement. 184 bbis cement. Drop plugon fly,disp. w/ 83 bbis water, stop
pumpmonitorback side for 5 mins, looks good, start pump & press to
1000 psi, 300 psi over displacement press. Stop pump bleed back, float
notholding, press back up to 1000 psi. Bleed back sec timefloat not
holding. Press back up to 700 psi, close valve on plug loading head. Rig
outcemeters. 20 bbis good cement return, no fall back. Plug down 22:35
hrs 4/04/2009.

4/6/2009 06:00 - 07:00 1.00 D 01 PJSM with Crane operators and rig crews.
07:00 -18:00 11.00 D 01 Tear out bridal lines, Unspool blocks,lower floor, takedoghouse and false

floors off, and put away pre fabs. Tear out tarphouse and put away . Lay
down octopus, suit cases, and rig floor back shacks.

18:00 - 06:00 12.00 D 01 Wait on Daylight
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07:00 - 18:00 11.00 D 01 Layover starting legs, Pull draw works off of floor, split pony sub, and spot
matting boards on new location.

18:00 - 06:00 12.00 D 01 Wait on Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM with West Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in matting boards. Set sub halves, install spreaders, and
level.Raise starting legs. Install draw works on floor. Put doghouse on floor.
Set pumps, manifold, and pits. Set manifold house and a!\ houses on
backside. Line up derrick and pin to sub.Set blocks. String bridle lines.

19:30 -06:00 10.50 D 01 Wait on Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM withWest Roc, Valley Crest, and Precision rig
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perations Suminary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operatiöns

4/12/2009 12:15 - 18:00 5.75 D 01 Allen, and Randy Petras. Followup meetingwith Dwight Fisher. Covered
basic well bore geometrics (Depths, Wts., Etc) Covered anticipated
pressure ramp of 1.5 to 2.0 ppg from 10,200' to 10,500'. We willdrillwith
500 to 1000 units of BGG and weight up as well dictates. Covered potential
for severe water flows on surface due tooffset injection wells. Potential
water flow zone is from 2310' to 5315' with maximum anticipated MW =

19.6 ppg.Made personnel aware that both Koffordand Rhodes saw water
flows (8.9-9.7 ppg respectively) Have 13.5# / gallon on location and will use
pilltank to shorten system. Have 750' of fiberglass tubingon location
(along with clo's and running tools.Schlumberger willhave pilottest on
heavy cmt. plugs (17 and 18 ppg) PerformFIT after drilling10' of formation
under conductor shoe.} Rlg up floor, I tongs I plpe spinners / kellyhose /
bleed off line. Torque top drive, set torques.

18:00 -04:00 10.00 D 09 PJSM with testers. P. Test casing to 1000 psi / 30 minutes. P. test BOPE
250 Low/ 5000 High. Pressure test mud lines back to pumps to 5000#.
Function teston accumulator: Start pressure 3100#, Close annular 2000#,
Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes 45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers. Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHA and Pick up.

4/13/2009 06:00 - 07:00 1.00 D 10 Install wear bushing
07:00 - 08:00 1.00 DT 60 Fix topdrive extend alarm
08:00 -08:30 0.50 D 06 Cut drill line
08:30 - 11:00 2.50 D 04 Pick up monel, motor, and MWD
11:00 - 12:00 1.00 D 04 Make up BHA
12:00 - 12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue to pickup BHA
15:00 - 15:15 0.25 D 06 Lubricate rig
15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to 750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation Integrity Test @761'. Mud Density 8.5 ppg. Pressure to 257

psi. (0.8pressure gradient) Bled off to 200 psi. Slowly bleed down to 50
psi. .71 Pressure gradient based on 8.5 mud wt. and 200 psi formation
pressure.

18:00 - 21:00 3.00 D 03 Drillactual from 761'- 950'
21:00 - 23:15 2.25 D 03 Drillactual from 950'- 1146' isolate steel pits to monitor losses. Losing

approximately 60 Bbis. per hour.
23:15 - 00:00 0.75 D 18 Accumulated survey and connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Review JSA #76)
00:15 - 00:30 0.25 D 06 Lubricate rig, Function annular,23 seconds C/O. Upper/Lower 7 seconds

close.
00:30 - 05:15 4.75 D 03 Drillactual from 1146'- 1470'
05:15 - 06:00 0.75 D 18 Accumulated survey and connection time.

4/14/2009 06:00 - 06:15 0.25 D 18 Acc. connection time
06:15 -07:30 1.25 D 03 Drill12 1/4" hole f/ 1480' - 1621' Hole taking50 - 60 bph
07:30 -09:30 2.00 DT 57 Circ. while making up decision to drillahead or run cmt. plugs
09:30 - 12:00 2.50 DT 57 Make wiper tripup to casg. shoe at 751' No tightspots encounterd
12:00 -12:15 0.25 DT 57 Safety meeting JSA#1, 2 Tripping
12:15 - 13:00 0.75 DT 57 Circ. btms. up
13:00 - 15:00 2.00 DT 57 POH to run omt. plugs
15:00 - 16:30 1.50 DT 57 Pull MWD Lay down mud motor
16:30 - 17:45 1.25 DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 0.50 DT 57 Run tubing in hole on 5" dp to1616'

i
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: lì\NKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/14/2009 18:15 - 20:30 2.25 DT 57 Circ. while waiting on Schlumberger
20:30 - 22:00 1.50 DT 57 Rig up Schlumberger.
22:00 - 22:15 0.25 DT 57 PJSM with Schlumberger and crews.
22:15 - 23:15 1.00 DT 57 Cement bottom plug: Pumped 20 Bbls. of fresh water followed by 108

Bbls. (375 s×.) of 14.2 ppg RFC. Pumped 15 Bbls. of fresh water.
Circulated throughoutjob. Broke off- Static.

,23:15 - 00:00 0.75 DT 57 Pull 8 Stands of DP. Bottom of 2 7/8" tubingset at 854.
00:00 - 00:30 0.50 DT 57 Circulate bottoms up to clear DP and tubing.Hole takingfluid at a rate of

40 Bbls / Hr.
00:30 - 01:30 1.00 DT 57 Cement top plug: Pumped 20 Bbis fresh water followed by 113 bbis. (395

sx.) of 14.2 ppg RFC. Pumped 2 bbis. of fresh water. Circulated
throughoutjob.

01:30 - 03:00 1.50 DT 57 TOH with DP. Lay down 2 7/8" fiberglass tubing.
03:00 - 04:00 1.00 DT 57 Fillhole. Took 30 Bbis, to fillhole. Shut blind rams and pumped almost 2

Bbls. to 1000psi. Bled off to50 psi in 5 minutes. Pressured back up to 500
psi. Bled back to 100 psi in 5 minutes. Pressured back to 500 psi . Back to
100 psi in 15 minutes. Pressured to 500 psi. Back to 250 psi in 15
minutes. Pressured to 500 psi and shut well in.

04:00 - 06:00 2.00 DT 57 WOC
4/15/2009 06:00 - 08:00 2.00 DT 57 Wait on cmt.

08:00 - 11:15 3.25 DT 57 Make up 9 5/8 motor & Pdc RR #1 bit RIH to 737' Started takingwt.
11:15 - 12:00 0.75 DT 57 Drillcmt. stringers / soft cmt. f/737 - 761' 10' below casg. shoe
12:00 - 12:15 0.25 D 18 Safety meeting Tripping dp
12:15 - 17:45 5.50 DT 57 Drillmedium hard cmt. fl 761'-1332' Losing 27 bbls. / Hr.

4 - 7000# bit wt.
17:45 - 18:00 0.25 Lubricate rig. Function Upper/Lower pipe rams. 8 secondslannular 18

seconds/set brakes.
18:00 - 19:45 1.75 DT 67 Circulate and Wait on Orders.
19:45 - 22:00 2.25 DT 57 TOH tolay down BHA and pick up 27/8" tubing.FIC @ 1299'l722'/bank.
22:00 - 22:15 0.25 DT 67 Fuction Upper 6 seconds CIO Blinds 8 seconds C/O
22:15 - 00:00 1.75 DT 57 Pick up 2 7/8" fiberglass tubingand TlH. Ran 18 jointsof 2 7/8" fiberglass

tubingTotal length 555.81.
00:00 - 00:15 0.25 DT 67 Safety Meeting(Review JSA #4, Setting and pulling slips)
00:15 -00:30 0.25 DT 57 Lubricate rig, Function annular 23 seconds C/O Upper/Lower 6 seconds
00:30 -02:30 2.00 DT 57 Circulate hole and wait on Schlumberger.
02:30 - 04:00 1.50 DT 57 Rig up Schlumberger.
04:00 -04:30 0.50 DT 57 PJSM with Schlumberger and rig crews.
04:30 - 05:00 0.50 DT 57 Cement bottom plug: Pumped 20 Bbis. of fresh water followed by 66 Bbls.

(228 sx.) of 14.2 ppg RFC (450' plug) Balance with 14 Bbis of fresh water.
Total losses on cement job; 14 Bbls.

05:00 - 06:00 1.00 DT 57 Pull 4 Stands and a double. Tubing at 871'. Circulate bottoms up to clear
DP and tubingprior topumping second plug. (Stood 4 stands back in
derrick and layed down 2 singles from string)

4/16/2009 06:00 - 06:15 0.25 DT 57 Pull cmt. string up to 871'
06:15 - 07:30 1.25 DT 57 Run omt. plug #2 w/ 20 bbls. water, 84 bbls. RFC 14.2 ppg cmt.

Displaced with6 bbis. water Plug length 550'
07:30 - 08:30 1.00 DT 57 POH w/ cmt. string
08:30 - 09:30 1.00 DT 57 Fillhole wl water Close blind rams Squeezed 12.2 bbls. cmt.into form.

Squeeze press. 750 - 1000 psi Shut well in wl 1000 psi on annulus
09:30 - 12:00 2.50 DT 57 WOC
12:00 - 12:15 0.25 D 18 Safety meeting House keeping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper pipe rams clo 8 sec's
12:30 - 12:45 0.25 DT 57 Bleed press. off of annulus
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: lì\NKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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Bbls. (375 s×.) of 14.2 ppg RFC. Pumped 15 Bbls. of fresh water.
Circulated throughoutjob. Broke off- Static.

,23:15 - 00:00 0.75 DT 57 Pull 8 Stands of DP. Bottom of 2 7/8" tubingset at 854.
00:00 - 00:30 0.50 DT 57 Circulate bottoms up to clear DP and tubing.Hole takingfluid at a rate of

40 Bbls / Hr.
00:30 - 01:30 1.00 DT 57 Cement top plug: Pumped 20 Bbis fresh water followed by 113 bbis. (395

sx.) of 14.2 ppg RFC. Pumped 2 bbis. of fresh water. Circulated
throughoutjob.

01:30 - 03:00 1.50 DT 57 TOH with DP. Lay down 2 7/8" fiberglass tubing.
03:00 - 04:00 1.00 DT 57 Fillhole. Took 30 Bbis, to fillhole. Shut blind rams and pumped almost 2
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11:15 - 12:00 0.75 DT 57 Drillcmt. stringers / soft cmt. f/737 - 761' 10' below casg. shoe
12:00 - 12:15 0.25 D 18 Safety meeting Tripping dp
12:15 - 17:45 5.50 DT 57 Drillmedium hard cmt. fl 761'-1332' Losing 27 bbls. / Hr.

4 - 7000# bit wt.
17:45 - 18:00 0.25 Lubricate rig. Function Upper/Lower pipe rams. 8 secondslannular 18

seconds/set brakes.
18:00 - 19:45 1.75 DT 67 Circulate and Wait on Orders.
19:45 - 22:00 2.25 DT 57 TOH tolay down BHA and pick up 27/8" tubing.FIC @ 1299'l722'/bank.
22:00 - 22:15 0.25 DT 67 Fuction Upper 6 seconds CIO Blinds 8 seconds C/O
22:15 - 00:00 1.75 DT 57 Pick up 2 7/8" fiberglass tubingand TlH. Ran 18 jointsof 2 7/8" fiberglass
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04:30 - 05:00 0.50 DT 57 Cement bottom plug: Pumped 20 Bbis. of fresh water followed by 66 Bbls.

(228 sx.) of 14.2 ppg RFC (450' plug) Balance with 14 Bbis of fresh water.
Total losses on cement job; 14 Bbls.

05:00 - 06:00 1.00 DT 57 Pull 4 Stands and a double. Tubing at 871'. Circulate bottoms up to clear
DP and tubingprior topumping second plug. (Stood 4 stands back in
derrick and layed down 2 singles from string)
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12:30 - 12:45 0.25 DT 57 Bleed press. off of annulus
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/16/2009 12:45 - 15:30 2.75 DT 57 RlH w/ RR#1 Tag cmt. top@635'
15:30 - 00:00 8.50 DT 57 Drillcmt. stringers / soft cmt. f/ 635' -750' Drillmedium tohard cmt. fl

750' - 1498'. Isolate pits at 1410' to monitorloss/gain. losing at a rate of
app. 60 Bbts. per hour.

00:00 -00:15 0.25 DT 57 Safety meeting(Review JSA #7; Pick up drill pipe to mouse hole)
00:15 - 01:45 1.50 DT 57 Drillingcement from 1498'-1621' Losing approximately 60 Bbls per hour.
01:45 -04:45 3.00 D 03 Drillingactual from 1621'- 1716'
04:45 - 05:15 0.50 D 18 Go throughpumps. Clean out suction and discharge screens.
05:15 - 06:00 0.75 D 03 Drillactual from 1716'-

4/17/2009 06:00 - 06:30 0.50 D 03 Drill12 1/4" hole fl 1775' - 1779'
06:30 - 08:00 1.50 D 18 Acc. connection time Change out transducer on std. pipe
08:00 - 12:00 4.00 D 03 Drillf/ 1779' - 2005'
12:00 - 12:15 0.25 D 18 Safety meeting Making 90' mouse hole connections
12:15 - 13:15 1.00 D 03 Drillf/ 2005' - 2063'
13:15 - 13:30 0.25 D 06 Rig Ser. Function upper pipe rams clo 6 sec's
13:30 - 15:00 1.50 D 18 Acc. connection &survey time Survey toolnot working
15:00 - 18:00 3.00 D 03 Drill12 1/4" hole from 2063'-2255'
18:00 - 23:30 5.50 D 03 Drill12 1/4" hole from 2255'-2445'
23:30 - 00:00 0.50 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Review JSA #18, set brakes)
00:15 -02:00 1.75 D 03 Drill12 1/4" hole from 2445'- 2540' . 10 bbl.CalCarb sweeps every 100'.
02:00 - 02:15 0.25 D 06 Lubricate rig.
02:15 - 05:30 3.25 D 03 Drill12 1/4" hole from 2540'- 2690'
05:30 - 06:00 0.50 D 18 Accumulated connection time.

4/18/2009 06:00 - 06:30 0.50 D 18 Acc. connection time
06:30 - 12:00 5.50 D 03 Drill12 1/4" hole f/ 2690' - 2907'
12:00 - 12:15 0.25 D 18 Safety meeting Use of pump pinion wrench
12:15 - 17:15 5.00 D 03 Drillf/290T - 3051 Lost full returns.
17:15 - 19:15 2.00 DT 57 Work pipe, Mi×LCM pill. Pumped 5 poly swell sweeps, mixed with

fiberseal and magmafiber. Got returns 5-7 minutes after 1st sweep hit
bottom. Continued LCM until full returns. Circulated polysweep out of
system.

19:15 - 22:15 3.00 D 03 Drill12 1/4" hole from 3051'-3090'
22:15 - 22:45 0.50 D 08 Spot LCMpilland pump trippill. (75 bbl. Calcarb, 15 ppb mica coarse, 5

ppb fiberseal, 5 ppb sawdust, 5 ppb magmafiber LCMpill.Spotted just
outside of bit. 25 bbl. weighted pill)

22:45 - 06:00 7.25 D 04 Trip for Bit#2. Tight from 2550'- 1581'. 75,000# overpull. 25,000# overpull
@842'. Work out of hole.

4/19/2009 06:00 - 07:00 1.00 D 04 Pull MWD Brk. off bit
07:00 - 07:30 0.50 D 06 Rig Ser. Function blind rams clo 8 sec's Clean up drillfloor
07:30 - 10:15 2.75 D 04 Pump thru mud motor Make up bit #2 RIH to 2063'
10:15 - 10:45 0.50 DT 61 Attempt to take survey Tool not pulsing
10:45 - 12:00 1.25 D 04 Cont. trip in hole to2826'
12:00 - 12:15 0.25 D 18 Safety meeting JSA#1 Tripping
12:15 - 13:00 0.75 D 07 Wash & ream from 2826' - 3090' Intermittent bridges
13:00 - 17:00 4.00 D 03 Drill12 1/4" hole fl 3090' - 3155' Pump press. increased fl 2365 psi to

3500psi Torque on btm. increased fl 8200 - 15000 to 18000 ftllbs. No
difference in differential press.

17:00 - 19:45 2.75 DT 62 POH wl failed motor. Drag from 2-6,000#.
19:45 - 21:00 1.25 DT 62 Pull MWD and Break off bit, muleshoe and change out. Laydown old

motor and pick up new one.
21:00 - 23:00 2.00 DT 67 Wait on new bit.
23:00 - 23:45 0.75 DT 54 Make up bit. Trouble getting bit through annular. Open-Close several
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Operations Summary Report
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Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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12:00 - 12:15 0.25 D 18 Safety meeting Use of pump pinion wrench
12:15 - 17:15 5.00 D 03 Drillf/290T - 3051 Lost full returns.
17:15 - 19:15 2.00 DT 57 Work pipe, Mi×LCM pill. Pumped 5 poly swell sweeps, mixed with

fiberseal and magmafiber. Got returns 5-7 minutes after 1st sweep hit
bottom. Continued LCM until full returns. Circulated polysweep out of
system.

19:15 - 22:15 3.00 D 03 Drill12 1/4" hole from 3051'-3090'
22:15 - 22:45 0.50 D 08 Spot LCMpilland pump trippill. (75 bbl. Calcarb, 15 ppb mica coarse, 5

ppb fiberseal, 5 ppb sawdust, 5 ppb magmafiber LCMpill.Spotted just
outside of bit. 25 bbl. weighted pill)

22:45 - 06:00 7.25 D 04 Trip for Bit#2. Tight from 2550'- 1581'. 75,000# overpull. 25,000# overpull
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motor and pick up new one.
21:00 - 23:00 2.00 DT 67 Wait on new bit.
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Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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17:15 - 19:15 2.00 DT 57 Work pipe, Mi×LCM pill. Pumped 5 poly swell sweeps, mixed with

fiberseal and magmafiber. Got returns 5-7 minutes after 1st sweep hit
bottom. Continued LCM until full returns. Circulated polysweep out of
system.

19:15 - 22:15 3.00 D 03 Drill12 1/4" hole from 3051'-3090'
22:15 - 22:45 0.50 D 08 Spot LCMpilland pump trippill. (75 bbl. Calcarb, 15 ppb mica coarse, 5

ppb fiberseal, 5 ppb sawdust, 5 ppb magmafiber LCMpill.Spotted just
outside of bit. 25 bbl. weighted pill)

22:45 - 06:00 7.25 D 04 Trip for Bit#2. Tight from 2550'- 1581'. 75,000# overpull. 25,000# overpull
@842'. Work out of hole.

4/19/2009 06:00 - 07:00 1.00 D 04 Pull MWD Brk. off bit
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/19/2009 23:00 - 23:45 0.75 DT 54 times.Annular would not open completely. Worked bit throughannular.
Still not opening completely.

23:45 - 00:00 0.25 D 18 Lubricate rig. Function upper-7 seconds OIC
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 -03:30 3.25 DT 62 Make up BHA and TIH. Fillpipe @819', 1675'.
03:30 - 03:45 0.25 D 05 Deviation survey @ 1622'
03:45 - 05:30 1.75 DT 62 TlH with bit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 - 06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 - 08:45 2.75 D 03 Drill12 1/4" hole fl 3160' - 3195'
08:45 -09:15 0.50 D 05 Dev. surveys @ 3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534' Run back in hole

Take surveys at 2821', 2914' Survey toolnot pulsing These surveys
willbe stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling &setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's
12:30 - 16:00 3.50 DT 68 Circ. cond. mud and hole while WO Orders
16:00 - 19:30 3.50 D 04 POH with bit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 joints of 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 Jointsof 5" drillpipe, totallength 2409.55 plus 1- 15' sub
for a totalof 2424.55 totalDP.) Pipe set @3185'. Schlumberger on
location. Went over volumes and displacement with cementer.

22:15 -01:45 3.50 DT 61 Circulate @ 11 Bbts. I Minute. No losses. Mud weight 9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rig up.

01:45 - 03:00 1.25 DT 61 PJSM with Schlumberger and rig crews. Pumped 20 Bbls. of fresh water
followed by 91 bbis. (540 sx.) of 17.5 ppg class "G" cement with 1#lBbl.
CemNet. KOP 495' in 12.25" hole. Displace with .7 Bbl. of fresh water and
37.2 Bbis. of drilling mud (43 Viscosity, 9.3 ppg.). This leaves theplug
under displaced by 6.9 bbls. as per procedure. PD @0300. Lost 27 bbis.
on cement job.

03:00 -06:00 3.00 DT 61 TOH 7 Stands (665') Pump until pressure established. TOH with drill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 - 07:00 1.00 DT 61 Laydown 2 7/8" fiber glass tubing
07:00 - 10:15 3.25 DT 61 RIH with RR #2 to casg. shoe at 751'
10:15 -11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton wl BLMon location & did awalk

around inspection of rig.
11:00 -12:00 1.00 DT 60 Repair extend alarm on topdrive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip & cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt. at 2791'
14:30 - 15:45 1.25 DT 61 Drillout omt. stringers fl2791' - 2800' Drillmedium/ hard cmt. fl 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys every std. up to 1993' See survey report
18:15 - 18:45 0.50 DT 61 Run back to btm.
18:45 - 20:45 2.00 DT 61 Circ condition hole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'. 843'.
23:00 -00:00 1.00 D 04 Lay down 9" BHA & survey tools.
00:00 -00:15 0.25 D 04 Safety meeting( review JSA #10 Layingdown DC.
00:15 -01:15 1.00 D 04 Lay down 9" BHA &survey tools.
01:15 -03:30 2.25 DT 53 Unable to pull wear bushing check all set screws.
03:30 - 06:00 2.50 DT 53 Call Weatherford for service hand. Continue washingaround wear bushing

withpressure washer throught2" valve on A section of csg bowl. Keep
working with tugger up & down to pull bushing.

4/22/2009 06:00 - 07:00 1.00 DT 53 Attaempt to pull wear bushing. Circulated behind bushing with pressure

Printed: 7/6/2009 8:21:07

EL PASO PRODUCTION Page 5 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/19/2009 23:00 - 23:45 0.75 DT 54 times.Annular would not open completely. Worked bit throughannular.
Still not opening completely.

23:45 - 00:00 0.25 D 18 Lubricate rig. Function upper-7 seconds OIC
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 -03:30 3.25 DT 62 Make up BHA and TIH. Fillpipe @819', 1675'.
03:30 - 03:45 0.25 D 05 Deviation survey @ 1622'
03:45 - 05:30 1.75 DT 62 TlH with bit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 - 06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 - 08:45 2.75 D 03 Drill12 1/4" hole fl 3160' - 3195'
08:45 -09:15 0.50 D 05 Dev. surveys @ 3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534' Run back in hole

Take surveys at 2821', 2914' Survey toolnot pulsing These surveys
willbe stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling &setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's
12:30 - 16:00 3.50 DT 68 Circ. cond. mud and hole while WO Orders
16:00 - 19:30 3.50 D 04 POH with bit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 joints of 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 Jointsof 5" drillpipe, totallength 2409.55 plus 1- 15' sub
for a totalof 2424.55 totalDP.) Pipe set @3185'. Schlumberger on
location. Went over volumes and displacement with cementer.

22:15 -01:45 3.50 DT 61 Circulate @ 11 Bbts. I Minute. No losses. Mud weight 9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rig up.

01:45 - 03:00 1.25 DT 61 PJSM with Schlumberger and rig crews. Pumped 20 Bbls. of fresh water
followed by 91 bbis. (540 sx.) of 17.5 ppg class "G" cement with 1#lBbl.
CemNet. KOP 495' in 12.25" hole. Displace with .7 Bbl. of fresh water and
37.2 Bbis. of drilling mud (43 Viscosity, 9.3 ppg.). This leaves theplug
under displaced by 6.9 bbls. as per procedure. PD @0300. Lost 27 bbis.
on cement job.

03:00 -06:00 3.00 DT 61 TOH 7 Stands (665') Pump until pressure established. TOH with drill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 - 07:00 1.00 DT 61 Laydown 2 7/8" fiber glass tubing
07:00 - 10:15 3.25 DT 61 RIH with RR #2 to casg. shoe at 751'
10:15 -11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton wl BLMon location & did awalk

around inspection of rig.
11:00 -12:00 1.00 DT 60 Repair extend alarm on topdrive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip & cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt. at 2791'
14:30 - 15:45 1.25 DT 61 Drillout omt. stringers fl2791' - 2800' Drillmedium/ hard cmt. fl 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys every std. up to 1993' See survey report
18:15 - 18:45 0.50 DT 61 Run back to btm.
18:45 - 20:45 2.00 DT 61 Circ condition hole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'. 843'.
23:00 -00:00 1.00 D 04 Lay down 9" BHA & survey tools.
00:00 -00:15 0.25 D 04 Safety meeting( review JSA #10 Layingdown DC.
00:15 -01:15 1.00 D 04 Lay down 9" BHA &survey tools.
01:15 -03:30 2.25 DT 53 Unable to pull wear bushing check all set screws.
03:30 - 06:00 2.50 DT 53 Call Weatherford for service hand. Continue washingaround wear bushing

withpressure washer throught2" valve on A section of csg bowl. Keep
working with tugger up & down to pull bushing.

4/22/2009 06:00 - 07:00 1.00 DT 53 Attaempt to pull wear bushing. Circulated behind bushing with pressure

Printed: 7/6/2009 8:21:07

EL PASO PRODUCTION Page 5 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/19/2009 23:00 - 23:45 0.75 DT 54 times.Annular would not open completely. Worked bit throughannular.
Still not opening completely.

23:45 - 00:00 0.25 D 18 Lubricate rig. Function upper-7 seconds OIC
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 -03:30 3.25 DT 62 Make up BHA and TIH. Fillpipe @819', 1675'.
03:30 - 03:45 0.25 D 05 Deviation survey @ 1622'
03:45 - 05:30 1.75 DT 62 TlH with bit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 - 06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 - 08:45 2.75 D 03 Drill12 1/4" hole fl 3160' - 3195'
08:45 -09:15 0.50 D 05 Dev. surveys @ 3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534' Run back in hole

Take surveys at 2821', 2914' Survey toolnot pulsing These surveys
willbe stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling &setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's
12:30 - 16:00 3.50 DT 68 Circ. cond. mud and hole while WO Orders
16:00 - 19:30 3.50 D 04 POH with bit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 joints of 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 Jointsof 5" drillpipe, totallength 2409.55 plus 1- 15' sub
for a totalof 2424.55 totalDP.) Pipe set @3185'. Schlumberger on
location. Went over volumes and displacement with cementer.

22:15 -01:45 3.50 DT 61 Circulate @ 11 Bbts. I Minute. No losses. Mud weight 9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rig up.

01:45 - 03:00 1.25 DT 61 PJSM with Schlumberger and rig crews. Pumped 20 Bbls. of fresh water
followed by 91 bbis. (540 sx.) of 17.5 ppg class "G" cement with 1#lBbl.
CemNet. KOP 495' in 12.25" hole. Displace with .7 Bbl. of fresh water and
37.2 Bbis. of drilling mud (43 Viscosity, 9.3 ppg.). This leaves theplug
under displaced by 6.9 bbls. as per procedure. PD @0300. Lost 27 bbis.
on cement job.

03:00 -06:00 3.00 DT 61 TOH 7 Stands (665') Pump until pressure established. TOH with drill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 - 07:00 1.00 DT 61 Laydown 2 7/8" fiber glass tubing
07:00 - 10:15 3.25 DT 61 RIH with RR #2 to casg. shoe at 751'
10:15 -11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton wl BLMon location & did awalk

around inspection of rig.
11:00 -12:00 1.00 DT 60 Repair extend alarm on topdrive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip & cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt. at 2791'
14:30 - 15:45 1.25 DT 61 Drillout omt. stringers fl2791' - 2800' Drillmedium/ hard cmt. fl 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys every std. up to 1993' See survey report
18:15 - 18:45 0.50 DT 61 Run back to btm.
18:45 - 20:45 2.00 DT 61 Circ condition hole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'. 843'.
23:00 -00:00 1.00 D 04 Lay down 9" BHA & survey tools.
00:00 -00:15 0.25 D 04 Safety meeting( review JSA #10 Layingdown DC.
00:15 -01:15 1.00 D 04 Lay down 9" BHA &survey tools.
01:15 -03:30 2.25 DT 53 Unable to pull wear bushing check all set screws.
03:30 - 06:00 2.50 DT 53 Call Weatherford for service hand. Continue washingaround wear bushing

withpressure washer throught2" valve on A section of csg bowl. Keep
working with tugger up & down to pull bushing.

4/22/2009 06:00 - 07:00 1.00 DT 53 Attaempt to pull wear bushing. Circulated behind bushing with pressure

Printed: 7/6/2009 8:21:07



EL PASO PRODUCTION Page 6 of 3¯/

Operations Summary Report

Legal Well Name: IRINKER2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Descríption of Operations

4/22/2009 06:00 -07:00 1.00 DT 53 washer. Wouldn't pull with 35k. Tried 50k and still wouldn't come. Rig up
and pump behind bushing with rig pump and fresh water. Pulled at 50K
over hook whilecirculating. Looks like silt and cuttings packed in behide
bushing. Call UDOGM tonotify of running casing and cementing. Dave
Hackford said theywould decline witnessing thejob.

07:00 - 07:15 0.25 D 12 Rig up to run casing. RU tongs, filluptool,elevators, long balls. Discuss
hazards and procedure. Make up shoe, shoe joint,float collanW/ thread
lock, first jointcasing. Break circulation, all ok. Run casing while keeping
it full.

07:15 - 14:30 7.25 D 12 Rig up to run casing. RU tongs, filluptool,elevators, long bails. Make up
shoe, shoe joint,float collarwl thread lock, first jointcasing. Break
circulation, all ok. Run casing while keeping it full. Ran 61 joints40# N-80
LTC casing and tagged bottom at 2830 as per casing talley. Washed last
5 jointsto bottom.

14:30 - 16:00 1.50 D 08 Circulate and condition hole at 6 bpm. Shakers cleaned up.
16:00 - 17:00 1.00 D 12 Lay down last 2 jointsof casing. RU Schlumberger head with plug

installed.
17:00 - 22:15 5.25 D 14 Hold safety meeting with Schlumberger and rig crew. Discussed hazards

and procedure. Test lines to 2500 psi. pump 20 bbl water, 500 sacks, 355
bbl lead slurry at 11ppg, pump 240 sacks 69 bbl of tailslurry at 14.2ppg.
Dropped plug and displaced with 20 bbl water, 190×xbbl mud. Bumped
plug with 211 bbl at 500 psi. Press to 100 psi. hels for 10 min. 250 bbls
cement returns. Fluid dropped 15 ft & stabled in annulas.

22:15 - 01:15 3.00 D 10 Remove landing Jt, & lay down. Pick up 13 3/8" X 9 5/8" pack off seal, run
in & lock pins. Pack off upper & lower P seals to 6000 psi. Test void to 500
psi for 10 mns. Set 13 X 12.25 wear bushing & lock.

01:15 -03:45 2.50 D 14 WOC. Prepare topick up BHA.
03:45 - 04:00 0.25 D 06 Rig service. Function blind rams 8 sec. Upper & lower pipe rams 6 sec.
04:00 -06:00 2.00 D 05 Make up motor & monels, UBHO & MWD, scribe tools.Run inwith monels

& one stand DP. Test survey tools.
4/23/2009 06:00 -10:00 4.00 D 04 Finish PU BHA, Test MWD, PU Bit, PU rest of BHA, RIH to 2670', wash

to float collar at 2750', drillcement to2792. Drill8 3/4" from 2792 to 2802'.
Ratty cement in rat hole below casing. Circulate bottoms up.

10:00 - 10:15 0.25 D 18 Safety meeting on BOP drills
10:15 - 14:00 3.75 D 18 Perform FIT with Weatherford test truck. Max pressure was 710 psi with

9.3 ppg mud at 2802' depth for a .737 gradient and 14.17 eq ppg.
14:00 - 17:30 3.50 D 03 Time dril\8 3/4" ho\e 2802 to 2855'. 53ft. 15ft/hr
17:30 - 19:00 1.50 DT 64 DP plugged, POOH.
19:00 -23:15 4.25 DT 67 Out of hole found motor seized, HBOU sub plugged with LCM, Cement,

small amout sand. Change out motor, swap monel collars around, pulse
test survey tools.350 gpm @353 psi, 500 gpm 654 psi.

23:15-00:00 0.75 DT 64 MakeupBHA,RIH.
00:00 - 00:15 0.25 D 18 Safety meeting (Lock outs)
00:15-00:30 0.25 DT 64 RIH.
00:30 - 03:00 2.50 D 03 Time drill 1 min/ inche, fl 2855'-2863'. 8 ft. 3.2 ft/hr. Samples at 2853.5'

10% formation, 2856.3' 5 % formation, 2857.9' 10% formation, 2860.3' 12
% formation.

03:00 -03:15 0.25 D 06 Conection time& rig service. function annular 23 sec, upper &lower pipe
rams 6 sec.

03:15 - 05:30 2.25 D 03 Drill8 3/4 hole 20 ft rotating pipe, then timedrill 1 min / inche. 2863'-2895'
32 ft. 14 ft/hr.

05:30 - 06:00 0.50 D 18 Accum connection time& survey
4/24/2009 06:00 - 09:00 3.00 D 03 Time drill (continued) 8 3/4" hole 2895 to2904'. 1" per minute. Cuttings
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test survey tools.350 gpm @353 psi, 500 gpm 654 psi.
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32 ft. 14 ft/hr.

05:30 - 06:00 0.50 D 18 Accum connection time& survey
4/24/2009 06:00 - 09:00 3.00 D 03 Time drill (continued) 8 3/4" hole 2895 to2904'. 1" per minute. Cuttings
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Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/24/2009 06:00 - 09:00 3.00 D 03 improving to70% formation. Bit takingweight 3 to 4K.
09:00 - 11:45 2.75 D 03 Rotate from 2904' to 2934'. (30') WOB 10K, rop 19 ft/hr. 380 gpm with

water circulating the reserve pit. Cuttings increased to 95% formation.
11:45 - 12:00 0.25 D 05 Directional survey. inc. 4.5 az. 242 at 2879'.
12:00 - 14:15 2.25 D 03 Slide from 2934 to 2947'. Rotate 2944' to 2964'. Slide 2964' to 2992'.wob

10k, 380 gpm
|14:15 - 14:30 0.25 D 05 Directional survey 2932' inc 2.8, az 270.5
14:30 - 17:30 3.00 D 03 Directional drill2992' to 3056'. (64') rop 18.28'lhr 13 to 17K WOB 425

gpm pit water.
17:30 - 18:00 0.50 D 05 Acc connection time& survey time
18:00 - 23:45 5.75 D 03 Drillfl 3056'-3148'. 92 ft. 16 ft/hr.15-17 KWOB, 500 gpm. pit water. No

lose or gain
23:45 -00:00 0.25 D 05 Survey @3008' 1.9 inc, 244.5 azm.
00:00 -00:15 0.25 D 18 Safety meeting on lock outs
00:15 - 00:30 0.25 D 06 Rig service. Fun upper & lower pipe rams. 8 sec.
00:30 - 04:30 4.00 D 03 Slide f/ 3148'-3158' 10 ft. Rotate 82 ft. Drillfl 3158'-3241'. 93 ft. 23.25 ft/hr

15-17 k WOB. 500 gpm, pit water. loses 15 bbls/hr.
04:30 - 04:45 0.25 D 05 Acc conection & survey. 3181', 1.4 inc, 242.8 azm.
04:45 - 06:00 1.25 D 03 Slide 3241'-3251' 10 ft. rotate. Drillf/ 3241'-3277. 36 ft. 28.8 ft/hr. 15-17K

WOB. 500 gpm. pit water. loses 20bbis/hr. Pump 10 bbl Calcarb sweeps
4/25/2009 06:00 - 09:30 3.50 D 03 Drillfrom 3277' to 3345' (68') 19.43 'lhr. Drillingwith pit water. Have been

increasing losses of volume in pit. Lost totalreturns. Pumped 3 carbonate
Pills with Polyswell. Recovered circulation partiallyeach timebut lost it
again. Drillingwhile changing over tomud. Add LCM throughPill tank.
500 gpm down to350 gpm when lost returns. 15K wob down to 10 wob at
lost returns.

09:30 - 12:00 2.50 DT 57 Circulate and condition mud. MixingLCM and new mud. Spot pillof LCM
and POOH 5 stands to casing shoe.

12:00 - 12:15 0.25 D 18 Safety meeting on 90' mouse hole connections
12:15 - 13:00 0.75 DT 57 Mixingmud volume, fix rig manifld valve, clean out suction on pumps.
13:00 - 13:30 0.50 DT 57 Break circulation at 2864'. Had full returns. RIH to 3345'.
13:30 - 17:15 3.75 DT 57 C&C Mud Buildvolume. Work pipe while mixingsweeps. We had full

returns when first started circulating until the bit tagged bottom. Pump 4
more misc LCMsweeps. The first 2 recovered returns for 5 to15 minutes
before losing full returns. The second 2 sweeps never recovered full
returns. Drilled2 feet while pumping sweeps from 3345 to3347.

17:15 - 17:30 0.25 D 06 Lubricate rig, function annular 18 sec, UPR & LPR 8 sec each.
17:30 - 23:30 6.00 DT 57 Buildvolume and prepare to pump Cem.net sweeps, wait on product. Mix

two80 bbl cem.net, do survey & oreintate tool.Pump 30 bbis LCMof mud
company, thenfollowwith 80 bbl cem.net pill,drillahead while pumping &
displace out bit with 5 bbl over, stop drilling & mi×second 80 bbl cem.net
plug & drillahead while circulating &over displace 5 bbls. stop pump, let
pillset for one hr. Drillfl 3346'-3352'.

23:30 - 00:00 0.50 DT 57 Buildvolume & condition mud.
00:00 -00:15 0.25 D 18 Safety meeting. on pumping sweeps & mixingLCM.
00:15 - 01:45 1.50 DT 57 Conition mud.
01:45 - 04:15 2.50 D 03 Drillahead fl 3352'-3393 41ft. 16.4 ft/hr Lossing fluid @250 to325

bbls/hr. MixLCMsteady
04:15 - 06:00 1.75 D 04 TOH

4/26/2009 06:00 -08:00 2.00 DT 57 Continue POOH. 762 to surface (BHA) LD Jars and stand BHA on Off
side. LD bit. 110 bbl to fillbackside at start of tripfor flow check.

08:00 -08:15 0.25 DT 57 Pull MWD instraments from Monels. Stand Monels and motorback on off
side.
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/26/2009 08:15 - 08:45 0.50 DT 57 Strap 2 7/8" fiberglass tubingand prepare to RIH tospot Plug.
08:45 - 12:00 3.25 DT 57 Pick up 762' of Fiberglass tubing,XO, Strap in with DP. 762 to 3359'. No

returns.
12:00 - 12:15 0.25 D 18
12:15 - 13:00 0.75 DT 57 Wash the last jointdown to put Tail pipe at 3390' for spotting cement plug.

Gained fullcirculation. Lost retuns after 7 minutes of circulating. Rig up
Schlumberger torigfloor to spot plug.

13:00 - 14:00 1.00 DT 57 Safety meeting with all on location on the cementing plug procedure and
hazards. Finish RU of Cementers. Test lines to 2000 psi. Pump 20 bbl
water. 193 sack RFC cement at 14.2 ppg (56.1 bbl slurry). 6.9 bbl water
and 38 bbl of mud. No returns during pumping. CIP at 13:56.

14:00 - 16:30 2.50 DT 57 POOH 9 stands, pump 2 bbl mud, continue out of hole. LD fiberglass
tubing. No fluidadded on trip out.

16:30 - 20:15 3.75 DT 57 Make up BHAsame as before. RIH. to2764' Break &circulation bottoms
up. stop pump WOC sample.

20:15 - 00:00 3.75 DT 57 WOC samples.
00:00 - 00:15 0.25 D 18 Safety meeting. on trippingin.
00:15 - 00:30 0.25 D 06 Rig service
00:30 - 00:45 0.25 DT 60 Work on Derrick lights.
00:45 - 03:15 2.50 DT 57 Wash to bottom tag tightspots @2940', 2961', 3244-3248', 3347. On

bottom lost 20 bbls fluid. (unable to tagcement)
03:15 - 05:00 1.75 D 03 Drillf/ 3393'-3420' 27 ft 15.4 ft/hr. MixLCMwhile drilliing.
05:00 - 06:00 1.00 DT 57 Build up mud system, Mi×slug, prepare to trip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waiting on water to switch to water drilling. Mixingmud in all pits but #4
with max LCMfor after drilling to3520' on water. Working pipe while not
pumping. Out of mudat time shut down drilling.

10:00 - 11:45 1.75 D 03 Drillwith pit water from 3420 to 3447'. (27') 380 gpm, 13 to 17k WOB. 15
rpm. Partial returns most the time. Full returns with 40 bbl per hour
losses. Increased to 425 gpm. Circulating reserve pit.

11:45 - 12:00 0.25 D 05 Accumulted survey and connection time.
12:00 - 12:15 0.25 D 18 Safety Meeting on weekend awareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to 3505'. (58') Circulating reserve pit. 40 plus bbl per

hour losses. 425 gpm.
15:15 - 15:30 0.25 D 06 Lubricate rig, function annular 16 sec to close, UPR and LPR 5 sec.
15:30 - 16:15 0.75 DT 60 Repair oil leak on top drivel clean pipe screen.
16:15 - 20:30 4.25 D 03 Dri\\3505' to 3622'. (40') Total lost returns. Drillingwith pit water.
20:30 - 21:00 0.50 D 05 Deviation survey and cummulative connection time.
21:00 - 22:15 1.25 DT 57 5 stand wiper trip.Tight @3502 ft.
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kelly up & circulate, work tightspot. Wash to

bottom, Up to 5000 lb hole drag.
23:00 - 00:00 1.00 DT 57 Spot 24 bbl mud pillon bottom, wiper trip5 stands. RIH tagtighspot @

3502 ft. Dission made to POOH.
00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 - 02:30 2.25 DT 57 POOH.
02:30 - 02:45 0.25 D 06 Rig service. Function upper & lower pipe rams. 8 sec.
02:45 - 05:30 2.75 DT 57 Pick up 761.02ft of 2 7/8 tbg, & 2728.3 ft of 5" DP RIH.
05:30 - 06:00 0.50 DT 57 Prepare & circ well to mudw/ 15 % LCM.

4/28/2009 06:00 - 07:45 1.75 DT 57 Wait on cementers.
07:45 -09:15 1.50 DT 57 Circulate mud with 15% LCM, and 5 gal / 40 bbl of mud of Polyswell.

Pumped 650 bbl at 250 gpm. Returns started after 200 bbl pumped. held
and out half returns until about 600 bbl pumped and lost all returns. All
returns were water. No mud returns.

09:15 - 09:30 0.25 DT 57 Safety meeting on cement plug with crew and cementers.
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hazards. Finish RU of Cementers. Test lines to 2000 psi. Pump 20 bbl
water. 193 sack RFC cement at 14.2 ppg (56.1 bbl slurry). 6.9 bbl water
and 38 bbl of mud. No returns during pumping. CIP at 13:56.

14:00 - 16:30 2.50 DT 57 POOH 9 stands, pump 2 bbl mud, continue out of hole. LD fiberglass
tubing. No fluidadded on trip out.

16:30 - 20:15 3.75 DT 57 Make up BHAsame as before. RIH. to2764' Break &circulation bottoms
up. stop pump WOC sample.

20:15 - 00:00 3.75 DT 57 WOC samples.
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03:15 - 05:00 1.75 D 03 Drillf/ 3393'-3420' 27 ft 15.4 ft/hr. MixLCMwhile drilliing.
05:00 - 06:00 1.00 DT 57 Build up mud system, Mi×slug, prepare to trip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waiting on water to switch to water drilling. Mixingmud in all pits but #4
with max LCMfor after drilling to3520' on water. Working pipe while not
pumping. Out of mudat time shut down drilling.

10:00 - 11:45 1.75 D 03 Drillwith pit water from 3420 to 3447'. (27') 380 gpm, 13 to 17k WOB. 15
rpm. Partial returns most the time. Full returns with 40 bbl per hour
losses. Increased to 425 gpm. Circulating reserve pit.

11:45 - 12:00 0.25 D 05 Accumulted survey and connection time.
12:00 - 12:15 0.25 D 18 Safety Meeting on weekend awareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to 3505'. (58') Circulating reserve pit. 40 plus bbl per

hour losses. 425 gpm.
15:15 - 15:30 0.25 D 06 Lubricate rig, function annular 16 sec to close, UPR and LPR 5 sec.
15:30 - 16:15 0.75 DT 60 Repair oil leak on top drivel clean pipe screen.
16:15 - 20:30 4.25 D 03 Dri\\3505' to 3622'. (40') Total lost returns. Drillingwith pit water.
20:30 - 21:00 0.50 D 05 Deviation survey and cummulative connection time.
21:00 - 22:15 1.25 DT 57 5 stand wiper trip.Tight @3502 ft.
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kelly up & circulate, work tightspot. Wash to

bottom, Up to 5000 lb hole drag.
23:00 - 00:00 1.00 DT 57 Spot 24 bbl mud pillon bottom, wiper trip5 stands. RIH tagtighspot @

3502 ft. Dission made to POOH.
00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 - 02:30 2.25 DT 57 POOH.
02:30 - 02:45 0.25 D 06 Rig service. Function upper & lower pipe rams. 8 sec.
02:45 - 05:30 2.75 DT 57 Pick up 761.02ft of 2 7/8 tbg, & 2728.3 ft of 5" DP RIH.
05:30 - 06:00 0.50 DT 57 Prepare & circ well to mudw/ 15 % LCM.

4/28/2009 06:00 - 07:45 1.75 DT 57 Wait on cementers.
07:45 -09:15 1.50 DT 57 Circulate mud with 15% LCM, and 5 gal / 40 bbl of mud of Polyswell.

Pumped 650 bbl at 250 gpm. Returns started after 200 bbl pumped. held
and out half returns until about 600 bbl pumped and lost all returns. All
returns were water. No mud returns.

09:15 - 09:30 0.25 DT 57 Safety meeting on cement plug with crew and cementers.
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hows de PhÂe Descriptkm ofÒ rations

4/28/2009 09:30 -10:30 1.00 DT 57 RU Schlumberger. Pump 20 bbl water, 380 sx class G cement at 15.8 ppg
(80 bbl) 7 bbl water, 41 bbl mud. No returns throughout pumping. CIP at
10:30.

10:30 - 12:00 1.50 DT 57 POOH, with cement plug string.
12:00 - 12:15 0.25 D 18 Safety Meeting (trippingout) Revise JSA #2
12:15 - 12:45 0.50 DT 57 Continue to POOH w/ cement plug string, Lay down fiberglass tubing.

Function blind rams 5 sec.
12:45 - 13:00 0.25 D 06 Rig service Function upper & lower pipe rams. 6 sec
13:00 - 16:15 3.25 DT 57 RIH with Milltoothbit and bit sub on DC's to tag and polish cement plug.
16:15 - 18:15 2.00 DT 57 Circulate & condition mud
18:15 - 21:00 2.75 DT 57 Drillout cement. Tag cment @3444' stringers to 3492'. On cement @

3519' to 3528' lost circulatilon. Tag cement@ 3530' to 3590' No cement to
3622. no fluid returns,.

21:00 - 21:30 0.50 DT 57 Circulate
21:30 - 22:00 0.50 DT 57 Wiper trip5 stands
22:00-22:30 0.50 DT 57 Circulate.
22:30 - 00:00 1.50 DT 57 POOH.
00:00 - 00:15 0.25 D 18 Safety meeting. on trippingin
00:15 - 00:30 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec
00:30 -02:30 2.00 DT 57 Pick up 26 jts 27/8 tbg.29 stands & 2 single of 5" DP. to3588 ft.
02:30 -04:00 1.50 DT 57 Circulate well.
04:00 - 06:00 | 2.00 DT 57 Safety meeting, rig in cementers &cement.

4/29/2009 06:00 -08:30 2.50 DT 57 POOH from 3585' to762' with DP. LD fiberglass tubing.
08:30 -12:00 3.50 DT 57 PU and test MWD, PU new bit, RIH to shoe, break circulation. 100%

returns. RIH to 3073', Wash 3073 to 3124'. Tag cement. Circulate and
condition. No losses. WOC.

12:00 -12:15 0.25 D 18 Safety meeting use of tongs,review JSA #3
12:15 - 12:30 0.25 D 06 Lubricate rig, Function annular 16 sec to close, UPR, LPR 6 sec
12:30 -17:00 4.50 DT 57 WOC for plug to set drill cement from 3124 to 3622'. Still full circulation

throughout.
17:00 - 18:15 1.25 D 03 Drillnew formation from 3622 to3682'. Lost criculation.
18:15 - 22:00 3.75 DT 57 Circulate condition mud. Mix LCMno fluid returns, fluid level @csg bowl
22:00 - 22:15 0.25 D 03 Drillahead fl 3682-3692', no fluid returns. Pulling tight
22:15 - 22:30 0.25 DT 57 Acc connection time
22:30 - 22:45 0.25 DT 57 POOH 2 stand. BIT depth 3522'.
22:45 - 00:00 1.25 DT 57 Buildvolume & condtion mud.
00:00 -00:15 0.25 D 18 Safety meeting. On mi×ing chemicals
00:15 -00:30 0.25 D 06 Rig service, function upper & lower pipe rams. 8 sec.
00:30 - 04:30 4.00 DT 57 Mixcourse , medium Calcarb. pumpdown @37 stk/min. ( 3.67 bbis/min),

After pumpeding 296 bbis have slight returns. ( 2 % to5 % ). 03:35 hrs
flow increaseing to9 % - 19%. MixingLCM, (cotton sead hulls * fiber seal)

04:30 -06:00 1.50 DT 57 Pump inreased to 1500 psi from 500 psi, stop mix all LCM & Cal carb.
Pump clean mud down.

4/30/2009 06:00 -07:30 1.50 DT 57 Circulate hole while tryingto analysis why the circulation pressure is higher
than it should be. Lost 20 to 80 bbl per hour.

07:30 - 10:30 3.00 DT 57 POOH 3432' tosurface. Hole fillcalc 86.25 actual 48.07
10:30 -11:00 0.50 DT 57 Bit plugged with LCMin 5 of 7 jets. Change jets to 14's. Clean up mwd

probe.
11:00 -12:00 1.00 DT 57 Change out gap sub and test MWD tool. Building mudvolume.
12:00 - 12:15 0.25 D 18 Safety meeting (Tripping in hole)
12:15 - 12:30 0.25 DT 57 Make up bit.
12:30 -12:45 0.25 D 06 Lubricate rig Function Blinds UPR and LPR's.
12:45 - 14:30 1.75 DT 57 RIH surface to3537. FC at 2750'
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: l)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/30/2009 14.30 - 15:30 1.00 DT 57 Wash 353T to 3695'. Increase LCM back up to 12%.
15:30 - 17:45 2.25 D 03 Drillfl 3692'-3753' Lossing fluid.
17:45 - 18:00 0.25 D 05 Acc conection. Survey @3662' 2.3 inc 46.9 azm.
18:00 - 21:00 3.00 DT 57 Circ, condition hole
21:00 - 21:30 0.50 DT 57 Pull 2 stands.
21:30 - 22:45 1,25 D 03 Drillahead fl 3753'-3802'. Lossing fluid. (505 bbis)
22:45 - 23:15 0.50 DT 57 Pull 3 stands.
23:15 -00:00 0.75 DT 57 Build mud volume, work pipe while waiting.
00:00 -00:15 0.25 D 18 Safety meeting on air drilling
00:15 -00:30 0.25 D 06 Rig service Function annular 18 sec.
00:30 - 01:15 0.75 DT 57 Condition mud.
01:15 - 01:30 0.25 D 03 Drillfl 3802-3807'
01:30 - 01:45 0.25 D 18 Install rotating rubber.
01:45 -03:15 1.50| D 08 Circulate well towater w/ air.
03:15 - 05:45 2.50 D 03 Drillw/ water 425 gpm air 350 SCFM fl 3807-3864'
05:45 - 06:00 0.25 D 05 Acc conection time& survey.

5/1/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole fl 3864' - 409T Drilledw/ 425 gpm water & 350 cfm air
Equivalent mud wt. 7.5 ppg

11:15 - 11:45 0.50 D 05 Acc. survey time
11:45 - 12:00 0.25 D Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Good communication on job site
12:15 - 16:00 3.75 D 03 Drillfl 409T - 4279' Drilledw/ 425 gpm water &400 cfm air Equivalent

mud wt. 7.0 - 7.2 ppg
16:00 - 16:15 0.25 D 06 Rig service. Function annular 16 sec, Upper & lower pipe rams 5 sec
16:15 - 17:30 1.25 D 03 Drillfl 4279' - 4300' Drilledwl 425 gpm water & 400 sofm air

Equivalent mudwt. 7.0 -7.2 ppg
17:30 - 18:15 0.75 D 05 Survey @4414' inc 3.3 azm 8.3
18:15 - 19:00 0.75 D 05 Acc connection time
19:00 - 22:00 3.00 D 03 Drillfl 4300' -4432' Slide fl 4375'-4389' Drilled w/ 425 gpm water & 400

scfm air Equivalent mud wt. 7.0 -7.2 ppg
22:00 - 00:00 2.00 D 03 Drillfl 4432' -4472' Slide fl 4467-4482'. Drilled wl 375 gpm water & 425

sofm air Equivalent mud wt. 6.6 - 6.8 ppg
00:00 -00:15 0.25 D 18 Safety meeting on 90' mouse hole connections. JAS #76
00:15 -02:45 2.50 D 03 Drillf/ 4472' - 4558'. Drilledwl 375 gpm water & 425 scfm air. Equivalent

mudwt 6.6 - 6.8 ppg
02:45 - 03:00 0.25 D 06 Rig service Function annular 18 sec.
03:00 - 03:15 0.25 D 05 Survey @4505'inc 3 azm 16.3
03:15 - 03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillfl 4558 - 4650'. Slide fl 4558'-4573'. Drilledwl 425 gpm water &350

scfm air. Equivalent mud wt 7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole fl 4650' - 4783' Drlg. w/ 425 gpm water & 400 cfm air

Equivalent muddensity 7.0 ppg
11:15 - 11:45 0.50 D 05 Acc. survey time
11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 -12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pullingslips
12:15 - 13:45 1.50 D 03 Drillfl 4783' - 4833'
13:45 - 14:00 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillfl 4833' - 4874'. Drlg. w/ 430 ppmwater &300 cfm air Equivalent

mud density 7.4 ppg Decreased air fl 400 cfm to 300 cfm at 4870' Last
3 hrs. have gained3" of water in reserve pit. Chloride up from 500 ppm to
800 ppm
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13:45 - 14:00 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillfl 4833' - 4874'. Drlg. w/ 430 ppmwater &300 cfm air Equivalent

mud density 7.4 ppg Decreased air fl 400 cfm to 300 cfm at 4870' Last
3 hrs. have gained3" of water in reserve pit. Chloride up from 500 ppm to
800 ppm

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: l)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/30/2009 14.30 - 15:30 1.00 DT 57 Wash 353T to 3695'. Increase LCM back up to 12%.
15:30 - 17:45 2.25 D 03 Drillfl 3692'-3753' Lossing fluid.
17:45 - 18:00 0.25 D 05 Acc conection. Survey @3662' 2.3 inc 46.9 azm.
18:00 - 21:00 3.00 DT 57 Circ, condition hole
21:00 - 21:30 0.50 DT 57 Pull 2 stands.
21:30 - 22:45 1,25 D 03 Drillahead fl 3753'-3802'. Lossing fluid. (505 bbis)
22:45 - 23:15 0.50 DT 57 Pull 3 stands.
23:15 -00:00 0.75 DT 57 Build mud volume, work pipe while waiting.
00:00 -00:15 0.25 D 18 Safety meeting on air drilling
00:15 -00:30 0.25 D 06 Rig service Function annular 18 sec.
00:30 - 01:15 0.75 DT 57 Condition mud.
01:15 - 01:30 0.25 D 03 Drillfl 3802-3807'
01:30 - 01:45 0.25 D 18 Install rotating rubber.
01:45 -03:15 1.50| D 08 Circulate well towater w/ air.
03:15 - 05:45 2.50 D 03 Drillw/ water 425 gpm air 350 SCFM fl 3807-3864'
05:45 - 06:00 0.25 D 05 Acc conection time& survey.

5/1/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole fl 3864' - 409T Drilledw/ 425 gpm water & 350 cfm air
Equivalent mud wt. 7.5 ppg

11:15 - 11:45 0.50 D 05 Acc. survey time
11:45 - 12:00 0.25 D Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Good communication on job site
12:15 - 16:00 3.75 D 03 Drillfl 409T - 4279' Drilledw/ 425 gpm water &400 cfm air Equivalent

mud wt. 7.0 - 7.2 ppg
16:00 - 16:15 0.25 D 06 Rig service. Function annular 16 sec, Upper & lower pipe rams 5 sec
16:15 - 17:30 1.25 D 03 Drillfl 4279' - 4300' Drilledwl 425 gpm water & 400 sofm air

Equivalent mudwt. 7.0 -7.2 ppg
17:30 - 18:15 0.75 D 05 Survey @4414' inc 3.3 azm 8.3
18:15 - 19:00 0.75 D 05 Acc connection time
19:00 - 22:00 3.00 D 03 Drillfl 4300' -4432' Slide fl 4375'-4389' Drilled w/ 425 gpm water & 400

scfm air Equivalent mud wt. 7.0 -7.2 ppg
22:00 - 00:00 2.00 D 03 Drillfl 4432' -4472' Slide fl 4467-4482'. Drilled wl 375 gpm water & 425

sofm air Equivalent mud wt. 6.6 - 6.8 ppg
00:00 -00:15 0.25 D 18 Safety meeting on 90' mouse hole connections. JAS #76
00:15 -02:45 2.50 D 03 Drillf/ 4472' - 4558'. Drilledwl 375 gpm water & 425 scfm air. Equivalent

mudwt 6.6 - 6.8 ppg
02:45 - 03:00 0.25 D 06 Rig service Function annular 18 sec.
03:00 - 03:15 0.25 D 05 Survey @4505'inc 3 azm 16.3
03:15 - 03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillfl 4558 - 4650'. Slide fl 4558'-4573'. Drilledwl 425 gpm water &350

scfm air. Equivalent mud wt 7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole fl 4650' - 4783' Drlg. w/ 425 gpm water & 400 cfm air

Equivalent muddensity 7.0 ppg
11:15 - 11:45 0.50 D 05 Acc. survey time
11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 -12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pullingslips
12:15 - 13:45 1.50 D 03 Drillfl 4783' - 4833'
13:45 - 14:00 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillfl 4833' - 4874'. Drlg. w/ 430 ppmwater &300 cfm air Equivalent

mud density 7.4 ppg Decreased air fl 400 cfm to 300 cfm at 4870' Last
3 hrs. have gained3" of water in reserve pit. Chloride up from 500 ppm to
800 ppm

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: l)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Desefiptioriof Operatiëns

5/2/2009 17:30 - 18:15 0.75 DT 60 Repair top drive
18:15 - 21:45 3.50 D 03 Drillfl 4874' - 490T. Drlg. w/ 425 ppm water& 300 cfm air Equivalent

mud density 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4888 ft ), Clhoride up from 1100 ppm
to 1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair top drive
23:15 - 00:00 0.75 D 03 Drillfl 4907 - 4910'. Drlg. wl 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meeting on correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillf/ 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" of water in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 - 03:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drig. wl 425 ppm water &300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH wl bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Clean up drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RIH w/ bit #9 to760'
12:00 -12:15 0.25 D 18 Safety meeting JSA #1 &2 Tripping out & in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to4803' Wash fl 4803 - 4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt totake survey 4968' inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connection time
18:45 - 00:00 5.25 D 03 Drillfl 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112"'. Drlg. w/ 380 gpm water & 350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:45 - 01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 - 01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillfl 5112'-5134". Drlg. w/ 380 gpm water & 320 scfm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained2" of water in reserve pit.
Clhorides 1600 ppm.

04:00 -04:15 0.25 DT 61 Survey, miss run
04:15 - 05:45 1.50 D 03 Drillf/ 5134-5142". Drlg. w/ 380 gpm water &320 scfm air Equivalent

muddensity 7.13 ppg Last 1.5 hrs. have gained 0" of water in reserve
pit.

05:45 -06:00 0.25 DT 61 Attempt to survey
5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142' - 5204'

09:45 - 10:00 0.25 D 08 Circ. btms. up
10:00 - 11:30 1.50 DT 64 POH w/ failed survey tool
11:30 -12:00 0.50 DT 64 Pull rotating head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in &out of hole
12:15 - 14:15 2.00 DT 64 Cont. POH
14:15 -14:45 0.50 DT 64 Change out mud motors Service MWD tool
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: l)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Desefiptioriof Operatiëns

5/2/2009 17:30 - 18:15 0.75 DT 60 Repair top drive
18:15 - 21:45 3.50 D 03 Drillfl 4874' - 490T. Drlg. w/ 425 ppm water& 300 cfm air Equivalent

mud density 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4888 ft ), Clhoride up from 1100 ppm
to 1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair top drive
23:15 - 00:00 0.75 D 03 Drillfl 4907 - 4910'. Drlg. wl 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meeting on correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillf/ 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" of water in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 - 03:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drig. wl 425 ppm water &300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH wl bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Clean up drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RIH w/ bit #9 to760'
12:00 -12:15 0.25 D 18 Safety meeting JSA #1 &2 Tripping out & in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to4803' Wash fl 4803 - 4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt totake survey 4968' inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connection time
18:45 - 00:00 5.25 D 03 Drillfl 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112"'. Drlg. w/ 380 gpm water & 350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:45 - 01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 - 01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillfl 5112'-5134". Drlg. w/ 380 gpm water & 320 scfm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained2" of water in reserve pit.
Clhorides 1600 ppm.

04:00 -04:15 0.25 DT 61 Survey, miss run
04:15 - 05:45 1.50 D 03 Drillf/ 5134-5142". Drlg. w/ 380 gpm water &320 scfm air Equivalent

muddensity 7.13 ppg Last 1.5 hrs. have gained 0" of water in reserve
pit.

05:45 -06:00 0.25 DT 61 Attempt to survey
5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142' - 5204'

09:45 - 10:00 0.25 D 08 Circ. btms. up
10:00 - 11:30 1.50 DT 64 POH w/ failed survey tool
11:30 -12:00 0.50 DT 64 Pull rotating head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in &out of hole
12:15 - 14:15 2.00 DT 64 Cont. POH
14:15 -14:45 0.50 DT 64 Change out mud motors Service MWD tool
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: l)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Desefiptioriof Operatiëns

5/2/2009 17:30 - 18:15 0.75 DT 60 Repair top drive
18:15 - 21:45 3.50 D 03 Drillfl 4874' - 490T. Drlg. w/ 425 ppm water& 300 cfm air Equivalent

mud density 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4888 ft ), Clhoride up from 1100 ppm
to 1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair top drive
23:15 - 00:00 0.75 D 03 Drillfl 4907 - 4910'. Drlg. wl 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meeting on correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillf/ 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" of water in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 - 03:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drig. wl 425 ppm water &300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH wl bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Clean up drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RIH w/ bit #9 to760'
12:00 -12:15 0.25 D 18 Safety meeting JSA #1 &2 Tripping out & in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to4803' Wash fl 4803 - 4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt totake survey 4968' inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connection time
18:45 - 00:00 5.25 D 03 Drillfl 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112"'. Drlg. w/ 380 gpm water & 350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Clhorides 1600 ppm.

00:45 - 01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 - 01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillfl 5112'-5134". Drlg. w/ 380 gpm water & 320 scfm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained2" of water in reserve pit.
Clhorides 1600 ppm.

04:00 -04:15 0.25 DT 61 Survey, miss run
04:15 - 05:45 1.50 D 03 Drillf/ 5134-5142". Drlg. w/ 380 gpm water &320 scfm air Equivalent

muddensity 7.13 ppg Last 1.5 hrs. have gained 0" of water in reserve
pit.

05:45 -06:00 0.25 DT 61 Attempt to survey
5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142' - 5204'

09:45 - 10:00 0.25 D 08 Circ. btms. up
10:00 - 11:30 1.50 DT 64 POH w/ failed survey tool
11:30 -12:00 0.50 DT 64 Pull rotating head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in &out of hole
12:15 - 14:15 2.00 DT 64 Cont. POH
14:15 -14:45 0.50 DT 64 Change out mud motors Service MWD tool
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's
15:00 - 16:00 1.00 DT 64 Make up new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 DT 64 RIH to 3100'
17:45 - 18:00 0.25 DT 64 Install rotating head rubber
18:00 - 18:45 0.75 DT 64 Test EM Pulse tool
18:45 - 20:15 1.50 DT 64 RIH f/ 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163' Inc 0.4 Azm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide fl 5215'-5224'. Drig. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 - 00:15 0.25 D 18 Safety meetingon swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide fl 5298'-5313'. Drlg. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connection time
02:15 - 02:30 0.25 D 06 Rig service, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey @5247' Inc 0.7 Azm 161.1
02:45 - 06:00 3.25 D 03 Drillfl 529T-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole fl 5371' - 5483' 425 gpm water &350 cfm air ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
starting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water & 340 cfm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annu\ar preventor clo 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 cfm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 -00:15 0.25 D 18 Safety meeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'-5913' 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx. 6" of water in reserve pit in last 8 hrs.

07:30 - 07:45 0.25 D 18 Acc. connection time
07:45 - 08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 - 12:00 3.50 D 03 Drillfl 5943' - 6000' 385 gpm water 475 cfm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's
15:00 - 16:00 1.00 DT 64 Make up new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 DT 64 RIH to 3100'
17:45 - 18:00 0.25 DT 64 Install rotating head rubber
18:00 - 18:45 0.75 DT 64 Test EM Pulse tool
18:45 - 20:15 1.50 DT 64 RIH f/ 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163' Inc 0.4 Azm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide fl 5215'-5224'. Drig. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 - 00:15 0.25 D 18 Safety meetingon swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide fl 5298'-5313'. Drlg. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connection time
02:15 - 02:30 0.25 D 06 Rig service, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey @5247' Inc 0.7 Azm 161.1
02:45 - 06:00 3.25 D 03 Drillfl 529T-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole fl 5371' - 5483' 425 gpm water &350 cfm air ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
starting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water & 340 cfm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annu\ar preventor clo 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 cfm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 -00:15 0.25 D 18 Safety meeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'-5913' 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx. 6" of water in reserve pit in last 8 hrs.

07:30 - 07:45 0.25 D 18 Acc. connection time
07:45 - 08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 - 12:00 3.50 D 03 Drillfl 5943' - 6000' 385 gpm water 475 cfm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's
15:00 - 16:00 1.00 DT 64 Make up new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 DT 64 RIH to 3100'
17:45 - 18:00 0.25 DT 64 Install rotating head rubber
18:00 - 18:45 0.75 DT 64 Test EM Pulse tool
18:45 - 20:15 1.50 DT 64 RIH f/ 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163' Inc 0.4 Azm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide fl 5215'-5224'. Drig. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 - 00:15 0.25 D 18 Safety meetingon swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide fl 5298'-5313'. Drlg. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connection time
02:15 - 02:30 0.25 D 06 Rig service, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey @5247' Inc 0.7 Azm 161.1
02:45 - 06:00 3.25 D 03 Drillfl 529T-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole fl 5371' - 5483' 425 gpm water &350 cfm air ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
starting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water & 340 cfm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annu\ar preventor clo 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 cfm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 -00:15 0.25 D 18 Safety meeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'-5913' 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx. 6" of water in reserve pit in last 8 hrs.

07:30 - 07:45 0.25 D 18 Acc. connection time
07:45 - 08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 - 12:00 3.50 D 03 Drillfl 5943' - 6000' 385 gpm water 475 cfm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations

5/6/2009 16:30 -17:00 0.50 D 04 Pull wear bushing
17:00 - 19:45 2.75 D 10 Nipple down low pressure rotating head.
19:45 - 20:00 0.25 D 18 Safety meeting on nipple up RBOP.
20:00 - 00:00 4.00 D 09 Rig up Weatherford and install high pressure rotating head.
00:00 - 02:30 2.50 D 10 Rig up Weatherford and install high pressure rotating head.
02:30 - 04:30 2.00 D 09 Pressure test rotating head (2500 psi for 10 minutes.) and Weatherford

lines. (500 psi low for 5 minutes and 1500 psi high for 15 minutes)
04:30 - 06:00 1.50 D 18 .Pull bearing assembly. Pul\ test plug. Install wear bushing.

5/7/2009 06:00 -09:15 3.25 D 04 Make up bit #10 & new BHA
09:15 - 10:30 1.25 D 05 Dir. work / Pulse test MWD
10:30 - 10:45 0.25 D 06 Rig Ser. Function annular preventor clo 16 sec's
10:45 - 11:30 0.75 D 04 RIH to2800'
11:30 - 12:00 0.50 D 04 Install rotating head element
12:00 - 12:15 0.25 D 18 Safety meeting Making up BHA JSA #1-2
12:15 - 12:45 0.50 D 04 Filldp Pulse test MWD Ok
12:45 - 13:30 0.75 D 18 Safety meeting w/ 2 Precision drig. safety supervisors, Weatherford &Air

drig., and rig personel Disscused under balanced drig. with air I
nitrogen

13:30 - 17:30 4.00 D 04 Cont. run in hole Washed and reamed thru section that had 2 - 4.39 dog
leg 2909'- 3050' Cont. RIH to 5871

17:30 - 18:00 0.50 D 07 Wash and ream from 5871'-6000'
18:00 - 20:00 2.00 D 03 Drillingfrom 6000'-6020'.
20:00 - 20:15 0.25 D 18 Safety meeting with Air DrillingAssociates, Weatherford, and Precision rig

crews.
20:15 - 20:45 0.50 D 03 Drillingfrom 6020'-6021'.
20:45 - 21:00 0.25 D 05 Deviation survey @5955'.
21:00 - 23:45 2.75 D 03 Drillingfrom 6021'- 6062'
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 - 05:30 5.50 D 03 Drillingfrom 6062'- 6132'
05:30 - 05:45 0.25 D 06 Lubricate rig. Function upper/lower pipe rams 8 seconds.
05:45 - 06:00 0.25 D 18 Accumulated connection time

5/8/2009 06:00 -06:15 0.25 D 06 Rig Ser Function upper pipe rams clo 8 sec's
06:15 - 06:30 0.25 D 18 Safety meeting Review JSA #78 Air Drilling
06:30 - 11:00 4.50 D 03 Drill8 3/4" hole fl 6132' - 6196'
11:00 - 12:00 1.00 D 18 Acc. connection time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #1 &2
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams clo 8 sec's
12:30 - 14:00 1.50 D 03 Drillfl 6196' - 6210'
14:00 - 14:30 0.50 D 08 Circ. btms. up
14:30 - 18:00 3.50 D 04 Trip out of hole.
18:00 - 19:00 1.00 D 05 Lay out MWDI Break off bit
19:00 - 00:00 5.00 D 04 Trip in hole from O'-6210'. Fillpipe @3200'.
00:00 - 00:15 0.25 D 18 Safety meeting setting and pullingslips. JSA #4
00:15 - 01:00 0.75 D 07 Wash and ream to bottom from 6063'-6200'
01:00 - 05:30 4.50 D 03 Drillingfrom 6210'- 6242' 420-550 gpm 710-1150 CFM Nitrogen.
05:30 - 06:00 0.50 D 04 TOH

5/9/2009 06:00 -07:45 1.75 D 03 Drill8 3/4" hole fl 6242' - 6261' 420 gpm water 1150 cfm Nitrogen
07:45 - 10:45 3.00 DT 56 Make wiper tripup to casg. shoe at 2972' Had 1 slight tightspot at 5363'

on tripout No tightspots encounterd on trip in hole Had 2' fillon btm.
10:45 - 12:00 1.25 D 03 Drillfl 6261' - 6276' When back on btm. drilled ahead wl 420 - 450 gpm

water 1100 cfm N2 very littledown hole losses At 6266' displace
hole to drlg. mud Lost

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #47
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: FilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/9/2009 12:15 - 13:00 0.75 D 03 Drillfl 6276' - 6295' 320 gpm drig. mud 1100 - 1200 cfm N2
13:00 - 13:45 0.75 DT 67 Build mud volumn.
13:45 - 17:45 4.00 D 03 Drillingfrom 6295'-6346'.
17:45 - 18:00 0.25 D 06 Lubricate rig. Function annular 23 seconds C?O. Upper/Lower 6 seconds

C?O.
18:00 - 18:15 0.25 D 18 Accumulated connection time.
18:15 -00:00 5.75 D 03 Drillingfrom 6346'-6423'. 305 gpm mud and 900-1000 SCFM nitrogen.
00:00 - 00:15 0.25 D 18 Safety meeting. Working at monkey board. JSA #22.
00:15 - 01:30 1.25 D 18 Accumulated connection time.
01:30 -02:15 0.75 D 03 Drillingfrom 6423'-6449'. 1000 SCFM nitrogen and 250-305 gpm mud.

Started losing mud at 1000 SCFM and 305 gpm mud. Lowered gpm to250
then200. Raised nitrogen to 1200 SCFM. Partial returns 138 gpm tapered
off to no returns. Worked pipe and triedto regain circulation at reduced
pump rate 200 gpm and 1200 SCFM nitrogen. No returns. No drag. No
gain in Std pipepressure.

02:15 -04:45 2.50 DT 56 Short tripDP. to4800' Pipe wet. Try to break circulation w/ 125 gpm mud
and 1000 SCFM nitrogen. No returns.

04:45 - 06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpull. Pipe came dry.
5/10/2009 06:00 -07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drlg. mud 1000 cfm N2 Appears ther

couldbe some obstruction in drill string as press. at timesincreases for no
apparent reason

07:00 - 10:15 3.25 DT 64 POH with bit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blindrams clo 6 sec's
12:15 - 13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpg air I mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annular preventor clo 23 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotating head element
14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00 - 16:45 1.75 DT 64 Cont. RIH f/ 1454' - 4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area fl 4252' - 4295'
17:45 - 19:00 1.25 DT 64 Cont. RIH to 6244'. Fillpipe break circulation.
19:00 - 19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452'.
20:00 - 20:30 0.50 DT 65 Changed out 2- 2" ball valves on air manifold.
20:30 - 23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

comingup. Calcium down, Gaining volumn.Lower ECD to 550. Mixing
mud to raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 -03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 -03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/Lower5 seconds

CIO.
03:30 - 03:45 0.25 D 05 Deviation Survey
03:45 -05:45 2,00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/11/2009 06:00 - 12:00 6.00 D 03 Drill8 3/4" hole fl 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90" connections
12:15 - 13:00 0.75 D 03 Drillfl 6788' - 6806' 350 gpm mud 1050 cfm N2
13:00 - 13:15 0.25 D 05 Rig Ser. Function annular preventor clo 23 sec's
13:15 - 15:15 2.00 D 03 Drillf/ 6806' - 6826' Unable to regain circ. after takingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pull up to 3642'
16:45 - 17:15 0.50 DT 56 Pump 350 gpm mud & 1100 cfm N2 Regained circ. after pumping for

20 mins.
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off to no returns. Worked pipe and triedto regain circulation at reduced
pump rate 200 gpm and 1200 SCFM nitrogen. No returns. No drag. No
gain in Std pipepressure.

02:15 -04:45 2.50 DT 56 Short tripDP. to4800' Pipe wet. Try to break circulation w/ 125 gpm mud
and 1000 SCFM nitrogen. No returns.

04:45 - 06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpull. Pipe came dry.
5/10/2009 06:00 -07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drlg. mud 1000 cfm N2 Appears ther

couldbe some obstruction in drill string as press. at timesincreases for no
apparent reason

07:00 - 10:15 3.25 DT 64 POH with bit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blindrams clo 6 sec's
12:15 - 13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpg air I mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annular preventor clo 23 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotating head element
14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00 - 16:45 1.75 DT 64 Cont. RIH f/ 1454' - 4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area fl 4252' - 4295'
17:45 - 19:00 1.25 DT 64 Cont. RIH to 6244'. Fillpipe break circulation.
19:00 - 19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452'.
20:00 - 20:30 0.50 DT 65 Changed out 2- 2" ball valves on air manifold.
20:30 - 23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

comingup. Calcium down, Gaining volumn.Lower ECD to 550. Mixing
mud to raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 -03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 -03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/Lower5 seconds

CIO.
03:30 - 03:45 0.25 D 05 Deviation Survey
03:45 -05:45 2,00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/11/2009 06:00 - 12:00 6.00 D 03 Drill8 3/4" hole fl 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90" connections
12:15 - 13:00 0.75 D 03 Drillfl 6788' - 6806' 350 gpm mud 1050 cfm N2
13:00 - 13:15 0.25 D 05 Rig Ser. Function annular preventor clo 23 sec's
13:15 - 15:15 2.00 D 03 Drillf/ 6806' - 6826' Unable to regain circ. after takingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pull up to 3642'
16:45 - 17:15 0.50 DT 56 Pump 350 gpm mud & 1100 cfm N2 Regained circ. after pumping for

20 mins.
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: FilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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19:00 - 19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452'.
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CIO.
03:30 - 03:45 0.25 D 05 Deviation Survey
03:45 -05:45 2,00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
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15:15 - 16:45 1.50 DT 56 Pull up to 3642'
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date Ftom To Hours Code Phase Descriptiøn of Operations

5/11/2009 17:15 - 17:30 0.25 DT 56 RIH 10 std's to 4511'
17:30 - 18:00 0.50 D 05 Acc. survey time
18:00 -20:00 2.00 DT 56 Brk. circ. @4561'. / TlH to 5971' Pump 260 gpm mud 1100 cfm N2
20:00 - 20:30 0.50 DT 56 Break circulation at 5971' with 1100 CFM N2 and 275 gpm / TlH to 6715'.
20:30 - 20:45 0.25 DT 56 Wash and ream from 6715'-6825'.
20:45 - 00:00 3.25 D 03 Drillingfrom 6825'- 6858' 1000 CFM N2 and 350 gpm water
00:00 -00:15 0.25 D 18 Safety Meeting (Use of stinger) JSA #37
00:15 -03:00 2.75 D 03 Drillingfrom 6858'- 6896' 950 CFM N2 and 350 gpm water. Gaining

volumnin reserve pit. 420 Gallons per minuteprior to lowering CFM. Lower
N2 to 900 CFM. 361 gpm.

03:00 - 03:15 0.25 D 06 Lubricate rig. Function annular 23 seconds, ClO Upper/Lower 6 seconds
03:15 - 03:30 0.25 D 18 Accumulated connection time.
03:30 - 06:00 2.50 D 03 Drillingfrom 6896'- 6932'

5/12/2009 06:00 - 11:45 5.75 D 03 Drill8 3/4" hole fl 6932' - 6997 350 gpm water 900 cfm N2
11:45 - 12:00 0.25 D 05 Acc. survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #38 Skate operation
12:15 - 17:15 5.00 D 03 Drillfl 699T - 7083' Std. pipe press slowly increasing Possible hole

cleaning problem Increase gpm to 450 1100 cfm N2 After 1 hr. std.
pipe press. decreasing Have lost 14" in reserve pit in last 12 hrs.

17:15 - 17:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's UPR clo 6 sec's
17:30 - 18:00 0.50 D 18 Acc. connection time
18:00 - 23:30 5.50 D 03 Drillfl 7083' - 7174' 1100 SCFM N2 and 425 gpm water.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulated connection time
00:00 -00:15 0.25 D 18 Safety meeting (Loading and unloading trucks) JSA #41
00:15 - 00:30 0.25 D 08 Drillingfrom 7174'-7178'
00:30 - 00:45 0.25 D 04 Raise SCFM to 1300 , lower gpm to 250, work pipe to regain returns.
00:45 -06:00 5.25 D 03 Drillingfrom 7178'- 7244' 1100 SCFM N2 and 355 gpm water.

5/13/2009 06:00 - 06:15 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's LPR clo 6
sec's

06:15 - 11:30 5.25 D 03 Drill8 3/4" hole f/ 7244' -7300' 355 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 03 Acc. connection &survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 16:45 4.50 D 03 Drillfl 7300' - 7360' Increase water to 420 gpm Decrease N2 to 980 -

990 cfm
16:45 - 17:00 0.25 D 06 Lubricate rig. Function annular 23 seconds. CIO Upper/Lower 23 seconds.
17:00 - 17:30 0.50 D 03 Drillingfrom 7360'-7367'
17:30 - 18:00 0.50 D 18 Accumulated connection time
18:00 - 22:15 4.25 D 03 Drillingfrom 736T- 7424'. 1100 SCFM N2 and 420 gpm water.
22:15 - 22:30 0.25 D 08 Work pipe, raise SCFM to1100, Iower gpm to250. Lost returns. Work

pipe.
22:30 - 23:45 1.25 D 03 Drillingfrom 7424'-7444'. 350-420 gpm and 1100-1300 SCFM N2.
23:45 - 00:00 0.25 D 05 Deviation survey.
00:00 - 00:15 0.25 D 18 Safety meeting. (Installing and removing pipescreen @ monkey board)

JSA #46
00:15 - 00:30 0.25 D 03 Drillingfrom 7444' -7448' 100 SCFM N and 420 gpm water.
00:30 - 00:45 0.25 D 08 Work pipe. Standpipe pressure slowly increasing.
00:45 -01:00 0.25 D 03 Drillingfrom 7448'-7452'. 950 SCFM N2 and 420 gpm water. 16.25 HRS
01:00 -01:15 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper I lower 5 seconds

ClO.
01:15 - 05:45 4.50 D 03 Drillingfrom 7452'- 7505' 950 SCFM N2 and 420 gpm water.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/14/2009 06:00 - 08:15 2.25 D 03 Drill8 3/4" hole f/ 7505' - 7524'
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/14/2009 08:15 - 08:30 0.25 D 08 Circ. cap. of drill string
08:30 -09:15 0.75 D 05 Dev. survey
09:15 - 12:00 2.75 D 04 POH w/ bit # 12 Pull up to 799' Remove rotating head element
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #77 Lock out proceedures
12:15 - 12:30 0.25 D 06 Rig Ser. Function UPR c / o 6 sec's
12:30 - 13:30 1.00 D 04 Pull MWD Remove and inspect bit
13:30 - 14:00 0.50 D 04 Remove rotating head lower bearing assembly ( Had to remove to pull 13

1/2" OD wear bushing )
14:00 - 06:00 16.00 D 09 Safety meeting w/ Weatherford pressure tester. Install test plug. Pressure

test Upper pipe rams, lower pipe rams, blind rams, and HCR valve.-500 psi
lowand 5000 psi high. 10 minutes high and low. Pressure test Annular
500 psi lowf/ 10 minutes and 5000 psi high for 10 minutes.Pressure test
all inner and outer valves on killline and choke line 500 low/ 5000 high for
10 minutes.Pressure test stand pipe valve. Valve leaked, Chg out paddle
,wear rings, and Rubber. Valve held 500 lowand 5000 high. Pressure test
allvalves on pump manifold. Pressure test Weatherford pressure control.
Leak between valve and pressure line to unit. Tighten. Stem packing
leaking in Weatherford manifold house.

5/15/2009 06:00 - 09:15 3.25 D 09 Cont press. testing rig mud manifold, Weatherford flowline, 2 master
valvescomming off of rotating head &all Weatherford manifold valves
Had towork & grease numerous valves &hammer up 2 flanges that were
leaking on manifold valves AIItests 500 psi lowand 5000 psi high 10
min.duration Conduct 5 function test with accumulator shut off. Final
acc. press. 1475 psi Recharge to 3000 psi in 2 min. 48 sec's Install
wear bushing & lower section of rotating head

09:15 - 10:00 0.75 D 06 Slip & cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams clo 6 sec's
10:15 -11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO / MWD
11:45-12:00 0.25 D 04 RIHw/BHA
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 - 13:15 1.00 D 04 RIH to 2988'
13:15 - 14:15 1.00 D 05 Pulse test MWD OK
14:15 - 15:15 1.00 D 04 Cont. RIH to 7100'
15:15 - 18:00 2.75 D 08 Attempt to break circ. Pump 200 gpm waterand 1200 cfm N2 before

regainingcirc. Wash and ream from 7088'-7196'. Work pipe. Regain
returns.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 - 23:45 4.25 D 03 Drillingfrom 7524'-7582'. 850 SCFM N2 and 450 gpm water.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety meeting (Cleaning underneath floor and belly pan) JSA #71.
00:15 - 03:00 2.75 D 03 Drillingfrom 7582'-7637'. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close. Upper/Lower 5 seconds

C/O.
03:15 - 04:15 1.00 D 03 Drillingfrom 7637'-7647'.
04:15 - 04:30 0.25 D 08 Work pipe and regain circulation.
04:30 - 06:00 1.50 D 03 Drillingfrom 764T-7684' 450 gpm and 850 SCFM N2.

5/16/2009 06:00 - 08:00 2.00 D 03 Drill8 3/4" hole fl 7684' - 7731' 450 gpm water 850 cfm N2
08:00 - 08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillfl 7731' - 7825' 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #37 Stinger use
12:15-17:15 5.00 D 03 Drillf/7825'-7916'
17:15 - 17:30 0.25 D 06 Lubricate rig. Function annular 23 seconds C/O. Upper/Lower 7 seconds
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/14/2009 08:15 - 08:30 0.25 D 08 Circ. cap. of drill string
08:30 -09:15 0.75 D 05 Dev. survey
09:15 - 12:00 2.75 D 04 POH w/ bit # 12 Pull up to 799' Remove rotating head element
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #77 Lock out proceedures
12:15 - 12:30 0.25 D 06 Rig Ser. Function UPR c / o 6 sec's
12:30 - 13:30 1.00 D 04 Pull MWD Remove and inspect bit
13:30 - 14:00 0.50 D 04 Remove rotating head lower bearing assembly ( Had to remove to pull 13

1/2" OD wear bushing )
14:00 - 06:00 16.00 D 09 Safety meeting w/ Weatherford pressure tester. Install test plug. Pressure

test Upper pipe rams, lower pipe rams, blind rams, and HCR valve.-500 psi
lowand 5000 psi high. 10 minutes high and low. Pressure test Annular
500 psi lowf/ 10 minutes and 5000 psi high for 10 minutes.Pressure test
all inner and outer valves on killline and choke line 500 low/ 5000 high for
10 minutes.Pressure test stand pipe valve. Valve leaked, Chg out paddle
,wear rings, and Rubber. Valve held 500 lowand 5000 high. Pressure test
allvalves on pump manifold. Pressure test Weatherford pressure control.
Leak between valve and pressure line to unit. Tighten. Stem packing
leaking in Weatherford manifold house.

5/15/2009 06:00 - 09:15 3.25 D 09 Cont press. testing rig mud manifold, Weatherford flowline, 2 master
valvescomming off of rotating head &all Weatherford manifold valves
Had towork & grease numerous valves &hammer up 2 flanges that were
leaking on manifold valves AIItests 500 psi lowand 5000 psi high 10
min.duration Conduct 5 function test with accumulator shut off. Final
acc. press. 1475 psi Recharge to 3000 psi in 2 min. 48 sec's Install
wear bushing & lower section of rotating head

09:15 - 10:00 0.75 D 06 Slip & cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams clo 6 sec's
10:15 -11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO / MWD
11:45-12:00 0.25 D 04 RIHw/BHA
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 - 13:15 1.00 D 04 RIH to 2988'
13:15 - 14:15 1.00 D 05 Pulse test MWD OK
14:15 - 15:15 1.00 D 04 Cont. RIH to 7100'
15:15 - 18:00 2.75 D 08 Attempt to break circ. Pump 200 gpm waterand 1200 cfm N2 before

regainingcirc. Wash and ream from 7088'-7196'. Work pipe. Regain
returns.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 - 23:45 4.25 D 03 Drillingfrom 7524'-7582'. 850 SCFM N2 and 450 gpm water.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety meeting (Cleaning underneath floor and belly pan) JSA #71.
00:15 - 03:00 2.75 D 03 Drillingfrom 7582'-7637'. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close. Upper/Lower 5 seconds

C/O.
03:15 - 04:15 1.00 D 03 Drillingfrom 7637'-7647'.
04:15 - 04:30 0.25 D 08 Work pipe and regain circulation.
04:30 - 06:00 1.50 D 03 Drillingfrom 764T-7684' 450 gpm and 850 SCFM N2.

5/16/2009 06:00 - 08:00 2.00 D 03 Drill8 3/4" hole fl 7684' - 7731' 450 gpm water 850 cfm N2
08:00 - 08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillfl 7731' - 7825' 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #37 Stinger use
12:15-17:15 5.00 D 03 Drillf/7825'-7916'
17:15 - 17:30 0.25 D 06 Lubricate rig. Function annular 23 seconds C/O. Upper/Lower 7 seconds
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09:15 - 12:00 2.75 D 04 POH w/ bit # 12 Pull up to 799' Remove rotating head element
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #77 Lock out proceedures
12:15 - 12:30 0.25 D 06 Rig Ser. Function UPR c / o 6 sec's
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13:30 - 14:00 0.50 D 04 Remove rotating head lower bearing assembly ( Had to remove to pull 13

1/2" OD wear bushing )
14:00 - 06:00 16.00 D 09 Safety meeting w/ Weatherford pressure tester. Install test plug. Pressure

test Upper pipe rams, lower pipe rams, blind rams, and HCR valve.-500 psi
lowand 5000 psi high. 10 minutes high and low. Pressure test Annular
500 psi lowf/ 10 minutes and 5000 psi high for 10 minutes.Pressure test
all inner and outer valves on killline and choke line 500 low/ 5000 high for
10 minutes.Pressure test stand pipe valve. Valve leaked, Chg out paddle
,wear rings, and Rubber. Valve held 500 lowand 5000 high. Pressure test
allvalves on pump manifold. Pressure test Weatherford pressure control.
Leak between valve and pressure line to unit. Tighten. Stem packing
leaking in Weatherford manifold house.

5/15/2009 06:00 - 09:15 3.25 D 09 Cont press. testing rig mud manifold, Weatherford flowline, 2 master
valvescomming off of rotating head &all Weatherford manifold valves
Had towork & grease numerous valves &hammer up 2 flanges that were
leaking on manifold valves AIItests 500 psi lowand 5000 psi high 10
min.duration Conduct 5 function test with accumulator shut off. Final
acc. press. 1475 psi Recharge to 3000 psi in 2 min. 48 sec's Install
wear bushing & lower section of rotating head

09:15 - 10:00 0.75 D 06 Slip & cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams clo 6 sec's
10:15 -11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO / MWD
11:45-12:00 0.25 D 04 RIHw/BHA
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 - 13:15 1.00 D 04 RIH to 2988'
13:15 - 14:15 1.00 D 05 Pulse test MWD OK
14:15 - 15:15 1.00 D 04 Cont. RIH to 7100'
15:15 - 18:00 2.75 D 08 Attempt to break circ. Pump 200 gpm waterand 1200 cfm N2 before

regainingcirc. Wash and ream from 7088'-7196'. Work pipe. Regain
returns.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 - 23:45 4.25 D 03 Drillingfrom 7524'-7582'. 850 SCFM N2 and 450 gpm water.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety meeting (Cleaning underneath floor and belly pan) JSA #71.
00:15 - 03:00 2.75 D 03 Drillingfrom 7582'-7637'. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close. Upper/Lower 5 seconds

C/O.
03:15 - 04:15 1.00 D 03 Drillingfrom 7637'-7647'.
04:15 - 04:30 0.25 D 08 Work pipe and regain circulation.
04:30 - 06:00 1.50 D 03 Drillingfrom 764T-7684' 450 gpm and 850 SCFM N2.

5/16/2009 06:00 - 08:00 2.00 D 03 Drill8 3/4" hole fl 7684' - 7731' 450 gpm water 850 cfm N2
08:00 - 08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillfl 7731' - 7825' 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #37 Stinger use
12:15-17:15 5.00 D 03 Drillf/7825'-7916'
17:15 - 17:30 0.25 D 06 Lubricate rig. Function annular 23 seconds C/O. Upper/Lower 7 seconds
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operationssummaryReport

Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930'- 8045' 950 Scfm N2 and 450 gpm water.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting (Fire awareness)
00:15 -04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 -05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

C/O.
05:00 - 05:45 0.75 D 03 Drillingfrom 8100'- 8125'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/17/2009 06:00 - 11:00 5.00 D 03 Drill8 3/4" hole fl 8125' - 8192' 450 gpm water 950 cfm N2
11:00 - 11:30 0.50 D 05 Acc. connection and survey time
11:30 - 12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Working on BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
12:30 -13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water & 1500 cfm N2 befor gaining returns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' - 8270' 1050 SCFM N2 and 240 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:00 | 5.00 D 03 Drillingfrom 8270'-839T. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 - 23:30 0.50 D 08 Circulate and work pipe to regain returns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 -00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy)
00:15 - 03:15 3.00 D 03 Drillingfrom 839T- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close./Upper/Lower 5 seconds

C/O. 15.75 Hrs.
03:30 -05:45 2.25 D 03 Drillingfrom 8476'-8545'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole fl 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection, had to pump 259 gpm water 1300 cfm N2 toregain circ.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
11:15 - 11:45 0.50 D 03 Drillfl 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillfl 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 15:15 0.75 D 03 Drillfl 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop water to 200 gpm 1300 cfm N2 to regain circ.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 -18:00 0.50 D 05 Acc. connection and survey time
18:00 - 23:00 5.00 D 03 Drillfl8823' - 8965' 420-450 gpm water 990-1100 cfm N2 Gained

12" water in reserve pit in last 12 hrs.
23:00 -23:30 0.50 D 08 Circulate and workpipe for returns after survey. 125 gpm and 1300 SCFM.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 -00:00 0.25 D 18 Accumulated connection time. 11.75 Hrs.
00:00 -00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)
00:15 -03:00 2.75 D 03 Drillingfrom 8965'-9049' 1100 SCFM and 425 gpm water.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/Lower 6 seconds
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Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930'- 8045' 950 Scfm N2 and 450 gpm water.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting (Fire awareness)
00:15 -04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 -05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

C/O.
05:00 - 05:45 0.75 D 03 Drillingfrom 8100'- 8125'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/17/2009 06:00 - 11:00 5.00 D 03 Drill8 3/4" hole fl 8125' - 8192' 450 gpm water 950 cfm N2
11:00 - 11:30 0.50 D 05 Acc. connection and survey time
11:30 - 12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Working on BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
12:30 -13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water & 1500 cfm N2 befor gaining returns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' - 8270' 1050 SCFM N2 and 240 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:00 | 5.00 D 03 Drillingfrom 8270'-839T. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 - 23:30 0.50 D 08 Circulate and work pipe to regain returns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 -00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy)
00:15 - 03:15 3.00 D 03 Drillingfrom 839T- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close./Upper/Lower 5 seconds

C/O. 15.75 Hrs.
03:30 -05:45 2.25 D 03 Drillingfrom 8476'-8545'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole fl 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection, had to pump 259 gpm water 1300 cfm N2 toregain circ.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
11:15 - 11:45 0.50 D 03 Drillfl 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillfl 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 15:15 0.75 D 03 Drillfl 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop water to 200 gpm 1300 cfm N2 to regain circ.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 -18:00 0.50 D 05 Acc. connection and survey time
18:00 - 23:00 5.00 D 03 Drillfl8823' - 8965' 420-450 gpm water 990-1100 cfm N2 Gained

12" water in reserve pit in last 12 hrs.
23:00 -23:30 0.50 D 08 Circulate and workpipe for returns after survey. 125 gpm and 1300 SCFM.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 -00:00 0.25 D 18 Accumulated connection time. 11.75 Hrs.
00:00 -00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)
00:15 -03:00 2.75 D 03 Drillingfrom 8965'-9049' 1100 SCFM and 425 gpm water.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/Lower 6 seconds
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Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930'- 8045' 950 Scfm N2 and 450 gpm water.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting (Fire awareness)
00:15 -04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 -05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

C/O.
05:00 - 05:45 0.75 D 03 Drillingfrom 8100'- 8125'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/17/2009 06:00 - 11:00 5.00 D 03 Drill8 3/4" hole fl 8125' - 8192' 450 gpm water 950 cfm N2
11:00 - 11:30 0.50 D 05 Acc. connection and survey time
11:30 - 12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Working on BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
12:30 -13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water & 1500 cfm N2 befor gaining returns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' - 8270' 1050 SCFM N2 and 240 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:00 | 5.00 D 03 Drillingfrom 8270'-839T. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 - 23:30 0.50 D 08 Circulate and work pipe to regain returns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 -00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy)
00:15 - 03:15 3.00 D 03 Drillingfrom 839T- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close./Upper/Lower 5 seconds

C/O. 15.75 Hrs.
03:30 -05:45 2.25 D 03 Drillingfrom 8476'-8545'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole fl 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection, had to pump 259 gpm water 1300 cfm N2 toregain circ.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
11:15 - 11:45 0.50 D 03 Drillfl 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & survey time
12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillfl 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 15:15 0.75 D 03 Drillfl 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop water to 200 gpm 1300 cfm N2 to regain circ.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 -18:00 0.50 D 05 Acc. connection and survey time
18:00 - 23:00 5.00 D 03 Drillfl8823' - 8965' 420-450 gpm water 990-1100 cfm N2 Gained

12" water in reserve pit in last 12 hrs.
23:00 -23:30 0.50 D 08 Circulate and workpipe for returns after survey. 125 gpm and 1300 SCFM.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 -00:00 0.25 D 18 Accumulated connection time. 11.75 Hrs.
00:00 -00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)
00:15 -03:00 2.75 D 03 Drillingfrom 8965'-9049' 1100 SCFM and 425 gpm water.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/Lower 6 seconds
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OperationsSummary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code C Phase Description of Operations

5/18/2009 03:00 - 03:15 0.25 D 06 C/O.
03:15 - 05:45 2.50 D 03 Drillingfrom 9049'- 9114' 1100 SCFM and 420-445 gpm water. Slight gain

in reserve.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 D 03 Drill8 3/4" hole fl 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection & survey time Survey toolnot functioning EM Tool

not synchronising with surface computer Pulse toolnot pulsing due to
flow in annulus ! !

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillfl 9225' - 9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drlg. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygaining circ. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl9247 -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pit in last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totake survey No sucess with either EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' -9327' 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Dril\f/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slow pump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 D 03 Drillfl 9328'-9330' 422 gpm water 900 scfm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connection time.
00:00 - 00:15 0.25 D 18 safety meeting on trippingout. JSA # 1-2
00:15 -01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 scfm N2.
01:00 -01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 - 07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mud motor Bit# 13 has
4 damaged cutters

07:15 -09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
12:30 - 14:00 1.50 D 04 Cont. RIH to 7985' Bit takingwt. Install rotating head element
14:00 - 15:30 1.50 D 08 Brk. circ. Had topump 180 - 200 gpm water 1400 - 1500 cfm N2 for

75 min. befor gaining circ.
15:30 - 16:45 1.25 D 04 Wash thruslight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom.
19:15 - 19:30 0.25 D 05 Survey @9253' inc 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 scfm.
20:00 - 21:15 1.25 DT 57 Circulate wl 118 gpm water, 1300 scfm.
21:15 - 23:45 2.50 D 03 Drillfl9339' - 9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connection time
00:00 - 00:15 0.25 D 18 Safety meeting ( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 Drillfl 9421' - 9518' 388 gpm water. 900 scfm. ECD @3700' 8.2. 9510'

8.6
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec.
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water 900 scfm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3.50 D 03 Drill8 3/4" HOLE Fl 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 -12:00 1.00 D 04 Make wipertriptocasg. shoe Measure out
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OperationsSummary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code C Phase Description of Operations

5/18/2009 03:00 - 03:15 0.25 D 06 C/O.
03:15 - 05:45 2.50 D 03 Drillingfrom 9049'- 9114' 1100 SCFM and 420-445 gpm water. Slight gain

in reserve.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 D 03 Drill8 3/4" hole fl 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection & survey time Survey toolnot functioning EM Tool

not synchronising with surface computer Pulse toolnot pulsing due to
flow in annulus ! !

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillfl 9225' - 9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drlg. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygaining circ. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl9247 -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pit in last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totake survey No sucess with either EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' -9327' 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Dril\f/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slow pump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 D 03 Drillfl 9328'-9330' 422 gpm water 900 scfm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connection time.
00:00 - 00:15 0.25 D 18 safety meeting on trippingout. JSA # 1-2
00:15 -01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 scfm N2.
01:00 -01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 - 07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mud motor Bit# 13 has
4 damaged cutters

07:15 -09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
12:30 - 14:00 1.50 D 04 Cont. RIH to 7985' Bit takingwt. Install rotating head element
14:00 - 15:30 1.50 D 08 Brk. circ. Had topump 180 - 200 gpm water 1400 - 1500 cfm N2 for

75 min. befor gaining circ.
15:30 - 16:45 1.25 D 04 Wash thruslight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom.
19:15 - 19:30 0.25 D 05 Survey @9253' inc 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 scfm.
20:00 - 21:15 1.25 DT 57 Circulate wl 118 gpm water, 1300 scfm.
21:15 - 23:45 2.50 D 03 Drillfl9339' - 9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connection time
00:00 - 00:15 0.25 D 18 Safety meeting ( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 Drillfl 9421' - 9518' 388 gpm water. 900 scfm. ECD @3700' 8.2. 9510'

8.6
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec.
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water 900 scfm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3.50 D 03 Drill8 3/4" HOLE Fl 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 -12:00 1.00 D 04 Make wipertriptocasg. shoe Measure out
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OperationsSummary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code C Phase Description of Operations
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05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 D 03 Drill8 3/4" hole fl 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection & survey time Survey toolnot functioning EM Tool

not synchronising with surface computer Pulse toolnot pulsing due to
flow in annulus ! !

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillfl 9225' - 9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drlg. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygaining circ. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl9247 -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pit in last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totake survey No sucess with either EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' -9327' 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Dril\f/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slow pump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 D 03 Drillfl 9328'-9330' 422 gpm water 900 scfm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connection time.
00:00 - 00:15 0.25 D 18 safety meeting on trippingout. JSA # 1-2
00:15 -01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 scfm N2.
01:00 -01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 - 07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mud motor Bit# 13 has
4 damaged cutters

07:15 -09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams clo 6 sec's
12:30 - 14:00 1.50 D 04 Cont. RIH to 7985' Bit takingwt. Install rotating head element
14:00 - 15:30 1.50 D 08 Brk. circ. Had topump 180 - 200 gpm water 1400 - 1500 cfm N2 for

75 min. befor gaining circ.
15:30 - 16:45 1.25 D 04 Wash thruslight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom.
19:15 - 19:30 0.25 D 05 Survey @9253' inc 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 scfm.
20:00 - 21:15 1.25 DT 57 Circulate wl 118 gpm water, 1300 scfm.
21:15 - 23:45 2.50 D 03 Drillfl9339' - 9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connection time
00:00 - 00:15 0.25 D 18 Safety meeting ( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 Drillfl 9421' - 9518' 388 gpm water. 900 scfm. ECD @3700' 8.2. 9510'

8.6
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec.
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water 900 scfm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3.50 D 03 Drill8 3/4" HOLE Fl 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 -12:00 1.00 D 04 Make wipertriptocasg. shoe Measure out
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wipertrip Tight spot fl9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper tripto casg. shoe Run in hole to 9041' Starting to

take wt.
17:30 - 21:00 3.50 D 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @ 9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting ( trippingin & out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45 - 01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 - 06:00 3.50 D 07 Break circulation. Ream throughbridge 5000 - 10000 on bit, Wash to

bottom. ECD 3700' 8.3. 9091' 8.5.
5/22/2009 06:00 -07:15 1.25 DT 157 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 - 09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2 with 380 gpm mud. Mud returned
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud without N2 into drill pipe for tripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to 5953". Pump out first 3 stands due to 30+k drag.

POOH rest without pump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in thehole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Lay down directional tools. MWD, Monels and motor.
16:30 -16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 -17:00 0.25 D 18 Safety meeting with Ha\\\burton Wire\\ne.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tag TD @9670' @21:15 hrs
21:15-00:00 2.75 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 - 00:15 0.25 D 18 Safety meeting ( Iogging)
00:15 -02:45 2.50 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pulling out of hole.
02:45-05:15 2.50 D 04 Make up BHA RIH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 - 06:15 0.25 D 06 Lubricate rig, Function annular, 23 sec, UPR/LPR 6 sec each,
06:15 - 09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D 08 Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash to bottom with 240 gpm and 1100 ofm N2 to 9410'. Well stabelized

so increase pump to380 gpm and 1100 ofm N2 to TD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check that hole has cleaned up, Shut off N2 to

· displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOHUsing pump to 9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH laying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting.JAS #34 laying down pipe.
00:15 -06:00 5.75 D 04 POOH laying down pipe. Pull wear bushing

5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearing housing off Rotating head and pull wear bushing.
Replace and hookup rotating head bearing housing.

06:30 - 09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long balls,
elevators.

09:30 - 09:45 0.25 D 18 Safety meeting with all involved in running casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwithfloat shoe, ijt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wipertrip Tight spot fl9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper tripto casg. shoe Run in hole to 9041' Starting to

take wt.
17:30 - 21:00 3.50 D 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @ 9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting ( trippingin & out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45 - 01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 - 06:00 3.50 D 07 Break circulation. Ream throughbridge 5000 - 10000 on bit, Wash to

bottom. ECD 3700' 8.3. 9091' 8.5.
5/22/2009 06:00 -07:15 1.25 DT 157 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 - 09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2 with 380 gpm mud. Mud returned
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud without N2 into drill pipe for tripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to 5953". Pump out first 3 stands due to 30+k drag.

POOH rest without pump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in thehole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Lay down directional tools. MWD, Monels and motor.
16:30 -16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 -17:00 0.25 D 18 Safety meeting with Ha\\\burton Wire\\ne.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tag TD @9670' @21:15 hrs
21:15-00:00 2.75 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 - 00:15 0.25 D 18 Safety meeting ( Iogging)
00:15 -02:45 2.50 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pulling out of hole.
02:45-05:15 2.50 D 04 Make up BHA RIH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 - 06:15 0.25 D 06 Lubricate rig, Function annular, 23 sec, UPR/LPR 6 sec each,
06:15 - 09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D 08 Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash to bottom with 240 gpm and 1100 ofm N2 to 9410'. Well stabelized

so increase pump to380 gpm and 1100 ofm N2 to TD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check that hole has cleaned up, Shut off N2 to

· displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOHUsing pump to 9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH laying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting.JAS #34 laying down pipe.
00:15 -06:00 5.75 D 04 POOH laying down pipe. Pull wear bushing

5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearing housing off Rotating head and pull wear bushing.
Replace and hookup rotating head bearing housing.

06:30 - 09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long balls,
elevators.

09:30 - 09:45 0.25 D 18 Safety meeting with all involved in running casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwithfloat shoe, ijt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wipertrip Tight spot fl9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor clo 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper tripto casg. shoe Run in hole to 9041' Starting to

take wt.
17:30 - 21:00 3.50 D 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @ 9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting ( trippingin & out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45 - 01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 - 06:00 3.50 D 07 Break circulation. Ream throughbridge 5000 - 10000 on bit, Wash to

bottom. ECD 3700' 8.3. 9091' 8.5.
5/22/2009 06:00 -07:15 1.25 DT 157 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 - 09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2 with 380 gpm mud. Mud returned
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud without N2 into drill pipe for tripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to 5953". Pump out first 3 stands due to 30+k drag.

POOH rest without pump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in thehole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Lay down directional tools. MWD, Monels and motor.
16:30 -16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 -17:00 0.25 D 18 Safety meeting with Ha\\\burton Wire\\ne.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tag TD @9670' @21:15 hrs
21:15-00:00 2.75 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 - 00:15 0.25 D 18 Safety meeting ( Iogging)
00:15 -02:45 2.50 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pulling out of hole.
02:45-05:15 2.50 D 04 Make up BHA RIH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 - 06:15 0.25 D 06 Lubricate rig, Function annular, 23 sec, UPR/LPR 6 sec each,
06:15 - 09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D 08 Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash to bottom with 240 gpm and 1100 ofm N2 to 9410'. Well stabelized

so increase pump to380 gpm and 1100 ofm N2 to TD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check that hole has cleaned up, Shut off N2 to

· displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOHUsing pump to 9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH laying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting.JAS #34 laying down pipe.
00:15 -06:00 5.75 D 04 POOH laying down pipe. Pull wear bushing

5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearing housing off Rotating head and pull wear bushing.
Replace and hookup rotating head bearing housing.

06:30 - 09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long balls,
elevators.

09:30 - 09:45 0.25 D 18 Safety meeting with all involved in running casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwithfloat shoe, ijt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: lilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

5/24/2009 12:00 - 15:15 3.25 D .12 Run casing from 1400' to +/- 5200'. 120 joints. Had Incident with fillup
stinger hitting and injuring stabber.

15:15 - 15:30 0.25 D 18 Safety meeting and 5 X 5 observation after injured stabber is taken to
medical treatment.Make Injuryincident notifications.

15:30 - 15:45 0.25 D 12 Made up joint#120 and lowered it to thefloor. PU joint#121, Made it up
and when picked up out of slips it fell down the hole. Elevators only held
the casing long enough to let the slips open.

15:45 - 16:15 0.50 D 18 Safety meeting on dropping casing and start investigation.
16:15 -22:00 5.75 DT 58 Waiting on fishing tools. Rig down casing toolsand empty racks of casing

and strap
22:00 -22:15 0.25 DT 58 Safety meeting (P/U fishing tools& 7" DC JAS #9)
22:15-00:00 1.75 DT 58 Make Fishing tools, Spear, CXO, Bumper sub, Jars, CXO, 6 DC, CXO,

Energizer, CXO, DP.
00:00 -00:15 0.25 DT 58 Safety meeting (P/U DP Jas #7)
00:15 -00:45 0.50 DT 58 RIH w/ fishing tools,picking up DP
00:45 -01:00 0.25 D 06 Rig service
01:00 -06:00 5.00 DT 58 RIHw/ fishing tools, picking up DP. Tag @2912'. RIh Tag @2972, set

40000 on, Kellyup & circ.
5/25/2009 06:00 - 07:00 1.00 DT 58 Circulte to clear DP and spear and wash throughbridges at 2990'.

400gpm of mud. Temporary return of mud and then lost all returns when
washed throughbridge.

07:00 - 08:00 1.00 DT 58 Single in the hole from 3001' to3807.
08:00 -09:30 1.50 DT 58 Circulate and clean up the hole with mudand N2. When cutting dropped

off displaced DP with mud.
09:30 - 14:15 4.75 DT 58 Wash from 380T to 4100'. Hole starting towash down slower and

becoming sticky back up. Circulate muddown DP to POOH. Mud at
200gpm when waiting to get circulation and at 380 gpm after with returns.
N2 at 1000 to 1200 cfm.

14:15 - 15:30 1.25 DT 58 Safety meeting Tripping out of hole.
15:30 - 17:00 1.50 DT 58 Safety Stand down
17:00-18:45 1.75 DT 58 POOH.
18:45 - 19:00 0.25 D 18 Saftey meeting. JSA 1&2 tripping
19:00 - 22:00 3.00 DT 58 Make up BHA, RlH. install rottation rubber @3410 ft.
22:00 - 22:15 0.25 D 06 Rig service. Function annular 23 sec. upper & lower pipe rams 6 sec.
22:15 - 00:00 1.75 DT 58 Break circ, Rotation ruber leaking bleed off.
00:00 - 00:15 0.25 D 18 Safety meeting. trppedpresure
00:15 -01:45 1.50 DT 58 Bleed off pressure on well head, change rotating rubber.
01:45 - 02:00 0.25 D 06 Rig service. Function annular 23 sec. upper &lower pipe rams 6 sec.
02:00 - 03:15 1.25 DT 58 Break circ, wash to topof fish
03:15 - 04:00 0.75 DT 58 Circ bottoms up, circ high vis pill (30 bbis 52 vis 28 yelld) & spot on top of

fish
04:00 -06:00 2.00 DT 58 POOH. Strap out.

5/26/2009 06:00 - 07:00 1.00 DT 58 Continued POOH and strap. TOF at 4195'. LD bit and bit sub.
07:00 - 07:15 0.25 DT 58 Safety meeting on trippingin.
07:15 - 10:15 3.00 DT 58 PU spear. Trip in to4180".
10:15 - 10:30 0.25 DT 58 Safety meeting on jarring.
10:30 -11:00 0.50 DT 58 Circulate with mudand engage fish withspear at 4195'. (no n@ and no

returns)
11:00 - 18:00 7.00 DT 58 Jaring on fish. Made from 4195 to 4110'. 85' of progress.
18:00 - 18:30 0.50 DT 58 Inspect derrick, Lost fish
18:30 - 19:00 0.50 DT 58 Safety meeting (Jaring JAS # 80)
19:00 - 22:30 3.50 DT 58 POOH, Pull rotating rubber @1966'. Finsh POOH. Change out fishing

tools.
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Operations Survittiary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Cb Phase Description of Operations

5/26/2009 22.30 -22.45 0.25 D 06 Rig service. Function bknd rams. 8 sec. Upper & lower pipe rams6 sec.
22:45-00:00 1.25 DT 58 RIHw/fishingtools.
00:00 -00:15 0.25 D 18 Safety meeting. ( Tripping JAS #1)
00:15-00:45 0.50 DT 58 RIHwlfishingtools
00:45 - 01:00 0.25 D 18 Safety meeting ( Slip & cut JAS # 26)
01:00 - 01:45 0.75 D 06 Slip & cut.
01:45 - 02:00 0.25 D 06 Rig service Function annular 23 sec. Upper & lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 -03:00 0.25 DT 58 Break circ & latch into fish.
03:00 - 04:15 1.25 DT 58 Start jaring,pull up to 400,000 lbs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT 58 Pulling slowly, Stand pipe in derrick pulling up 320,000 lbs ( string with

fish 269,000 lbs)
5/27/2009 06:00 - 11:00 5.00 DT 58 Continue to POOH withfish on spear and 5" DP. Recovered fish to floor.

LD fishing tools.Released Slaugh Fishing tools. Ticket was $45,223.83
11:00 - 11:15 0.25 D 06 Lubricate rig
11:15 - 14:45 3.50 DT 58 Safety meeting on laying down casing, JSA #79. Found unaproved

elevators on location. Wait on elevators.
14:45 - 15:45 1.00 DT 58 Laydown 2 jointsof casing. Second jointwas wet. Call W/L truck. Stab

swegde and pressure to 360 psi. Would not bleed off. Wait on WIL truck
toperforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 - 19:15 1.25 DT 58 Rig up & RIH w/ perforating gun 3 shots per ft. Tag bottom @5093'.

Perforate f/5066'-5067'. POOH.
19:15 - 19:30 0.25 D 18 Safety meeting ( Laying down pipe. JAS #79)
19:30 -19:45 0.25 D 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 " csg.
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 - 06:00 5.75 DT 58 Lay out 7 " csg.

5/28/2009 06:00 - 06:30 0.50 DT 58 Rig down power tongsand laydown casing equipment.
06:30 - 06:45 0.25 DT 58 Safety meeting Function UPR 6 sec, Close Blind ram rams.
06:45 - 11:00 4.25 DT 58 Wait on milland junksubs. get DC's and HWDP on rack and strap.
11:00 - 12:00 1.00 DT 58 Unload fishermans toolsand make up milling BHA. Concave 4 bladed mill

with 4 - 24/32 ports. 8 3/4" millwith 4" cutright on OD.
12:00 -14:30 2.50 DT 58 RIH and tag up at 3950', install rotating head.
14:30 -18:00 3.50 DT 56 Break circulation with 1200 cfm N2 and 250 gpm mud. Ream fl

3950'-4792' 385 gpm, 1400 scfm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpm to 385, scfm to 1100. Continue RIH
20 stands & repeat circ proceedure.

00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 -04:45 4.50 DT 56 Pick up 20 singles, break circ. wl 1400 scfm @250gpm. Have returns

increase gpm to 385, scfm to 1100. Continue RIH 20 stands & repeat circ
proceedure. Tag bridge @8592 ft.

04:45 -06:00 1.25 DT 56 Break circ & ream 8553 - 8597' 395 gpm 1100 scfm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 06:00 -06:15 0.25 DT 58 CONTINUE TO PU SINGLES TO 8594'.
06:15 -12:00 5.75 DT 58 MILLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATIONWITH

250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00 -12:15 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15 - 15:30 3.25 DT 58 MILLAND REAM JUNK FROM 8790' TO 9038'.
15:30 -15:45 0.25 D 06 RIG SERVICE FUNCTION UPPER & LOWER PIPE RAMS 8 SEC
15:45 -22:45 7.00 DT 58 MILLAND REAM JUNK FROM 9038' TO 9576'.
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250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00 -12:15 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15 - 15:30 3.25 DT 58 MILLAND REAM JUNK FROM 8790' TO 9038'.
15:30 -15:45 0.25 D 06 RIG SERVICE FUNCTION UPPER & LOWER PIPE RAMS 8 SEC
15:45 -22:45 7.00 DT 58 MILLAND REAM JUNK FROM 9038' TO 9576'.
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code C Phase Description of Operations

5/29/2009 22:45 - 03:45 5.00 DT 58 BACK REAM & PUMP OUT 9580-8350'
03:45 - 06:00 2.25 DT 58 POOH

5/30/2009 06:00 - 07:00 1.00 DT 58 POOH to 2320'.
07:00-07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15-08:30 1.25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKEUP NEW MILL. BASKETS

WERE FULLOD \RON. M\LLWAS MODERATELYWARN.
09:30 - 12:00 2.50 DT 58 RlH TO 7677'.
12:00 -12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATERIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 - 14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLINGROTATING HEAD

RUBBER AT 7677'. 1000 CFM N2 AND 200 GPM MUD.
14:15-15:00 0.75 DT 58 RIH F/7677'-8665'.
15:00 - 20:30 5.50 DT 58 REAM FI 8665'-9562'
20:30 - 00:00 3.50 DT 58 REAM& MILLFl 9562'-9614', ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS
00:15 - 02:45 2.50 DT 58 REAM& MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP.
04:00 - 06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVING TO PUMP OUT 11 STANDS.

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLE BR\DGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLE HEAD WAY

08:45- 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNK SUBS (APPROX. 10 # METAL IN BOTH JUNK SUBS ALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL , BUT IS IN FAIRLYGOOD
COND\TION

14:45 - 17:00 2.25 DT 56 MAKEUP 2 - JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 - 17:30 0.50 D 06 SLIP AND CUT DRILL LINE
17:30 - 18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00-20:45 2.75 DT 56 RIH Fl2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 - 23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD, WORK STRING
23:00-00:00 1.00 DT 56 CIRC&REAMFl8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM Fl 8743'-9407. WORK FROM 8833'-883T PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 9407' APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950' TO 8504'
12:00 - 12:15 0.25 D 18 SAFETY MEETING ON WORKING AT MONKEYBOARD JSA #22
12:15-20:00 7.75 DT 56 REAMFl8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACKTO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MlXING MUD PRODUCTS
00:15 - 01:15 1.00 DT 56 CONDITION MUD CIRC, WORK STRING.
01:15-06:00 4.75 DT 56 POOH LAYlNGDOWN PIPE TO RUN CASING.

6/2/2009
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Printed' 7/6/2009 8 21 07

EL PASO PRODUCTION Page 22 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code C Phase Description of Operations

5/29/2009 22:45 - 03:45 5.00 DT 58 BACK REAM & PUMP OUT 9580-8350'
03:45 - 06:00 2.25 DT 58 POOH

5/30/2009 06:00 - 07:00 1.00 DT 58 POOH to 2320'.
07:00-07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15-08:30 1.25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKEUP NEW MILL. BASKETS

WERE FULLOD \RON. M\LLWAS MODERATELYWARN.
09:30 - 12:00 2.50 DT 58 RlH TO 7677'.
12:00 -12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATERIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 - 14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLINGROTATING HEAD

RUBBER AT 7677'. 1000 CFM N2 AND 200 GPM MUD.
14:15-15:00 0.75 DT 58 RIH F/7677'-8665'.
15:00 - 20:30 5.50 DT 58 REAM FI 8665'-9562'
20:30 - 00:00 3.50 DT 58 REAM& MILLFl 9562'-9614', ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS
00:15 - 02:45 2.50 DT 58 REAM& MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP.
04:00 - 06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVING TO PUMP OUT 11 STANDS.

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLE BR\DGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLE HEAD WAY

08:45- 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNK SUBS (APPROX. 10 # METAL IN BOTH JUNK SUBS ALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL , BUT IS IN FAIRLYGOOD
COND\TION

14:45 - 17:00 2.25 DT 56 MAKEUP 2 - JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 - 17:30 0.50 D 06 SLIP AND CUT DRILL LINE
17:30 - 18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00-20:45 2.75 DT 56 RIH Fl2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 - 23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD, WORK STRING
23:00-00:00 1.00 DT 56 CIRC&REAMFl8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM Fl 8743'-9407. WORK FROM 8833'-883T PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 9407' APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950' TO 8504'
12:00 - 12:15 0.25 D 18 SAFETY MEETING ON WORKING AT MONKEYBOARD JSA #22
12:15-20:00 7.75 DT 56 REAMFl8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACKTO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MlXING MUD PRODUCTS
00:15 - 01:15 1.00 DT 56 CONDITION MUD CIRC, WORK STRING.
01:15-06:00 4.75 DT 56 POOH LAYlNGDOWN PIPE TO RUN CASING.

6/2/2009
O

AOFNE
YME

INDG NNLDAPY
D JSA #34

Printed' 7/6/2009 8 21 07

EL PASO PRODUCTION Page 22 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code C Phase Description of Operations

5/29/2009 22:45 - 03:45 5.00 DT 58 BACK REAM & PUMP OUT 9580-8350'
03:45 - 06:00 2.25 DT 58 POOH

5/30/2009 06:00 - 07:00 1.00 DT 58 POOH to 2320'.
07:00-07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15-08:30 1.25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKEUP NEW MILL. BASKETS

WERE FULLOD \RON. M\LLWAS MODERATELYWARN.
09:30 - 12:00 2.50 DT 58 RlH TO 7677'.
12:00 -12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATERIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 - 14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLINGROTATING HEAD

RUBBER AT 7677'. 1000 CFM N2 AND 200 GPM MUD.
14:15-15:00 0.75 DT 58 RIH F/7677'-8665'.
15:00 - 20:30 5.50 DT 58 REAM FI 8665'-9562'
20:30 - 00:00 3.50 DT 58 REAM& MILLFl 9562'-9614', ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS
00:15 - 02:45 2.50 DT 58 REAM& MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP.
04:00 - 06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVING TO PUMP OUT 11 STANDS.

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLE BR\DGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLE HEAD WAY

08:45- 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNK SUBS (APPROX. 10 # METAL IN BOTH JUNK SUBS ALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL , BUT IS IN FAIRLYGOOD
COND\TION

14:45 - 17:00 2.25 DT 56 MAKEUP 2 - JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 - 17:30 0.50 D 06 SLIP AND CUT DRILL LINE
17:30 - 18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00-20:45 2.75 DT 56 RIH Fl2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 - 23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD, WORK STRING
23:00-00:00 1.00 DT 56 CIRC&REAMFl8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM Fl 8743'-9407. WORK FROM 8833'-883T PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 9407' APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950' TO 8504'
12:00 - 12:15 0.25 D 18 SAFETY MEETING ON WORKING AT MONKEYBOARD JSA #22
12:15-20:00 7.75 DT 56 REAMFl8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACKTO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MlXING MUD PRODUCTS
00:15 - 01:15 1.00 DT 56 CONDITION MUD CIRC, WORK STRING.
01:15-06:00 4.75 DT 56 POOH LAYlNGDOWN PIPE TO RUN CASING.

6/2/2009
O

AOFNE
YME

INDG NNLDAPY
D JSA #34

Printed' 7/6/2009 8 21 07



EL PASO PRODUCTION Page 23 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/2/2009 07:00 -09:30 2.50 DT 56 CONT. LAYlNGDOWN DP 410T - 685'
09:30 - 10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15 - 10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C I O 6

SEC'S
10:30-11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15-12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 -14:30 2.00 DT 56 CONT. LAYlNGDOWN DP & DC'S
14:30 - 15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS / DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 - 17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 - 18:00 0.50 DT 65 SAFETY MEETING WI CASG. CREW AND RIG CREW
18:00 - 00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CASING TO

5258.00 ON KIMZEY.
00:45 -06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLINGPIPE EVERY 15

JOINTS. ON ELPASO E&P.
6/3/2009 06:00 -06:15 0.25 D 12 CONT. RUN CASG. TO 9613'

06:15-06:45 0.50 D 12 INSTALLROTATING HEAD ELEMENT
06:45-07:45 1.00 D 12 WASH DOWN 1 JT. CASG. Fl9613'-9653' W/ DRLG. MUD NO

RETURNS
07:45-08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7" 29# HCP-110 LT&C CASG. OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45 - 16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPM MUD AND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS. CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 - 03:45 11.00 D 14 Pressure testedcement lines to6000#, N2 lines to 8000#. Pumped 20

Bbis of water. Started defoamer and N2 during fresh water. Pumped 20
Bbis. of Super Flush @9.2 ppg. Pumped 20 bbis. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to 9.0 ppg. 1040 sx., 1.47
yield, 274 bbls.) pumped tailcement unfoamed @ 14.3 ppg. (95 s×. , 1.47
yield, 6.44 WR, 24.3 bbls.) Good returns. Wash pumps and lines on top of
plug. Displaced with368.8 bbls. of 9.0 ppg. mud. Good returns. Slow rate
to 5 BPM @150 Bbls. away. Spacer returns to surface. Slow rate to2.5
BPM @340 Bbls. away. Bump plug at 363 Bbis away. Pressure up to
2350# and held for 10 minutes tocheck floats. Held with 2.25 Bbls. flowed
back. Reciprocated pipe15'-20' all but last 20 bbis of displacement.. Hole
became sticky. Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield, 7.35
WR, 55.2 Bbls.) Pumped 3 Bbis of water behind cap cement. Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# left on annulus. Bleed off pressure.
04:15 -06:00 1.75 DT 58 ND BOPE and pick up stack toset casing slips.

6/4/2009 06:00 -07:30 1.50 DT 58 NIPPLE DOWN BOP AND WEATHERFORD LINES.
07:30-07:45 0.25 DT 58 SAFETY MEETING. NIPPLE DOWN BOP.
07:45-12:00 4.25 DT 58 LIFT BOP. SET CASING SLIPS WITH 80,000#. CUT OFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 -16:00 1.00 DT 58 MAKE FINALCUT ON 7" CASING. INSTALL135/8" 5KX 7 1/16" 10K

TUBING HANGER. PRESSURE TEST SECONDARY SEALS TO
5000#. OK.

16:00 - 16:15 0.25 D 06 RIG SERVICE
16:15 - 16:45 0.50 D 18 REMOVE 18' BALES, CASING ELEVATORS AND SLIPS.
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5258.00 ON KIMZEY.
00:45 -06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLINGPIPE EVERY 15

JOINTS. ON ELPASO E&P.
6/3/2009 06:00 -06:15 0.25 D 12 CONT. RUN CASG. TO 9613'

06:15-06:45 0.50 D 12 INSTALLROTATING HEAD ELEMENT
06:45-07:45 1.00 D 12 WASH DOWN 1 JT. CASG. Fl9613'-9653' W/ DRLG. MUD NO

RETURNS
07:45-08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7" 29# HCP-110 LT&C CASG. OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45 - 16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPM MUD AND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS. CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 - 03:45 11.00 D 14 Pressure testedcement lines to6000#, N2 lines to 8000#. Pumped 20

Bbis of water. Started defoamer and N2 during fresh water. Pumped 20
Bbis. of Super Flush @9.2 ppg. Pumped 20 bbis. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to 9.0 ppg. 1040 sx., 1.47
yield, 274 bbls.) pumped tailcement unfoamed @ 14.3 ppg. (95 s×. , 1.47
yield, 6.44 WR, 24.3 bbls.) Good returns. Wash pumps and lines on top of
plug. Displaced with368.8 bbls. of 9.0 ppg. mud. Good returns. Slow rate
to 5 BPM @150 Bbls. away. Spacer returns to surface. Slow rate to2.5
BPM @340 Bbls. away. Bump plug at 363 Bbis away. Pressure up to
2350# and held for 10 minutes tocheck floats. Held with 2.25 Bbls. flowed
back. Reciprocated pipe15'-20' all but last 20 bbis of displacement.. Hole
became sticky. Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield, 7.35
WR, 55.2 Bbls.) Pumped 3 Bbis of water behind cap cement. Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# left on annulus. Bleed off pressure.
04:15 -06:00 1.75 DT 58 ND BOPE and pick up stack toset casing slips.

6/4/2009 06:00 -07:30 1.50 DT 58 NIPPLE DOWN BOP AND WEATHERFORD LINES.
07:30-07:45 0.25 DT 58 SAFETY MEETING. NIPPLE DOWN BOP.
07:45-12:00 4.25 DT 58 LIFT BOP. SET CASING SLIPS WITH 80,000#. CUT OFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 -16:00 1.00 DT 58 MAKE FINALCUT ON 7" CASING. INSTALL135/8" 5KX 7 1/16" 10K

TUBING HANGER. PRESSURE TEST SECONDARY SEALS TO
5000#. OK.

16:00 - 16:15 0.25 D 06 RIG SERVICE
16:15 - 16:45 0.50 D 18 REMOVE 18' BALES, CASING ELEVATORS AND SLIPS.
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/4/2009 16:45-17:30 0.75 D 18 CHANGE OUT BALES/ LAYDOWN WASH GUNI RIG UP BOP
SLINGS

17:30-23:15 5.75 D 18 CHANGE OUT TUGGER LINES/CAT LINE/BEAVERSLIDE
LINE/CATWALKHOLDBACK LINE.

23:15-00:00 0.75 D 18 OFF LOAD7-1/16" BOPE. C/O SAVER SUB, SET PIPE RACKS AND
BHA FOR 6-1/8" SECTION.

00:00-00:15 0.25 D 18 SAFETY MEETING WITH WEATHERFORD ON NIPPLING UP BOPE.
00:15-06:00 5.75 D 15 NIPPLE UP 7 1/16" BOPE. PUT 3-1/2" DP ON RACKS.

6/5/2009 i06:00 - 08:00 2.00 D 15 CONT. NIPPLING UP 7 1/16 10K BOP
108:00 - 11:00 3.00 D 15 NIPPLE UP ROTATING HEAD AND EXTENSION SPOOL MAKE

MODIFICATIONS TO FLOW LINE
11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TESTERS
11:15-12:00 0.75 D 09 INSTALLTEST PLUG INWELL HEAD PRESS. TEST BTM. PIPE

RAMS
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #82 PRESS. TESTING
12:15-12:45 0.50 D 09 TEST BOP. TESTED LOWER HELD. TESTED UPPER, FAILED (HCR

VALVE)
12:45-17:45 5.00 DT 54 CHANGE OUT HCR VALVE.
17:45-18:45 1.00 D 09 TEST HCR VALVE.TEST FAILED.
18:45-19:00 0.25 D 18 SAFETY MEETING ON PRESSURE TESTING.
19:00 - 22:00 3.00 DT 54 CHANGE OUT HCR VALVE
22:00 -06:00 8.00 D 09 PRESSURE TEST HCR VALVE. OK. LOWER AND UPPER PIPE

RAMS, ANNULAR,BLINDRAMS 250 PSI LOW AND 10,000 PSI HIGH.
STABBING VALVE, INSIDE BOP. 250 PSI LOW AND 10,000 PSI
HIGH. ACTUATURE AND LOWER KELLYVALVE 250 PSI LOW AND
10,000 PSI HIGH.CHOKE LINEAND ALLMANIFOLDVALVES 250 PSI
LOW AND 10,000 PSI HIGH. CHECK VALVE, INNER AND OUTER
VALVES AND HCR VALVE 250 PSI LOW AND 10,000 PSI HIGH. TOP
DRIVE, WASH PIPE, AND KELLYHOSE 250 PSI LOW AND 5,000 PSI
HIGH.KILLLINE 250 PSI LOW AND 5,000 PSI HIGH.ALLTESTS HELD
FOR 10 MINUTES. PRESSURE TEST CASING 2500 PSI FOR 30
MINUTES.

6/6/2009 06:00 -08:00 2.00 D 09 PULL TEST PLUG PRESS. TEST CASG. TO 2500 PSI FOR 30 MIN.
PRESS. TEST CHOKE MANIFOLD SPACER SPOOL THAT

BOLTS TO DOWN SIDE OF REMOTE CHOKE IS WASHED RIGHT
THRU REMOVE WASHED SPACER SPOOL AND REPAIR

08:00 -08:15 0.25 D 04 SAFETY MEETING JSA #1-2 TRIPPING
08:15 -09:45 1.50 D 04 MAKEUP BIT, 2 JUNK SUBS ,4 3/4" MUD MOTOR , INSTALLMWD
09:45 - 12:00 2.25 D 04 GO IN HOLE ,PICKING UP 3 1/2" DP
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #4-7 PICKING UP DP FROM V DOOR
12:15 - 12:45 0.50 D 04 FILLDP PULSE TEST TOOL
12:45-16:30 3.75 D 04 CONT.RUNNINGINHOLETO6255'
16:30 - 16:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
16:45-18:45 2.00 D 04 CONT. RUNNING IN HOLE Fl6255'-8940'
18:45-19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
19:30 - 19:45 0.25 D 06 LUBRICATE RIG.
19:45 - 20:15 0.50 D 04 TRIP IN HOLE FROM 8940'-9584'
20:15-20:30 0.25 D 04 INSTALLROTATING HEAD RUBBER.
20:30 -21:00 0.50 D 13 DRILLINGCEMENT AND FLOAT COLLAR FROM 9584'-9680'.
21:00 -21:15 0.25 D 18 SAFETY MEETING BOP DRILL,WELL SECURE IN 37 SECONDS.
21:15-03:45 6.50 DT 60 TRY TO TEST MANIFOLD,VALVEFAILED,WAIT ON PARTS.
03:45-06:00 2.25 DT 60 ASSEMBLE VALVEWITH NEW"O" RINGS.

6/7/2009 06:00 -06:45 0.75 DT 54 REPAIR & RETEST VALVEON CHOKE MANIFOLD

Printed: 7/6/2009 8:21:07

EL PASO PRODUCTION Page 24 of 37

Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
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12:15 - 12:45 0.50 D 04 FILLDP PULSE TEST TOOL
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16:45-18:45 2.00 D 04 CONT. RUNNING IN HOLE Fl6255'-8940'
18:45-19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: filNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - Te Hours Code Phase Description of Operations

6/7/2009 06:45 -09:00 2.25 D 13 CONT. DRILL OUT SHOE TRACK Fl9680'-9694'
09:00-09:15 0.25 DT 58 DRILL6.125"HOLEF/9694'-9699' WORKJUNKSUBSONBTM.
09:15 -09:30 0.25 DT 58 ACC. CONNECTION TIME
09:30-09:45 0.25 D 18 SAFETYMEETING BOPDRILL
09:45 -10:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 14 SEC'S
10:00 -10:15 0.25 D 03 DRILL6.125" HOLE F/9699'-9704'
10:15 - 11:00 0.75 DT 58 CIRC. BTMS. UP
11:00 - 12:00 1.00 D 09 CONDUCT FIT TEST MUDWT.9.0 PPG ADDED SUR. PRESS.

2200 PSI LEAKOFF GRAD..69 PSI / FT EQUIVALENTMUD WT.
13.36 PPG

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #1-2 TRIPPING
12:15-13:15 1.00 D 03 DRILLF/9704'-9714'
13:15 - 13:30 0.25 D 05 CK. SURVEY TOOL WORKING OK
13:30 - 13:45 0.25 DT 57 CIRC. PRIOR TO TRIP OUT
13:45-14:00 0.25 DT 57 POH WITH MILLTOOTH BIT
14:00 -14:15 0.25 DT 57 PULL ROTATING HEAD RUBBER.
14:15 - 17:15 3.00 DT 57 POH FROM 9320'-890'.
17:15 -17:30 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 15 SECONDS CLOSE,

UPPER / LOWER C/0 5 SECONDS.
17:30 - 18:30 1.00 DT 57 POH FROM 890'-O'
18:30 -18:45 0.25 DT 57 CLEAN OUT JUNK SUBS. BOTH FULLOF METAL,QUARTER SIZE

AND SMALLER.
18:45 - 21:15 2.50 DT 57 TIH TO 3000'. FILLPIPE CHECK TOOLS. BIT PARTIALLYPLUGGED.

UNPLUG BIT. INSTALLROTATING HEAD RUBBER. BREAK
CIRCULATION. OK.TlH.

21:15 - 23:30 2.25 DT 57 TIH FROM 3000'-9714'
23:30 -00:00 0.50 DT 57 WASH TO BOTTOM. WORK JUNK SUB.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON HOUSE KEEPING.
00:15-02:15 2.00 D 03 DRILLINGFROM9714'-9725' BACKGROUNDGAS200-600

UNITS FROM 9725'-9790'.
02:15-02:30 0.25 D 06 LUBRICATE RIG FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 | 3.50 D 03 DRILLING FROM 9790'- 9880' PEAKED AT 9810° TO 2519

UNITS. BACKGROUND GAS FROM9810'-9880'- 2000-3100 UNITS.
RAISING MUD WT. FROM 9.3 SLOWLY.

6/8/2009 06:00-11:45 5.75 D 03 DRILL6.125"HOLEFl9880'-10035'
11:45 - 12:00 0.25 D 18 ACC. CONNECTION TIME
12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARNESS
12:15 - 15:00 2.75 D 03 DRILLFl 10035' - 100074'
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR15 SECONDS CLOSE.

UPPERILOWER 5 SECONDS CIO.
15:15 - 17:45 2.50 D 03 DRILLFROM 10,074'-10,123'
17:45-18:00 0.25 D 03 DEVIATION SURVEY, ACCUMULATED CONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILL FROM 10,123'-10,200'
00:00 -00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.
00:15-04:00 3.75 D 03 DRILLFROM10,200'-10,263'
04:00-04:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR20 SECONDS.
04:15 - 04:30 0.25 D 05 DEVIATION SURVEY / ACCUMULATED CONNECTION TIME
04:30 -06:00 1.50 D 03 DRILL FROM 10,263'-10,290'

6/9/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 10290' - 10393'
12:00 -12:15 0.25 D 18 SAFETYMEETING JSA #50 WORKING & CLEANING AROUND

BOP
12:15 - 16:15 4.00 D 03 DRILLF/ 10393' - 10454'
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
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18:30 -18:45 0.25 DT 57 CLEAN OUT JUNK SUBS. BOTH FULLOF METAL,QUARTER SIZE
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18:45 - 21:15 2.50 DT 57 TIH TO 3000'. FILLPIPE CHECK TOOLS. BIT PARTIALLYPLUGGED.

UNPLUG BIT. INSTALLROTATING HEAD RUBBER. BREAK
CIRCULATION. OK.TlH.
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15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR15 SECONDS CLOSE.

UPPERILOWER 5 SECONDS CIO.
15:15 - 17:45 2.50 D 03 DRILLFROM 10,074'-10,123'
17:45-18:00 0.25 D 03 DEVIATION SURVEY, ACCUMULATED CONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILL FROM 10,123'-10,200'
00:00 -00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.
00:15-04:00 3.75 D 03 DRILLFROM10,200'-10,263'
04:00-04:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR20 SECONDS.
04:15 - 04:30 0.25 D 05 DEVIATION SURVEY / ACCUMULATED CONNECTION TIME
04:30 -06:00 1.50 D 03 DRILL FROM 10,263'-10,290'

6/9/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 10290' - 10393'
12:00 -12:15 0.25 D 18 SAFETYMEETING JSA #50 WORKING & CLEANING AROUND

BOP
12:15 - 16:15 4.00 D 03 DRILLF/ 10393' - 10454'

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: filNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - Te Hours Code Phase Description of Operations
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09:30-09:45 0.25 D 18 SAFETYMEETING BOPDRILL
09:45 -10:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 14 SEC'S
10:00 -10:15 0.25 D 03 DRILL6.125" HOLE F/9699'-9704'
10:15 - 11:00 0.75 DT 58 CIRC. BTMS. UP
11:00 - 12:00 1.00 D 09 CONDUCT FIT TEST MUDWT.9.0 PPG ADDED SUR. PRESS.

2200 PSI LEAKOFF GRAD..69 PSI / FT EQUIVALENTMUD WT.
13.36 PPG

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #1-2 TRIPPING
12:15-13:15 1.00 D 03 DRILLF/9704'-9714'
13:15 - 13:30 0.25 D 05 CK. SURVEY TOOL WORKING OK
13:30 - 13:45 0.25 DT 57 CIRC. PRIOR TO TRIP OUT
13:45-14:00 0.25 DT 57 POH WITH MILLTOOTH BIT
14:00 -14:15 0.25 DT 57 PULL ROTATING HEAD RUBBER.
14:15 - 17:15 3.00 DT 57 POH FROM 9320'-890'.
17:15 -17:30 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 15 SECONDS CLOSE,

UPPER / LOWER C/0 5 SECONDS.
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CIRCULATION. OK.TlH.
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00:15-02:15 2.00 D 03 DRILLINGFROM9714'-9725' BACKGROUNDGAS200-600

UNITS FROM 9725'-9790'.
02:15-02:30 0.25 D 06 LUBRICATE RIG FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
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00:00 -00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.
00:15-04:00 3.75 D 03 DRILLFROM10,200'-10,263'
04:00-04:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR20 SECONDS.
04:15 - 04:30 0.25 D 05 DEVIATION SURVEY / ACCUMULATED CONNECTION TIME
04:30 -06:00 1.50 D 03 DRILL FROM 10,263'-10,290'

6/9/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 10290' - 10393'
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Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

13ate kom - To Hours Code C Phase Description of Operations

6/9/2009 16:15 - 16:30 0.25 D 06 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C / O 4
SEC'S

16:30 - 17:45 1.25 D 03 DRILLF/ 10454' - 10,468'
17:45-18:15 0.50 D 05 DEVIATIONSURVEY, ACCUMULATED CONNECTION TIME,
18:15-00:00 5.75 D 03 DRILLFROM 10,468'-10,549'. LOWER MUD WT. TO 9.6. BACK

GROUND GAS 850-1160. CONNECTION GAS 4892.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76.
00:15-00:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS4

SECONDS.
00:30 -06:00 5.50 D 03 DRILLFROM 10,549'-10,640'

6/10/2009 06:00 -06:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME
06:15 - 12:00 5.75 D 03 DRILL6.125" HOLE F/ 10640' - 10726'
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #24 CONFINED SPACE ENTRY
12:15 - 13:00 0.75 D 03 DRILLF/ 10726' - 10737'
13:00 -13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15 - 19:30 6.25 D 03 DRILLFI 10737 - 10,833'. BGG. 800-6278.
19:30-20:00 0.50 D 06 DEVIATIONSURVEY, ACCUMULATED CONNECTION TIME.
20:00 - 00:00 4.00 D 03 DRILLFROM 10,833'-10,903'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON PAINTING.

.00:15
- 01:45 1.50 D 03 DRILLFROM 10,903'-10,92T BGG 700-1000 CONNECTlON GAS 5500

UNITS
01:45 -02:00 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS 4

SECONDS
02:00 -02:15 0.25 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
02:15 - 06:00 3.75 D 03 DRILLFROM 10,927'-11000' BGG 950-1200 UNITS.

6/11/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE FI 11000' - 11098'
11:45-12:00 0.25 D 05 ACC. SURVEY AND CONNECTION TIME
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #44 MANUSE WINCH
12:15 - 13:00 0.75 D 03 DRILLF/ 11098' - 11117'
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 14 SEC'S
13:15 - 17:45 4.50 D 03 DRILLFROM 11,117'-11,211'.
17:45 - 18:00 0.25 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 11,211'-11,345' BACKGROUND GAS 386-1805 UNITS.

CONNECTION GAS 7200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15 - 03:00 2.75 D 03 DRILLFROM 11,345'-11,402'.
03:00-03:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
03:15-03:45 0.50 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
03:45 - 06:00 2.25 D 03 DRILLFROM 11,402'- 11,446', BACK GROUND GAS 635-1200.

CONNECTION GAS 7000 UNITS.
6/12/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE Fl 11446' - 11583'

11:45 - 12:00 0.25 D 05 ACC. SURVEY AND CONNECTION TIME
12:00-12:15 0.25 D 18 SAFETYMEETING REGULARMAINTAINANCE
12:15 - 12:30 0.25 D 03 DRILLF/ 11583' - 11589'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
12:45 - 17:30 4.75 D 03 DRILLFl 11589' - 11,689'
17:30 - 18:15 0.75 D 05 DEVIATIONSURVEY (MIS-RUN) I ACCUMULATED CONNECTION

TIME.
18:15 - 22:15 4.00 D 03 DRILLFROM 11,689'-11,750'
22:15-23:00 0.75 D 05 DEVIATIONSURVEY.(MIS-RUN)
23:00 -00:00 1.00 D 03 DRILLFROM 11,750'-11,769'.
00:00 -01:00 1.00 D 03 DRILLFROM 11,769'-11,782'. RAISE MUD WEIGHT TO 10.1 PPG FOR

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate Nom - To Hours Code Code Phase Description of Operations

6/12/2009 00:00-01:00 1.00 D 03 TRIP.
01:00 -01:15 0.25 D 18 SAFETY MEETING ON TRIPPING JSA#1&2.
01:15-02:15 1.00 D 08 CIRCULATE AND CONDITION MUD. CIRCULATE BOTTOMS UP.
02:15-02:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS 4

SECONDS.
02:30 -06:00 3.50 D TOH FROM 11,782'-5000' PUMPED OUT FIRST 2 STANDS. 40,000#

OVERPULL FOR NEXT 3 STANDS.
6/13/2009 06:00 -08:30 2.50 D 04 CONT. POH F/5330' FLOW CK. @880' WELL STATIC

08:30 - 11:00 2.50 D 04 FLOW CK. OOH WELL STATIC FUNCTION BLINDRAMS C / O 4
SEC'S MAKEUP NEW MOTOR, BIT & PULSE TOOL SHALLOW
CK. MWD OK

11:00 - 12:00 1.00 D 04 CONT. RIH 1878'
12:00 - 12:15 0.25 D 18 SAFETY MEETING EQUIPMENT MAINTANACE
12:15-12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR ClO 14 SEC'S
12:30 - 15:30 3.00 D 04 CONT. RIH TO 9649' FILLDP
15:30 -16:15 0.75 D 06 SLIP & CUT DRILLLINE
16:15 - 17:00 0.75 D 04 FILL DP CONT. RIH TO 11361'
17:00 - 17:15 0.25 D 18 INSTALL ROTATING HEAD ELEMENT.
17:15 - 17:30 0.25 D 07 WASH & REAM Fl 11361' - 11714' BOTTOMS UP 5900 UNITS.
17:30 - 18:00 0.50 D 05 TRY TO GET A DEVIATIONSURVEY.
18:00 - 18:15 0.25 D 07 WASH & REAM FI 11714'-11,782'
18:15-19:45 1.50 D 05 DEVIATION SURVEY. GOOD SURVEY.
19:45-00:00 4.25 D 03 DRILL FROM 11,782'- 11,873' BACKGROUND GAS 950-1200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON MANWINCH JSA #44
00:15 -00:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 14 SECONDS.
00:30 - 01:00 0.50 D 05 DEVIATION SURVEY (MIS-RUN) / ACCUMULATED CONNECTION

TIME.
01:00 -06:00 5.00 D 03 DR\LL FROM 11,873'- 11,965' LOSlNG 10 BBLS. I HOUR FROM

11,783'-11,950'.
6/14/2009 06:00 - 06:15 0.25 D 03 DRILL61/8" HOLE FI 11965' - 11965'

06:15-07:15 1.00 D 05 ATTEMPT TO TAKE DEVIATIONSURVEY NO SUCCESS
07:15-07:45 0.50 D 03 DRILL F/ 11965'-11970'
07:45 -08:00 0.25 D 05 DEVIATION SURVEY @11920'
08:00 - 11:45 3.75 D 03 DRILL F/ 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
11:45 - 12:00 0.25 D 18 ACC. CONNECTION TIME
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 SETTING UP BRAKES
12:15 - 12:45 0.50 D 05 DEVIATION SURVEY @12016'
12:45 - 13:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
13:00 - 17:45 4.75 D 03 DRILL F/ 12060' - 12,140'
17:45-18:00 0.25 D 18 ACCUMULATED CONNECTION TIME.
18:00 -19:00 1.00 D 03 i DRILL FROM 12,140'-12,158'. LOSING MUD AT THE RATE OF 50

BBLS. I HR. MlXINGCAL CARB FINE, MEDIUM,COARSE, SAW
DUST, COTTON SEED HULLS. BGG 2200-2500. CONNECTION GAS
5000.

19:00 - 20:15 1.25 D 05 DEVIATION SURVEY (DEVIATIONOK, NO AZIMUTH)/
ACCUMULATED CONNECTION TIME.

20:15 -21:00 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 -21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
21:30 - 22:15 0.75 DT 60 BOTH PUMPS DOWN. WORK ON PUMPS.
22:15-00:00 1.75 D 03 DRILLINGFROM12,171'-12,190'.BACKGROUNDGAS2200-2700

UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WORKING ON PUMPS/ LOTO, JSA #77

Pdnted: 7/6/2009 8:21:D7
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01:15-02:15 1.00 D 08 CIRCULATE AND CONDITION MUD. CIRCULATE BOTTOMS UP.
02:15-02:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS 4

SECONDS.
02:30 -06:00 3.50 D TOH FROM 11,782'-5000' PUMPED OUT FIRST 2 STANDS. 40,000#

OVERPULL FOR NEXT 3 STANDS.
6/13/2009 06:00 -08:30 2.50 D 04 CONT. POH F/5330' FLOW CK. @880' WELL STATIC

08:30 - 11:00 2.50 D 04 FLOW CK. OOH WELL STATIC FUNCTION BLINDRAMS C / O 4
SEC'S MAKEUP NEW MOTOR, BIT & PULSE TOOL SHALLOW
CK. MWD OK

11:00 - 12:00 1.00 D 04 CONT. RIH 1878'
12:00 - 12:15 0.25 D 18 SAFETY MEETING EQUIPMENT MAINTANACE
12:15-12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR ClO 14 SEC'S
12:30 - 15:30 3.00 D 04 CONT. RIH TO 9649' FILLDP
15:30 -16:15 0.75 D 06 SLIP & CUT DRILLLINE
16:15 - 17:00 0.75 D 04 FILL DP CONT. RIH TO 11361'
17:00 - 17:15 0.25 D 18 INSTALL ROTATING HEAD ELEMENT.
17:15 - 17:30 0.25 D 07 WASH & REAM Fl 11361' - 11714' BOTTOMS UP 5900 UNITS.
17:30 - 18:00 0.50 D 05 TRY TO GET A DEVIATIONSURVEY.
18:00 - 18:15 0.25 D 07 WASH & REAM FI 11714'-11,782'
18:15-19:45 1.50 D 05 DEVIATION SURVEY. GOOD SURVEY.
19:45-00:00 4.25 D 03 DRILL FROM 11,782'- 11,873' BACKGROUND GAS 950-1200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON MANWINCH JSA #44
00:15 -00:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 14 SECONDS.
00:30 - 01:00 0.50 D 05 DEVIATION SURVEY (MIS-RUN) / ACCUMULATED CONNECTION

TIME.
01:00 -06:00 5.00 D 03 DR\LL FROM 11,873'- 11,965' LOSlNG 10 BBLS. I HOUR FROM

11,783'-11,950'.
6/14/2009 06:00 - 06:15 0.25 D 03 DRILL61/8" HOLE FI 11965' - 11965'

06:15-07:15 1.00 D 05 ATTEMPT TO TAKE DEVIATIONSURVEY NO SUCCESS
07:15-07:45 0.50 D 03 DRILL F/ 11965'-11970'
07:45 -08:00 0.25 D 05 DEVIATION SURVEY @11920'
08:00 - 11:45 3.75 D 03 DRILL F/ 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
11:45 - 12:00 0.25 D 18 ACC. CONNECTION TIME
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 SETTING UP BRAKES
12:15 - 12:45 0.50 D 05 DEVIATION SURVEY @12016'
12:45 - 13:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
13:00 - 17:45 4.75 D 03 DRILL F/ 12060' - 12,140'
17:45-18:00 0.25 D 18 ACCUMULATED CONNECTION TIME.
18:00 -19:00 1.00 D 03 i DRILL FROM 12,140'-12,158'. LOSING MUD AT THE RATE OF 50

BBLS. I HR. MlXINGCAL CARB FINE, MEDIUM,COARSE, SAW
DUST, COTTON SEED HULLS. BGG 2200-2500. CONNECTION GAS
5000.

19:00 - 20:15 1.25 D 05 DEVIATION SURVEY (DEVIATIONOK, NO AZIMUTH)/
ACCUMULATED CONNECTION TIME.

20:15 -21:00 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 -21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
21:30 - 22:15 0.75 DT 60 BOTH PUMPS DOWN. WORK ON PUMPS.
22:15-00:00 1.75 D 03 DRILLINGFROM12,171'-12,190'.BACKGROUNDGAS2200-2700

UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WORKING ON PUMPS/ LOTO, JSA #77
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08:00 - 11:45 3.75 D 03 DRILL F/ 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
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20:15 -21:00 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 -21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

| SubDate From - To Hours Code Code Phase Description of Operations

6/14/2009 00.15 - 03.45 3.50 D 03 DRILLFROM 12,190'-12,254' BACK GROUND GAS FROM 2700-5900
UNITS. RAISING MUD WEIGHT FROM 10.7 PPG TO 11.0 PPG. 1
POINT AT A TIME.

03:45 -04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14 SECONDS.
04:00 - 04:45 0.75 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME.
04:45 - 06:00 1.25 D 03 DRILLFROM 12,254'-12,271' BACK GROUND GAS 5000-5400 UNITS.

6/15/2009 06:00 - 11:30 5.50 D 03 DRILL6 1/8" HOLE FI 12271' - 12360' BGG 5400 UNITS MUD WT.
10.8 PPG NO LOSSES AT PRESENT

11:30 - 12:00 0.50 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS AT 12349'
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA# 77 LOCK OUT - TAG OUT
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 - 15:00 2,50 D DRILLFI 12360' - 12410' SLOWLY RAISING MUD DENSITY F/ 10.8

PPG TO 11.8 PPG BACK GRD. GAS HAS DECREASED Fl5800
UNITS TO 4300 UNITS HAVE DRILLED F/ 12271'- 12410' WITH NO
LOSSES AT 12410' LOST COMP. RETURNS

15:00 -16:15 1.25 DT 57 SLOW PUMP RATE TO 100 GPM, WHILE BUILDING35 BBL. LCM
PILL ( 30 PPB CAL. CARB. 1000, 20 PPB CAL. CARB. 500, 10 PPB
CAL. CARB. 20, 3 SX COTTON SEED HULLS & 4 SX SAWDUST)
DISPLACE OUT END OF DRILL STRING

16:15 - 16:30 0.25 DT 57 PULL 3 STD'S DP UP TO 1214T
16:30 - 17:15 0.75 DT 57 MIXAND PUMP 35 BBL. 90 PPB OF VARIOUS SIZES OF CAL. CARB.

& 7 SX COTTON SEED HULLS &7 SX SAWDUST DISPLACE OUT
END OF DRILLSTRING

17:15 - 19:15 2.00 DT 57 WAIT ON FORM. TO HEALWHILE BUILDINGSURFACE VOLUME.
19:15 - 20:30 1.25 DT 57 95% RETURNS. TlH. WASH TO BOTTOM
20:30 -21:00 0.50 D 08 SHUT WELL IN MONITOR PRESSURES. CIRCULATE GAS OUT

THROUGH CHOKE.
21:00 - 22:30 1.50 D 03 DRILLFROM 12,410'-12,419'
22:30 - 23:00 0.50 DT 60 WORK ON PUMPS
23:00 -00:00 1.00 D 03 DRILLFROM 12,419'-12,437.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON CHECKING / BATTERY MAINTENANCE.
00:15 - 00:30 0.25 D 03 DRILLFROM 12,437'-12,442' RSPP #1 PUMP @12,442'-30

STROKES/1527 PSI .

00:30 - 00:45 0.25 D 06 LUBRICATE RIG /FUNCTION UPPERILOWER PIPE RAMS 4
SECONDS.

00:45-01:30 0.75 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
01:30 - 06:00 4.50 D 03 DRILLFROM 12,442'-12,520' RSPP #2 PUMP @12,510'-29

STROKES/1390 PSI. 12.1 MW BGG 1100-2300
6/16/2009 06:00 - 07:00 1.00 D 03 DRILL61/8" HOLE Fl 12520' - 12546'

07:00 -07:15 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:15 - 12:00 4.75 D 03 DRILLFl 12546' - 12622' 5 - 10 BPH LOSSES 18% LCM IN MUD

SYSTEM BGG 2300 UNITS
12:00 - 12:15 0.25 D 18 SAFETY MEETING
12:15 - 13:00 0.75 D 03 DRILLF/ 12622' - 12640' 5 BPH MUD LOSSES BGG 2036

UNITS
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15 - 14:15 1.00 D 05 ACC. SURVEY AND CONNECTION TIME / SURVEY FAILED
14:15 -00:00 9.75 D 03 DRILLF/12640'-12,774'
00:00 -00:15 0.251 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76
00:15 -03:45 3.50 D 03 DRILLFROM 12,774'- 12,820' BACKGROUND GAS FROM 1200- 1800

CONNECTION GAS 3100 UNITS. SLOWLY RAISED MUD WEIGHT
FROM 12.2 PPG. TO 12.4 PPG. LOSING 5-7 BBLS./HR.

03:45 -04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14 SECONDS.
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Rig Name: PRECIS ON Rig Number: 426

| SubDate From - To Hours Code Code Phase Description of Operations
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CAL. CARB. 20, 3 SX COTTON SEED HULLS & 4 SX SAWDUST)
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UNITS TO 4300 UNITS HAVE DRILLED F/ 12271'- 12410' WITH NO
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THROUGH CHOKE.
21:00 - 22:30 1.50 D 03 DRILLFROM 12,410'-12,419'
22:30 - 23:00 0.50 DT 60 WORK ON PUMPS
23:00 -00:00 1.00 D 03 DRILLFROM 12,419'-12,437.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON CHECKING / BATTERY MAINTENANCE.
00:15 - 00:30 0.25 D 03 DRILLFROM 12,437'-12,442' RSPP #1 PUMP @12,442'-30
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00:30 - 00:45 0.25 D 06 LUBRICATE RIG /FUNCTION UPPERILOWER PIPE RAMS 4
SECONDS.

00:45-01:30 0.75 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
01:30 - 06:00 4.50 D 03 DRILLFROM 12,442'-12,520' RSPP #2 PUMP @12,510'-29
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6/16/2009 06:00 - 07:00 1.00 D 03 DRILL61/8" HOLE Fl 12520' - 12546'

07:00 -07:15 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:15 - 12:00 4.75 D 03 DRILLFl 12546' - 12622' 5 - 10 BPH LOSSES 18% LCM IN MUD

SYSTEM BGG 2300 UNITS
12:00 - 12:15 0.25 D 18 SAFETY MEETING
12:15 - 13:00 0.75 D 03 DRILLF/ 12622' - 12640' 5 BPH MUD LOSSES BGG 2036

UNITS
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15 - 14:15 1.00 D 05 ACC. SURVEY AND CONNECTION TIME / SURVEY FAILED
14:15 -00:00 9.75 D 03 DRILLF/12640'-12,774'
00:00 -00:15 0.251 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76
00:15 -03:45 3.50 D 03 DRILLFROM 12,774'- 12,820' BACKGROUND GAS FROM 1200- 1800

CONNECTION GAS 3100 UNITS. SLOWLY RAISED MUD WEIGHT
FROM 12.2 PPG. TO 12.4 PPG. LOSING 5-7 BBLS./HR.

03:45 -04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14 SECONDS.
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code C Phase Description of Qperations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATIONSURVEY. MISRUN./ACCUMULATED CONNECTION
TIME.

04:15 - 06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 12841' - 12915'

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 - 13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00 - 00:00 11.00 D 03 DRILLFl 12915' - 13,059' 17.00 HRS
00:00 -00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15 - 04:00 3.75 D 03 DRILLFROM 13,059'-13,106'
04:00 -04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATIONSURVEY/ACCUMULATED CONNECTION TIME
04:45 - 06:00 1.25 D DRILLFROM 13,106'-13,130'

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 13130' - 13200' BGG 386 UNITS CONN. GAS
2183 UNITS

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15 - 12:30 0.25 D 03 DRILLFI 13200' - 13202'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 -23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACKTO BACK. PULL 4 STANDS OF DP.MIXHIGH
VISC SWEEP.90% RETURNS. WASH TO BOTTOM.

23:00 - 23:30 0.50 D 03 DRILLFROM 13,253'-13,257'. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH VISC SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL. SAWDUST8#l BBL. COTTONSEED
lHULLS, AND 15# OF HOGS HAIR.)

00:00 -00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HIGH VISCOSITY PILL.
00:45-02:00 1.25 DT 57 PULL 4 STANDS OF DRILLPIPE. MIXAND PUMP HIGH VISCOSITY

PILL.
02:00 -04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 - 06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL.
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09:00 - 14:00 5.00 D 03 DRILL61/8" HOLE Fl 13256' - 13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00 -14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN 91 SEC'S
14:15 - 14:30 0.25 D 06 ACC. FUNCTION TEST FUNCT\ON BOTH P\PE RAMS, ANNULAR

PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN 1MIN. 12 SEC.

14:30 - 14:45 0.25 D 06 RIG SER.
14:45 - 17:45 3.00 D 03 DRILLF/ 13295' - 13324'. BG 1200 PEAK 3500 MW 12.7
17:45 - 18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 - 03:15 9.25 D 03 DRILL13324' TO 13390'. (7.13'Ihr) BG 1300 WITH PEAK OF 3500

UNITS. DECREASING TO 150 BG UNITS
03:15 -03:30 0.25 D 18 SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE INWELL.
03:30 -03:45 0.25 D 06 RIG SERVICE FUNCTION ANNULAR 23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 - 06:00 2.25 D 03 DRILL13390' TO 13407'. (7.55'lHR) BG 160 CONNECTION GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE FI1340T - 13427' BIT SLOWING TO 3.2'lHR.

BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'

Printed: 7/6/2009 8 21 07
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code C Phase Description of Qperations
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04:15 - 06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 12841' - 12915'
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BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/20/2009 06:00-10:00 4.00 D 03 DRLG.BREAK
10:00 -11:15 1.25 D 08 ClRC. BTMS. UP
11:15 -11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 - 12:00 0.50 D 04 PULL 5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863' TO 935' HADTIGHT SPOTS F/ 10685' - 10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPR/LPR 6 SEC CLOSE
17:45-18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00-18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETY STANDDOWN ON NOT REPORTED INCIDENTS, INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIENAND
WAYNE GARNER OF EL PASO.

19:15-23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT (WASHED
OUT, NO REPLACEMENT)

23:45-00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECKAT 2868'.
00:00-00:15 0.25 D 18 SAFETY MEETING FSA #60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 D 18 INSTALL ROTATING HEAD RUBBER, BREAK CIRCULATION AND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP IN THE HOLE FROM 9763' TO 10526'. HOLE TAKING WEIGHT.

BREAK CIRCULATION.
03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 -04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'.
04:30 - 04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'.
04:45-06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240'. WASH LAST 2 STANDS

DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE f/ 13427 - 13480' HAD4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15 - 12:30 0.25 D 03 DRILLFl 13480' - 13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR C I O 23 SEC'S
12:45 - 17:45 5.00 D 03 DRILL F/ 13485' - 13540' BGG HAS STAYED UP AROUND

2800 UNITS SINCE BACK ON BTM.WITH NEW BIT
17:45-18:00 0.25 D 05 ACTUAL ACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 13540'-13585'. INCREASED MW TO 12.8 TO LOWER

BGG. BGG HAS DROPPED FROM 3000+ TO 1450.
00:00 -00:15 0.25 D 18 SAFETY MEETING JSA # 4 (SETTING AND PULLING SLIPS)
00:15 -01:00 0.75 D 03 DRILL13585' TO 13592'. HADA SMALLLOSS OF 12 BBL AT 13586'.

BGG 1500 MW 12.9
01:00 -06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWED PUMP AND

WOB, MIXAND PUMED 90 #/BBL CALCARB SLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULLSTROKES AND WOB,
DRILLTO 13635'. BGG 1160 MAX1725

6/22/2009 06:00 -07:00 1.00 D 03 DRILL61/8" HOLE F/ 13630'-13640" TD BGG 1076 UNITS MUD
WT. 12.8 PPG

Printed: 7/6/2009 8:21:07
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12:45 - 17:45 5.00 D 03 DRILL F/ 13485' - 13540' BGG HAS STAYED UP AROUND

2800 UNITS SINCE BACK ON BTM.WITH NEW BIT
17:45-18:00 0.25 D 05 ACTUAL ACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 13540'-13585'. INCREASED MW TO 12.8 TO LOWER

BGG. BGG HAS DROPPED FROM 3000+ TO 1450.
00:00 -00:15 0.25 D 18 SAFETY MEETING JSA # 4 (SETTING AND PULLING SLIPS)
00:15 -01:00 0.75 D 03 DRILL13585' TO 13592'. HADA SMALLLOSS OF 12 BBL AT 13586'.

BGG 1500 MW 12.9
01:00 -06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWED PUMP AND

WOB, MIXAND PUMED 90 #/BBL CALCARB SLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULLSTROKES AND WOB,
DRILLTO 13635'. BGG 1160 MAX1725

6/22/2009 06:00 -07:00 1.00 D 03 DRILL61/8" HOLE F/ 13630'-13640" TD BGG 1076 UNITS MUD
WT. 12.8 PPG

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: lìlNKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I RECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase DesŒlpti n of Oþerations

6/22/2009 07:00 - 07:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
07:15-08:30 1.25 D 08 CIRC.BTMS.UP
08:30-08:45 0.25 D 05 DEVIATIONSURVEY@13584'
08:45-12:00 3.25 D 04 PULL 5 STD'S FLOW CK. PUMP TRIP PILL HOLE TIGHT Fl

13482'-12472' REMAINDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15 - 14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED FI 13392' - 13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILL HOLE
CONDITIONS IMPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD 6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MIN.

16:15 - 18:00 1.75 DT 56 MAKE7 STD. WIPER TRIP HOLE TIGHT FI 13495' - 1341T RUN
BACKTO BTM. WASH & REAM F/13392'-13640'

18:00 - 20:00 2.00 DT 56 CIRCULATE AND CONDITION MUD. CBU. BGG MAX2900 UNITS
SMALLLAZYINTERMITANT FLAME. INCREASE VISCOSITY TO 60.
MW 13PPG.

20:00 -20:30 0.50 DT 56 POOH 5 STANDS913,295) WITHOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND 13,529'. FLOW CHECK.

20:30 - 00:00 3.50 DT 56 WASH AND REAM5 STANDS BACK TO BOTTOM. #3 WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBG UNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15-02:00 1.75 DT 56 ClRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH 5 STANDS. TO 13,295, FLOW CHECK. 288 KAT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND

LPR 5 SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537'. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE
LOST GROUND WASHING BACKTO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6.00 DT 56 POH 5 STD'S FLOW CK. PUMP TRIP PILL CONT. POH
12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT. POH MEASURE OUT
13:00 - 13:30 0.50 DT 56 LAYDOWN MONEL DC & MUD MOTOR
13:30 - 13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45-18:00 4.25 DT 56 MAKE UP RERUN MILLTOOTH BIT AND RIH TO 7787'. FILLDP.
18:00 -19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLING LINE.
20:00 -22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATIONAND CIRCULATE

FROM 13203 TO 13403'.
22:15 - 00:00 1.75 DT 56 WASH AND REAM 13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT 15' FLARE. LOOSING SOME MUD. ADD FRESH LCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15-01:15 1.00 DT 56 WASH AND REAM 13486' TO 13544'. BGG 510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 19 SEC CLOSE, UPR AND

LPR 5 SEC CLOSE
01:30 -03:00 1.50 DT 56 WASH AND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULTE 30 MINUTES. BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM. MW 13.3 PPG. VIS 51. WILL GET MW BACK

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: filNKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/23/2009 01:30 - 03:00 1.50 DT 56 DOWN BELOW 13.2PPG.
03:00 -04:00 1.00 DT 56 SHORT TRIP 13640' TO 13295'. MAXPULL AT 13522 IS 231K. AND

229K AT 13603 (195K IS NORMALWITH DRAG) TAG UP ON TRIP IN
AT 13492'.

04:00 -06:00 2.00 DT 56 WASH AND REAM 13492 TO 13 605'. PARTIAL CIRCULATION. PU
AND SPOT A 95# CALCARB LCMSLUG.

6/24/2009 06:00 - 10:15 4.25 DT 57 BUILDSURFACE VOLUME RAISE VISCOSITY TO 80 & MUD
DENSITY TO 13.3 PPG

10:15 - 12:00 1.75 DT 56 WASH FI 13111' - 13459' WASH & REAM FI 13459' - 13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 - 15:15 3.00 DT 56 CONT. WASHING AND REAMING Fl 13459' - 13640' TD AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS. 80 LCM 22%

15:15 - 16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX ( 10# BBL.50: 50 BLEND OF FINE &
MIDGRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL

16:00 - 16:30 0.50 DT 57 PULL 5 STD'S DP
16:30 -20:00 3.50 DT 57 BUILDSURFACE VOLUME WHILE LETTING FORM. HEAL
20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630'. FIRST TAGGED UP AT 13,600'.
20:30 - 21:00 0.50 DT 57 ATTEMPT TO BREAK ClRCULATION AT 13553'. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 - 21:30 0.50 DT 57 POOH 13553' TO 13174',
21:30 -23:00 1.50 DT 57 CONDITION MUD AND CIRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM.
23:00 -00:00 1.00 DT 57 WASH 13174' TO 13600'. STARTED TAKING WEIGHT.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15 - 01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORK STAND WITH NO

UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSING 40 BBLlHR.
01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW

CHECK, PUMP DRY JOB.
01:45 -02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND

LPR 5 SEC TO CLOSE.
02:00 -02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 - 11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBING ( PIPE
COMMING WET & NO DROP INANNULUS) RUN BACK TO BTM.
GOT DOWN TO 13615' WITH OUT CIRCULATING FILL DP AND
WASH DOWN TO 13640' 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL. SWEEP W/ 90# CAL. CARB. ,
10 PPB SAWDUST, 10

PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUD Wl75 VIS & 22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN. MIXUP AND
SPOT INANNULUS 35 BBLS. 30# HOGS HAIRWl90 PPB 3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON SEED HULLS

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS
12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL INANNULUS HAD 10 -15% RETURNS

WHILE SPPOTTING PILL
13:00 -14:00 1.00 DT 57 POH UP TO 13074' WELL SWABBING PIPE PULLING WET
1 U 1 0 GNSE OHFUSNCTABONUGSERæ&LEDWAEROPIPERAMOSWCCH/EC4SEACS
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12:15 - 15:15 3.00 DT 56 CONT. WASHING AND REAMING Fl 13459' - 13640' TD AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS. 80 LCM 22%

15:15 - 16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX ( 10# BBL.50: 50 BLEND OF FINE &
MIDGRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL

16:00 - 16:30 0.50 DT 57 PULL 5 STD'S DP
16:30 -20:00 3.50 DT 57 BUILDSURFACE VOLUME WHILE LETTING FORM. HEAL
20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630'. FIRST TAGGED UP AT 13,600'.
20:30 - 21:00 0.50 DT 57 ATTEMPT TO BREAK ClRCULATION AT 13553'. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 - 21:30 0.50 DT 57 POOH 13553' TO 13174',
21:30 -23:00 1.50 DT 57 CONDITION MUD AND CIRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM.
23:00 -00:00 1.00 DT 57 WASH 13174' TO 13600'. STARTED TAKING WEIGHT.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15 - 01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORK STAND WITH NO

UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSING 40 BBLlHR.
01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW

CHECK, PUMP DRY JOB.
01:45 -02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND

LPR 5 SEC TO CLOSE.
02:00 -02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 - 11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBING ( PIPE
COMMING WET & NO DROP INANNULUS) RUN BACK TO BTM.
GOT DOWN TO 13615' WITH OUT CIRCULATING FILL DP AND
WASH DOWN TO 13640' 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL. SWEEP W/ 90# CAL. CARB. ,
10 PPB SAWDUST, 10

PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUD Wl75 VIS & 22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN. MIXUP AND
SPOT INANNULUS 35 BBLS. 30# HOGS HAIRWl90 PPB 3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON SEED HULLS

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS
12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL INANNULUS HAD 10 -15% RETURNS

WHILE SPPOTTING PILL
13:00 -14:00 1.00 DT 57 POH UP TO 13074' WELL SWABBING PIPE PULLING WET
1 U 1 0 GNSE OHFUSNCTABONUGSERæ&LEDWAEROPIPERAMOSWCCH/EC4SEACS
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 13RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15-23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAK CIRCULATIONAT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIHWITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM

I NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED WI 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILLCMT. STARTED OUT END OF TUBING, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 - 12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLING WET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 - 14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 23 SEC'S
14:15 - 14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY
14:45-15:30 0.75 DT 57 CIRC. MONITOR MUDAND GAS RETURNS
15:30 - 16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEANCAL. CARB. I

LCM MATERIALFROM VALVES AND SUCTION LINES
16:30 - 17:45 1.25 DT 57 CONT PUMPlNG, MONITOR BGG. MAXEDAT 4200 AN DROPPED

I TO 700 RANGE.
17:45- 18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS,
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECKAT 9634, 4800 AND 700'. TUB\NG ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECK TO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15-00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 10400'. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15-04:15 1.00 DT 57 CEMENTING PLUG#2 PUMPED 15 BBL MUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG WI CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15-06:00 1.75 DT 57 POOH 11 STANDS WET, PUMP 5 BBL MUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 13RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15-23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAK CIRCULATIONAT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIHWITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM

I NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED WI 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILLCMT. STARTED OUT END OF TUBING, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 - 12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLING WET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 - 14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 23 SEC'S
14:15 - 14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY
14:45-15:30 0.75 DT 57 CIRC. MONITOR MUDAND GAS RETURNS
15:30 - 16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEANCAL. CARB. I

LCM MATERIALFROM VALVES AND SUCTION LINES
16:30 - 17:45 1.25 DT 57 CONT PUMPlNG, MONITOR BGG. MAXEDAT 4200 AN DROPPED

I TO 700 RANGE.
17:45- 18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS,
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECKAT 9634, 4800 AND 700'. TUB\NG ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECK TO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15-00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 10400'. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15-04:15 1.00 DT 57 CEMENTING PLUG#2 PUMPED 15 BBL MUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG WI CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15-06:00 1.75 DT 57 POOH 11 STANDS WET, PUMP 5 BBL MUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 13RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15-23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAK CIRCULATIONAT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIHWITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM

I NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED WI 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILLCMT. STARTED OUT END OF TUBING, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 - 12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLING WET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 - 14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 23 SEC'S
14:15 - 14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY
14:45-15:30 0.75 DT 57 CIRC. MONITOR MUDAND GAS RETURNS
15:30 - 16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEANCAL. CARB. I

LCM MATERIALFROM VALVES AND SUCTION LINES
16:30 - 17:45 1.25 DT 57 CONT PUMPlNG, MONITOR BGG. MAXEDAT 4200 AN DROPPED

I TO 700 RANGE.
17:45- 18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS,
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECKAT 9634, 4800 AND 700'. TUB\NG ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECK TO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15-00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 10400'. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15-04:15 1.00 DT 57 CEMENTING PLUG#2 PUMPED 15 BBL MUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG WI CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15-06:00 1.75 DT 57 POOH 11 STANDS WET, PUMP 5 BBL MUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00 -07:00 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS. 27/8" FlBER GLASS TUBING
FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 - 12:30 0.25 DT 57 CONT. LAYlNG DOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 - 12:45 0.25 DT 57 RIG SER. FUNCTION BLINDRAMS C I O 4 SEC'S
12:45 -17:30 4.75 DT 57 MAKEUP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 - 00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 1029T WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUD WEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNITS. PEAKS AT 10306 OF 3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR23 SEC CLOSE, UPR AND

LPR CLOSE 5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.

04:00-05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 -06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING 10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUDWT. 13.2 VIS. 50 BGG 800

UNITS
09:45 - 12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKE REQUIRED FLOW CK'S WELL STATIC
15:45 - 16:00 0.25 D |18 SAFETY MEETING JSA #34 LAYlNGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15-18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLIND RAMS C / O 4 SEC'S
18:00 -00:00 6.00 D 11 RIG IN HALLIBURTON LOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD. WIL TD 13,640'. LOGGED IN AND OUT.
REPEAT AT SHOE. PLATFORM EXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASING CREW TO RUN 4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLAR AND EVERY 3RD JT ON THE
COLLAR. (4135'). THREAD LOCKED ALLTO 2ND JOINT. FILLED

Printed: 7/6/2009 8:21:07

EL PASO PRODUCTION Page 34 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00 -07:00 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS. 27/8" FlBER GLASS TUBING
FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 - 12:30 0.25 DT 57 CONT. LAYlNG DOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 - 12:45 0.25 DT 57 RIG SER. FUNCTION BLINDRAMS C I O 4 SEC'S
12:45 -17:30 4.75 DT 57 MAKEUP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 - 00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 1029T WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUD WEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNITS. PEAKS AT 10306 OF 3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR23 SEC CLOSE, UPR AND

LPR CLOSE 5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.

04:00-05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 -06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING 10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUDWT. 13.2 VIS. 50 BGG 800

UNITS
09:45 - 12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKE REQUIRED FLOW CK'S WELL STATIC
15:45 - 16:00 0.25 D |18 SAFETY MEETING JSA #34 LAYlNGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15-18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLIND RAMS C / O 4 SEC'S
18:00 -00:00 6.00 D 11 RIG IN HALLIBURTON LOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD. WIL TD 13,640'. LOGGED IN AND OUT.
REPEAT AT SHOE. PLATFORM EXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASING CREW TO RUN 4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLAR AND EVERY 3RD JT ON THE
COLLAR. (4135'). THREAD LOCKED ALLTO 2ND JOINT. FILLED

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00 -07:00 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS. 27/8" FlBER GLASS TUBING
FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 - 12:30 0.25 DT 57 CONT. LAYlNG DOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 - 12:45 0.25 DT 57 RIG SER. FUNCTION BLINDRAMS C I O 4 SEC'S
12:45 -17:30 4.75 DT 57 MAKEUP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 - 00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 1029T WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUD WEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNITS. PEAKS AT 10306 OF 3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR23 SEC CLOSE, UPR AND

LPR CLOSE 5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.

04:00-05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 -06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING 10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUDWT. 13.2 VIS. 50 BGG 800

UNITS
09:45 - 12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKE REQUIRED FLOW CK'S WELL STATIC
15:45 - 16:00 0.25 D |18 SAFETY MEETING JSA #34 LAYlNGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15-18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLIND RAMS C / O 4 SEC'S
18:00 -00:00 6.00 D 11 RIG IN HALLIBURTON LOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD. WIL TD 13,640'. LOGGED IN AND OUT.
REPEAT AT SHOE. PLATFORM EXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASING CREW TO RUN 4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLAR AND EVERY 3RD JT ON THE
COLLAR. (4135'). THREAD LOCKED ALLTO 2ND JOINT. FILLED

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-2185 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I'RECIS ON Rig Number: 426

SubDåte From - To Hours Code Code Phase Description of Operations

6/28/2009 02:45-06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILL EACH 10 JTS.

6/29/2009 06:00 - 06:15 I 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IIO

LT&C LINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45-09:15 0.50 D 12 CIRC. LINER CAPACITY (59 BBLS.)
09:15 - 12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00 - 12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15 - 13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30-15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15 - 16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLINGEVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDINGLCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLING EVERY 10 STANDS. 11966; TO

13464'.
21:00 - 00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER
RETURNSONTHEUPSTROKE.800BBLLEFTINSYSTEM.
WORKING PIPE CONTINUOUSLY.

00:00 - 00:15 0.25 D 18 SAFETY MEETING, JSA #83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLS TO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILL BROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR
ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT 80'. THE DP PRESSURE DID NOT DROP TO
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MW MOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+%. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOW OUT IS STILLONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00-12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF P\PE. THE MUD RETURNS
RANGED FROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 D 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULL STAND OF PIPE.
RETURNS GETTING BETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Púnted: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-2185 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I'RECIS ON Rig Number: 426

SubDåte From - To Hours Code Code Phase Description of Operations

6/28/2009 02:45-06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILL EACH 10 JTS.

6/29/2009 06:00 - 06:15 I 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IIO

LT&C LINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45-09:15 0.50 D 12 CIRC. LINER CAPACITY (59 BBLS.)
09:15 - 12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00 - 12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15 - 13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30-15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15 - 16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLINGEVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDINGLCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLING EVERY 10 STANDS. 11966; TO

13464'.
21:00 - 00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER
RETURNSONTHEUPSTROKE.800BBLLEFTINSYSTEM.
WORKING PIPE CONTINUOUSLY.

00:00 - 00:15 0.25 D 18 SAFETY MEETING, JSA #83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLS TO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILL BROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR
ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT 80'. THE DP PRESSURE DID NOT DROP TO
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MW MOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+%. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOW OUT IS STILLONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00-12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF P\PE. THE MUD RETURNS
RANGED FROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 D 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULL STAND OF PIPE.
RETURNS GETTING BETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Púnted: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-2185 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I'RECIS ON Rig Number: 426

SubDåte From - To Hours Code Code Phase Description of Operations

6/28/2009 02:45-06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILL EACH 10 JTS.

6/29/2009 06:00 - 06:15 I 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IIO

LT&C LINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45-09:15 0.50 D 12 CIRC. LINER CAPACITY (59 BBLS.)
09:15 - 12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00 - 12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15 - 13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30-15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15 - 16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLINGEVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDINGLCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLING EVERY 10 STANDS. 11966; TO

13464'.
21:00 - 00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER
RETURNSONTHEUPSTROKE.800BBLLEFTINSYSTEM.
WORKING PIPE CONTINUOUSLY.

00:00 - 00:15 0.25 D 18 SAFETY MEETING, JSA #83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLS TO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILL BROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR
ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT 80'. THE DP PRESSURE DID NOT DROP TO
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MW MOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+%. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOW OUT IS STILLONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00-12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF P\PE. THE MUD RETURNS
RANGED FROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 D 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULL STAND OF PIPE.
RETURNS GETTING BETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Púnted: 7/6/2009 8:21:07
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Operations Rimmary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - TO Hours Code Code Phase Dese tionof Op ations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURE TEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I ( 13.70 PPG. .500#/ BBLOF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YIELD1.56 ,

MIXFLUID6.946 GAL/SK. WATER) WITH 0.5 PPB CemNET FOR
FIRST 5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID (8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5.0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD. PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSI. BUMPED PLUG
AT 3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURST DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPENED AT
7000 PSI. HAVINGPROBLEMS PUMP\NG HEAVY DRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED,
WORKING DRILLPIPE THROUGHOUT
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENT TO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVE TEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST - DISPLACED HOLE
WITH KcL (8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TILWATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK.
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS
BUSTER, AND LINES

22:15-03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15 - 04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 3 1/2" DP. SHAKING OUT MUD.
08:00 -08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD. CLEANING PREMIX

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLINDRAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15- 16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN7" AND 4

1/2". WIL \N 7" WAS 9480'. (9465'STRAP) WIL IN 4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 - 16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00 -01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" 10K BOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00-01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30-03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

7/2/2009 06:00 -06:00 24.00 D 01 RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER INRESERVE TO CIRCULATE AND
CLEAN PITS) INSPECTING SWlVEL , TOP DRIVE AND 31/2" BHA
COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITH ROTATING
HEAD, WESTROC HASA TANDUMTRUCK HERE MOVING
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND
LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT
TO BE HAULED BY PAN HANDLESERVICES. CRANE ARRIVED AT
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Operations Rimmary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - TO Hours Code Code Phase Dese tionof Op ations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURE TEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I ( 13.70 PPG. .500#/ BBLOF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YIELD1.56 ,

MIXFLUID6.946 GAL/SK. WATER) WITH 0.5 PPB CemNET FOR
FIRST 5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID (8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5.0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD. PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSI. BUMPED PLUG
AT 3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURST DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPENED AT
7000 PSI. HAVINGPROBLEMS PUMP\NG HEAVY DRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED,
WORKING DRILLPIPE THROUGHOUT
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENT TO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVE TEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST - DISPLACED HOLE
WITH KcL (8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TILWATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK.
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS
BUSTER, AND LINES

22:15-03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15 - 04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 3 1/2" DP. SHAKING OUT MUD.
08:00 -08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD. CLEANING PREMIX

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLINDRAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15- 16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN7" AND 4

1/2". WIL \N 7" WAS 9480'. (9465'STRAP) WIL IN 4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 - 16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00 -01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" 10K BOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00-01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30-03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

7/2/2009 06:00 -06:00 24.00 D 01 RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER INRESERVE TO CIRCULATE AND
CLEAN PITS) INSPECTING SWlVEL , TOP DRIVE AND 31/2" BHA
COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITH ROTATING
HEAD, WESTROC HASA TANDUMTRUCK HERE MOVING
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND
LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT
TO BE HAULED BY PAN HANDLESERVICES. CRANE ARRIVED AT

Printed: 7/6/2009 8:21:07

EL PASO PRODUCTION Page 36 of 37

Operations Rimmary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

SubDate From - TO Hours Code Code Phase Dese tionof Op ations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURE TEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I ( 13.70 PPG. .500#/ BBLOF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YIELD1.56 ,

MIXFLUID6.946 GAL/SK. WATER) WITH 0.5 PPB CemNET FOR
FIRST 5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID (8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5.0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD. PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSI. BUMPED PLUG
AT 3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURST DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPENED AT
7000 PSI. HAVINGPROBLEMS PUMP\NG HEAVY DRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED,
WORKING DRILLPIPE THROUGHOUT
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENT TO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVE TEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST - DISPLACED HOLE
WITH KcL (8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TILWATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK.
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS
BUSTER, AND LINES

22:15-03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15 - 04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 3 1/2" DP. SHAKING OUT MUD.
08:00 -08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD. CLEANING PREMIX

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLINDRAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15- 16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN7" AND 4

1/2". WIL \N 7" WAS 9480'. (9465'STRAP) WIL IN 4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 - 16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00 -01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" 10K BOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00-01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30-03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

7/2/2009 06:00 -06:00 24.00 D 01 RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER INRESERVE TO CIRCULATE AND
CLEAN PITS) INSPECTING SWlVEL , TOP DRIVE AND 31/2" BHA
COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITH ROTATING
HEAD, WESTROC HASA TANDUMTRUCK HERE MOVING
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND
LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT
TO BE HAULED BY PAN HANDLESERVICES. CRANE ARRIVED AT

Printed: 7/6/2009 8:21:07
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

7/2/2009 06:00 -06:00 24.00 D 01 : 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS,AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUD AND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES3-12B5. RIG
RELEASED @0:600 7/2/2009.

I

i
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

7/2/2009 06:00 -06:00 24.00 D 01 : 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS,AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUD AND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES3-12B5. RIG
RELEASED @0:600 7/2/2009.
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

7/2/2009 06:00 -06:00 24.00 D 01 : 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS,AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUD AND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES3-12B5. RIG
RELEASED @0:600 7/2/2009.
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API Well No: 43013341660000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR:  
 1099 18th ST, STE 1900 , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/2/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 ATTACHED PLEASE FIND ELPASO E&P'S DAILY DRILLING REPORT FOR
SUBJECT WELL.

NAME (PLEASE PRINT)  
 Marie Okeefe

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 10/27/2009

PHONE NUMBER:
303 291-6417  Ext 

 

PHONE NUMBER
303 291-6417

October 27, 2009

October 28, 2009

iPI Well No: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E E DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2.NAMEOFOPERATOR: 9.APINUMBER:
ELPASO E&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/2/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

ATTACHED PLEASE FIND ELPASO E&P'S DAILY DRILLING REPORT FOR
SUBJECT WELL. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇQg8ggY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/27/2009

RECEIVED October 27,

iPI Well No: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E E DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2.NAMEOFOPERATOR: 9.APINUMBER:
ELPASO E&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/2/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

ATTACHED PLEASE FIND ELPASO E&P'S DAILY DRILLING REPORT FOR
SUBJECT WELL. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇQg8ggY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/27/2009

RECEIVED October 27,

iPI Well No: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E E DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2.NAMEOFOPERATOR: 9.APINUMBER:
ELPASO E&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/2/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

ATTACHED PLEASE FIND ELPASO E&P'S DAILY DRILLING REPORT FOR
SUBJECT WELL. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇQg8ggY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/27/2009

RECEIVED October 27,
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EL PASO PRODUCTION Page 1 of 37

Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name; DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/1/2009 08:00 - 15:30 7.50 D 01 Spot & rig up
15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @15:30 hrs 4-03-2009. Stow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bitto740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Circ hole clean.
18:45 - 19:30 0.75 D 04 POH
19:30 - 20:30 1.00 D 12 Run 16 jts 13 3/8" J-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 - 21:15 0.75 D 14 Rig in cementers safety meeting
21:15 -22:30 1.25 D 14 Cement w/100bbis water,20 bbis gel water, 900 sks 0:1:O "G" 15.8 Ib

cement. 184 bbis cement. Drop plug on fly, disp. w/ 83 bbis water,stop
pump monitor back side for 5 mins, looks good,stad pump & press to
1000 psi, 300 psi over displacement press. Stop pump bleed back, float
notholding, press back up to 1000 psi. Bleed back sec timefloat not
holding. Press back up to700 psi, close valve on plug loading head. Rig
out cemeters. 20 bbis good cement return,no fall back. Plug down 22:35
hrs 4/04/2009,

4/6/2009 06:00 -07:00 1.00 D 01 PJSM with Crane operators and rigcrews. o
07:00 - 18:00 11.00 D 01 Tear out bridal lines, Unspool blocks,Iower floor, takedoghouse and false

floors off,and put away pre fabs. Tear out tarp house and put away . Lay
down octopus, suit cases, and rig floor back shacks.

18:00-06:00 12.00 D 01 WaitonDaylight
4/7/2009 06:00 -07:00 1.00 D 01 PJSM with West rok and rig crews.

07:00 - 18:00 11.00 D 01 Lay overstarting legs, Pull draw works off of floor, split ponysub, and spot
mattingboards on new location.

18:00 - 06:00 12.00 D 01 Wait on Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM with West Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in matting boards, Set sub halves, install spreaders, and
levelRaise starting legs. Install draw works on floor. Put doghouse on floor. -

Set pumps, manifold,and pits. Set manifoldhouse and all houses on
backside. Line up derrick and pin tosub.Set blocks. String bridle lines.

19:30 - 06:00 10.50 D 01 Wait on Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM withWest Roc. Valley Crest, and Precision rig

crews,
07:00 - 20:00 13.00 D 01 Rig up wind wall on floor priorto raising. Set electricalharnesses

(Octopus) in place and hook up electrical to pumps and draw works.Put
up windwall around floor and substructure.Raise floor into position and
pin.String up blocks. Start of generators.

20:00 - 06:00 10.00 D 01 Wait on Daylight
4/10/2009 06:00 - 07:00 1.00 D 01 PJSM withWesRok and drillingcrews.Wait on daylight.

07:00 - 20:00 13.00 D 01 Tie back drilling line todead man anchor. Derrick inspection. Install board
on derrick. Raise derrick and pin. Pin legs to racking platform.Pin racking
platformto sub base. Rig up tarprails and tarps on racking platform.RIg
up raising lines toplatform.Raise and pin in place. Install pre fab for tarp
shed. Install tarps.Rig up gas buster. Set in front end. Haul 5" drill pipe
and rackon location. Haul 3 1/2" drillpipe to location and and rack on
location. Magnafluxed quillon drillingswivel-Cracked box. Swivel willbe
changed out.

20:00 - 06:00 10.00 D 01 Wait on daylight.
4/11/2009 06:00 -07:00 1.00 D 01 PJSMwith Rig crews. Walt on daylight.

07:00 -06:00 23.00 D 01 Finish rigging up electric lines, water lines, etc. Rig up torquetubeand top
drive. Weld on braden head and P. test to1500#. OK. Nipple up BOPE

4/12/2009 06:00 -12:00 6.00 D 15 Nipple up killline valve, HCR, Choke line and Rotatinghead.
12:00 - 12:15 0.25 D 18 Safety Meeting
12:15 - 18:00 5.75 D 01 {Pre spud meeting via telephonewithTravis Lauer, Arnold Spengler, Scott
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name; DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/1/2009 08:00 - 15:30 7.50 D 01 Spot & rig up
15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @15:30 hrs 4-03-2009. Stow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bitto740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Circ hole clean.
18:45 - 19:30 0.75 D 04 POH
19:30 - 20:30 1.00 D 12 Run 16 jts 13 3/8" J-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 - 21:15 0.75 D 14 Rig in cementers safety meeting
21:15 -22:30 1.25 D 14 Cement w/100bbis water,20 bbis gel water, 900 sks 0:1:O "G" 15.8 Ib

cement. 184 bbis cement. Drop plug on fly, disp. w/ 83 bbis water,stop
pump monitor back side for 5 mins, looks good,stad pump & press to
1000 psi, 300 psi over displacement press. Stop pump bleed back, float
notholding, press back up to 1000 psi. Bleed back sec timefloat not
holding. Press back up to700 psi, close valve on plug loading head. Rig
out cemeters. 20 bbis good cement return,no fall back. Plug down 22:35
hrs 4/04/2009,

4/6/2009 06:00 -07:00 1.00 D 01 PJSM with Crane operators and rigcrews. o
07:00 - 18:00 11.00 D 01 Tear out bridal lines, Unspool blocks,Iower floor, takedoghouse and false

floors off,and put away pre fabs. Tear out tarp house and put away . Lay
down octopus, suit cases, and rig floor back shacks.

18:00-06:00 12.00 D 01 WaitonDaylight
4/7/2009 06:00 -07:00 1.00 D 01 PJSM with West rok and rig crews.

07:00 - 18:00 11.00 D 01 Lay overstarting legs, Pull draw works off of floor, split ponysub, and spot
mattingboards on new location.

18:00 - 06:00 12.00 D 01 Wait on Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM with West Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in matting boards, Set sub halves, install spreaders, and
levelRaise starting legs. Install draw works on floor. Put doghouse on floor. -

Set pumps, manifold,and pits. Set manifoldhouse and all houses on
backside. Line up derrick and pin tosub.Set blocks. String bridle lines.

19:30 - 06:00 10.50 D 01 Wait on Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM withWest Roc. Valley Crest, and Precision rig

crews,
07:00 - 20:00 13.00 D 01 Rig up wind wall on floor priorto raising. Set electricalharnesses

(Octopus) in place and hook up electrical to pumps and draw works.Put
up windwall around floor and substructure.Raise floor into position and
pin.String up blocks. Start of generators.

20:00 - 06:00 10.00 D 01 Wait on Daylight
4/10/2009 06:00 - 07:00 1.00 D 01 PJSM withWesRok and drillingcrews.Wait on daylight.

07:00 - 20:00 13.00 D 01 Tie back drilling line todead man anchor. Derrick inspection. Install board
on derrick. Raise derrick and pin. Pin legs to racking platform.Pin racking
platformto sub base. Rig up tarprails and tarps on racking platform.RIg
up raising lines toplatform.Raise and pin in place. Install pre fab for tarp
shed. Install tarps.Rig up gas buster. Set in front end. Haul 5" drill pipe
and rackon location. Haul 3 1/2" drillpipe to location and and rack on
location. Magnafluxed quillon drillingswivel-Cracked box. Swivel willbe
changed out.

20:00 - 06:00 10.00 D 01 Wait on daylight.
4/11/2009 06:00 -07:00 1.00 D 01 PJSMwith Rig crews. Walt on daylight.

07:00 -06:00 23.00 D 01 Finish rigging up electric lines, water lines, etc. Rig up torquetubeand top
drive. Weld on braden head and P. test to1500#. OK. Nipple up BOPE

4/12/2009 06:00 -12:00 6.00 D 15 Nipple up killline valve, HCR, Choke line and Rotatinghead.
12:00 - 12:15 0.25 D 18 Safety Meeting
12:15 - 18:00 5.75 D 01 {Pre spud meeting via telephonewithTravis Lauer, Arnold Spengler, Scott
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name; DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/1/2009 08:00 - 15:30 7.50 D 01 Spot & rig up
15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @15:30 hrs 4-03-2009. Stow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bitto740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Circ hole clean.
18:45 - 19:30 0.75 D 04 POH
19:30 - 20:30 1.00 D 12 Run 16 jts 13 3/8" J-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 - 21:15 0.75 D 14 Rig in cementers safety meeting
21:15 -22:30 1.25 D 14 Cement w/100bbis water,20 bbis gel water, 900 sks 0:1:O "G" 15.8 Ib

cement. 184 bbis cement. Drop plug on fly, disp. w/ 83 bbis water,stop
pump monitor back side for 5 mins, looks good,stad pump & press to
1000 psi, 300 psi over displacement press. Stop pump bleed back, float
notholding, press back up to 1000 psi. Bleed back sec timefloat not
holding. Press back up to700 psi, close valve on plug loading head. Rig
out cemeters. 20 bbis good cement return,no fall back. Plug down 22:35
hrs 4/04/2009,

4/6/2009 06:00 -07:00 1.00 D 01 PJSM with Crane operators and rigcrews. o
07:00 - 18:00 11.00 D 01 Tear out bridal lines, Unspool blocks,Iower floor, takedoghouse and false

floors off,and put away pre fabs. Tear out tarp house and put away . Lay
down octopus, suit cases, and rig floor back shacks.

18:00-06:00 12.00 D 01 WaitonDaylight
4/7/2009 06:00 -07:00 1.00 D 01 PJSM with West rok and rig crews.

07:00 - 18:00 11.00 D 01 Lay overstarting legs, Pull draw works off of floor, split ponysub, and spot
mattingboards on new location.

18:00 - 06:00 12.00 D 01 Wait on Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM with West Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in matting boards, Set sub halves, install spreaders, and
levelRaise starting legs. Install draw works on floor. Put doghouse on floor. -

Set pumps, manifold,and pits. Set manifoldhouse and all houses on
backside. Line up derrick and pin tosub.Set blocks. String bridle lines.

19:30 - 06:00 10.50 D 01 Wait on Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM withWest Roc. Valley Crest, and Precision rig

crews,
07:00 - 20:00 13.00 D 01 Rig up wind wall on floor priorto raising. Set electricalharnesses

(Octopus) in place and hook up electrical to pumps and draw works.Put
up windwall around floor and substructure.Raise floor into position and
pin.String up blocks. Start of generators.

20:00 - 06:00 10.00 D 01 Wait on Daylight
4/10/2009 06:00 - 07:00 1.00 D 01 PJSM withWesRok and drillingcrews.Wait on daylight.

07:00 - 20:00 13.00 D 01 Tie back drilling line todead man anchor. Derrick inspection. Install board
on derrick. Raise derrick and pin. Pin legs to racking platform.Pin racking
platformto sub base. Rig up tarprails and tarps on racking platform.RIg
up raising lines toplatform.Raise and pin in place. Install pre fab for tarp
shed. Install tarps.Rig up gas buster. Set in front end. Haul 5" drill pipe
and rackon location. Haul 3 1/2" drillpipe to location and and rack on
location. Magnafluxed quillon drillingswivel-Cracked box. Swivel willbe
changed out.

20:00 - 06:00 10.00 D 01 Wait on daylight.
4/11/2009 06:00 -07:00 1.00 D 01 PJSMwith Rig crews. Walt on daylight.

07:00 -06:00 23.00 D 01 Finish rigging up electric lines, water lines, etc. Rig up torquetubeand top
drive. Weld on braden head and P. test to1500#. OK. Nipple up BOPE

4/12/2009 06:00 -12:00 6.00 D 15 Nipple up killline valve, HCR, Choke line and Rotatinghead.
12:00 - 12:15 0.25 D 18 Safety Meeting
12:15 - 18:00 5.75 D 01 {Pre spud meeting via telephonewithTravis Lauer, Arnold Spengler, Scott

Printed: 10/26/2009 12:46:27



O
ct

ob
er

 2
7,

 2
00

9

EL PASO PRODUCTION Page 2 of 37

Operations Summary Report

Legal Well Name; RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/12/2009 12:15 - 18:00 5.75 D 01 AIIen,and Randy Petras. Follow up meetingwithDwight Fisher. Covered
basic well bore geometrics (Depths, Wts., Etc) Covered anticipated
pressure rampof 1.5 to 2.0 ppg from 10,200' to10,500'. We willdrill with
500 to1000 unitsof BGG and weight up as well dictates. Covered potential
for severewater flows on surface due tooffset injection wells. Potential
water flowzone is from 2310' to5315' withmaximumanticipatedMW =

19.6 ppg.Made personnel aware thatboth Koffordand Rhodes saw water
flows (8.9-9.7 ppg respectively) Have 13.5# / gallon on location and willuse
pilltankto sholten system. Have 750' of fiberglass tubingon location
(alongwithclo's and runningtools.Schlumberger willhave pilottest on
heavycmt. plugs (17 and 18 ppg) Perform FIT after drilling 10' of formation
under conductor shoe.} Rig up floor, I tongs / pipespinners I kelly hose /
bleed off line. Torque topdrive, set torques,

18:00 - 04:00 10.00 D 09 PJSM with testers. P. Test casing to1000 psi / 30 minutes.P. test BOPE
250 Low/ 5000 High. Pressure testmud lines back to pumps to 5000#,
Functiontest on accumulator:Start pressure 3100#, Close annular 2000#, o
Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes 45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers. Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHAand Pick up,

4/13/2009 06:00 - 07:00 1.00 D 10 Installwear bushing .D
07:00 - 08:00 1.00 DT 60 Fix top drive extend alarm
08:00 - 08:30 0.50 D 06 Cut drill line
08:30 - 11:00 2.50 D 04 Pick up monel, motor, and MWD
11:00 - 12:00 1.00 D 04 Makeup BHA
12:00 - 12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue topick up BHA
15:00 - 15:15 0.25 D 06 Lubricate rig
15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation integrity Test @761'. Mud Density 8.5 ppg. Pressure to257

psi. (0.8pressure gradient) Bled off to200 psi. Slowly bleed down to 50
psi. .71 Pressure gradient based on 6.5 mudwt and 200 psi formation
pressure.

18:00 - 21:00 3.00 D 03 Drillactual from 761'- 950'
21:00 - 23:15 2.25 D 03 Drillactual from 950'- 1146' Isolate steel pits tomonitorlosses. Losing

approximately60Bbis. per hour.
23:15 - 00:00 0.75 D 18 Accumulatedsurveyand connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting (Review JSA #76)
00:15 - 00:30 0.25 D 06 Lubricate rig, Function annular.23 seconds C/O. Upper/Lower 7 seconds

close.
00:30 -05:15 4.75 D 03 Drillactual from 1146'- 1470'
05:15 -06:00 0.75 D 18 Accumulated survey and connection time.

4/14/2009 06:00 -06:15 0.25 D 18 Acc. connection time
06:15 - 07:30 1.25 D 03 Drill12 1/4' hole f/ 1480' - 1621' Hole taking50 - 60 bph
07:30 -09:30 2.00 DT 57 Circ. whilemakingup decision todrillahead or run cmt. plugs
09:30 - 12:00 2.50 DT 57 Makewipertripup tocasg. shoe at 751' No tightspots encounterd
12:00 - 12:15 0.25 DT 57 Safetymeeting JSA# 1, 2 Tripping
12:15 - 13:00 0.75 DT 57 Circ.btms. up
13:00 - 15:00 2.00 DT 57 POH to runcmt. plugs
15:00 - 16:30 1.50 DT 57 PullMWD Lay down mud motor
16:30 - 17:45 1.25 DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 0.50 DT 57 Run tubingin hole on 5" dp to1616'
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Operations Summary Report

Legal Well Name; RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/12/2009 12:15 - 18:00 5.75 D 01 AIIen,and Randy Petras. Follow up meetingwithDwight Fisher. Covered
basic well bore geometrics (Depths, Wts., Etc) Covered anticipated
pressure rampof 1.5 to 2.0 ppg from 10,200' to10,500'. We willdrill with
500 to1000 unitsof BGG and weight up as well dictates. Covered potential
for severewater flows on surface due tooffset injection wells. Potential
water flowzone is from 2310' to5315' withmaximumanticipatedMW =

19.6 ppg.Made personnel aware thatboth Koffordand Rhodes saw water
flows (8.9-9.7 ppg respectively) Have 13.5# / gallon on location and willuse
pilltankto sholten system. Have 750' of fiberglass tubingon location
(alongwithclo's and runningtools.Schlumberger willhave pilottest on
heavycmt. plugs (17 and 18 ppg) Perform FIT after drilling 10' of formation
under conductor shoe.} Rig up floor, I tongs / pipespinners I kelly hose /
bleed off line. Torque topdrive, set torques,

18:00 - 04:00 10.00 D 09 PJSM with testers. P. Test casing to1000 psi / 30 minutes.P. test BOPE
250 Low/ 5000 High. Pressure testmud lines back to pumps to 5000#,
Functiontest on accumulator:Start pressure 3100#, Close annular 2000#, o
Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes 45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers. Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHAand Pick up,

4/13/2009 06:00 - 07:00 1.00 D 10 Installwear bushing .D
07:00 - 08:00 1.00 DT 60 Fix top drive extend alarm
08:00 - 08:30 0.50 D 06 Cut drill line
08:30 - 11:00 2.50 D 04 Pick up monel, motor, and MWD
11:00 - 12:00 1.00 D 04 Makeup BHA
12:00 - 12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue topick up BHA
15:00 - 15:15 0.25 D 06 Lubricate rig
15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation integrity Test @761'. Mud Density 8.5 ppg. Pressure to257

psi. (0.8pressure gradient) Bled off to200 psi. Slowly bleed down to 50
psi. .71 Pressure gradient based on 6.5 mudwt and 200 psi formation
pressure.

18:00 - 21:00 3.00 D 03 Drillactual from 761'- 950'
21:00 - 23:15 2.25 D 03 Drillactual from 950'- 1146' Isolate steel pits tomonitorlosses. Losing

approximately60Bbis. per hour.
23:15 - 00:00 0.75 D 18 Accumulatedsurveyand connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting (Review JSA #76)
00:15 - 00:30 0.25 D 06 Lubricate rig, Function annular.23 seconds C/O. Upper/Lower 7 seconds

close.
00:30 -05:15 4.75 D 03 Drillactual from 1146'- 1470'
05:15 -06:00 0.75 D 18 Accumulated survey and connection time.

4/14/2009 06:00 -06:15 0.25 D 18 Acc. connection time
06:15 - 07:30 1.25 D 03 Drill12 1/4' hole f/ 1480' - 1621' Hole taking50 - 60 bph
07:30 -09:30 2.00 DT 57 Circ. whilemakingup decision todrillahead or run cmt. plugs
09:30 - 12:00 2.50 DT 57 Makewipertripup tocasg. shoe at 751' No tightspots encounterd
12:00 - 12:15 0.25 DT 57 Safetymeeting JSA# 1, 2 Tripping
12:15 - 13:00 0.75 DT 57 Circ.btms. up
13:00 - 15:00 2.00 DT 57 POH to runcmt. plugs
15:00 - 16:30 1.50 DT 57 PullMWD Lay down mud motor
16:30 - 17:45 1.25 DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 0.50 DT 57 Run tubingin hole on 5" dp to1616'
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Operations Summary Report

Legal Well Name; RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/12/2009 12:15 - 18:00 5.75 D 01 AIIen,and Randy Petras. Follow up meetingwithDwight Fisher. Covered
basic well bore geometrics (Depths, Wts., Etc) Covered anticipated
pressure rampof 1.5 to 2.0 ppg from 10,200' to10,500'. We willdrill with
500 to1000 unitsof BGG and weight up as well dictates. Covered potential
for severewater flows on surface due tooffset injection wells. Potential
water flowzone is from 2310' to5315' withmaximumanticipatedMW =

19.6 ppg.Made personnel aware thatboth Koffordand Rhodes saw water
flows (8.9-9.7 ppg respectively) Have 13.5# / gallon on location and willuse
pilltankto sholten system. Have 750' of fiberglass tubingon location
(alongwithclo's and runningtools.Schlumberger willhave pilottest on
heavycmt. plugs (17 and 18 ppg) Perform FIT after drilling 10' of formation
under conductor shoe.} Rig up floor, I tongs / pipespinners I kelly hose /
bleed off line. Torque topdrive, set torques,

18:00 - 04:00 10.00 D 09 PJSM with testers. P. Test casing to1000 psi / 30 minutes.P. test BOPE
250 Low/ 5000 High. Pressure testmud lines back to pumps to 5000#,
Functiontest on accumulator:Start pressure 3100#, Close annular 2000#, o
Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes 45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers. Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHAand Pick up,

4/13/2009 06:00 - 07:00 1.00 D 10 Installwear bushing .D
07:00 - 08:00 1.00 DT 60 Fix top drive extend alarm
08:00 - 08:30 0.50 D 06 Cut drill line
08:30 - 11:00 2.50 D 04 Pick up monel, motor, and MWD
11:00 - 12:00 1.00 D 04 Makeup BHA
12:00 - 12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue topick up BHA
15:00 - 15:15 0.25 D 06 Lubricate rig
15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation integrity Test @761'. Mud Density 8.5 ppg. Pressure to257

psi. (0.8pressure gradient) Bled off to200 psi. Slowly bleed down to 50
psi. .71 Pressure gradient based on 6.5 mudwt and 200 psi formation
pressure.

18:00 - 21:00 3.00 D 03 Drillactual from 761'- 950'
21:00 - 23:15 2.25 D 03 Drillactual from 950'- 1146' Isolate steel pits tomonitorlosses. Losing

approximately60Bbis. per hour.
23:15 - 00:00 0.75 D 18 Accumulatedsurveyand connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting (Review JSA #76)
00:15 - 00:30 0.25 D 06 Lubricate rig, Function annular.23 seconds C/O. Upper/Lower 7 seconds

close.
00:30 -05:15 4.75 D 03 Drillactual from 1146'- 1470'
05:15 -06:00 0.75 D 18 Accumulated survey and connection time.

4/14/2009 06:00 -06:15 0.25 D 18 Acc. connection time
06:15 - 07:30 1.25 D 03 Drill12 1/4' hole f/ 1480' - 1621' Hole taking50 - 60 bph
07:30 -09:30 2.00 DT 57 Circ. whilemakingup decision todrillahead or run cmt. plugs
09:30 - 12:00 2.50 DT 57 Makewipertripup tocasg. shoe at 751' No tightspots encounterd
12:00 - 12:15 0.25 DT 57 Safetymeeting JSA# 1, 2 Tripping
12:15 - 13:00 0.75 DT 57 Circ.btms. up
13:00 - 15:00 2.00 DT 57 POH to runcmt. plugs
15:00 - 16:30 1.50 DT 57 PullMWD Lay down mud motor
16:30 - 17:45 1.25 DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 0.50 DT 57 Run tubingin hole on 5" dp to1616'
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Operations Summary Report

Legal Well Name: ftlNKER 2-2185
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/14/2009 18:15 - 20:30 2.25 DT 57 Circ. while waiting on Schlumberger
20:30 - 22:00 1.50 DT 57 Rig up Schlumberger.
22:00 - 22:15 0.25 DT 57 PJSM withSchlumberger and crews.
22:15 - 23:15 1.00 DT 57 Cementbottom plug: Pumped 20 Bbis. of fresh waterfollowed by 108

Bbis. (375 sx.) of 14.2 ppg RFC. Pumped 15 Bbls, of fresh water.
Circulated throughoutjob. Broke off-Static,

23:15 -00:00 0.75 DT 57 Pull 8 Stands of DP. Bottom of 2 7/8" tubingset at 854.
00:00 - 00:30 0.50 DT 57 Circulate bottoms up to clear DP and tubing.Hole takingfluid at a rate of

40 Bbls / Hr.
00:30 - 01:30 1.00 DT 57 Cement top plug:Pumped 20 Bbis fresh water followed by 113 bbis. (395

sx.) of 14.2 ppg RFC. Pumped 2 bbis. of fresh water. Circulated
throughoutjob.

01:30 - 03:00 1.50 DT 57 TOH withDP. Laydown 2 7/8" fiberglass tubing.
03:00 - 04:00 1.00 DT 57 Fillhole. Took 30 Bbis. to fillhole. Shut blind rams and pumpedalmost 2

Bbis. to 1000psi. Bled off to50 psi in 5 minutes. Pressured back up to 500
psi. Bled back to 100 psi in 5 minutes. Pressured back to 500 psi . Back to o
100 psi in 15 minutes. Pressured to 500 psi. Back to 250 psi in 15
minutes.Pressured to 500 psi and shut well in.

04:00-06:00 2.00 DT 57 WOC
4/15/2009 06:00 -08:00 2.00 DT 57 Waiton omt

08:00 - 11:15 3.25 DT 57 Make up 9 5/8 motor & Pdc RR #1 bit RIH to 73T Started takingwt,
11:15 - 12:00 0.75 DT 57 Drillcmt. stringers I soft cmt fl 73T - 761' 10' below casg. shoe
12:00 -12:15 0.25 D 18 Safety meeting Tripping dp
12:15 - 17:45 5.50 DT 57 Drillmediumhard cmt. f/761'-1332' Losing 27 bbis./ Hr.

4 - 7000# bit wt.
17:45 - 18:00 0.25 Lubricaterig.Function Upper/Lower pipe rams. 8 secondslannular18

seconds/set brakes.
18:00 - 19:45 1.75 DT 67 Circulate and Wait on Orders.
19:45 - 22:00 2.25 DT 57 TOH to lay down BHAand pick up 2 7/8" tubing FIC @1299'I722'lbank,
22:00 - 22:15 0.25 DT 67 Fuction Upper 6 seconds C/O Blinds 8 seconds C/O
22:15 - 00:00 1.75 DT 57 Pick up 2 7/8" fiberglass tubingand TIH. Ran 18 jointsof 2 7/8" fiberglass

tubingTotal length 555.81.
00:00 -00:15 0.25 DT 67 Safety Meeting(Review JSA #4, Setting and pulling slips)
00:15 -00:30 0.25 DT 57 Lubricate rig, Function annuFar 23 seconds C/O Upper/Lower 6 seconds
00:30 -02:30 2.00 DT 57 Circulate hole and wait on Schlumberger.
02:30 -04:00 1.50 DT 57 Rig up Schlumberger.
04:00 -04:30 0.50 DT 57 PJSM withSchlumberger and rigcrews.
04:30 -05:00 0.50 DT 57 Cement bottom plug: Pumped 20 Bbis, of fresh water followed by 66 Bbis.

(228 sx.) of 14.2 ppg RFC (450' plug) Balance with 14 Bbis of fresh water.
Total losses on cement job; 14 Bbis.

05:00 - 06:00 1.00 DT 57 Pull 4 Stands and a double. Tubing at 871'. Circulate bottoms up to clear
DP and tubingprior topumping second plug. (Stood 4 stands back in
derrick and layed down 2 singles from string)

4/16/2009 06:00 - 06:15 0.25 DT 57 Pull cmt. string up to 871'
06:15 -07:30 1.25 DT 57 Run omt.plug#2 w/ 20 bbis. water,84 bbis. RFC 14.2 ppg cmt.

Displacedwith6 bbis. water Plug length 550'
07:30 -08:30 1.00 DT 57 POHw/ cmt string
08:30 -09:30 1.00 DT 57 Fillhole w/water Close blind rams Squeezed 12.2 bbis, cmtinto form.

Squeeze press.750 - 1000 psi Shut wellin w/ 1000 psi on annulus
09:30 - 12:00 2,50 DT 57 WOC
12:00 - 12:15 0.25 D 18 Safetymeeting House keeping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper pipe rams c / o 8 sec's
12:30 - 12:45 0.25 DT 57 Bleedpress. offof annulus
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Operations Summary Report

Legal Well Name: ftlNKER 2-2185
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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03:00 - 04:00 1.00 DT 57 Fillhole. Took 30 Bbis. to fillhole. Shut blind rams and pumpedalmost 2
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17:45 - 18:00 0.25 Lubricaterig.Function Upper/Lower pipe rams. 8 secondslannular18
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Operations Summary Report

Legal Well Name: RINKER2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release; 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/16/2009 12:45 -15:30 2.75 DT 57 RIH wl RR#1 Tag cmt. top @635'
15:30 - 00:00 8.50 DT 57 Drillcmt. stringers / soft cmt. f/ 635' -750' Drillmediumto hard omt. fl

750' -1498'. Isolate pitsat 1410' to monitor lossigain. losing at a rate of
app. 60 Bb1s.per hour.

00:00 -00:15 0.25 DT 57 Safety meeting(Review JSA #7; Pick up drill pipetomouse hole)
00:15 -01:45 1.50 DT 57 Drillingcement from 1498'-1621' Losing approximately 60 Bbis per hour.
01:45 - 04:45 3.00 D 03 Drillingactual from 1621'- 1716'
04:45 -05:15 0.50 D 18 Go throughpumps. Clean out suctionand discharge screens.
05:15 -06:00 0.75 D 03 Drillactual from 1716'-

4/17/2009 06:00 - 06:30 0.50 D 03 Drill12 1/4" hole f/ 1775' - 1779'
06:30 - 08:00 1.50 D 18 Acc. connection time Change out transducer on std. pipe
08:00 - 12:00 4.00 D 03 Drillfl 1779' - 2005'
12:00 - 12:15 0.25 D 18 Safety meeting Making 90° mouse hole connections
12:15 - 13:15 1.00 0 03 Drillf/ 2005' - 2063'
13:15 - 13:30 0.25 D 06 Rig Ser. Function upper pipe rams c / o 6 sec's
13:30 - 15:00 1.50 D 18 Acc. connection& sunteytime Survey toolnot working o
15:00 - 18:00 3.00 D 03 Drill12 1/4" hole from 2063'-2255'
18:00 - 23:30 5.50 D 03 Drill12 1/4" hole from 2255'-2445°
23:30 -00:00 0.50 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Review JSA #18, set brakes)
00:15 -02:00 1.75 D 03 Drill12 1/4" hole from 2445'- 2540' . 10 bbl.CalCarb sweeps every 100'.
02:00 -02:15 0.25 D 06 Lubricate rig.
02:15 -05:30 3.25 D 03 Drill12 1/4" hole from 2540'- 2690°
05:30 -06:00 0.50 D 18 Accumulated connection iime.

4/18/2009 06:00 - 06:30 0.50 D 18 Acc. connection time
06:30 - 12:00 5.50 D 03 Drill12 1/4" hole f/ 2690' - 290T
12:00 - 12:15 0.25 D 18 Safety meeting Use of pump pinion wrench -

12:15 - 17:15 5.00 D 03 Drillf/ 290T - 3051 Lost full returns.
17:15 - 19:15 2.00 DT 57 Work pipe, MixLCMpill.Pumped 5 poly swell sweeps, mixed with

fiberseal and magmafiber. Got retums 5-7 minutesafter ist sweep hit g
bottom. Continued LCM until full returns, Circulated polysweepout of
system.

19:15 - 22:15 3.00 D 03 Drill12 1/4" hole from 3051'-3090'
22:15 - 22:45 0.50 D 08 Spot LCM pilland pumptrippill. (75 bbl. Calcarb, 15 ppb micacoarse, 5

ppb fiberseal, 5 ppb sawdust, 5 ppb magmafiberLCM pill. Spotted just
outside of bit. 25 bbl. weighted pill)

22:45 - 06:00 7.25 D 04 Trip for Bit#2. Tight from 2550'- 1581'. 75,000# overpult.25,000# overpull
@842'. Work out of hole.

4/19/2009 06:00 - 07:00 1.00 D 04 Pull MWD Brk, offbit
07:00 - 07:30 0.50 D 06 Rig Ser. Function blind rams c I o 8 sec's Clean up drill floor
07:30 - 10:15 2.75 D 04 Pump thrumud motor Make up bit #2 RIH to 2063'
10:15 - 10:45 0.50 DT 61 Attempt totakesurvey Tool not pulsing
10:45 - 12:00 1.25 D 04 Cont trip in hole to2826'
12:00 -12:15 0.25 D 18 Safety meeting JSA#1 Tripping
12:15 - 13:00 0.75 D 07 Wash & ream from 2826' - 3090' Intermittent bridges
13:00 - 17:00 4.00 D 03 Drill12 1/4" hole f/ 3090°

- 3155' Pump press. increased f/ 2365 psi to
3500psi Torque on btm. increased f/ 8200 - 15000 to 18000 ft/tbs. No
difference in differential press,

17:00 - 19:45 2.75 DT 62 POH w/ failed motor.Drag from 2-6,000#,
19;45 -21:00 1.25 DT 62 Pull MWD and Break off bit, muleshoe and change out. Lay downold

motorand pickup new one.
21:00 - 23:00 2.00 DT 67 Wait on newbit.
23:00 - 23:45 0.75 DT 54 Make up bit. Troublegetting bit throughannular. Open-Close several
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Operations Summary Report
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/19/2009 23:00 - 23:45 0.75 DT 54 times.Annular wouldnotopen completely.Worked bit throughannular
Still notopeningcompletely.

23:45 -00:00 0.25 D 18 Lubricate rig. Function upper-7 seconds OIC
00:00 -00:15 0.25 D 18 Safety meeting
OO:15-03:30 3.25 DT 62 Make up BHA and TIH. Fillpipe@819', 1675'.
03:30 -03:45 0.25 D 05 Deviation survey @1622'
03:45 -05:30 1.75 DT 62 TIH withbit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 -06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 -08:45 2.75 D 03 Drill12 1/4" hole fl 3160' - 3195'
08:45 -09:15 0.50 D 05 Dev.surveys @3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534° Run back in hole

Take surveys at 2821', 2914' Survey toolnot pulsing These surveys
willbe stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling &setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's o
12:30 - 16:00 3.50 DT 68 Circ. cond. mud and hole while WO Orders
16:00 - 19:30 3.50 D 04 POH withbit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 jointsof 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 jointsof 5" drill pipe, totallength 2409.55 plus 1- 15°sub
for a totalof 2424.55 totalDP.) Pipe set @3185'. Schlumberger on
location. Went over volumes and displacement with cementer.

22:15 -01:45 3.50 DT 61 Circulate @11 Bbis. I Minute. No losses. Mud weight 9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rig up.

01:45 - 03:00 1.25 DT 61 PJSM with Schlumberger and rigcrews. Pumped 20 Bbis. of fresh water
followed by 91 bbis, (540 sx.) of 17.5 ppg class "G" cement with1#lBbl.
CemNet.KOP 495' in 12.25" hole. Displace with .7 Bbl. of fresh water and -

37.2 Bbis.of drilling mud (43 Viscosity, 9.3 ppg.). This leaves the plug
under displaced by 6.9 bbis. as per procedure. PD @0300. Lost 27 bbis.
on cementjob.

03:00 -06:00 3.00 DT 61 TOH 7 Stands (665') Pump untilpressure established. TOH withdrill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 -07:00 1.00 DT 61 Laydown 2 7/8" fiber glass tubing
07;00 -10:15 3.25 DT 61 RIH withRR #2 to casg. shoe at 751'
10:15 - 11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton w/ BLMon location & did awalk

around inspection of rig.
11:00 - 12:00 1.00 DT 60 Repair extend alarm on topdrive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip &cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt. at 2791'
14:30 - 15:45 1.25 DT 61 Drilloutcmt stringers f/ 2791' - 2800' Drillmedium / hard omt. f/ 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys everystd. up to 1993° See sunteyreport
18:15 -18:45 0.50 DT 61 Run back to btm.
16:45 - 20:45 2.00 DT 61 Circ conditionhole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'. 843'.
23:00 - 00:00 1.00 D 04 Laydown 9" BHA & surveytools.
00:00 - 00:15 0.25 D 04 Safety meeting ( reviewJSA # 10 Laying down DC.
00:15 -01:15 1.00 D 04 Lay down 9" BHA & survey tools.
01:15 -03:30 2.25 DT 53 Unable topullwear bushing check all set screws.
03:30 -06:00 2.50 DT 53 Call Weatherford for service hand, Continue washingaroundwear bushing

withpressure washer throught2" valve on A section of csg bowl. Keep
working with tuggerup & down to pullbushing.

4/22/2009 06:00 -07:00 1.00 DT 53 Attaempt topull wear bushing. Circulated behind bushing with pressure
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECISION Rig Release: 7/2/2009 Group:
Rig Name: \>RECISION Rig Number: 426

i I ' SubDate From - To Hours Code Code Phase Description of Operations

4/22/2009 06:00 -07:00 1.00 DT 53 washer. Wouldn't pullwith 35k. Tried 50k and stillwouldn'tcome. Rig up
and pump behind bushing with rig pump and fresh water. Pulled at 50K
overhook whilecirculating. Looks like silt and cuttings packed in behide
bushing. Call UDOGM to notifyof running casing and cementing. Dave
Hackfordsaid theywoulddecline witnessing thejob.

07:00 -07:15 0.25 D 12 Rig up to run casing. RU tongs,filluptool,elevators,long bails. Discuss
hazards and procedure. Make up shoe, shoe joint,float collaiwlthread
lock, first jointcasing. Break circulation,allok. Run casing whilekeeping
it full.

07:15 -14:30 7.25 D 12 Rig up to run casing. RU tongs,filluptool,elevators,long bails. Make up
shoe, shoe joint,float collarw/threadlock, first jointcasing. Break
circulation, all ok. Run casing while keeping it full. Ran 61 joints40# N-80
LTC casing and taggedbottom at 2830 as per casing talley. Washed last
5 jointstobottom.

14:30 - 16:00 1.50 D 08 Circulate and conditionhole at 6 bpm. Shakers cleaned up.
16:00 - 17:00 1.00 D 12 Laydown last 2 jointsof casing. RU Schlumberger head withplug o

installed.
17:00 - 22:15 5.25 D 14 Hold safety meeting with Schlumberger and rig crew. Discussed hazards

and procedure. Test lines to2500 psi. pump20 bbl water, 500 sacks, 355 N
bbi lead slurry at 11ppg, pump 240 sacks 69 bbi of tailslurry at 14.2ppg. g
Dropped plug and displaced with20 bbi water, 190)otbbimud. Bumped ,D

plug with 211 bbl at 500 psi. Press to 100 psi. hels for 10 min.250 bbis
cement returns, Fluid dropped 15 ft & stabled in annulas.

22:15 - 01:15 3.00 D 10 Remove landing Jt, & lay down. Pick up 13 3/8" X 9 5/8" pack off seal, run
in & lock pins. Pack off upper & lower P seals to 6000 psi. Test void to 500
psi for 10 mns. Set 13X 12.25 wear bushing & lock.

01:15 - 03:45 2.50 D 14 WOC. Prepare to pickup BHA.
03:45 -04:00 0.25 D 06 Rig service. Function blind rams 8 sec. Upper & lower pipe rams 6 sec.
04:00 -06:00 2.00 D 05 Make up motor& monels, UBHO & MWD, scribe tools. Run in withmonels

& one stand DP. Test survey tools.
4/23/2009 06:00 - 10:00 4.00 D 04 Finish PU BHA, Test MWD, PU Bit, PU rest of BHA, RIH to2670', wash

to float collarat 2750', drill cement to 2792. Drill8 3/4" from 2792 to2802'.
Rattycement in rat hole below casing. Circulate bottoms up.

10:00 - 10:15 0.25 D 18 Safety meeting on BOP drills
10:15 - 14:00 3.75 D 18 Perform FIT with Weatherford test truck.Max pressure was 710 psi with

9.3 ppg mudat 2802' depth for a .737 gradientand 14.17 eq ppg.
14:00 - 17:30 3.50 D 03 Timedrill8 3/4" hole 2802 to 2855'. 53fl. 15ft/hr
17:30 - 19:00 1.50 DT 64 DP plugged, POOH.
19:00 - 23:15 4.25 DT 67 Out of hole found motorseized. HBOU sub pluggedwithLCM,Cement,

smallamout sand. Change out motor,swap monelcollarsaround, pulse
test survey tools.350 gpm @353 psi.500 gpm 654 psi.

23:15 -00:00 0.75 DT 64 Make up BHA, RIH.
00:00 - 00:15 0.25 D 18 Safety meeting (Lockouts)
00:15-00:30 0.25 DT 64 RIH.
00:30 - 03:00 2.50 D 03 Timedrill 1 min / inche, f/ 2855'-2863'. 8 ft. 3.2 ft/hr. Samples at 2853.5'

10% formation, 2856.3' 5% formation, 2857.9' 10% formation, 2860.3' 12
% formation.

03:00 --03:15 0.25 D 06 Conectiontime& rigsentice. function annular 23 sec, upper & lower pipe
rams 6 sec.

03:15 -05:30 2.25 D 03 Drill8 3/4 hole20 ft rotating pipe,then timedrill 1 min / inche. 2863' 2895'
32 ft. 14 ft/hr.

05:30 - 06:00 0.50 D 18 Accum connectiontime& survey
4/24/2009 06:00 - 09:00 3.00 D 03 Time drill (continued)8 3/4° hole2895 to2904'. 1" per minute. Cuttings
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00:15-00:30 0.25 DT 64 RIH.
00:30 - 03:00 2.50 D 03 Timedrill 1 min / inche, f/ 2855'-2863'. 8 ft. 3.2 ft/hr. Samples at 2853.5'
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/24/2009 06:00 - 09:00 3.00 D 03 improving to70% formation. Bit takingweight3 to 4K.
09:00 - 11:45 2.75 D 03 Rotate from 2904' to2934'. (30') WOB 10K, rop 19 ft/hr. 380 gpm with

watercirculatingthe reserve pit. Cuttings increased to95% formation.
11:45 - 12:00 0.25 D 05 Directional survey. inc. 4.5 az. 242 at 2879'.
12:00 - 14:15 2.25 D 03 Slide from 2934 to 2947. Rotate 2944 to 2964'. Slide 2964' to2992'.wob

10k, 380 gpm
14:15 - 14:30 0.25 D 05 Directiona1survey 2932° inc 2.8, az 270.5
14:30 - 17:30 3.00 D 03 Directional drill2992 to3056°. (64) rop 18.28'Ihr 13 to 17K WOB 425

gpm pitwater.
17:30 - 18:00 0.50 D 05 Acc connection time& survey time
18:00 - 23:45 5.75 D 03 Drillf/ 3056'-3148'. 92 ft. 16 ft/hr.15-17 K WOB, 500 gpm. pit water. No

lose or gain
23:45 -00:00 0.25 D 05 Survey @3008' 1.9 inc, 244.5 azm,
00:00 -00:15 0.25 D 18 Safety meeting on lock outs
00:15 -00:30 0.25 D 06 Rig service. Fun upper & lower pipe rams. 8 sec.
00:30 -04:30 4.00 D 03 Slide fl 3148'-3158' 10 ft. Rotate 82 ft. Drillf/ 3158'-3241'. 93 ft. 23.25 ft/hr o

15-17 k WOB. 500 gpm, pit water. loses 15 bbis/hr.
04:30 - 04:45 0.25 D 05 Acc conection& survey.3181', 1.4 inc, 242.8 azm.
04:45 - 06:00 1.25 D 03 Slide 3241'-3251' 10 ft. rotate.Drillf/ 3241'-327T. 36 ft. 28.8 ft/hr. 15-17K

WOB. 500 gpm. pit water. loses 20bbis/hr. Pump 10 bbl Calcarb sweeps
4/25/2009 06:00 - 09:30 3.50 0 03 Drillfrom 327T to3345' (68') 19.43'/hr. Drillingwithpitwater. Have been

increasing losses ofvolumein pit. Lost totalretums. Pumped 3 carbonate
Pills with Polyswell, Recovered circulationpartiallyeach timebut lost it
again. Drillingwhile changing over to mud. Add LCMthroughPill tank.
500 gpm down to350 gpm when lost returns. 15K wob down to 10 wob at
lost returns.

09:30 - 12:00 2.50 DT 57 Circulate and conditionmud. Mixing LCMand newmud. Spot pillof LCM -

and POOH 5 stands tocasing shoe.
12:00 - 12:15 0,25 D 18 Safety meeting on 90°mouse hole connections
12:15 - 13:00 0.75 DT 57 Mixingmud volume, fix rig manifld valve, clean out suction on pumps. g
13:00 - 13:30 0.50 DT 57 Break circulation at 2864'. Had full returns. RIH to 3345'.
13:30 - 17:15 3.75 DT 57 C&C Mud Build volume. Work pipewhile mixing sweeps. We had full

retums when first staited circulatinguntil the bit tagged bottom. Pump 4
moremisc LCMsweeps. The first 2 recoveredreturns for 5 to 15 minutes
before losing full retums. The second 2 sweeps neverrecoveredfull
returns. Drilled2 feet while pumping sweeps from 3345 to334T.

17:15 - 17:30 0.25 D 06 Lubricate rig, function annular 18 sec, UPR& LPR S sec each.
17:30 - 23:30 6.00 DT 57 Buildvolumeand prepare to pump Cem.net sweeps, waiton product. Mix

two80 bbi cem.net, do survey& oreintatetool.Pump 30 bbis LCM of mud
company, thenfollowwith80 bbl cem.net pill,drillahead whilepumping&
displace out bit with5 bbi over,stop drilling & mixsecond 80 bbl cem.net
plug &drillahead while circulating & over displace 5 bbis stop pump, let
pillset for one hr. Drillf/ 3346'-3352'.

23:30 - 00:00 0.50 DT 57 Build volume & condition mud.
00:00 - 00:15 0.25 D 18 Safety meeting.on pumping sweeps & mixing LCM.
00:15 - 01:45 1.50 DT 57 Conition mud.
01:45 -04:15 2.50 D 03 Drillahead fl 3352'-3393 41ft. 16.4 ft/hr Lossing fluid @250 to325

bbis/hr. MixLCMsteady
04:15-06:00 1.75 D 04 TOH

4/26/2009 06:00 -08:00 2.00 DT 57 Continue POOH. 762 tosurface (BHA) LDJars and stand BHA on Off
side. LD bit. 110 bbl to fillbackside at stait oftripfor flowcheck.

08:00 -08:15 0.25 DT 57 Pull MWD instraments from Monels. Stand Monels and motorback on off
side.
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Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Statt: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/26/2009 08:15 - 08:45 0.50 DT 57 Strap 2 7/8" fiberglass tubingand prepare to RIH to spot Plug.
08:45 - 12:00 3.25 DT 57 Pick up 762' of Fiberglass tubing,XO, Strap in withDP. 762 to 3359°. No

returns.
12:00 - 12:15 0.25 D 18
12:15 - 13:00 0.75 DT 57 Wash the last jointdown toput Tail pipe at 3390' for spottingcement plug.

Gained full circulation. Lost retuns after 7 minutes of circulating. Rig up
Schlumberger to rig floor to spot plug.

13:00 - 14:00 1.00 DT 57 Safety meetingwithallon location on thecementingplugprocedure and
hazards. Finish RU of Cementers. Test lines to2000 psi. Pump 20 bbi
water.193 sack RFC cement at 14.2 ppg (56.1 bbi slurry). 6.9 bbi water
and 38 bb1of mud. No returns during pumping. CIP at 13:56.

14:00 -16:30 2.50 DT 57 POOH 9 stands, pump2 bbl mud,continueout of hole. LD fiberglass
tubing.No fluid added on tripout.

16:30 -20:15 3.75 DT 57 Makeup BHA same as before. RIH. to 2764' Break & circulationbottoms
up. stop pumpWOC sample,

20:15 - 00:00 3.75 DT 57 WOC samples. o
00:00 - 00:15 0.25 D 18 Safety meeting. on trippingin.
00:15 - 00:30 0.25 D 06 Rig service
00:30 -00:45 0.25 DT 60 Workon Derrick lights.
00:45 -03:15 2.50 DT 57 Wash to bottom tagtightspots @2940', 2961', 3244-3248', 3347. On

bottom lost 20 bbis fluid. (unable to tag cement)
03:15 - 05:00 1.75 D 03 Drillf/ 3393'-3420' 27 ft 15.4 ft/hr. MixLCM while drilliing.
05:00 -06:00 1.00 DT 57 Build up mud system, Mixslug, prepare to trip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waitingon waterto switchto waterdrilling. Mixingmud in allpits but #4
withmax LCM for afterdrillingto 3520' on water. Working pipewhilenot
pumping. Out of mudat timeshut down drilling.

10:00 - 11:45 1.75 D 03 Drillwith pitwater from 3420 to 3447. (2T) 380 gpm, 13 to 17k WOB. 15 -

rpm. Partial retums most the time. Full retums with 40 bbl per hour
losses. Increased to425 gpm. Circulating reserve pit. gy

11:45 - 12:00 0.25 D 05 Accumulted suiveyand connectiontime. g
12:00 - 12:15 0.25 D 18 Safety Meeting onweekendawareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to3505'. (58') Circulating reserve pit. 40 plus bbl per

hour losses. 425 gpm.
15:15 - 15:30 0.25 D 06 Lubricaterig,function annular16 sec toclose, UPR and LPR 5 sec.
15:30 -16:15 0.75 DT 60 Repairoilleak on top drivel clean pipe screen.
16:15 -20:30 4.25 D 03 Drill3505°1o 3622. (40') Total lost returns. Drillingwithpitwater.
20:30 - 21:00 0.50 D 05 Deviation survey and cummulativeconnectiontime.
21:00 - 22:15 1.25 DT 57 5 stand wipertrip.Tight @3502 ft
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kelly up & circulate, work tightspot. Wash to

bottom, Up to 5000 lb hole drag,
23:00 -00:00 1.00 DT 57 Spot 24 bbi mud pillon bottom, wiper trip5 stands. RIH tag tighspot @

3502 ft. Dission made to POOH.
00:00 -00:15 0.25 D 18 Safety meeting.
00:15-02:30 2.25 DT 57 POOH.
02:30 -02:45 0.25 D 06 Rigservice. Function upper & lower pipe rams. 8 sec.
02:45 - 05:30 2.75 DT 57 Pick up 761.02ft of 2 7/8 tbg, & 2728.3 ft of 5" DP RIH.
05:30 - 06:00 0.50 DT 57 Prepare & circwellto mudwl 15 % LCM.

4/28/2009 06:00 - 07:45 1.75 DT 57 Waiton cementers.
07:45 - 09:15 1.50 DT 57 Circulate mudwith15% LCM,and 5 gal / 40 bblof mudof Polyswell.

Pumped 650 bbl at 250 gpm. Retums staited after200 bbi pumped. held
and out half retums until about 600 bbl pumped and lost all returns. All
retums were water.No mudreturns.

09:15 -09:30 0.25 DT 57 Safety meeting on cement plugwithcrewand cementers.
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returns.
12:00 - 12:15 0.25 D 18
12:15 - 13:00 0.75 DT 57 Wash the last jointdown toput Tail pipe at 3390' for spottingcement plug.

Gained full circulation. Lost retuns after 7 minutes of circulating. Rig up
Schlumberger to rig floor to spot plug.

13:00 - 14:00 1.00 DT 57 Safety meetingwithallon location on thecementingplugprocedure and
hazards. Finish RU of Cementers. Test lines to2000 psi. Pump 20 bbi
water.193 sack RFC cement at 14.2 ppg (56.1 bbi slurry). 6.9 bbi water
and 38 bb1of mud. No returns during pumping. CIP at 13:56.

14:00 -16:30 2.50 DT 57 POOH 9 stands, pump2 bbl mud,continueout of hole. LD fiberglass
tubing.No fluid added on tripout.

16:30 -20:15 3.75 DT 57 Makeup BHA same as before. RIH. to 2764' Break & circulationbottoms
up. stop pumpWOC sample,

20:15 - 00:00 3.75 DT 57 WOC samples. o
00:00 - 00:15 0.25 D 18 Safety meeting. on trippingin.
00:15 - 00:30 0.25 D 06 Rig service
00:30 -00:45 0.25 DT 60 Workon Derrick lights.
00:45 -03:15 2.50 DT 57 Wash to bottom tagtightspots @2940', 2961', 3244-3248', 3347. On

bottom lost 20 bbis fluid. (unable to tag cement)
03:15 - 05:00 1.75 D 03 Drillf/ 3393'-3420' 27 ft 15.4 ft/hr. MixLCM while drilliing.
05:00 -06:00 1.00 DT 57 Build up mud system, Mixslug, prepare to trip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waitingon waterto switchto waterdrilling. Mixingmud in allpits but #4
withmax LCM for afterdrillingto 3520' on water. Working pipewhilenot
pumping. Out of mudat timeshut down drilling.

10:00 - 11:45 1.75 D 03 Drillwith pitwater from 3420 to 3447. (2T) 380 gpm, 13 to 17k WOB. 15 -

rpm. Partial retums most the time. Full retums with 40 bbl per hour
losses. Increased to425 gpm. Circulating reserve pit. gy

11:45 - 12:00 0.25 D 05 Accumulted suiveyand connectiontime. g
12:00 - 12:15 0.25 D 18 Safety Meeting onweekendawareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to3505'. (58') Circulating reserve pit. 40 plus bbl per

hour losses. 425 gpm.
15:15 - 15:30 0.25 D 06 Lubricaterig,function annular16 sec toclose, UPR and LPR 5 sec.
15:30 -16:15 0.75 DT 60 Repairoilleak on top drivel clean pipe screen.
16:15 -20:30 4.25 D 03 Drill3505°1o 3622. (40') Total lost returns. Drillingwithpitwater.
20:30 - 21:00 0.50 D 05 Deviation survey and cummulativeconnectiontime.
21:00 - 22:15 1.25 DT 57 5 stand wipertrip.Tight @3502 ft
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kelly up & circulate, work tightspot. Wash to

bottom, Up to 5000 lb hole drag,
23:00 -00:00 1.00 DT 57 Spot 24 bbi mud pillon bottom, wiper trip5 stands. RIH tag tighspot @

3502 ft. Dission made to POOH.
00:00 -00:15 0.25 D 18 Safety meeting.
00:15-02:30 2.25 DT 57 POOH.
02:30 -02:45 0.25 D 06 Rigservice. Function upper & lower pipe rams. 8 sec.
02:45 - 05:30 2.75 DT 57 Pick up 761.02ft of 2 7/8 tbg, & 2728.3 ft of 5" DP RIH.
05:30 - 06:00 0.50 DT 57 Prepare & circwellto mudwl 15 % LCM.

4/28/2009 06:00 - 07:45 1.75 DT 57 Waiton cementers.
07:45 - 09:15 1.50 DT 57 Circulate mudwith15% LCM,and 5 gal / 40 bblof mudof Polyswell.

Pumped 650 bbl at 250 gpm. Retums staited after200 bbi pumped. held
and out half retums until about 600 bbl pumped and lost all returns. All
retums were water.No mudreturns.

09:15 -09:30 0.25 DT 57 Safety meeting on cement plugwithcrewand cementers.
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release; 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/28/2009 09:30 - 10:30 1.00 DT 57 RU Schlumberger. Pump 20 bbi water,380 sx class G cement at 15.8 ppg
(80 bbl) 7 bbl water, 41 bbl mud. No retums throughout pumping. CIP at
10:30.

10:30 - 12:00 1.50 DT 57 POOH, with cement plug string.
12:00 - 12:15 0.25 D 18 Safety Meeting (trippingout) Revise JSA #2
12:15 - 12:45 0.50 DT 57 Continue to POOH wlcement plugstring, Laydown fiberglass tubing.

Function bilnd rams 5 sec.
12:45 - 13:00 0.25 D 06 Rig service Function upper & lower pipe rams. 6 sec
13:00 - 16:15 3.25 DT 57 RIHwithMilltoothbit and bit sub on DC's to tag and polish cement plug.
16:15 - 18:15 2.00 DT 57 Circulate & conditionmud
18:15 - 21:00 2.75 DT 57 Drillout cement Tag cment @3444' stringers to 3492'. On cement @

3519' to3528' lost circulatiion. Tag cement@ 3530' to 3590' No cement to
3622. no fluid returns,.

21:00 - 21:30 0.50 DT 57 Circulate
21:30 - 22:00 0,50 DT 57 Wiper trip5 stands
22:00 - 22:30 0.50 DT 57 Circulate. o
22:30 -00:00 1.50 DT 57 POOH.
00:00 -00:15 0.25 D 18 Safety meeting. on trippingin
00:15 -00:30 0.25 D 06 Rig service Function upper & lower pipe rams, 8 sec N
00:30 -02:30 2.00 DT 57 Pick up 26 jts 27/8 tbg. 29 stands &2 single of 5" DP. to3588 ft b
02:30 -04:00 1.50 DT 57 Circulate well.
04:00 - 06:00 2.00 DT 57 Safety meeting,rig in cementers & cement.

4/29/2009 06:00 - 08:30 2.50 DT 57 POOH from 3585' to762' withDP. LD fiberglass tubing.
08:30 - 12:00 3.50 DT 57 PU and test MWD, PU new bit, RIHtoshoe, break circulation.100%

returns. RIH to3073', Wash 3073 to3124'. Tag cement Circulate and
condition. No losses. WOC.

12:00 - 12:15 0.25 D 18 Safety meetinguse of tongs,review JSA #3 -

12:15 - 12:30 0.25 D 06 Lubricate rig,Function annular 16 sec toclose, UPR, LPR 6 sec
12:30 - 17:00 4.50 DT 57 WOC for plugto set, drillcement from 3124 to3622". Still full circulation

throughout.
17:00 - 18:15 1.25 D 03 Drillnew formation from 3622 to3682'. Lost criculation.
18:15 - 22:00 3.75 DT 57 Circulate conditionmud.Mix LCMno fluid returns, fluid level @csg bowl
22:00 - 22:15 0.25 D 03 Drillahead f/ 3682-3692', no fluid returns. Pulling tight
22:15 - 22:30 0.25 DT 57 Acc connection time
22:30 -22:45 0.25 DT 57 POOH 2 stand. BIT depth 3522'.
22:45 -00:00 1.25 DT 57 Build volume & condtion mud.
00:00 -00:15 0.25 D 18 Safety meeting. On mixing chemicals
00:15 - 00:30 0.25 D 06 Rig sentice, function upper & lower pipe rams. 8 sec.
00:30 -04:30 4.00 DT 57 Mixcourse , mediumCalcarb. pumpdown @37 stk/min. ( 3.67 bbis/min),

After pumpeding 296 bbis have slight returns. (2% to5 % ). 03:35 hrs
flow increaseing to9% - 19%. MixingLCM, (cotton sead hulls * fiber seal)

04:30 -06:00 1.50 DT 57 Pump inreased to 1500 psi from 500 psi, stop mixall LCM& Cal carb.
Pump clean mud down.

4/30/2009 06:00 -07:30 1.50 DT 57 Circulate hole while tryingtoanalysiswhythe circulationpressure is higher
thanit should be. Lost 20 to80 bbi per hour.

07:30 - 10:30 3.00 DT 57 POOH 3432' tosurface. Hole fillcalc 86.25 actual48.07
10:30 - 11:00 0.50 DT 57 Bit plugged with LCM in 5 of 7 jets. Change jets to14's. Clean up mwd

probe.
11:00 -12:00 1.00 DT 57 Change out gap sub and test MWD tool. Building mud volume.
12:00 -12:15 0.25 D 18 Safety meeting (Tripping in hole)
12:15 -12:30 0.25 DT 57 Make up bit.
12:30 - 12:45 0.25 D 06 Lubricate rigFunction BlindsUPR and LPR's.
12:45 - 14:30 1.75 DT 57 RIH surface to353T. FC at 2750'
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Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
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Contractor Name: I>RECIS ON Rig Release; 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/30/2009 14:30 - 15:30 1.00 DT 57 Wash 353T to3695'. Increase LCMback up to12%.
15:30 - 17:45 2.25 D 03 Drillf/ 3692'-3753' Lossing fluid.
17:45 - 18:00 0.25 D 05 Acc conection. Survey @3662' 2.3 inc 46.9 azm.
18:00 - 21:00 3.00 DT 57 Circ, condition hole
21:00 - 21:30 0.50 DT 57 Pull 2 stands.
21:30 - 22:45 1.25 D 03 Drillahead f/ 3753'-3802'. Lossing fluid. (505 bbis)
22:45 - 23:15 0.50 DT 57 Pull 3 stands.
23:15 - 00:00 0.75 DT 57 Build mudvolume,workpipewhilewaiting.
00:00 - 00:15 0.25 D 18 Safety meetingon air drilling
00:15 - 00:30 0.25 D 06 Rig service Function annular 18 sec.
00:30-01:15 0.75 DT 57 Conditionmud.
01:15 - 01:30 0.25 D 03 Drillfl 3802-3807
01:30 -01:45 0.25 D 18 Install rotatingrubber.
01:45 -03:15 1.50 D 08 Circulate welltowater wlair.
03:15 - 05:45 2.50 D 03 Drillwl water 425 gpm air 350 SCFM fl 3807'-3864'
05:45 - 06:00 0.25 D 05 Acc conection time& suivey. o

5/1/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole f/ 3864' - 409T Drilledw/ 425 gpm water&350 ofmair
Equivalent mud wt 7.5 ppg

11:15 - 11:45 0.50 D 05 Acc. surveytime
11:45 - 12:00 0.25 D Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Good communication on jobsite
12:15 - 16:00 3.75 D 03 Drillfl 409T - 4279' Drilledw/ 425 gpm water & 400 ofmair Equivalent

mud wt. 7.0 -7.2 ppg
16:00 - 16:15 0.25 D 06 Rig service.Function annular 16 sec, Upper & lower pipe rams 5 sec
16:15 - 17:30 1.25 D 03 Drillf/ 4279' - 4300' Drilledw/ 425 gpm water &400 sofm air

Equivalent mudwt. 7.0 -7.2 ppg
17:30 - 18:15 0.75 D 05 Survey @4414' inc 3.3 azm 8.3 -

18:15 - 19:00 0.75 D 05 Acc connection time
19:00 - 22;00 3.00 D 03 Drillf/ 4300' -4432' Slide f/ 4375'-4389' Drilledw/ 425 gpm water & 400

sofm air Equivalent mudwt. 7.0 -7.2 ppg
22:00 - 00:00 2.00 D 03 Drillf/ 4432' -4472' Slide f/ 4467°-4482'. Drilledw/ 375 gpmwater & 425

scfm air Equivalent mudwt. 6.6 - 6.8 ppg
00:00 -00:15 0.25 D 18 Safety meetingon 90' mouse hole connections.JAS # 76
00:15 -02:45 2.50 D 03 Drillf/ 4472' - 4558'. Drilledw/ 375 gpm water & 425 scfm air. Equivalent

mudwt6.6 - 6.8 ppg
02:45 - 03:00 0.25 D 06 Rig service Function annular 18 sec.
03:00 - 03:15 0.25 D 05 Survey @4505'inc 3 azm 16.3
03:15 -03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillf/ 4558 - 4650'. Slide f/ 4558'-4573', Drilledw/ 425 gpm water & 350

sofm air. Equivalent mud wt 7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4' hole f/ 4650' - 4783' Drlg. wl 425 gpm water&400 ofmair

Equivalent muddensity 7.0 ppg
11:15 - 11:45 0,50 D 05 Acc. sunteytime
11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pullingslips
12:15 - 13:45 1.50 D 03 Drillf/ 4783' - 4833'
13:45 -14:00 0.25 D 06 RigSer. Function annularpreventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillf/ 4833' - 4874'. Drlg.w/ 430 ppmwater&300 ofmair Equivalent

mud density 7.4 ppg Decreased air fl 400 ofmto300 ofmat 4870' Last
3 hrs. have gained 3" of waterin reserve pit.Chloride up from 500 ppm to
800 ppm
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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03:15 -03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillf/ 4558 - 4650'. Slide f/ 4558'-4573', Drilledw/ 425 gpm water & 350

sofm air. Equivalent mud wt 7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4' hole f/ 4650' - 4783' Drlg. wl 425 gpm water&400 ofmair

Equivalent muddensity 7.0 ppg
11:15 - 11:45 0,50 D 05 Acc. sunteytime
11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pullingslips
12:15 - 13:45 1.50 D 03 Drillf/ 4783' - 4833'
13:45 -14:00 0.25 D 06 RigSer. Function annularpreventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillf/ 4833' - 4874'. Drlg.w/ 430 ppmwater&300 ofmair Equivalent

mud density 7.4 ppg Decreased air fl 400 ofmto300 ofmat 4870' Last
3 hrs. have gained 3" of waterin reserve pit.Chloride up from 500 ppm to
800 ppm
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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00:15 - 00:30 0.25 D 06 Rig service Function annular 18 sec.
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01:15 - 01:30 0.25 D 03 Drillfl 3802-3807
01:30 -01:45 0.25 D 18 Install rotatingrubber.
01:45 -03:15 1.50 D 08 Circulate welltowater wlair.
03:15 - 05:45 2.50 D 03 Drillwl water 425 gpm air 350 SCFM fl 3807'-3864'
05:45 - 06:00 0.25 D 05 Acc conection time& suivey. o
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16:15 - 17:30 1.25 D 03 Drillf/ 4279' - 4300' Drilledw/ 425 gpm water &400 sofm air

Equivalent mudwt. 7.0 -7.2 ppg
17:30 - 18:15 0.75 D 05 Survey @4414' inc 3.3 azm 8.3 -

18:15 - 19:00 0.75 D 05 Acc connection time
19:00 - 22;00 3.00 D 03 Drillf/ 4300' -4432' Slide f/ 4375'-4389' Drilledw/ 425 gpm water & 400

sofm air Equivalent mudwt. 7.0 -7.2 ppg
22:00 - 00:00 2.00 D 03 Drillf/ 4432' -4472' Slide f/ 4467°-4482'. Drilledw/ 375 gpmwater & 425

scfm air Equivalent mudwt. 6.6 - 6.8 ppg
00:00 -00:15 0.25 D 18 Safety meetingon 90' mouse hole connections.JAS # 76
00:15 -02:45 2.50 D 03 Drillf/ 4472' - 4558'. Drilledw/ 375 gpm water & 425 scfm air. Equivalent

mudwt6.6 - 6.8 ppg
02:45 - 03:00 0.25 D 06 Rig service Function annular 18 sec.
03:00 - 03:15 0.25 D 05 Survey @4505'inc 3 azm 16.3
03:15 -03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillf/ 4558 - 4650'. Slide f/ 4558'-4573', Drilledw/ 425 gpm water & 350

sofm air. Equivalent mud wt 7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4' hole f/ 4650' - 4783' Drlg. wl 425 gpm water&400 ofmair

Equivalent muddensity 7.0 ppg
11:15 - 11:45 0,50 D 05 Acc. sunteytime
11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pullingslips
12:15 - 13:45 1.50 D 03 Drillf/ 4783' - 4833'
13:45 -14:00 0.25 D 06 RigSer. Function annularpreventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. survey time
14:30 - 14:45 0.25 D 18 Acc. connection time
14:45 - 17:30 2.75 D 03 Drillf/ 4833' - 4874'. Drlg.w/ 430 ppmwater&300 ofmair Equivalent

mud density 7.4 ppg Decreased air fl 400 ofmto300 ofmat 4870' Last
3 hrs. have gained 3" of waterin reserve pit.Chloride up from 500 ppm to
800 ppm
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code S Phase Description of Operations

5/2/2009 17:30 - 18:15 0.75 DT 60 Repair topdrive
18:15 - 21:45 3.50 D 03 Drillfl 4874' - 490T. Drlg. w/ 425 ppm water& 300 cfmair Equivalent

mud density 7.4 ppg Last 3 hrs, have gained 0" ofwater in reserve pit.
Chlorides up from 800 ppmto 1100, (4888 ft ), Clhoride up from 1100 ppm
to1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair top drive
23:15 - 00:00 0.75 D 03 Drillf/ 490T - 4910'. Drlg. w/ 425 ppm water & 300 ofm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" ofwaterin reserve pit
00:00 - 00:15 0.25 D 18 Safety meetingon correctingat risk behaviors
00:15 - 03:00 2.75 D 03 Drillf/ 4910°

- 4929'. Drlg. w/ 425 ppm water & 300 cfm air Equivalent
mud density 7.4 ppg Last 3 hrs. have lost 2.25" of water in reserve pit

03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 -03:30 0.25 D 05 Acc connection time
03:30 -03:45 0.25 D 05 Survey, miss run
03:45 -06:00 2.25 D 03 Drillf/ 4929' - 4939'. Drlg. w/ 425 ppm water & 300 cfm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH w/ bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Clean up drill floor Bit #8 20 damaged cutters & bit rungout N
11:00 - 12:00 1.00 D 04 RIH w/ bit #9 to 760°
12:00 - 12:15 0.25 D 18 Safety meeting JSA #1 & 2 Tripping out & in hole
12:15 - 12:30 0.25 D 06 Rig Ser, Function annular preventor o / o 16 sec's
12:30 - 13:30 1.00 D 04 RíHto casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to 4803' Wash fl 4803 - 4939' No noticeablefillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt to take suntey 4968' Inc 0.7 Azm 76.6 -

18:15 - 18:45 0.50 0 18 Acc. connectiontime
18:45 -00:00 5.25 O 03 Drillf/ 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gained 0° ofwater in reserve pit. g
CIhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meetingon house keeping
00:15 -00:45 0.50 D 03 Drillf/ 5092°-5112'". Drlg. w/ 380 gpm water &350 sofm air Equivalent

muddensity 7.1 ppg Last 3 hrs, have gained0° ofwater in reserve pit.
Clhorides 1600 ppm.

00:45 -01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 -01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillfl 5112'-5134". Drlg. w/ 380 gpm water & 320 scfm air Equivalent

mud density 7.13 ppg Last 3 hrs. have gained 2" of water in reserve pit.
Clhorides 1600 ppm.

04:00 -04:15 0.25 DT 61 Survey, miss run
04:15 -05:45 1.50 D 03 Drillf/5134-5142". Drlg.w/ 380 gpm water &320 sofmair Equivalent

muddensity 7.13 ppg Last 1.5 hrs, have gained0" of water in reserve
pit.

05:45 - 06:00 0.25 DT 61 Attempt tosurvey
5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole f/ 5142' -

5204°
09:45 - 10:00 0.25 D 08 Circ. btms. up
10:00 - 11:30 1.50 D 04 POH w/ failed survey tool
11:30 - 12:00 0.50 D 04 Pull rotating head rubber
12:00 - 12:15 0.25 D 18 Safetymeeting Tripping in &out of hole
12:15 - 14:15 2.00 D 04 Cont. POH
14:15 -14:45 0.50 D 04 Change out mud motors Service MWD tool
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EL PASO PRODUCTION Page 11 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code S Phase Description of Operations

5/2/2009 17:30 - 18:15 0.75 DT 60 Repair topdrive
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12:30 - 13:30 1.00 D 04 RíHto casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to 4803' Wash fl 4803 - 4939' No noticeablefillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt to take suntey 4968' Inc 0.7 Azm 76.6 -

18:15 - 18:45 0.50 0 18 Acc. connectiontime
18:45 -00:00 5.25 O 03 Drillf/ 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gained 0° ofwater in reserve pit. g
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mud density 7.13 ppg Last 3 hrs. have gained 2" of water in reserve pit.
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Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code S Phase Description of Operations
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Chlorides up from 800 ppmto 1100, (4888 ft ), Clhoride up from 1100 ppm
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10:30 - 11:00 0.50 D 04 Clean up drill floor Bit #8 20 damaged cutters & bit rungout N
11:00 - 12:00 1.00 D 04 RIH w/ bit #9 to 760°
12:00 - 12:15 0.25 D 18 Safety meeting JSA #1 & 2 Tripping out & in hole
12:15 - 12:30 0.25 D 06 Rig Ser, Function annular preventor o / o 16 sec's
12:30 - 13:30 1.00 D 04 RíHto casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont. run in hole to 4803' Wash fl 4803 - 4939' No noticeablefillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939' - 4976'
17:15 - 18:15 1.00 D 05 Attempt to take suntey 4968' Inc 0.7 Azm 76.6 -

18:15 - 18:45 0.50 0 18 Acc. connectiontime
18:45 -00:00 5.25 O 03 Drillf/ 4976'-5092". Drlg. w/ 380 gpm water & 350 scfm air Equivalent
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00:45 -01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 -01:15 0.25 D 05 Acc connection time
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02:15 - 04:00 1.75 D 03 Drillfl 5112'-5134". Drlg. w/ 380 gpm water & 320 scfm air Equivalent

mud density 7.13 ppg Last 3 hrs. have gained 2" of water in reserve pit.
Clhorides 1600 ppm.
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05:45 - 06:00 0.25 DT 61 Attempt tosurvey
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5204°
09:45 - 10:00 0.25 D 08 Circ. btms. up
10:00 - 11:30 1.50 D 04 POH w/ failed survey tool
11:30 - 12:00 0.50 D 04 Pull rotating head rubber
12:00 - 12:15 0.25 D 18 Safetymeeting Tripping in &out of hole
12:15 - 14:15 2.00 D 04 Cont. POH
14:15 -14:45 0.50 D 04 Change out mud motors Service MWD tool
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Operations Summary Report

Legal Well Name: RINKER2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PREClS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's
15:00 - 16:00 1.00 D 04 Make up new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 D 04 RIH to3100'
17:45 - 18:00 0.25 D 04 Install rotating head rubber
18:00 - 18:45 0.75 D 05 Test EM Pulse tool
18:45 - 20:15 1.50 D 04 RIH f/ 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163' Inc 0.4 Azm 200.3
20:45 - 00:00 3.25 D 03 Drillf/ 5204'-5254". Slide f/ 5215'-5224'. Drlg. w/ 425 gpm water&350

sofm air Equivalent muddensity 7,1 ppg Chlorides 1850 ppm.
00:00 -00:15 0.25 D 18 Safety meetingon swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide fl 5298'-5313'. Drlg. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 -02:15 0.25 D 05 Acc connection time
02:15 - 02:30 0.25 D 06 Rig service, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey @6247' Inc O.7 Azm 161.1
02:45 -06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent o

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpm water &350 cfmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in resente pit Slight sign of oil
staiting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillf/ 5483' - 5575' 415 gpmwater& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg -

17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connectiontime
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water&350 SCFM air ECD 7.2 g

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drlllingfrom5724'- 5785'
00:00 - 00:15 0.25 D 18 Safety meeting-Workingaroundand on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'.5913° 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 0 03 Drill8 3/4" hole f/5913' -

5943° 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx.6" ofwater in reserve pitin last 8 hrs.

07:30 -07:45 0.25 D 18 Acc. connection time
07:45 -08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 -12:00 3.50 D 03 Drillf/ 5943' - 6000' 385 gpm water 475 ofm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EMprobe Remove bit Bit has 4 outer cutters w/

minorchipping
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02:45 -06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent o

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpm water &350 cfmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in resente pit Slight sign of oil
staiting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillf/ 5483' - 5575' 415 gpmwater& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg -

17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connectiontime
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water&350 SCFM air ECD 7.2 g

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drlllingfrom5724'- 5785'
00:00 - 00:15 0.25 D 18 Safety meeting-Workingaroundand on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'.5913° 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 0 03 Drill8 3/4" hole f/5913' -

5943° 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx.6" ofwater in reserve pitin last 8 hrs.

07:30 -07:45 0.25 D 18 Acc. connection time
07:45 -08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 -12:00 3.50 D 03 Drillf/ 5943' - 6000' 385 gpm water 475 ofm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EMprobe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: RINKER2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PREClS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's
15:00 - 16:00 1.00 D 04 Make up new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 D 04 RIH to3100'
17:45 - 18:00 0.25 D 04 Install rotating head rubber
18:00 - 18:45 0.75 D 05 Test EM Pulse tool
18:45 - 20:15 1.50 D 04 RIH f/ 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163' Inc 0.4 Azm 200.3
20:45 - 00:00 3.25 D 03 Drillf/ 5204'-5254". Slide f/ 5215'-5224'. Drlg. w/ 425 gpm water&350

sofm air Equivalent muddensity 7,1 ppg Chlorides 1850 ppm.
00:00 -00:15 0.25 D 18 Safety meetingon swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide fl 5298'-5313'. Drlg. w/ 425 gpm water & 350

scfm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 -02:15 0.25 D 05 Acc connection time
02:15 - 02:30 0.25 D 06 Rig service, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey @6247' Inc O.7 Azm 161.1
02:45 -06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water & 370 scfm air Equivalent o

mud density 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc. survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpm water &350 cfmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in resente pit Slight sign of oil
staiting at 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protective equip.
12:15 - 15:15 3.00 D 03 Drillf/ 5483' - 5575' 415 gpmwater& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg -

17:30 - 17:45 0.25 D 05 Deviation survey
17:45 - 18:00 0.25 D 18 Accumulated connectiontime
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water&350 SCFM air ECD 7.2 g

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drlllingfrom5724'- 5785'
00:00 - 00:15 0.25 D 18 Safety meeting-Workingaroundand on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5853' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 -03:15 0.25 D 18 Accumulated connection time.
03:15 - 03:30 0.25 D 05 Deviation survey
03:30 -06:00 2.50 D 03 Drillingfrom 5853'.5913° 420 gpm water 350 SCFM air

5/6/2009 06:00 - 07:30 1.50 0 03 Drill8 3/4" hole f/5913' -

5943° 420 gpm water 350 cfm air ECD 7.2
ppg Lost approx.6" ofwater in reserve pitin last 8 hrs.

07:30 -07:45 0.25 D 18 Acc. connection time
07:45 -08:30 0.75 D 05 Attempt totakesurvey No pulse
08:30 -12:00 3.50 D 03 Drillf/ 5943' - 6000' 385 gpm water 475 ofm air ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:15 0.25 D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ. btms. up
12:45 - 13:00 0.25 DT 64 Attempt totakesurvey No pulse
13:00 - 13:45 0.75 D 04 POH to4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25 D 04 Cont. POH Pull EMprobe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: \>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/6/2009 16:30 - 17:00 0.50 D 04 Pull wear bushing
17:00 - 19:45 2.75 D 10 Nipple down low pressure rotatinghead.
19:45 - 20:00 0.25 D 18 Safety meetingon nipple up RBOP.
20:00 - 00:00 4.00 D 09 Rig up Weatherford and install high pressure rotating head.
00:00 - 02:30 2.50 D 10 Rig up Weatherford and Install high pressure rotating head.
02:30 -04:30 2.00 D 09 Pressure test rotating head (2500 psi for 10 minutes.)and Weatherford

lines. (500 psi low for 5 minutesand 1500 psi high for 15 minutes)
04:30 -06:00 1.50 D 18 Pull bearing assembly. Pull testplug. Install wear bushing.

5/7/2009 06:00 -09:15 3.25 D 04 Make up bit #10 & new BHA
09:15 - 10:30 1.25 D 05 Dir. work / Pulse test MWD
10:30 - 10:45 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
10:45 - 11:30 0.75 D 04 RIH to2800'
11:30 - 12:00 0.50 0 04 Install rotatinghead element
12:00 - 12:15 0.25 D 18 Safety meeting Making up BHA JSA #1-2
12:15 - 12:45 0.50 D 04 Filldp Pulse test MWD Ok
12:45 - 13:30 0.75 D 18 Safety meetingw/ 2 Precision drig. safety supervisors, Weatherford &Air

drig., and rigpersonel Disscused under balanced drig. with air I
nitrogen

13:30 - 17:30 4.00 D 04 Cont. run in hole Washed and reamedthru section that had 2 - 4.39 dog N
leg 2909' - 3050' Cont. RIH to5871

17:30 - 18:00 0.50 D 07 Wash and ream from 5871'-6000'
18:00 - 20:00 2.00 D 03 Drillingfrom 6000'-6020°.

20:00 - 20:15 0.25 D 18 Safety meeting with Air DrillingAssociates, Weatherford,and Precision rig
crews.

20:15 - 20:45 0.50 D 03 Drillingfrom 6020'-6021'.
20:45 - 21:00 0.25 D 05 Deviation survey @5955'.
21:00 - 23:45 2.75 D 03 Drillingfrom 6021'- 6062' -

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 05:30 5.50 D 03 Drillingfrom6062°- 6132'
05:30 -05;45 0.25 D 06 Lubricate rig. Function upperilower pipe rams 8 seconds.
05:45 -06:00 0.25 D 18 Accumulated connection time

5/8/2009 06:00 -06:15 0.25 D 06 Rig Ser Function upper pipe rams c / o 8 sec's
06:15 -06:30 0.25 D 18 Safety meeting Review JSA #78 Air Drilling
06:30 - 11:00 4.50 D 03 Drill8 3/4" hole f/ 6132' - 6196'
11:00 - 12:00 1.00 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #1 & 2
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower piperams c / o 8 sec's
12:30 - 14:00 1.50 D 03 Drillfl 6196' - 6210'
14:00 - 14:30 0.50 D 08 Circ. btms. up
14:30 - 18:00 3.50 D 04 Trip out of hole.
18:DD-19:00 1.00 D 05 Layout MWDI Breakoffbit
19:00 - 00:00 5.00 D 04 Trip in hole from O'-6210'. Fillpipe@3200'.
00:00 - 00:15 0.25 D 18 Safetymeeting setting and pullingslips. JSA #4
00:15 - 01:00 0.75 D 07 Wash and ream tobottom from 6063'-6200'
01:00 -05:30 4.50 0 03 Drillingfrom 6210'- 6242 420-550 gpm 710-1150 CFM Nitrogen.
05:30 -06:00 0.50 D 04 TOH

5/9/2009 06:00 - 07:45 1.75 D 03 Drill8 3/4" hole fl 6242' - 6261' 420 gpm water 1150 ofm Nitrogen
07:45 - 10:45 3.00 DT 56 Make wiper tripup tocasg. shoe at 2972' Had 1 slight tightspot at 5363'

on tripout No tightspots encounterdon tripin hole Had 2' fillon btm.
10:45 - 12:00 1.25 D 03 Drillf/ 6261' - 6276 When back on btm. drilled ahead w/ 420 - 450 gpm

water 1100 cfm N2 verylittledown hole losses At 6266° displace
hole todrig, mud Lost

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #47

Printed: 10f20/2000 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: \>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/6/2009 16:30 - 17:00 0.50 D 04 Pull wear bushing
17:00 - 19:45 2.75 D 10 Nipple down low pressure rotatinghead.
19:45 - 20:00 0.25 D 18 Safety meetingon nipple up RBOP.
20:00 - 00:00 4.00 D 09 Rig up Weatherford and install high pressure rotating head.
00:00 - 02:30 2.50 D 10 Rig up Weatherford and Install high pressure rotating head.
02:30 -04:30 2.00 D 09 Pressure test rotating head (2500 psi for 10 minutes.)and Weatherford

lines. (500 psi low for 5 minutesand 1500 psi high for 15 minutes)
04:30 -06:00 1.50 D 18 Pull bearing assembly. Pull testplug. Install wear bushing.

5/7/2009 06:00 -09:15 3.25 D 04 Make up bit #10 & new BHA
09:15 - 10:30 1.25 D 05 Dir. work / Pulse test MWD
10:30 - 10:45 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
10:45 - 11:30 0.75 D 04 RIH to2800'
11:30 - 12:00 0.50 0 04 Install rotatinghead element
12:00 - 12:15 0.25 D 18 Safety meeting Making up BHA JSA #1-2
12:15 - 12:45 0.50 D 04 Filldp Pulse test MWD Ok
12:45 - 13:30 0.75 D 18 Safety meetingw/ 2 Precision drig. safety supervisors, Weatherford &Air

drig., and rigpersonel Disscused under balanced drig. with air I
nitrogen

13:30 - 17:30 4.00 D 04 Cont. run in hole Washed and reamedthru section that had 2 - 4.39 dog N
leg 2909' - 3050' Cont. RIH to5871

17:30 - 18:00 0.50 D 07 Wash and ream from 5871'-6000'
18:00 - 20:00 2.00 D 03 Drillingfrom 6000'-6020°.

20:00 - 20:15 0.25 D 18 Safety meeting with Air DrillingAssociates, Weatherford,and Precision rig
crews.

20:15 - 20:45 0.50 D 03 Drillingfrom 6020'-6021'.
20:45 - 21:00 0.25 D 05 Deviation survey @5955'.
21:00 - 23:45 2.75 D 03 Drillingfrom 6021'- 6062' -

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 05:30 5.50 D 03 Drillingfrom6062°- 6132'
05:30 -05;45 0.25 D 06 Lubricate rig. Function upperilower pipe rams 8 seconds.
05:45 -06:00 0.25 D 18 Accumulated connection time

5/8/2009 06:00 -06:15 0.25 D 06 Rig Ser Function upper pipe rams c / o 8 sec's
06:15 -06:30 0.25 D 18 Safety meeting Review JSA #78 Air Drilling
06:30 - 11:00 4.50 D 03 Drill8 3/4" hole f/ 6132' - 6196'
11:00 - 12:00 1.00 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #1 & 2
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower piperams c / o 8 sec's
12:30 - 14:00 1.50 D 03 Drillfl 6196' - 6210'
14:00 - 14:30 0.50 D 08 Circ. btms. up
14:30 - 18:00 3.50 D 04 Trip out of hole.
18:DD-19:00 1.00 D 05 Layout MWDI Breakoffbit
19:00 - 00:00 5.00 D 04 Trip in hole from O'-6210'. Fillpipe@3200'.
00:00 - 00:15 0.25 D 18 Safetymeeting setting and pullingslips. JSA #4
00:15 - 01:00 0.75 D 07 Wash and ream tobottom from 6063'-6200'
01:00 -05:30 4.50 0 03 Drillingfrom 6210'- 6242 420-550 gpm 710-1150 CFM Nitrogen.
05:30 -06:00 0.50 D 04 TOH

5/9/2009 06:00 - 07:45 1.75 D 03 Drill8 3/4" hole fl 6242' - 6261' 420 gpm water 1150 ofm Nitrogen
07:45 - 10:45 3.00 DT 56 Make wiper tripup tocasg. shoe at 2972' Had 1 slight tightspot at 5363'

on tripout No tightspots encounterdon tripin hole Had 2' fillon btm.
10:45 - 12:00 1.25 D 03 Drillf/ 6261' - 6276 When back on btm. drilled ahead w/ 420 - 450 gpm

water 1100 cfm N2 verylittledown hole losses At 6266° displace
hole todrig, mud Lost

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #47
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: \>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/6/2009 16:30 - 17:00 0.50 D 04 Pull wear bushing
17:00 - 19:45 2.75 D 10 Nipple down low pressure rotatinghead.
19:45 - 20:00 0.25 D 18 Safety meetingon nipple up RBOP.
20:00 - 00:00 4.00 D 09 Rig up Weatherford and install high pressure rotating head.
00:00 - 02:30 2.50 D 10 Rig up Weatherford and Install high pressure rotating head.
02:30 -04:30 2.00 D 09 Pressure test rotating head (2500 psi for 10 minutes.)and Weatherford

lines. (500 psi low for 5 minutesand 1500 psi high for 15 minutes)
04:30 -06:00 1.50 D 18 Pull bearing assembly. Pull testplug. Install wear bushing.

5/7/2009 06:00 -09:15 3.25 D 04 Make up bit #10 & new BHA
09:15 - 10:30 1.25 D 05 Dir. work / Pulse test MWD
10:30 - 10:45 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
10:45 - 11:30 0.75 D 04 RIH to2800'
11:30 - 12:00 0.50 0 04 Install rotatinghead element
12:00 - 12:15 0.25 D 18 Safety meeting Making up BHA JSA #1-2
12:15 - 12:45 0.50 D 04 Filldp Pulse test MWD Ok
12:45 - 13:30 0.75 D 18 Safety meetingw/ 2 Precision drig. safety supervisors, Weatherford &Air

drig., and rigpersonel Disscused under balanced drig. with air I
nitrogen

13:30 - 17:30 4.00 D 04 Cont. run in hole Washed and reamedthru section that had 2 - 4.39 dog N
leg 2909' - 3050' Cont. RIH to5871

17:30 - 18:00 0.50 D 07 Wash and ream from 5871'-6000'
18:00 - 20:00 2.00 D 03 Drillingfrom 6000'-6020°.

20:00 - 20:15 0.25 D 18 Safety meeting with Air DrillingAssociates, Weatherford,and Precision rig
crews.

20:15 - 20:45 0.50 D 03 Drillingfrom 6020'-6021'.
20:45 - 21:00 0.25 D 05 Deviation survey @5955'.
21:00 - 23:45 2.75 D 03 Drillingfrom 6021'- 6062' -

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 05:30 5.50 D 03 Drillingfrom6062°- 6132'
05:30 -05;45 0.25 D 06 Lubricate rig. Function upperilower pipe rams 8 seconds.
05:45 -06:00 0.25 D 18 Accumulated connection time

5/8/2009 06:00 -06:15 0.25 D 06 Rig Ser Function upper pipe rams c / o 8 sec's
06:15 -06:30 0.25 D 18 Safety meeting Review JSA #78 Air Drilling
06:30 - 11:00 4.50 D 03 Drill8 3/4" hole f/ 6132' - 6196'
11:00 - 12:00 1.00 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #1 & 2
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower piperams c / o 8 sec's
12:30 - 14:00 1.50 D 03 Drillfl 6196' - 6210'
14:00 - 14:30 0.50 D 08 Circ. btms. up
14:30 - 18:00 3.50 D 04 Trip out of hole.
18:DD-19:00 1.00 D 05 Layout MWDI Breakoffbit
19:00 - 00:00 5.00 D 04 Trip in hole from O'-6210'. Fillpipe@3200'.
00:00 - 00:15 0.25 D 18 Safetymeeting setting and pullingslips. JSA #4
00:15 - 01:00 0.75 D 07 Wash and ream tobottom from 6063'-6200'
01:00 -05:30 4.50 0 03 Drillingfrom 6210'- 6242 420-550 gpm 710-1150 CFM Nitrogen.
05:30 -06:00 0.50 D 04 TOH

5/9/2009 06:00 - 07:45 1.75 D 03 Drill8 3/4" hole fl 6242' - 6261' 420 gpm water 1150 ofm Nitrogen
07:45 - 10:45 3.00 DT 56 Make wiper tripup tocasg. shoe at 2972' Had 1 slight tightspot at 5363'

on tripout No tightspots encounterdon tripin hole Had 2' fillon btm.
10:45 - 12:00 1.25 D 03 Drillf/ 6261' - 6276 When back on btm. drilled ahead w/ 420 - 450 gpm

water 1100 cfm N2 verylittledown hole losses At 6266° displace
hole todrig, mud Lost

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #47
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Operations Summary Report

Legaf Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/9/2009 12:15 - 13:00 0.75 D 03 Drillf/ 6276' - 6295' 320 gpm drig, mud 1100 -1200 cfm N2
13:00 - 13:45 0.75 DT 67 Build mud volumn.
13:45 - 17:45 4.00 D 03 Drillingfrom 6295*-6346'.
17:45 - 18:00 0.25 D 06 Lubricate rig. Function annular 23 seconds C7O. Upper/Lower 6 seconds

C?O.
18:00 - 18:15 0.25 D 18 Accumulated connectiontime.
18:15 -00:00 5.75 D 03 Drillingfrom 6346'-6423°. 305 gpm mudand 900-1000 SCFM nitrogen.
00:00 -00:15 0.25 D 18 Safety meeting. Working at monkey board. JSA #22.
00:15 -01:30 1.25 D 18 Accumulated connection time.
01:30 -02:15 0.75 D 03 Drillingfrom 6423°-6449'. 1000 SCFM nitrogen and 250-305 gpm mud.

Started losing mudat 1000 SCFM and 305 gpm mud. Lowered gpm to250
then 200. Raised nitrogento 1200 SCFM. Partial returns 138 gpm tapered
off to no returns. Worked pipe and triedto regaincirculation at reduced
pump rate 200 gpmand 1200 SCFM nitrogen.No returns. No drag. No
gain in Std pipe pressure.

02:15 -04:45 2.50 DT 56 Short tripDP. to 4800' Pipe wet. Try to break circulation w/ 125 gpm mud
and 1000 SCFMnitrogen.No returns-

04:45 - 06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpuli.Pipe came dry.
5/10/2009 06:00 -07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drig, mud 1000 ofm N2 Appears ther N

couldbe some obstructionin drillstringas press, at timesincreases for no è
apparent reason

07:00 - 10:15 3.25 DT 64 POH with bit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blind rams o / o 6 sec's
12:15 -13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpg air / mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annular preventor c / o 23 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotatinghead element -

14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00 - 16:45 1.75 DT 64 Cont. RIH fl 1454' - 4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area f/ 4252' - 4295'
17:45 -19:00 1.25 DT 64 Cont. RIH to6244'. Fillpipe break circulation.
19:00 -19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452·.
20:00 - 20:30 0.50 DT 65 Changed out 2- 2" ball valveson airmanifold.
20:30 - 23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

coming up. Calcium down, Gaining volumn Lower ECD to 550. Mixing
mud to raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 - 03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 -03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/LOWer 5 seconds

C/O.
03:30 -03:45 0.25 D 05 Deviation Survey
03:45 - 05:45 2.00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/11/2009 06:00 - 12:00 6.00 D 03 Drill8 3/4" hole f/ 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90" connections
12:15 - 13:00 0.75 O 03 Drillfl 6788' - 6806' 350 gpm mud 1050 ofm N2
13:00 -13:15 0.25 D 05 Rig Ser. Function annularpreventor c / o 23 sec's
13:15 - 15:15 2.00 D 03 Drillf/ 6806' -

6826° Unable to regaincirc. after takingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pullup to3642'
16:45 - 17:15 0.50 DT 56 Pump 350 gpm mud& 1100 cfm N2 Regainedcirc. after pumpingfor

20 mins.

Printed: 10126/2009 12:46:27
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Operations Summary Report

Legaf Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/9/2009 12:15 - 13:00 0.75 D 03 Drillf/ 6276' - 6295' 320 gpm drig, mud 1100 -1200 cfm N2
13:00 - 13:45 0.75 DT 67 Build mud volumn.
13:45 - 17:45 4.00 D 03 Drillingfrom 6295*-6346'.
17:45 - 18:00 0.25 D 06 Lubricate rig. Function annular 23 seconds C7O. Upper/Lower 6 seconds

C?O.
18:00 - 18:15 0.25 D 18 Accumulated connectiontime.
18:15 -00:00 5.75 D 03 Drillingfrom 6346'-6423°. 305 gpm mudand 900-1000 SCFM nitrogen.
00:00 -00:15 0.25 D 18 Safety meeting. Working at monkey board. JSA #22.
00:15 -01:30 1.25 D 18 Accumulated connection time.
01:30 -02:15 0.75 D 03 Drillingfrom 6423°-6449'. 1000 SCFM nitrogen and 250-305 gpm mud.

Started losing mudat 1000 SCFM and 305 gpm mud. Lowered gpm to250
then 200. Raised nitrogento 1200 SCFM. Partial returns 138 gpm tapered
off to no returns. Worked pipe and triedto regaincirculation at reduced
pump rate 200 gpmand 1200 SCFM nitrogen.No returns. No drag. No
gain in Std pipe pressure.

02:15 -04:45 2.50 DT 56 Short tripDP. to 4800' Pipe wet. Try to break circulation w/ 125 gpm mud
and 1000 SCFMnitrogen.No returns-

04:45 - 06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpuli.Pipe came dry.
5/10/2009 06:00 -07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drig, mud 1000 ofm N2 Appears ther N

couldbe some obstructionin drillstringas press, at timesincreases for no è
apparent reason

07:00 - 10:15 3.25 DT 64 POH with bit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blind rams o / o 6 sec's
12:15 -13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpg air / mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annular preventor c / o 23 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotatinghead element -

14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00 - 16:45 1.75 DT 64 Cont. RIH fl 1454' - 4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area f/ 4252' - 4295'
17:45 -19:00 1.25 DT 64 Cont. RIH to6244'. Fillpipe break circulation.
19:00 -19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452·.
20:00 - 20:30 0.50 DT 65 Changed out 2- 2" ball valveson airmanifold.
20:30 - 23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

coming up. Calcium down, Gaining volumn Lower ECD to 550. Mixing
mud to raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 - 03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 -03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/LOWer 5 seconds

C/O.
03:30 -03:45 0.25 D 05 Deviation Survey
03:45 - 05:45 2.00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/11/2009 06:00 - 12:00 6.00 D 03 Drill8 3/4" hole f/ 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90" connections
12:15 - 13:00 0.75 O 03 Drillfl 6788' - 6806' 350 gpm mud 1050 ofm N2
13:00 -13:15 0.25 D 05 Rig Ser. Function annularpreventor c / o 23 sec's
13:15 - 15:15 2.00 D 03 Drillf/ 6806' -

6826° Unable to regaincirc. after takingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pullup to3642'
16:45 - 17:15 0.50 DT 56 Pump 350 gpm mud& 1100 cfm N2 Regainedcirc. after pumpingfor

20 mins.

Printed: 10126/2009 12:46:27
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Operations Summary Report

Legaf Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: l'RECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/9/2009 12:15 - 13:00 0.75 D 03 Drillf/ 6276' - 6295' 320 gpm drig, mud 1100 -1200 cfm N2
13:00 - 13:45 0.75 DT 67 Build mud volumn.
13:45 - 17:45 4.00 D 03 Drillingfrom 6295*-6346'.
17:45 - 18:00 0.25 D 06 Lubricate rig. Function annular 23 seconds C7O. Upper/Lower 6 seconds

C?O.
18:00 - 18:15 0.25 D 18 Accumulated connectiontime.
18:15 -00:00 5.75 D 03 Drillingfrom 6346'-6423°. 305 gpm mudand 900-1000 SCFM nitrogen.
00:00 -00:15 0.25 D 18 Safety meeting. Working at monkey board. JSA #22.
00:15 -01:30 1.25 D 18 Accumulated connection time.
01:30 -02:15 0.75 D 03 Drillingfrom 6423°-6449'. 1000 SCFM nitrogen and 250-305 gpm mud.

Started losing mudat 1000 SCFM and 305 gpm mud. Lowered gpm to250
then 200. Raised nitrogento 1200 SCFM. Partial returns 138 gpm tapered
off to no returns. Worked pipe and triedto regaincirculation at reduced
pump rate 200 gpmand 1200 SCFM nitrogen.No returns. No drag. No
gain in Std pipe pressure.

02:15 -04:45 2.50 DT 56 Short tripDP. to 4800' Pipe wet. Try to break circulation w/ 125 gpm mud
and 1000 SCFMnitrogen.No returns-

04:45 - 06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpuli.Pipe came dry.
5/10/2009 06:00 -07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drig, mud 1000 ofm N2 Appears ther N

couldbe some obstructionin drillstringas press, at timesincreases for no è
apparent reason

07:00 - 10:15 3.25 DT 64 POH with bit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blind rams o / o 6 sec's
12:15 -13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpg air / mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annular preventor c / o 23 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotatinghead element -

14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00 - 16:45 1.75 DT 64 Cont. RIH fl 1454' - 4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area f/ 4252' - 4295'
17:45 -19:00 1.25 DT 64 Cont. RIH to6244'. Fillpipe break circulation.
19:00 -19:30 0.50 DT 64 Wash and ream from 6244'-6451'. 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452·.
20:00 - 20:30 0.50 DT 65 Changed out 2- 2" ball valveson airmanifold.
20:30 - 23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

coming up. Calcium down, Gaining volumn Lower ECD to 550. Mixing
mud to raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 - 00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 - 03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 -03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close, Upper/LOWer 5 seconds

C/O.
03:30 -03:45 0.25 D 05 Deviation Survey
03:45 - 05:45 2.00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/11/2009 06:00 - 12:00 6.00 D 03 Drill8 3/4" hole f/ 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90" connections
12:15 - 13:00 0.75 O 03 Drillfl 6788' - 6806' 350 gpm mud 1050 ofm N2
13:00 -13:15 0.25 D 05 Rig Ser. Function annularpreventor c / o 23 sec's
13:15 - 15:15 2.00 D 03 Drillf/ 6806' -

6826° Unable to regaincirc. after takingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pullup to3642'
16:45 - 17:15 0.50 DT 56 Pump 350 gpm mud& 1100 cfm N2 Regainedcirc. after pumpingfor

20 mins.

Printed: 10126/2009 12:46:27
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/11/2009 17:15 - 17:30 0.25 DT 56 RIH 10 std's to4511' .

17:30 - 18:00 0.50 D 05 Acc. surveytime
18:00 -20:00 2.00 DT 56 Brk. ciro.@4561'. / TIHto5971° Pump 260 gpm mud 1100 cfm N2
20:00 -20:30 0.50 DT 56 Break circulation at 5971' with 1100 CFM N2 and 275 gpm / TIH to6715°.
20:30 - 20:45 0.25 DT 56 Wash and ream from 6715'-6825°.
20:45 - 00:00 3.25 D 03 Drillingfrom 6825'- 6858' 1000 CFM N2 and 350 gpm water
00:00 - 00:15 0.25 D 18 Safety Meeting (Use of stlnger) JSA #37
00:15 -03:00 2.75 D 03 Drillingfrom 6858'- 6896' 950 CFM N2 and 350 gpmwater. Gaining

volumn in reserve pit. 420 Gallons per minutepriorto lowering CFM. Lower
N2 to 900 CFM. 361 gpm.

03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 23 seconds, CIO Upper/Lower 6 seconds
03:15 -03:30 0.25 D 18 Accumulated connection time.
03:30 - 06:00 2.50 D 03 Drillingfrom 6896'- 6932'

5/12/2009 06:00 - 11:45 5.75 D 03 Drill8 3/4" hole f/ 6932' - 699T 350 gpm water 900 ofm N2
11:45 - 12:00 0.25 D 05 Acc. surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #38 Skate operation o
12:15 - 17:15 5.00 D 03 Drillfl 6997'- 7083' Std. pipe press slowlyincreasing Possible hole

cleaningproblem Increase gpm to450 1100 cfm N2 After 1 hr. std.
pipepress, decreasing Have lost 14" in reserve pit in last 12 hrs. N

17:15 - 17:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's UPR c / o 6 sec's §
17:30 - 18:00 0.50 D 18 Acc. connection time
18:00 - 23:30 5.50 D 03 Drillf/7083°-7174' 1100 SCFM N2 and 425 gpmwater.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulated connectiontime
00:00 -OO:15 0.25 D 18 Safety meeting (Loading and unloadingtrucks)JSA #41
00:15 -00:30 0.25 D 08 Drillingfrom 7174'-7178'
00:30 -00:45 0.25 D 04 Raise SCFM to 1300 , Iower gpm to250, work pipeto regain returns. -

00:45 -06:00 5.25 D 03 Drillingfrom 7178'- 7244' 1100 SCFM N2 and 355 gpmwater.
5/13/2009 06:00 - 06:15 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's LPR c / o 6

sec's
06:15 - 11:30 5.25 D 03 Drill8 3/4" hole f/7244' -7300' 355 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 03 Acc. connection & surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 16:45 4.50 D 03 Drillf/7300' -7360' Increase water to 420 gpm Decrease N2 to980 -

990 cfm
16:45 - 17:00 0.25 D 06 Lubricate rig.Function annular23 seconds. C/O Upper/Lower 23 seconds.
17:00 - 17:30 0.50 D 03 Drillingfrom 7360'-7367'
17:30 - 18:00 0.50 D 18 Accumulated connectiontime
18:00 - 22:15 4.25 D 03 Drillingfrom 736T-7424°. 1100 SCFM N2 and 420 gpm water.
22:15 - 22:30 0.25 D 08 Work pipe, raise SCFM to 1100, Iower gpm to250. Lost retums. Work

pipe.
22:30 -23:45 1.25 O 03 Drillingfrom 7424'-7444'.350-420 gpm and 1100-1300 SCFM N2.
23:45 - 00:00 0.25 D 05 Deviation survey.
00:00 - 00:15 0.25 D 18 Safety meeting.(Installing and removingpipescreen @monkeyboard)

JSA #46
00:15 -00:30 0.25 D 03 Drillingfrom 7444' -7448' 100 SCFMN and 420 gpm water.
00:30 -00:45 0.25 D 08 Work pipe.Standpipe pressure slowlyincreasing.
00:45 -01:00 0.25 D 03 Drillingfrom7448'-7452'. 950 SCFM N2 and 420 gpm water. 16.25 HRS
01:00 -01:15 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper / lower 5 seconds

CIO.
01:15 - 05:45 4.50 D 03 Drillingfrom 7452°- 7505' 950 SCFM N2 and 420 gpm water.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/14/2009 06:00 - 08:15 2.25 D 03 Drill8 3/4" hole f/ 7505' - 7524'

Piinted: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/11/2009 17:15 - 17:30 0.25 DT 56 RIH 10 std's to4511' .

17:30 - 18:00 0.50 D 05 Acc. surveytime
18:00 -20:00 2.00 DT 56 Brk. ciro.@4561'. / TIHto5971° Pump 260 gpm mud 1100 cfm N2
20:00 -20:30 0.50 DT 56 Break circulation at 5971' with 1100 CFM N2 and 275 gpm / TIH to6715°.

20:30 - 20:45 0.25 DT 56 Wash and ream from 6715'-6825°.
20:45 - 00:00 3.25 D 03 Drillingfrom 6825'- 6858' 1000 CFM N2 and 350 gpm water
00:00 - 00:15 0.25 D 18 Safety Meeting (Use of stlnger) JSA #37
00:15 -03:00 2.75 D 03 Drillingfrom 6858'- 6896' 950 CFM N2 and 350 gpmwater. Gaining

volumn in reserve pit. 420 Gallons per minutepriorto lowering CFM. Lower
N2 to 900 CFM. 361 gpm.

03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 23 seconds, CIO Upper/Lower 6 seconds
03:15 -03:30 0.25 D 18 Accumulated connection time.
03:30 - 06:00 2.50 D 03 Drillingfrom 6896'- 6932'

5/12/2009 06:00 - 11:45 5.75 D 03 Drill8 3/4" hole f/ 6932' - 699T 350 gpm water 900 ofm N2
11:45 - 12:00 0.25 D 05 Acc. surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #38 Skate operation o
12:15 - 17:15 5.00 D 03 Drillfl 6997'- 7083' Std. pipe press slowlyincreasing Possible hole

cleaningproblem Increase gpm to450 1100 cfm N2 After 1 hr. std.
pipepress, decreasing Have lost 14" in reserve pit in last 12 hrs. N

17:15 - 17:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's UPR c / o 6 sec's §
17:30 - 18:00 0.50 D 18 Acc. connection time
18:00 - 23:30 5.50 D 03 Drillf/7083°-7174' 1100 SCFM N2 and 425 gpmwater.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulated connectiontime
00:00 -OO:15 0.25 D 18 Safety meeting (Loading and unloadingtrucks)JSA #41
00:15 -00:30 0.25 D 08 Drillingfrom 7174'-7178'
00:30 -00:45 0.25 D 04 Raise SCFM to 1300 , Iower gpm to250, work pipeto regain returns. -

00:45 -06:00 5.25 D 03 Drillingfrom 7178'- 7244' 1100 SCFM N2 and 355 gpmwater.
5/13/2009 06:00 - 06:15 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's LPR c / o 6

sec's
06:15 - 11:30 5.25 D 03 Drill8 3/4" hole f/7244' -7300' 355 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 03 Acc. connection & surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 16:45 4.50 D 03 Drillf/7300' -7360' Increase water to 420 gpm Decrease N2 to980 -

990 cfm
16:45 - 17:00 0.25 D 06 Lubricate rig.Function annular23 seconds. C/O Upper/Lower 23 seconds.
17:00 - 17:30 0.50 D 03 Drillingfrom 7360'-7367'
17:30 - 18:00 0.50 D 18 Accumulated connectiontime
18:00 - 22:15 4.25 D 03 Drillingfrom 736T-7424°. 1100 SCFM N2 and 420 gpm water.
22:15 - 22:30 0.25 D 08 Work pipe, raise SCFM to 1100, Iower gpm to250. Lost retums. Work

pipe.
22:30 -23:45 1.25 O 03 Drillingfrom 7424'-7444'.350-420 gpm and 1100-1300 SCFM N2.
23:45 - 00:00 0.25 D 05 Deviation survey.
00:00 - 00:15 0.25 D 18 Safety meeting.(Installing and removingpipescreen @monkeyboard)

JSA #46
00:15 -00:30 0.25 D 03 Drillingfrom 7444' -7448' 100 SCFMN and 420 gpm water.
00:30 -00:45 0.25 D 08 Work pipe.Standpipe pressure slowlyincreasing.
00:45 -01:00 0.25 D 03 Drillingfrom7448'-7452'. 950 SCFM N2 and 420 gpm water. 16.25 HRS
01:00 -01:15 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper / lower 5 seconds

CIO.
01:15 - 05:45 4.50 D 03 Drillingfrom 7452°- 7505' 950 SCFM N2 and 420 gpm water.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/14/2009 06:00 - 08:15 2.25 D 03 Drill8 3/4" hole f/ 7505' - 7524'
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/11/2009 17:15 - 17:30 0.25 DT 56 RIH 10 std's to4511' .

17:30 - 18:00 0.50 D 05 Acc. surveytime
18:00 -20:00 2.00 DT 56 Brk. ciro.@4561'. / TIHto5971° Pump 260 gpm mud 1100 cfm N2
20:00 -20:30 0.50 DT 56 Break circulation at 5971' with 1100 CFM N2 and 275 gpm / TIH to6715°.

20:30 - 20:45 0.25 DT 56 Wash and ream from 6715'-6825°.
20:45 - 00:00 3.25 D 03 Drillingfrom 6825'- 6858' 1000 CFM N2 and 350 gpm water
00:00 - 00:15 0.25 D 18 Safety Meeting (Use of stlnger) JSA #37
00:15 -03:00 2.75 D 03 Drillingfrom 6858'- 6896' 950 CFM N2 and 350 gpmwater. Gaining

volumn in reserve pit. 420 Gallons per minutepriorto lowering CFM. Lower
N2 to 900 CFM. 361 gpm.

03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 23 seconds, CIO Upper/Lower 6 seconds
03:15 -03:30 0.25 D 18 Accumulated connection time.
03:30 - 06:00 2.50 D 03 Drillingfrom 6896'- 6932'

5/12/2009 06:00 - 11:45 5.75 D 03 Drill8 3/4" hole f/ 6932' - 699T 350 gpm water 900 ofm N2
11:45 - 12:00 0.25 D 05 Acc. surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #38 Skate operation o
12:15 - 17:15 5.00 D 03 Drillfl 6997'- 7083' Std. pipe press slowlyincreasing Possible hole

cleaningproblem Increase gpm to450 1100 cfm N2 After 1 hr. std.
pipepress, decreasing Have lost 14" in reserve pit in last 12 hrs. N

17:15 - 17:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's UPR c / o 6 sec's §
17:30 - 18:00 0.50 D 18 Acc. connection time
18:00 - 23:30 5.50 D 03 Drillf/7083°-7174' 1100 SCFM N2 and 425 gpmwater.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulated connectiontime
00:00 -OO:15 0.25 D 18 Safety meeting (Loading and unloadingtrucks)JSA #41
00:15 -00:30 0.25 D 08 Drillingfrom 7174'-7178'
00:30 -00:45 0.25 D 04 Raise SCFM to 1300 , Iower gpm to250, work pipeto regain returns. -

00:45 -06:00 5.25 D 03 Drillingfrom 7178'- 7244' 1100 SCFM N2 and 355 gpmwater.
5/13/2009 06:00 - 06:15 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's LPR c / o 6

sec's
06:15 - 11:30 5.25 D 03 Drill8 3/4" hole f/7244' -7300' 355 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 03 Acc. connection & surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 16:45 4.50 D 03 Drillf/7300' -7360' Increase water to 420 gpm Decrease N2 to980 -

990 cfm
16:45 - 17:00 0.25 D 06 Lubricate rig.Function annular23 seconds. C/O Upper/Lower 23 seconds.
17:00 - 17:30 0.50 D 03 Drillingfrom 7360'-7367'
17:30 - 18:00 0.50 D 18 Accumulated connectiontime
18:00 - 22:15 4.25 D 03 Drillingfrom 736T-7424°. 1100 SCFM N2 and 420 gpm water.
22:15 - 22:30 0.25 D 08 Work pipe, raise SCFM to 1100, Iower gpm to250. Lost retums. Work

pipe.
22:30 -23:45 1.25 O 03 Drillingfrom 7424'-7444'.350-420 gpm and 1100-1300 SCFM N2.
23:45 - 00:00 0.25 D 05 Deviation survey.
00:00 - 00:15 0.25 D 18 Safety meeting.(Installing and removingpipescreen @monkeyboard)

JSA #46
00:15 -00:30 0.25 D 03 Drillingfrom 7444' -7448' 100 SCFMN and 420 gpm water.
00:30 -00:45 0.25 D 08 Work pipe.Standpipe pressure slowlyincreasing.
00:45 -01:00 0.25 D 03 Drillingfrom7448'-7452'. 950 SCFM N2 and 420 gpm water. 16.25 HRS
01:00 -01:15 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper / lower 5 seconds

CIO.
01:15 - 05:45 4.50 D 03 Drillingfrom 7452°- 7505' 950 SCFM N2 and 420 gpm water.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/14/2009 06:00 - 08:15 2.25 D 03 Drill8 3/4" hole f/ 7505' - 7524'

Piinted: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IRINKER2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/14/2009 08:15 - 08:30 0.25 D 08 Circ. cap. of drill string
08:30 -09:15 0.75 D 05 Dev. survey
09:15 - 12:00 2.75 D 04 POH w/ bit # 12 Pull up to799' Remove rotatinghead element
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 77 Lock out proceedures
12:15 - 12:30 0.25 D 06 Rig Ser. Function UPR c / o 6 sec's
12:30 - 13:30 1,00 D 04 Pull MWD Remove and inspect bit
13:30 - 14:00 0.50 D 04 Remove rotatinghead lower bearing assembly ( Had to removeto puli 13

1/2" OD wear bushing )
14:00 -06:00 16.00 D 09 Safety meeting w/ Weatherford pressure tester. Install test plug. Pressure

test Upper pipe rams, Iower pipe rams, blind rams, and HCR valve.-500 psi
low and 5000 psi high. 10 minutes high and low. Pressure test Annular
500 psi low f/ 10 minutesand 5000 psi high for 10 minutes.Pressure test
allinner and outervalveson killline and choke line 500 lowI 5000 high for
10 minutes.Pressure teststand pipevalve.Valve leaked, Chg outpaddle
,wear rings, and Rubber. Valve held 500 low and 5000 high. Pressure test
all valves on pump manifold. Pressure test Weatherfordpressure control,
Leak between valve and pressure line to unit. Tighten. Stem packing
leaking in Weatherford manifoldhouse.

5/15/2009 06:00 -09:15 3.25 D 09 Cont, press. testingrigmud manifold,Weatherford flow line, 2 master N
valvescomming offof rotatinghead & allWeatherford manifoldvalves
Had towork& grease numerousvalves& hammer up 2 flanges thatwere
leaking on manifoldvalves Alltests 500 psi low and 5000 psi high 10
min.duration Conduct 5 function test withaccumulatorshut off. Final
acc. press. 1475 psi Recharge to 3000 psi in 2 min.48 sec's Install
wear bushing & lower section of rotating head

09:15 - 10:00 0.75 D 06 Slip & cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's -

10:15 - 11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO I MWD
11:45 - 12:00 0.25 D 04 RIH w/ BHA
12:00 -12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 -13:15 1.00 D 04 RIH to2988'
13:15 - 14:15 1.00 D 05 Pulse test MWD OK
14:15 - 15:15 1.00 D 04 Cont. RIH to 7100'
15:15 - 18:00 2.75 D 08 Attempt tobreak circ.Pump 200 gpmwaterand 1200 ofm N2 before

regainingcirc.Wash and ream from 7066'-7196'. Work pipe. Regain
returns.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 -23:45 4.25 D 03 Drillingfrom 7524'-7582'.850 SCFMN2 and 450 gpm water.
23:45 - 00:00 0.25 D 18 Accumulated connectiontime.
00:00 -00:15 0.25 D 18 Safety meeting (Cleaning underneathfloor and belly pan) JSA #71.
00:15 -03:00 2.75 D 03 Drillingfrom 7582'-7637. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricate rig. Function annular 16 seconds close. Upper/Lower 5 seconds

CIO.
03:15 - 04:15 1.00 D 03 Drillingfrom 7637-7647'.
04:15 -04:30 0.25 D 08 Work pipe and regain circulation.
04:30 -06:00 1.50 D 03 Drillingfrom 7647'- 7684' 450 gpm and 850 SCFM N2.

5/16/2009 06:00 - 08:00 2.00 D 03 Drill8 3/4" hole f/7684' -7731' 450 gpm water 850 ofmN2
08:00 - 08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillf/ 7731° -7825· 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 0 05 Acc. connection& survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #37 Stinger use
12:15 - 17:15 5.00 D 03 Drillf/ 7825' - 7916'
17:15 - 17:30 0.25 D 06 Lubricate rig. Function annular23 seconds C/O. Upper/Lower 7 seconds
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Operations Summary Report

Legal Well Name: IRINKER2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 77 Lock out proceedures
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Operations Summary Report

Legal Well Name: RINKER2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISiON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/16/2009 17:15 - 17:30 0.25 D 06 C/O.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpmwater.
17:45 - 18:00 | 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 0 03 Drillingfrom 7930'- 8045' 950 Sofm N2 and 450 gpm water.
23:30 - 23:45 0.25 D 18 Accumulated connectiontime.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting (Fire awareness)
00:15 -04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 -05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close, Upper/Lower 6 seconds

C/O.
05:00 -05:45 0.75 D 03 Drillingfrom 8100°-8125'
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/17/2009 06:00 - 11:00 5.00 D 03 Drill8 3/4" hole il 8125' - 8192' 450 gpmwater 950 cfm N2
11:00 - 11:30 0.50 D 05 Acc. connectionand surveytime
11:30 - 12:00 0.50 D 10 Change out rotating head element
12:00 - 12:15 0.25 D 18 Safety meetlng Review JSA #51 Working on BOP'S O
12:15 - 12:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
12:30 -13:00 0.50 0 10 Cont changingout RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water & 1500 cfm N2 befor gaining returns for 75 minutes N
15:00 - 17:45 2.75 D 03 Drillf/8192' - 827& 1050 SCFM N2 and 240 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connectiontime.
18:00 - 23:00 5.00 D 03 Drillingfrom 8270'-8397'. 1100-1300 SCFM N2 and 375-450 gpmwater.
23:00 -23:30 0.50 D 08 Circulate and work pipe toregainretums after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45-00:00 0.25 D 18 Accumulatedconnectiontime.
00:00 -00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy) -

00:15 -03:15 3.00 D 03 Drillingfrom 839T-8476'
03:15 - 03:30 0.25 D 06 Lubricate rig. Function annular 16 seconds close./Upper/Lower 5 seconds

C/O. 15.75 Hrs.
03:30 - 05:45 2.25 D 03 Drillingfrom 8476'-8545'
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" holef/ 8544' - 8603'
08:30 - 09:00 0.50 D 08 After connection,had to pump259 gpm water 1300 cfm N2 to regain circ.
09:00 - 11:00 2.00 D 03 Drillfl 8603' - 8669' 450 gpmwater 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec s
11:15 - 11:45 0.50 D 03 Drillfl 8669' - 8692' 260 gpm water 1300 cfm N2
11:45 - 12:00 0.25 D 05 Acc. connection& surveytime
12:00 - 12:15 0.25 D 18 Safety meeting Incident I accident repoliing
12:15 - 14:15 2.00 D 03 Drillfl 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's
14:30 - 15:15 0.75 D 03 Drillfl 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop water to 200 gpm 1300 ofmN2 to regaincirc.
16:00 -17:30 1.50 D 03 Drillf/ 8773' - 8823'
17:30 - 18:00 0.50 D 05 Acc. connection and survey time
18:00 - 23:00 5.00 D 03 Drillf/ 8823' - 8965' 420-450 gpmwater 990-1100ofm N2 Gained

17 water in reserve pit in last 12 hrs.
23:00 -23:30 0.50 D 08 Circulate and workpipe for returnsafter survey. 125 gpm and 1300 SCFM.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulated connectiontime.11.75 Hrs.
00:00 -00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)
00:15 -03:00 2.75 D 03 Drillingfrom 8965'- 9049' 1100 SCFM and 425 gpmwater.
03:00 -03:15 0.25 D 06 Lubricate rig.Function annular16 seconds close, Upper/Lower 6 seconds
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: IllNKER2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/18/2009 03:00 -03:15 0.25 D 06 CIO.
03:15 -05:45 2.50 D 03 Drillingfrom 9049'-9114' 1100 SCFM and 420-445 gpmwater.Slight gain

in reserve.
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/19/2009 06:00 - 11:30 5.50 D 03 Drill8 3/4" hole fl 9114' - 9225' 420 gpmwater 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection&survey time Sunrey toolnot functioning EM Tool

notsynchronisingwith surface computer Pulse toolnot pulsing due to
flowin annulus ! !

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 0 03 Drillf/ 9225' - 9247' Loosing returns
13:45 - 15:15 1.50 0 08 Stop drig. Decrease gpm water to 180 Increase N2 to 1500 ofm

Slowllygaining circ. after75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillf/ 9247 - 9300' 400 gpm water 920 ofm N2 Lost 2 - 3" of water

in reserve pit in last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt to take survey No sucess with either EM or pulse tool o
18:00 - 21:15 3.25 D 03 Drillf/ 9300 -932T 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Drillf/9327-9328', Lost returns
22:15 -23:15 1.00 DT 57 Work pipe,slowpump to 123 gpm, increase sofm to 1300.
23:15 - 23:45 0.50 D 03 Drillf/ 9328'-9330' 422 gpm water 900 sofm N2. Penitration eveiysîow.
23:45 - 00:00 0.25 O 05 Acc connectiontime.
00:00 -00:15 0.25 D 18 safety meeting on trippingout. JSA # 1-2
00:15 -01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 sofm N2.
01:00 -01:30 0.50 D 05 Anempt survey, miss run.
01:30 - 06:00 4.50 D 04 POOH for PDC. -

5/20/2009 06:00 - 07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mudmotor Bit# 13 has
4 damaged cutters

07:15 - 09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor g
Install MWD

09:00 - 12:00 3.00 D 04 RIH wl bit # 14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
12:30 - 14:00 1.50 D 04 Cont. RIH to 7985' Bit takingwt. Install rotating head element
14:00 - 15:30 1.50 D 08 Brk. circ. Had topump 180 - 200 gpm water 1400 - 1500 ofm N2 for

75 min. befor gainingcirc.
15:30 - 16:45 1.25 D 04 Wash thruslight bridge at 7985' Cont. RIH to 9134'
16:45 - 19:15 2.50 D 07 Brk. cire.Wash tobottom.
19:15 - 19:30 0.25 D 05 Suntey @9253' inc 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 365 gpm water, 1300 sofm.
20:00 .21:15 1.25 DT 57 Circulate w/ 118 gpm water, 1300 scfm.
21:15 - 23:45 2.50 D 03 Drillfl9339' - 9421' 388 gpmwater, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connectiontime
00:00 -00;15 0.25 D 16 Safety meeting ( Lock out - Try out)JSA #77
00:15 - 03:30 3.25 O 03 Drillf/ 9421' - 9518' 388 gpm water.900 sofm. ECD @3700' 8.2. 9510'

8.6
03:30 - 03:45 0.25 D 06 Rig service.Function annular 16 sec. upper& lower pipe rams 5 sec.
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpmwater900 scfm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 OB:00 - 09:30 3.50 D 03 Drill8 3/4" HOLEFI 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 - 12:00 1.00 D 04 Make wipertriptocasg. shoe Measure out
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

i i i iSub i
Date From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 -12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. withwipertrip Tight spot fl 9134 up to910T
14:15 - 14:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper triptocasg. shoe Run in hole to 9041' Stalting to

takewt.
17:30 - 21:00 3,50 0 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 0 08 Circulute condition hole
23:00 -00:00 1.00 0 04 Wiper triptighthole @9512' 9290°, 9029', 8917.
00:00 -00:15 0.25 D 18 Safety meeting( trippingin & out ) JSA # 1-2
00:15 -00:45 0.50 D 04 Wiper tripto6755°.

00:45 -01:15 0.50 D 18 Change out Rotating rubber.
01:15 -02:30 1.25 D 04 TIH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit. Wash to

bottom. ECD370068.3. 9091'8.5.
5/22/2009 06:00 - 07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole tomud. 1000 cfm N2 with 380 gpm mud. Mud returned o
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 -09:30 0.50 DT 57 Pump mudwithoutN2 into drill pipe for tripslug and to get N2 outof DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Lay down directional tools.MWD, Monels and motor.
16:30 -16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 -17:00 0.25 D 18 Safety meetingwithHallibutton Wireline.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tag TD @9670' @21:15 hrs
21:15 - 00:00 2.75 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT -

00:00 - 00:15 0.25 D 18 Safety meeting ( fogging)
00:15-02:45 2.50 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pullingout of hole.
02:45 -05:15 2.50 D 04 Make up BHA RIH.
05:15 -06:00 0.75 D 06 Slip &cut.

5/23/2009 06:00 -06:15 0.25 D 06 Lubricate rig,Function annular,23 sec, UPRILPR 6 sec each.
06:15 -09:15 3.00 0 04 Break circulationat shoe of casing. RIH to 8900 .

09:15 - 11:30 2.25 D 08 Break circulationat 8900'
11:30 - 16:15 4.75 D 07 Wash to bottom with 240 gpm and 1100 ofm N2to9410°. Well stabelized

so increase pumpto 380 gpm and 1100 ofm N2toTD9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check that hole has cleaned up, Shut offN2 to

displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOH Using pump to9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 -00:00 0.25 D 06 Rig service Function annular23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safely meeting.JAS #34 laying down pipe
00:15 - 06:00 5.75 D 04 POOHIaying down pipe. Pull wear bushing

5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearinghousing offRotating head and pullwear bushing.
Replace and hookuprotatinghead bearing housing.

06:30 -09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long bails,
elevators.

09:30 -09:45 0.25 D 18 Safety meeting with all involved in running casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwith float shoe, i jt. float collar and 1 jt. Thread tookall

connections. Pump throughfloat equipment. Run T' 29# HCL-110 LTC
casing to 1400'. No returns,

Printed: 10/26/2009 12:46:27

EL PASO PRODUCTION Page 19 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

i i i iSub i
Date From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 -12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. withwipertrip Tight spot fl 9134 up to910T
14:15 - 14:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper triptocasg. shoe Run in hole to 9041' Stalting to

takewt.
17:30 - 21:00 3,50 0 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 0 08 Circulute condition hole
23:00 -00:00 1.00 0 04 Wiper triptighthole @9512' 9290°, 9029', 8917.
00:00 -00:15 0.25 D 18 Safety meeting( trippingin & out ) JSA # 1-2
00:15 -00:45 0.50 D 04 Wiper tripto6755°.

00:45 -01:15 0.50 D 18 Change out Rotating rubber.
01:15 -02:30 1.25 D 04 TIH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit. Wash to

bottom. ECD370068.3. 9091'8.5.
5/22/2009 06:00 - 07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole tomud. 1000 cfm N2 with 380 gpm mud. Mud returned o
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 -09:30 0.50 DT 57 Pump mudwithoutN2 into drill pipe for tripslug and to get N2 outof DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Lay down directional tools.MWD, Monels and motor.
16:30 -16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 -17:00 0.25 D 18 Safety meetingwithHallibutton Wireline.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tag TD @9670' @21:15 hrs
21:15 - 00:00 2.75 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT -

00:00 - 00:15 0.25 D 18 Safety meeting ( fogging)
00:15-02:45 2.50 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pullingout of hole.
02:45 -05:15 2.50 D 04 Make up BHA RIH.
05:15 -06:00 0.75 D 06 Slip &cut.

5/23/2009 06:00 -06:15 0.25 D 06 Lubricate rig,Function annular,23 sec, UPRILPR 6 sec each.
06:15 -09:15 3.00 0 04 Break circulationat shoe of casing. RIH to 8900 .

09:15 - 11:30 2.25 D 08 Break circulationat 8900'
11:30 - 16:15 4.75 D 07 Wash to bottom with 240 gpm and 1100 ofm N2to9410°. Well stabelized

so increase pumpto 380 gpm and 1100 ofm N2toTD9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check that hole has cleaned up, Shut offN2 to

displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOH Using pump to9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 -00:00 0.25 D 06 Rig service Function annular23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safely meeting.JAS #34 laying down pipe
00:15 - 06:00 5.75 D 04 POOHIaying down pipe. Pull wear bushing

5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearinghousing offRotating head and pullwear bushing.
Replace and hookuprotatinghead bearing housing.

06:30 -09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long bails,
elevators.

09:30 -09:45 0.25 D 18 Safety meeting with all involved in running casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwith float shoe, i jt. float collar and 1 jt. Thread tookall

connections. Pump throughfloat equipment. Run T' 29# HCL-110 LTC
casing to 1400'. No returns,

Printed: 10/26/2009 12:46:27

EL PASO PRODUCTION Page 19 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

i i i iSub i
Date From - To Hours Code Code Phase Description of Operations

5/21/2009 12:00 -12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. withwipertrip Tight spot fl 9134 up to910T
14:15 - 14:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. with wiper triptocasg. shoe Run in hole to 9041' Stalting to

takewt.
17:30 - 21:00 3,50 0 08 Brk. circ. &wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 0 08 Circulute condition hole
23:00 -00:00 1.00 0 04 Wiper triptighthole @9512' 9290°, 9029', 8917.
00:00 -00:15 0.25 D 18 Safety meeting( trippingin & out ) JSA # 1-2
00:15 -00:45 0.50 D 04 Wiper tripto6755°.

00:45 -01:15 0.50 D 18 Change out Rotating rubber.
01:15 -02:30 1.25 D 04 TIH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit. Wash to

bottom. ECD370068.3. 9091'8.5.
5/22/2009 06:00 - 07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole tomud. 1000 cfm N2 with 380 gpm mud. Mud returned o
as it should in 72 minutes, Circulate until hole clean of cuttings.

09:00 -09:30 0.50 DT 57 Pump mudwithoutN2 into drill pipe for tripslug and to get N2 outof DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meeting on trippingout with N2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
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18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 -00:00 0.25 D 06 Rig service Function annular23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safely meeting.JAS #34 laying down pipe
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5/24/2009 06:00 - 06:30 0.50 D 12 Continue to Pull bearinghousing offRotating head and pullwear bushing.
Replace and hookuprotatinghead bearing housing.

06:30 -09:30 3.00 D 12 Rig up casers to run casing. Tongs, Stabbing board, fillup tool,long bails,
elevators.

09:30 -09:45 0.25 D 18 Safety meeting with all involved in running casing.
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casing to 1400'. No returns,
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

5/24/2009 12:00 - 15:15 3.25 D 12 Run casing from 1400' to +/- 5200'. 120 joints. Had Incident with fillup
stinger hitting and injuring stabber.

15:15 -15:30 0.25 D 18 Safety meetingand 5 X5 observationafter injured stabber is takento
medicaltreatment. Make injury incident notifications.

15:30 -15:45 0.25 D 12 Made up joint#120 and lowered it to the floor. PU joint#121, Made it up
and when pickedup out of slips it fell down thehole. Elevators onlyheld
the casing long enough to let theslips open.

15:45 - 16:15 0.50 D 18 Safety meetingon dropping casing and start investigation.
16:15 - 22:00 5.75 DT 58 Waitingon fishing tools.Rig down casing toolsand emptyracks of casing

and strap
22:00 - 22:15 0.25 DT 58 Safety meeting (P/U fishingtools&7" DC JAS # 9)
22:15-00:00 1.75 DT 58 Make Fishing tools, Spear, CXO, Bumper sub, Jars, CXO, 6 DC, CXO,

Energizer, CXO, DP.
00:00 -00:15 0.25 DT 58 Safety meeting (P/U DP Jas #7)
00:15 -00:45 0.50 DT 58 RIH w/ fishing tools,pickingup DP
00:45 -01:00 0.25 D 06 Rig service
01:00 -06:00 5.00 DT 58 RIH w/ fishing tools,picking up DP, Tag @2912'. RIh Tag @2972, set

40000 on, Kellyup & circ.
5/25/2009 06:00 - 07:00 1.00 DT 58 Circulte to clear DP and spear and wash throughbridges at 2990'. N

400gpm of mud. Temporary return of mud and then lost all returns when
washed throughbridge.

07:00 -08:00 1.00 DT 58 Single in thehole from 3001'to 3807.
08:00 -09:30 1.50 DT 58 Circulate and clean up the hole with mud and N2. When cuttingdropped

off displaced DP with mud.
09:30 -14:15 4.75 DT 58 Wash from 3807 to 4100'. Hole starting towash down slower and

becoming stickyback up. Circulate mud down DP toPOOH. Mud at
200gpm when waitingtoget circulationand at 380 gpm afterwithreturns. -

N2 at 1000 to 1200 cfm.
14:15 - 15:30 1.25 DT 58 Safety meetingTripping outof hole.
15:30 - 17:00 1.50 DT 58 Safety Stand down
17:00 - 18:45 1.75 DT 58 POOH.
18:45 - 19:00 0.25 D 18 Saftey meeting.JSA 1&2 tripping
19:00 -22:00 3.00 DT 56 Make up BHA, RIH. install rottationrubber @3410 ft.
22:00 - 22:15 0.25 D 06 Rig service. Function annular 23 sec. upper & lower pipe rams 6 sec.
22:15 -00:00 1.75 DT 58 Break circ, Rotation ruber leaking bleed off,
00:00 - 00:15 0.25 D 18 Safety meeting.trpped presure
00:15 - 01:45 1.50 DT 58 Bleed offpressure on wellhead, change rotating rubber.
01:45 -02:00 0.25 D 06 Rig service. Function annular23 sec. upper & lower pipe rams 6 sec.
02:00 -03:15 1.25 DT 58 Break circ, wash totopof fish
03:15 -04:00 0.75 DT 58 Circ bottoms up, circ high vis pill(30 bbis 52 vis 28 yeild)& spot on topof

fish
04:00 -06:00 2.00 DT 58 POOH. Strap out.

5/26/2009 06:00 - 07:00 1.00 DT 58 Continued POOH and strap. TOF at 4195'. LD bit and bit sub.
07:00 - 07:15 0.25 DT 58 Safety meeting on trippingin.
07:15 - 10:15 3.00 DT 58 PU spear. Tripin to4180".
10:15 - 10:30 0.25 DT 58 Safetymeetingon jarring.
10:30 - 11:00 0.50 DT 58 Circulate withmudand engage fish with spear at 4195'. (no n@ and no

retums)
11:00 - 18:00 7.00 DT 58 Jaring on fish. Made from 4195 to 4110 . 85' of progress.
18:00 - 18:30 0.50 DT 58 Inspect derrick, Lostfish
18:30 - 19:00 0.50 DT 58 Safety meeting (Jaring JAS # 80)
19:00 - 22:30 3.50 DT 58 POOH, Pull rotatingrubber@ 1966'. Finsh POOH. Change out fishing

tools.
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/26/2009 22:30 - 22:45 0.25 D 06 Rig service.Function blind rams. 8 sec. Upper & lower pipe rams 6 sec.
22:45 -00:00 1.25 DT 58 RIH wl fishing tools.
00:00 -00:15 0.25 D 18 Safety meeting.(Tripping JAS # 1)
00:15 -00:45 0.50 DT 58 RIH wl fishing tools
00:45 -01:00 0.25 D 18 Safety meeting ( Slip & cut JAS # 26)
01:00 -01:45 0.75 D 06 Slip &cut.
01:45 - 02:00 0.25 D 06 Rig seivice Function annular23 sec. Upper & lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 -03:00 0.25 DT 58 Break circ& latch into fish.
03:00 -04:15 1.25 DT 58 Start jaring,pullup to 400,000 Ibs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT 58 Pulling slowly,Stand pipe in derrick pulling up 320,000 lbs ( string with

fish 269,000 lbs)
5/27/2009 06:00 -11:00 5.00 DT 58 Continue to POOH with fish on spear and 5" DP. Recovered fish to floor.

LD fishing tools. Released Slaugh Fishing tools.Ticket was $45,223.83
11:00 -11:15 0.25 D 06 Lubricate rig
11:15 - 14:45 3.50 DT 58 Safety meeting on laying down casing, JSA #79. Found unaproved

elevators on location. Wait on elevators.
14:45 - 15:45 1,00 DT 58 Laydown 2 joints of casing. Second jointwas wet Call WIL truck. Stab

swegde and pressure to 360 psi. Would not bleed off. Wait on WIL truck N
toperforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 - 19:15 1.25 DT 58 Rig up & RIH w/ perforatinggun 3 shots per ft. Tag bottom @ 5093'.

Perforate f/ 5066'-506T. POOH.
19:15 -19:30 0.25 D 18 Safety meeting( Laying down pipe. JAS #79)
19:30 - 19:45 0.25 O 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 "csg.
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 -06:00 5.75 DT 58 Lay out 7 "csg.

5/28/2009 06:00 -06:30 0.50 DT 58 Rig down powertongs and laydown casing equipment. u,I
06:30 -06:45 0.25 DT 58 Safety meetingFunction UPR 6 sec, Close Blind ram rams, M
06:45 -11:00 4,25 DT 58 Wait on milland junk subs. get DC's and HWDP on rackand strap.
11:00 -12:00 1.00 DT 58 Unload fishermans tools and make up millingBHA. Concave 4 bladed mill

with4 - 24/32 ports. 8 3/4" millwith4" cutrighton OD.
12:00 - 14:30 2.50 DT 58 RIH and tagup at 3950', insta11rotatinghead.
14:30 - 18:00 3.50 DT 56 Break circulationwith 1200 ofmN2 and 250 gpm mud. Ream f/

3950°-4792' 385 gpm, 1400 sofm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpmto 385, scfm to 1100. Continue RIH
20 stands & repeat circ proceedure.

00:00 -00:15 0.25 D 18 Safetymeeting.
00:15 -04:45 4.50 DT 56 Pick up 20 singles, break circ.w/1400 sofm@ 250gpm. Have returns

increase gpm to385, scfm to1100. Continue RIH 20 stands & repeatcirc
proceedure.Tag bridge @8592 ft.

04:45 - 06:00 1.25 DT 56 Break circ & ream 8553 - 8597' 395 gpm 1100 scfm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 06:00 -06:15 0.25 DT 58 CONTINUE TO PU SINGLES TO 8594'.
06:15 -12:00 5.75 DT 58 MILLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATION WITH

250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00-12:15 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15-15:30 3.25 DT 58 MILLANDREAMJUNKFROM8790'TO9038'.
15:30 -15:45 0.25 D 06 RIG SERVICEFUNCTIONUPPER & LOWER PIPE RAMS 8 SEC
15:45 - 22:45 7.00 DT 58 MILLAND REAMJUNK FROM 9038' TO 9576'.

I
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22:45 -00:00 1.25 DT 58 RIH wl fishing tools.
00:00 -00:15 0.25 D 18 Safety meeting.(Tripping JAS # 1)
00:15 -00:45 0.50 DT 58 RIH wl fishing tools
00:45 -01:00 0.25 D 18 Safety meeting ( Slip & cut JAS # 26)
01:00 -01:45 0.75 D 06 Slip &cut.
01:45 - 02:00 0.25 D 06 Rig seivice Function annular23 sec. Upper & lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 -03:00 0.25 DT 58 Break circ& latch into fish.
03:00 -04:15 1.25 DT 58 Start jaring,pullup to 400,000 Ibs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT 58 Pulling slowly,Stand pipe in derrick pulling up 320,000 lbs ( string with

fish 269,000 lbs)
5/27/2009 06:00 -11:00 5.00 DT 58 Continue to POOH with fish on spear and 5" DP. Recovered fish to floor.

LD fishing tools. Released Slaugh Fishing tools.Ticket was $45,223.83
11:00 -11:15 0.25 D 06 Lubricate rig
11:15 - 14:45 3.50 DT 58 Safety meeting on laying down casing, JSA #79. Found unaproved

elevators on location. Wait on elevators.
14:45 - 15:45 1,00 DT 58 Laydown 2 joints of casing. Second jointwas wet Call WIL truck. Stab

swegde and pressure to 360 psi. Would not bleed off. Wait on WIL truck N
toperforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 - 19:15 1.25 DT 58 Rig up & RIH w/ perforatinggun 3 shots per ft. Tag bottom @ 5093'.

Perforate f/ 5066'-506T. POOH.
19:15 -19:30 0.25 D 18 Safety meeting( Laying down pipe. JAS #79)
19:30 - 19:45 0.25 O 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 "csg.
00:00 - 00:15 0.25 D 18 Safety meeting
00:15 -06:00 5.75 DT 58 Lay out 7 "csg.

5/28/2009 06:00 -06:30 0.50 DT 58 Rig down powertongs and laydown casing equipment. u,I
06:30 -06:45 0.25 DT 58 Safety meetingFunction UPR 6 sec, Close Blind ram rams, M
06:45 -11:00 4,25 DT 58 Wait on milland junk subs. get DC's and HWDP on rackand strap.
11:00 -12:00 1.00 DT 58 Unload fishermans tools and make up millingBHA. Concave 4 bladed mill

with4 - 24/32 ports. 8 3/4" millwith4" cutrighton OD.
12:00 - 14:30 2.50 DT 58 RIH and tagup at 3950', insta11rotatinghead.
14:30 - 18:00 3.50 DT 56 Break circulationwith 1200 ofmN2 and 250 gpm mud. Ream f/

3950°-4792' 385 gpm, 1400 sofm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpmto 385, scfm to 1100. Continue RIH
20 stands & repeat circ proceedure.

00:00 -00:15 0.25 D 18 Safetymeeting.
00:15 -04:45 4.50 DT 56 Pick up 20 singles, break circ.w/1400 sofm@ 250gpm. Have returns

increase gpm to385, scfm to1100. Continue RIH 20 stands & repeatcirc
proceedure.Tag bridge @8592 ft.

04:45 - 06:00 1.25 DT 56 Break circ & ream 8553 - 8597' 395 gpm 1100 scfm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 06:00 -06:15 0.25 DT 58 CONTINUE TO PU SINGLES TO 8594'.
06:15 -12:00 5.75 DT 58 MILLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATION WITH

250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00-12:15 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15-15:30 3.25 DT 58 MILLANDREAMJUNKFROM8790'TO9038'.
15:30 -15:45 0.25 D 06 RIG SERVICEFUNCTIONUPPER & LOWER PIPE RAMS 8 SEC
15:45 - 22:45 7.00 DT 58 MILLAND REAMJUNK FROM 9038' TO 9576'.

I
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code e Phase Description ofOperations

5/29/2009 22:45 -03:45 5.00 DT 58 BACKREAM & PUMP OUT 9580-8350'
03:45 -06:00 2.25 DT 58 POOH

5/30/2009 06:00 -07:00 1.00 DT 58 POOH to 2320'.
07:00 -07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15 -08:30 1,25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKEUP NEW MILL. BASKETS

WERE FULLOD IRON. MILLWAS MODERATELYWARN.
09:30 - 12:00 2.50 DT 58 RIH TO 7677.
12:00-12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATE RIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 -14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLINGROTATING HEAD

RUBBER AT 7677. 1000 CFM N2 AND 200 GPM MUD.
14:15-15:00 0.75 DT 58 RIH F/7677'-8665°.
15:00 -20:30 5.50 DT 58 REAM F/8665'-9562'
20:30 -00:00 3.50 DT 58 REAM & MILLFI 9562°-9614'. ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS O
00:15-02:45 2.50 DT 58 REAM&MILLFI8994'-9698'WORKPIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP.
04:00 -06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVINGTO PUMP OUT 11 STANDS. N

SCFM1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLE BRIDGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLEHEAD WAY

08:45 -14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNKSUBS (APPROX. 10 # METAL IN BOTH JUNK SUBS ALONG
WITHA LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL , BUT IS IN FAIRLYGOOD -

CONDITION
14:45 -17:00 2.25 DT 56 MAKEUP 2- JUNK SUBS AND NEW FDS+ MILLTOOTHBIT RIH

TO CASG. SHOE AT 2792'
17:00 -17:30 0.50 D 06 SLIP AND CUT DRILL LINE
17;30 -18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00 - 20:45 2.75 DT 56 RIH F/ 2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 - 23:00 2.00 DT 56 BREAK CIRC, W/ N2 & MUD, WORK STRING
23:00-00:00 1.00 DT 56 CIRC&REAMF/8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 -06:00 5.75 DT 56 CIRC REAM FIS743'-9407. WORK FROM 8833°-8837 PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 9407 APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 -10:00 2.00 DT 56 POH UP TO 7950' HADTO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULLPIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAMF/ 7950' TO 8504'
12:00 -12:15 0.25 D 18 SAFETY MEETING ON WORKING AT MONKEY BOARD JSA #22
12:15-20:00 7.75 DT 56 REAMF/8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900° AND BACKTO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00-00:15 0.25 DT 56 SAFETY MEETING ON MIXINGMUD PRODUCTS
00:15 -01:15 1.00 DT 56 CONDITION MUD CIRC, WORK STRING.
01:15 -06:00 4.75 DT 56 POOH LAYINGDOWN PIPE TO RUN CASING.

6/2/2009 06:00 -06:45 0.75 DT 56 CONT. LAYINGDOWN DP F/5161'-410T
06:45 -07:00 0.25 DT 56 SAFETY MEETING ON LAYINGDOWN DP JSA #34

Printecl: 10/26/2009 12:46 27
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Stad: 2/26/2009 End; 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number; 426

Date From - To Hours Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYINGDOWN DP 4107 - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C / O 6

SEC'S
10:30 -11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 -14:30 2.00 DT 56 CONT. LAYINGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS / DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 - 18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW
18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CASING TO

5258.00 ON KIMZEY.
00:45-06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLINGPIPE EVERY 15

JOINTS. ON ELPASO E&P.
6/3/2009 06:00 - 06:15 0.25 D 12 CONT. RUN CASG. TO 9613'

06:15-06:45 0.50 D 12 INSTALLROTATING HEAD ELEMENT
06:45-07:45 1.00 D 12 WASHDOWN1JT.CASG.F/9613'-9653'W/DRLG.MUD NO N

RETURNS
07:45 -08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7"29# HCP-110 LT&C CASG, OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPMMUDAND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS. CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 -03:45 11.00 D 14 Pressure tested cement lines to6000#, N2 lines to 8000#. Pumped 20

Bbisofwater. Started defoamer and N2 during fresh water. Pumped 20 g
Sbis. of Super Flush @9.2 ppg. Pumped 20 bbIs. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to 9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumped tailcement unfoamed @14.3 ppg. (95 sx., 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with 368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to 5 BPM @150 Bbis. away.Spacer returns tosurface. Slow rate to 2.5
BPM @340 Bbis. away.Bump plugat 363 Bbis away. Pressure up to
2350#and held for 10 minutestocheck floats.Held with2.25 BbIs. flowed
back. Reciprocated pipe 15'-20' all but last 20 bb1s of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield,7.35
WR, 55.2 Bbis.) Pumped 3 Bbis of water behind cap cement. Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# Iefton annulus. Bleed offpressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pickup stack to set casing slips.

6/4/2009 06:00-07:30 1.50 DT 58 NIPPLE DOWN BOP ANDWEATHERFORD LINES.
07:30 -07:45 0.25 DT 58 SAFETY MEETING. NIPPLE DOWN BOP.
07:45 -12:00 4.25 DT 58 LlFT BOP. SET CASING SLIPS WITH 80,000#. CUTOFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 1.00 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL13 5/8" 5K X 7 1/16" 10K

TUBING HANGER. PRESSURETEST SECONDARY SEALS TO
5000#. OK.

16:00-16:15 0.25 D 06 RIGSERVICE
16:15 -16:45 0.50 D 18 REMOVE 18' BALES, CASlNG ELEVATORSAND SLIPS.

Printed: 10/26/2009 12:46:27

EL PASO PRODUCTION Page 23 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Stad: 2/26/2009 End; 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number; 426

Date From - To Hours Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYINGDOWN DP 4107 - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C / O 6

SEC'S
10:30 -11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 -14:30 2.00 DT 56 CONT. LAYINGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS / DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 - 18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW
18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CASING TO

5258.00 ON KIMZEY.
00:45-06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLINGPIPE EVERY 15

JOINTS. ON ELPASO E&P.
6/3/2009 06:00 - 06:15 0.25 D 12 CONT. RUN CASG. TO 9613'

06:15-06:45 0.50 D 12 INSTALLROTATING HEAD ELEMENT
06:45-07:45 1.00 D 12 WASHDOWN1JT.CASG.F/9613'-9653'W/DRLG.MUD NO N

RETURNS
07:45 -08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7"29# HCP-110 LT&C CASG, OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPMMUDAND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS. CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 -03:45 11.00 D 14 Pressure tested cement lines to6000#, N2 lines to 8000#. Pumped 20

Bbisofwater. Started defoamer and N2 during fresh water. Pumped 20 g
Sbis. of Super Flush @9.2 ppg. Pumped 20 bbIs. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to 9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumped tailcement unfoamed @14.3 ppg. (95 sx., 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with 368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to 5 BPM @150 Bbis. away.Spacer returns tosurface. Slow rate to 2.5
BPM @340 Bbis. away.Bump plugat 363 Bbis away. Pressure up to
2350#and held for 10 minutestocheck floats.Held with2.25 BbIs. flowed
back. Reciprocated pipe 15'-20' all but last 20 bb1s of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield,7.35
WR, 55.2 Bbis.) Pumped 3 Bbis of water behind cap cement. Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# Iefton annulus. Bleed offpressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pickup stack to set casing slips.

6/4/2009 06:00-07:30 1.50 DT 58 NIPPLE DOWN BOP ANDWEATHERFORD LINES.
07:30 -07:45 0.25 DT 58 SAFETY MEETING. NIPPLE DOWN BOP.
07:45 -12:00 4.25 DT 58 LlFT BOP. SET CASING SLIPS WITH 80,000#. CUTOFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 1.00 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL13 5/8" 5K X 7 1/16" 10K

TUBING HANGER. PRESSURETEST SECONDARY SEALS TO
5000#. OK.

16:00-16:15 0.25 D 06 RIGSERVICE
16:15 -16:45 0.50 D 18 REMOVE 18' BALES, CASlNG ELEVATORSAND SLIPS.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Stad: 2/26/2009 End; 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number; 426

Date From - To Hours Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYINGDOWN DP 4107 - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C / O 6

SEC'S
10:30 -11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 -14:30 2.00 DT 56 CONT. LAYINGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS / DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 - 18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW
18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CASING TO

5258.00 ON KIMZEY.
00:45-06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLINGPIPE EVERY 15

JOINTS. ON ELPASO E&P.
6/3/2009 06:00 - 06:15 0.25 D 12 CONT. RUN CASG. TO 9613'

06:15-06:45 0.50 D 12 INSTALLROTATING HEAD ELEMENT
06:45-07:45 1.00 D 12 WASHDOWN1JT.CASG.F/9613'-9653'W/DRLG.MUD NO N

RETURNS
07:45 -08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7"29# HCP-110 LT&C CASG, OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPMMUDAND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS. CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 -03:45 11.00 D 14 Pressure tested cement lines to6000#, N2 lines to 8000#. Pumped 20

Bbisofwater. Started defoamer and N2 during fresh water. Pumped 20 g
Sbis. of Super Flush @9.2 ppg. Pumped 20 bbIs. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to 9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumped tailcement unfoamed @14.3 ppg. (95 sx., 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with 368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to 5 BPM @150 Bbis. away.Spacer returns tosurface. Slow rate to 2.5
BPM @340 Bbis. away.Bump plugat 363 Bbis away. Pressure up to
2350#and held for 10 minutestocheck floats.Held with2.25 BbIs. flowed
back. Reciprocated pipe 15'-20' all but last 20 bb1s of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield,7.35
WR, 55.2 Bbis.) Pumped 3 Bbis of water behind cap cement. Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# Iefton annulus. Bleed offpressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pickup stack to set casing slips.

6/4/2009 06:00-07:30 1.50 DT 58 NIPPLE DOWN BOP ANDWEATHERFORD LINES.
07:30 -07:45 0.25 DT 58 SAFETY MEETING. NIPPLE DOWN BOP.
07:45 -12:00 4.25 DT 58 LlFT BOP. SET CASING SLIPS WITH 80,000#. CUTOFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 1.00 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL13 5/8" 5K X 7 1/16" 10K

TUBING HANGER. PRESSURETEST SECONDARY SEALS TO
5000#. OK.

16:00-16:15 0.25 D 06 RIGSERVICE
16:15 -16:45 0.50 D 18 REMOVE 18' BALES, CASlNG ELEVATORSAND SLIPS.

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/4/2009 16:45 -17:30 0.75 D 18 CHANGE OUT BALES/ LAYDOWN WASH GUNI RIG UP BOP
SLINGS

17:30 -23:15 5.75 D 18 CHANGE OUT TUGGERUNES/CAT LINE/BEAVER SLIDE
LINE/CATWALKHOLDBACK LINE.

23:15 -00:00 0.75 D 18 OFF LOAD7-1/16" 80PE. C/O SAVER SUS, SET PIPE RACKS AND
BHA FOR 6-1/8" SECTION.

00:00 -00:15 0.25 D 18 SAFETY MEETING WITH WEATHERFORD ON NIPPLING UP BOPE.
00:15 -06:00 5.75 D 15 NIPPLE UP 7 1/16" BOPE. PUT 3-1/2" DP ON RACKS.

6/5/2009 06:00 - 08:00 2.00 D 15 CONT. NIPPLING UP 7 1/16 10K BOP
08:00-11:00 3.00 D 15 NIPPLE UP ROTATING HEAD AND EXTENSION SPOOL MAKE

MODIFICATIONS TO FLOW UNE
11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TESTERS
11:15 -12:00 0.75 D 09 INSTALLTEST PLUG IN WELL HEAD PRESS. TEST BTM. PIPE

RAMS
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #82 PRESS. TESTING
12:15-12:45 0.50 D 09 TEST BOP. TESTED LOWER HELD. TESTED UPPER, FAILED(HCR

VALVE)
12:45-17:45 5.00 DT 54 CHANGE OUT HCR VALVE.
17:45 - 18:45 1.00 D 09 TEST HCR VALVE.TEST FAILED.
18:45 -19:00 0.25 D 18 SAFETY MEETING ON PRESSURE TESTING.
19:00 - 22:00 3.00 DT 54 CHANGE OUT HCR VALVE
22:00 -06:00 8.00 D 09 PRESSURE TEST HCR VALVE.OK. LOWER AND UPPER PIPE

RAMS, ANNULAR,BLINDRAMS 250 PSI LOW AND 10,000 PSI HIGH.
STABBfNG VALVE, INSIDE BOP. 250 PSI LOW AND 10,000 PSI
HIGH.ACTUATURE AND LOWER KELLYVALVE 250 PSI LOW AND
10,000 PSI HIGH.CHOKE LINEAND ALL MANIFOLDVALVES 250 PSI
LOWAND 10,000 PSI HIGH. CHECK VALVE, INNER AND OUTER -

VALVES AND HCR VALVE 250 PSI LOW AND 10,000 PSI HIGH. TOP
DRIVE. WASH PIPE, AND KELLYHOSE 250 PSI LOW AND 5,000 PSI
HIGH.KILLLINE 250 PSI LOW AND 5,000 PSI HIGH.ALLTESTS HELD g
FOR 10 MINUTES. PRESSURE TEST CASING 2500 PSI FOR30
MINUTES.

6/6/2009 06:00 - 08:00 2.00 D 09 PULL TEST PLUG PRESS. TEST CASG. TO 2500 PSI FOR 30 MIN.
PRESS. TEST CHOKE MANIFOLD SPACER SPOOL THAT

BOLTS TO DOWN SIDE OF REMOTE CHOKE IS WASHED RIGHT
THRU REMOVE WASHED SPACERSPOOL AND REPAIR

08:00 -08:15 0.25 D 04 SAFETY MEETING JSA #1-2 TRIPPING
08:15 -09:45 L50 D 04 MAKE UP BIT, 2 JUNK SUBS ,4 3/4" MUD MOTOR , INSTALLMWD
09:45 - 12:00 2.25 D 04 GO IN HOLE ,PICKING UP 3 1/2" DP
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #4-7 PICKING UP DP FROM V DOOR
12:15-12:45 0.50 D 04 FILL DP PULSE TEST TOOL
12:45 - 16:30 3.75 D 04 CONT. RUNNING IN HOLE TO 6255'
16:30 -16:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C/ O 15 SEC'S
16:45 -18:45 2.00 D 04 CONT. RUNNING IN HOLE Fl6255'-8940'
18:45 - 19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
19:30 - 19:45 0.25 D 06 LUBRICATE RIG.
19:45-20:15 0.50 D 04 TRIPINHOLEFROM8940'-9584'
20:15-20:30 0.25 D 04 INSTALLROTATING HEAD RUBBER.
20:30 - 21:00 0.50 D 13 DRILLINGCEMENT AND FLOAT COLLARFROM 9584'-9680'
21:00 - 21:15 0.25 D 18 SAFETY MEETING BOP DRILL,WELLSECURE IN 37 SECONDS.
21:15.03:45 6.50 DT 60 TRY TO TEST MANIFOLD,VALVEFAILED, WAIT ON PARTS.
03:45 -06:00 2.25 DT 60 ASSEMBLE VALVEWITH NEW "O" RINGS.

6/7/20D9 06:00-06:45 0.75 DT 54 REPAIR & RETEST VALVEON CHOKE MANIFOLD
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/4/2009 16:45 -17:30 0.75 D 18 CHANGE OUT BALES/ LAYDOWN WASH GUNI RIG UP BOP
SLINGS

17:30 -23:15 5.75 D 18 CHANGE OUT TUGGERUNES/CAT LINE/BEAVER SLIDE
LINE/CATWALKHOLDBACK LINE.

23:15 -00:00 0.75 D 18 OFF LOAD7-1/16" 80PE. C/O SAVER SUS, SET PIPE RACKS AND
BHA FOR 6-1/8" SECTION.

00:00 -00:15 0.25 D 18 SAFETY MEETING WITH WEATHERFORD ON NIPPLING UP BOPE.
00:15 -06:00 5.75 D 15 NIPPLE UP 7 1/16" BOPE. PUT 3-1/2" DP ON RACKS.

6/5/2009 06:00 - 08:00 2.00 D 15 CONT. NIPPLING UP 7 1/16 10K BOP
08:00-11:00 3.00 D 15 NIPPLE UP ROTATING HEAD AND EXTENSION SPOOL MAKE

MODIFICATIONS TO FLOW UNE
11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TESTERS
11:15 -12:00 0.75 D 09 INSTALLTEST PLUG IN WELL HEAD PRESS. TEST BTM. PIPE

RAMS
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #82 PRESS. TESTING
12:15-12:45 0.50 D 09 TEST BOP. TESTED LOWER HELD. TESTED UPPER, FAILED(HCR

VALVE)
12:45-17:45 5.00 DT 54 CHANGE OUT HCR VALVE.
17:45 - 18:45 1.00 D 09 TEST HCR VALVE.TEST FAILED.
18:45 -19:00 0.25 D 18 SAFETY MEETING ON PRESSURE TESTING.
19:00 - 22:00 3.00 DT 54 CHANGE OUT HCR VALVE
22:00 -06:00 8.00 D 09 PRESSURE TEST HCR VALVE.OK. LOWER AND UPPER PIPE

RAMS, ANNULAR,BLINDRAMS 250 PSI LOW AND 10,000 PSI HIGH.
STABBfNG VALVE, INSIDE BOP. 250 PSI LOW AND 10,000 PSI
HIGH.ACTUATURE AND LOWER KELLYVALVE 250 PSI LOW AND
10,000 PSI HIGH.CHOKE LINEAND ALL MANIFOLDVALVES 250 PSI
LOWAND 10,000 PSI HIGH. CHECK VALVE, INNER AND OUTER -

VALVES AND HCR VALVE 250 PSI LOW AND 10,000 PSI HIGH. TOP
DRIVE. WASH PIPE, AND KELLYHOSE 250 PSI LOW AND 5,000 PSI
HIGH.KILLLINE 250 PSI LOW AND 5,000 PSI HIGH.ALLTESTS HELD g
FOR 10 MINUTES. PRESSURE TEST CASING 2500 PSI FOR30
MINUTES.

6/6/2009 06:00 - 08:00 2.00 D 09 PULL TEST PLUG PRESS. TEST CASG. TO 2500 PSI FOR 30 MIN.
PRESS. TEST CHOKE MANIFOLD SPACER SPOOL THAT

BOLTS TO DOWN SIDE OF REMOTE CHOKE IS WASHED RIGHT
THRU REMOVE WASHED SPACERSPOOL AND REPAIR

08:00 -08:15 0.25 D 04 SAFETY MEETING JSA #1-2 TRIPPING
08:15 -09:45 L50 D 04 MAKE UP BIT, 2 JUNK SUBS ,4 3/4" MUD MOTOR , INSTALLMWD
09:45 - 12:00 2.25 D 04 GO IN HOLE ,PICKING UP 3 1/2" DP
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #4-7 PICKING UP DP FROM V DOOR
12:15-12:45 0.50 D 04 FILL DP PULSE TEST TOOL
12:45 - 16:30 3.75 D 04 CONT. RUNNING IN HOLE TO 6255'
16:30 -16:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C/ O 15 SEC'S
16:45 -18:45 2.00 D 04 CONT. RUNNING IN HOLE Fl6255'-8940'
18:45 - 19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
19:30 - 19:45 0.25 D 06 LUBRICATE RIG.
19:45-20:15 0.50 D 04 TRIPINHOLEFROM8940'-9584'
20:15-20:30 0.25 D 04 INSTALLROTATING HEAD RUBBER.
20:30 - 21:00 0.50 D 13 DRILLINGCEMENT AND FLOAT COLLARFROM 9584'-9680'
21:00 - 21:15 0.25 D 18 SAFETY MEETING BOP DRILL,WELLSECURE IN 37 SECONDS.
21:15.03:45 6.50 DT 60 TRY TO TEST MANIFOLD,VALVEFAILED, WAIT ON PARTS.
03:45 -06:00 2.25 DT 60 ASSEMBLE VALVEWITH NEW "O" RINGS.

6/7/20D9 06:00-06:45 0.75 DT 54 REPAIR & RETEST VALVEON CHOKE MANIFOLD
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/4/2009 16:45 -17:30 0.75 D 18 CHANGE OUT BALES/ LAYDOWN WASH GUNI RIG UP BOP
SLINGS

17:30 -23:15 5.75 D 18 CHANGE OUT TUGGERUNES/CAT LINE/BEAVER SLIDE
LINE/CATWALKHOLDBACK LINE.

23:15 -00:00 0.75 D 18 OFF LOAD7-1/16" 80PE. C/O SAVER SUS, SET PIPE RACKS AND
BHA FOR 6-1/8" SECTION.

00:00 -00:15 0.25 D 18 SAFETY MEETING WITH WEATHERFORD ON NIPPLING UP BOPE.
00:15 -06:00 5.75 D 15 NIPPLE UP 7 1/16" BOPE. PUT 3-1/2" DP ON RACKS.

6/5/2009 06:00 - 08:00 2.00 D 15 CONT. NIPPLING UP 7 1/16 10K BOP
08:00-11:00 3.00 D 15 NIPPLE UP ROTATING HEAD AND EXTENSION SPOOL MAKE

MODIFICATIONS TO FLOW UNE
11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TESTERS
11:15 -12:00 0.75 D 09 INSTALLTEST PLUG IN WELL HEAD PRESS. TEST BTM. PIPE

RAMS
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #82 PRESS. TESTING
12:15-12:45 0.50 D 09 TEST BOP. TESTED LOWER HELD. TESTED UPPER, FAILED(HCR

VALVE)
12:45-17:45 5.00 DT 54 CHANGE OUT HCR VALVE.
17:45 - 18:45 1.00 D 09 TEST HCR VALVE.TEST FAILED.
18:45 -19:00 0.25 D 18 SAFETY MEETING ON PRESSURE TESTING.
19:00 - 22:00 3.00 DT 54 CHANGE OUT HCR VALVE
22:00 -06:00 8.00 D 09 PRESSURE TEST HCR VALVE.OK. LOWER AND UPPER PIPE

RAMS, ANNULAR,BLINDRAMS 250 PSI LOW AND 10,000 PSI HIGH.
STABBfNG VALVE, INSIDE BOP. 250 PSI LOW AND 10,000 PSI
HIGH.ACTUATURE AND LOWER KELLYVALVE 250 PSI LOW AND
10,000 PSI HIGH.CHOKE LINEAND ALL MANIFOLDVALVES 250 PSI
LOWAND 10,000 PSI HIGH. CHECK VALVE, INNER AND OUTER -

VALVES AND HCR VALVE 250 PSI LOW AND 10,000 PSI HIGH. TOP
DRIVE. WASH PIPE, AND KELLYHOSE 250 PSI LOW AND 5,000 PSI
HIGH.KILLLINE 250 PSI LOW AND 5,000 PSI HIGH.ALLTESTS HELD g
FOR 10 MINUTES. PRESSURE TEST CASING 2500 PSI FOR30
MINUTES.

6/6/2009 06:00 - 08:00 2.00 D 09 PULL TEST PLUG PRESS. TEST CASG. TO 2500 PSI FOR 30 MIN.
PRESS. TEST CHOKE MANIFOLD SPACER SPOOL THAT

BOLTS TO DOWN SIDE OF REMOTE CHOKE IS WASHED RIGHT
THRU REMOVE WASHED SPACERSPOOL AND REPAIR

08:00 -08:15 0.25 D 04 SAFETY MEETING JSA #1-2 TRIPPING
08:15 -09:45 L50 D 04 MAKE UP BIT, 2 JUNK SUBS ,4 3/4" MUD MOTOR , INSTALLMWD
09:45 - 12:00 2.25 D 04 GO IN HOLE ,PICKING UP 3 1/2" DP
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #4-7 PICKING UP DP FROM V DOOR
12:15-12:45 0.50 D 04 FILL DP PULSE TEST TOOL
12:45 - 16:30 3.75 D 04 CONT. RUNNING IN HOLE TO 6255'
16:30 -16:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C/ O 15 SEC'S
16:45 -18:45 2.00 D 04 CONT. RUNNING IN HOLE Fl6255'-8940'
18:45 - 19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
19:30 - 19:45 0.25 D 06 LUBRICATE RIG.
19:45-20:15 0.50 D 04 TRIPINHOLEFROM8940'-9584'
20:15-20:30 0.25 D 04 INSTALLROTATING HEAD RUBBER.
20:30 - 21:00 0.50 D 13 DRILLINGCEMENT AND FLOAT COLLARFROM 9584'-9680'
21:00 - 21:15 0.25 D 18 SAFETY MEETING BOP DRILL,WELLSECURE IN 37 SECONDS.
21:15.03:45 6.50 DT 60 TRY TO TEST MANIFOLD,VALVEFAILED, WAIT ON PARTS.
03:45 -06:00 2.25 DT 60 ASSEMBLE VALVEWITH NEW "O" RINGS.

6/7/20D9 06:00-06:45 0.75 DT 54 REPAIR & RETEST VALVEON CHOKE MANIFOLD

Printed: 10/26/2009 12:46:27



O
ct

ob
er

 2
7,

 2
00

9

EL PASO PRODUCTION Page 25 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name; IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

6/7/2009 06:45-09:00 2.25 D 13 CONT.DRILLOUTSHOETRACKF/9680'-9694'
09:00-09:15 0.25 DT 58 DRILL6.125"HOLEF/9694'-9699' WORKJUNKSUBSONBTM.
09:15-09:30 0.25 DT 58 ACC. CONNECTION TIME
09:30 -09:45 0.25 D 18 SAFETY MEETING BOP DRILL
09:45 - 10:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
10:00-10:15 0.25 D 03 DRILL6.125"HOLEF/9699'-9704'
10:15 - 11:00 0.75 DT 58 CIRC. BTMS. UP
11:00 -12:00 1.00 D 09 CONDUCT FIT TEST MUD WT. 9.0 PPG ADDED SUR. PRESS.

2200 PSI LEAKOFF GRAD..69 PSI / FT EQUIVALENT MUD WT.
13.36 PPG

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #1-2 TRIPPING
12:15-13:15 1.00 D 03 DRILLFI9704'-9714'
13:15-13:30 0.25 D 05 CK. SURVEY TOOL WORKING OK
13:30 - 13:45 0.25 DT 57 CIRC. PRIOR TO TRIP OUT
13:45 - 14:00 0.25 DT 57 POH WITH MILLTOOTH BIT
14:00-14:15 0.25 DT 57 PULL ROTATING HEAD RUBBER.
14:15 - 17:15 3.00 DT 57 POH FROM 9320'-890'.
17:15 -17:30 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 15 SECONDS CLOSE,

UPPER / LOWER C/0 5 SECONDS.
17:30 - 18:30 1.00 DT 57 POH FROM 890'-0'
18:30 -18:45 0.25 DT 57 CLEAN OUT JUNK SUBS. BOTH FULLOF METAL, QUARTER SIZE

AND SMALLER.
18:45 -21:15 2.50 DT 57 TIH TO 3000'. FILLPIPE CHECK TOOLS. BIT PARTIALLYPLUGGED.

UNPLUG BIT. INSTALLROTATING HEAD RUBBER. BREAK
CIRCULATION. OK.TIH.

21:15-23:30 2,25 DT 57 TlHFROM3000'-9714'
23:30-00:00 0.50 DT 57 WASH TO BOTTOM. WORK JUNK SUB.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON HOUSE KEEPING.
00:15 -02:15 2.00 D 03 DRILLING FROM 9714'-9725' BACKGROUND GAS 200-600

UNITS FROM 9725'-9790'.
02:15-02:30 0.25 D 06 LUBRICATE RIG FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 3.50 D 03 DRILLING FROM 9790'- 988& PEAKEDAT 9810' TO 2519

UNITS. BACKGROUND GAS FROM 9810'-9880'- 2000-3100 UNITS.
RAISING MUD WT. FROM 9.3 SLOWLY.

6/8/2009 06:00 -11:45 5.75 D 03 DRILL6.125" HOLE FI9880'-10035°

11:45 - 12:00 0.25 D 18 ACC. CONNECTIONTIME
12:00 -12:15 0.25 D 18 SAFETY MEETING WEEK END AWARNESS
12:15 - 15:00 2.75 D 03 DRlLL Fl 10035' - 100074'
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 15 SECONDS CLOSE.

UPPER/LOWER 5 SECONDS C/O.
15:15-17:45 2.50 D 03 DRILLFROM 10.074'-10,123'
17:45-18:00 0.25 D 03 DEVIATION SURVEY, ACCUMULATEDCONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILLFROM10.123'-10,200'
00:00 -00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.
00:15 -04:00 3.75 D 03 DRILLFROM 10,200'-10,263'
04:00 -04:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR20 SECONDS.
04:15-04:30 0.25 D 05 DEVIATION SURVEYIACCUMULATEDCONNECTION TIME
04:30 - 06:00 1.50 D 03 DRILL FROM 10,263°-10,290'

6/9/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLEFI 10290' - 10393'
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #50 WORKING & CLEANING AROUND

BOP
12:15-16:15 4.00 D 03 DRILLF/10393'-10454'

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name; IRINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

6/7/2009 06:45-09:00 2.25 D 13 CONT.DRILLOUTSHOETRACKF/9680'-9694'
09:00-09:15 0.25 DT 58 DRILL6.125"HOLEF/9694'-9699' WORKJUNKSUBSONBTM.
09:15-09:30 0.25 DT 58 ACC. CONNECTION TIME
09:30 -09:45 0.25 D 18 SAFETY MEETING BOP DRILL
09:45 - 10:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
10:00-10:15 0.25 D 03 DRILL6.125"HOLEF/9699'-9704'
10:15 - 11:00 0.75 DT 58 CIRC. BTMS. UP
11:00 -12:00 1.00 D 09 CONDUCT FIT TEST MUD WT. 9.0 PPG ADDED SUR. PRESS.

2200 PSI LEAKOFF GRAD..69 PSI / FT EQUIVALENT MUD WT.
13.36 PPG

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #1-2 TRIPPING
12:15-13:15 1.00 D 03 DRILLFI9704'-9714'
13:15-13:30 0.25 D 05 CK. SURVEY TOOL WORKING OK
13:30 - 13:45 0.25 DT 57 CIRC. PRIOR TO TRIP OUT
13:45 - 14:00 0.25 DT 57 POH WITH MILLTOOTH BIT
14:00-14:15 0.25 DT 57 PULL ROTATING HEAD RUBBER.
14:15 - 17:15 3.00 DT 57 POH FROM 9320'-890'.
17:15 -17:30 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 15 SECONDS CLOSE,

UPPER / LOWER C/0 5 SECONDS.
17:30 - 18:30 1.00 DT 57 POH FROM 890'-0'
18:30 -18:45 0.25 DT 57 CLEAN OUT JUNK SUBS. BOTH FULLOF METAL, QUARTER SIZE

AND SMALLER.
18:45 -21:15 2.50 DT 57 TIH TO 3000'. FILLPIPE CHECK TOOLS. BIT PARTIALLYPLUGGED.

UNPLUG BIT. INSTALLROTATING HEAD RUBBER. BREAK
CIRCULATION. OK.TIH.

21:15-23:30 2,25 DT 57 TlHFROM3000'-9714'
23:30-00:00 0.50 DT 57 WASH TO BOTTOM. WORK JUNK SUB.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON HOUSE KEEPING.
00:15 -02:15 2.00 D 03 DRILLING FROM 9714'-9725' BACKGROUND GAS 200-600

UNITS FROM 9725'-9790'.
02:15-02:30 0.25 D 06 LUBRICATE RIG FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 3.50 D 03 DRILLING FROM 9790'- 988& PEAKEDAT 9810' TO 2519

UNITS. BACKGROUND GAS FROM 9810'-9880'- 2000-3100 UNITS.
RAISING MUD WT. FROM 9.3 SLOWLY.

6/8/2009 06:00 -11:45 5.75 D 03 DRILL6.125" HOLE FI9880'-10035°

11:45 - 12:00 0.25 D 18 ACC. CONNECTIONTIME
12:00 -12:15 0.25 D 18 SAFETY MEETING WEEK END AWARNESS
12:15 - 15:00 2.75 D 03 DRlLL Fl 10035' - 100074'
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 15 SECONDS CLOSE.

UPPER/LOWER 5 SECONDS C/O.
15:15-17:45 2.50 D 03 DRILLFROM 10.074'-10,123'
17:45-18:00 0.25 D 03 DEVIATION SURVEY, ACCUMULATEDCONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILLFROM10.123'-10,200'
00:00 -00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.
00:15 -04:00 3.75 D 03 DRILLFROM 10,200'-10,263'
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BOP
12:15-16:15 4.00 D 03 DRILLF/10393'-10454'

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/9/2009 16:15-16:30 0.25 D 06 RIG SER. FUNCTION UPPER AND LOWERPIPE RAMS C/ O 4
SEC'S

16:30 -17:45 1.25 D 03 DRILLFl10454'-10,468'
17:45-18:15 0.50 D 05 DEVIATIONSURVEY, ACCUMULATED CONNECTION TIME.
18:15-00;00 5.75 D 03 DRILLFROM 10,468'-10,549'. LOWER MUDWT. TO 9.6. BACK

GROUND GAS 850-1160. CONNECTION GAS 4892.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76.
00:15 -00:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS 4

SECONDS.
00:30 -06:00 5.50 D 03 DRILLFROM 10.549'-10,640'

6/10/2009 06:00 -06:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME
06:15-12:00 5.75 D 03 DRILL6.125"HOLEF/10640'-10726'
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #24 CONFINED SPACE ENTRY
12:15 - 13:00 0.75 D 03 DRILLF/ 10726' - 10737
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15 - 19:30 6.25 D 03 DRILLF/ 1073T - 10,833'. BGG. 800-6278. o
19:30 -20:00 0.50 D 06 DEVlATION SURVEY, ACCUMULATED CONNECTION TIME.
20:00 -00:00 4.00 D 03 DRILLFROM 10,833'-10,903'
00:00-00:15 0.25 D 18 SAFETY MEETING ON PAINTING. N
00:15 -01:45 1.50 D 03 DRILLFROM 10,903'-10,927 BGG 700-1000 CONNECTION GAS 5500 g

UNITS .D
01:45-02:00 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS 4

SECONDS
02:00-02:15 0.25 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
02:15 - 06:00 3.75 D 03 DRILLFROM 10,92T-11000' BGG 950-1200 UNITS.

6/11/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE FI 11000' - 11098'
11:45-12:00 0.25 D 05 ACC. SURVEY AND CONNECTION TIME -

12:00-12:15 0.25 D 18 SAFETY MEETING JSA #44 MAN USE WINCH
12:15 - 13:00 0.75 D 03 DRILLFI 11098' - 11117'
13:00 -13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S g
13:15 -17:45 4.50 D 03 DRILLFROM 11,117'-11,211'.
17:45 - 18:00 0.25 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 11,211'- 11,345' BACKGROUND GAS 386-1805 UNITS.

CONNECTION GAS 7200 UNITS.
00:00-00:15 0.25 D 18 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-03:00 2.75 D 03 DRILLFROM 11,345'-11.402'.
03:00-03:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS 4

SECONDS.
03:15 -03:45 0.50 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME.
03:45-06:00 2.25 D 03 DRILLFROM 11,402'-11,446'. BACKGROUND GAS 635-1200.

CONNECTION GAS7000 UNITS.
6/12/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE F/ 11446' -

11583°
11:45-12:00 0.25 D 05 ACC. SURVEY AND CONNECTION TIME
12:00 - 12:15 0.25 D 18 SAFETY MEETING REGULAR MAINTAINANCE
12:15-12:30 0.25 D 03 DRILLF/11583'.11589'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTlONANNULAR PREVENTOR C / O 15 SEC'S
12:45-17:30 4.75 D 03 DRILLF/11589'-11,689'
17:30 -18:15 0.75 O 05 DEVIATIONSURVEY (MIS-RUN) / ACCUMULATEDCONNECTION

TIME.
18:15 - 22:15 4.00 D 03 DRILLFROM 11,689'-11,750'
22:15 - 23:00 0.75 D 05 DEVIATIONSURVEY.( MIS-RUN)
23:00-00:00 1.00 D 03 DRILLFROM11,750'-11,769'.
00:00 -01:00 1.00 D 03 DRILLFROM 11,769'-11,782'. RAISE MUDWEIGHT TO 10.1 PPG FOR

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/12/2009 00:00 -01:00 1.00 D 03 TRIP.
01:00 -01:15 0.25 D 18 SAFETY MEETING ON TRIPPING JSA#1&2.
01:15-02:15 1.00 D 08 CIRCULATE AND CONDITIONMUD. CIRCULATE BOTTOMS UP.
02:15-02:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 3.50 D TOH FROM 11,762'-5000' PUMPED OUT FIRST 2 STANDS. 40,000#

OVERPULL FOR NEXT 3 STANDS.
6/13/2009 06:00 - 08:30 2.50 D 04 CONT. POH F/ 5330' FLOW CK. @880 WELL STATIC

08:30 - 11:00 2.50 D 04 FLOW CK. OOH WELL STATIC FUNCTION BLINDRAMS C / O 4
SEC'S MAKEUP NEW MOTOR, BIT & PULSE TOOL SHALLOW
CK. MWD OK

11:00 - 12:00 1.00 D 04 CONT. RIH 1878'
12:00 -12:15 0.25 D 18 SAFETY MEETING EQUIPMENT MAINTANACE
12:15 -12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 14 SEC'S
12:30 -15:30 3.00 D 04 CONT. RIH TO 9649' FILL DP
15:30 - 16:15 0.75 D 06 SLIP & CUT DRILLLINE o
16:15-17:00 0.75 D 04 FILLDP CONT. RIH TO 11361
17:00 -17:15 0.25 D 18 INSTALLROTATING HEAD ELEMENT.
17:15-17:30 0.25 D 07 WASH&REAMFI11361'-11714° BOTTOMSUP5900UNITS.
17:30 -18:00 0.50 D 05 TRY TO GET A DEVIATION SURVEY.
18:00 - 18:15 0.25 D 07 WASH & REAM F/ 11714'-11,782'
18:15 - 19:45 1.50 D 05 DEVIATIONSURVEY. GOOD SURVEY.
19:45 -00:00 4.25 D 03 DRILLFROM 11,782'- 11,873' BACKGROUND GAS 950-1200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON MAN WINCH JSA #44
00:15 -00:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 14 SECONDS.
00:30 -01:00 0.50 D 05 DEVIATIONSURVEY (MIS-RUN) / ACCUMULATEDCONNECTION

TIME. -

01:00 - 06:00 5.00 D 03 DRILLFROM 11,873- 11,965' LOSING 10 BBLS. / HOUR FROM
11,783'-11,950'

6/14/2009 06:00 - 06:15 0.25 D 03 DRILL61/8" HOLE FI 11965' - 11965'
06:15 -07:15 LOD D 05 ATTEMPT TO TAKE DEVIATION SURVEY NO SUCCESS
07:15-07:45 0.50 D 03 DRILLFl11965'•11970'
07:45 -08:00 0.25 D 05 DEVIATIONSURVEY @11920'
08:00 - 11:45 3.75 D 03 DRILLF/ 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
11:45 - 12:00 0.25 D 18 ACC. CONNECTION TIME
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #18 SETTING UP BRAKES
12:15-12:45 0.50 D 05 DEVIATIONSURVEY @12016'
12:45 - 13:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
13:00-17:45 4.75 D 03 DRILLF/12060'-12,140'
17:45-18:00 0.25 D 18 ACCUMULATEDCONNECTION TIME.
18:00 -19:00 1.00 D 03 DRILLFROM 12,140'-12,158'. LOSING MUD AT THE RATE OF 50

BBLS./ HR. MIXINGCAL CARB FINE, MEDIUM,COARSE, SAW
DUST, COTTON SEED HULLS. BGG 2200-2500. CONNECTION GAS
5000.

19:00 - 20:15 1.25 D 05 DEVIATIONSURVEY(DEVIATION OK, NO AZIMUTH)I
ACCUMULATED CONNECTION TIME.

20:15 - 21:00 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 -21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
21:30 -22:15 0.75 DT 60 BOTH PUMPS DOWN. WORK ON PUMPS.
22:15 -00:00 1.75 D 03 DRILLINGFROM 12,171·-12,190'. BACKGROUND GAS 2200-2700

UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WORKING ON PUMPS/ LOTO, JSA #77

Printecl: 10/26/2009 12:46:27
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Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Statt: 2/26/2009 End: 7/2/2009
Contractor Name: PREC1S ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hourg Code Phase Description of Operations

6/14/2009 00:15 -03:45 3.50 D 03 DRILLFROM 12,190'-12,254' BACK GROUND GAS FROM 2700-5900
UNITS. RAISING MUDWEIGHT FROM 10.7 PPG TO 11.0 PPG. 1
POINT AT A TIME.

03:45 -04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14 SECONDS.
04:00 -04:45 0.75 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME.
04:45 -06:00 1.25 D 03 DRILLFROM 12,254'-12.271° BACK GROUND GAS 5000-5400 UNITS.

6/15/2009 06:00 -11:30 5.50 D 03 DRILL6 1/8" HOLE F/ 12271' -
12360° BGG 5400 UNITS MUDWT.

10.8 PPG NO LOSSES AT PRESENT
11:30 - 12:00 0.50 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS AT 12349
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA# 77 LOCK OUT - TAG OUT
12:15-12:30 0.25 D 06 RIGSER. FUNCTIONANNULARPREVENTOR C/O14SEC'S
12:30 -15:00 2.50 D DRILLF/12360'-12410' SLOWLY RAISING MUD DENSITY Fl10.8

PPG TO 11.8 PPG BACK GRD. GAS HASDECREASED Fl5800
UNITS TO 4300 UNITS HAVE DRILLED F/ 12271·

-12410' WITH NO
LOSSES AT 12410' LOST COMP. RETURNS

15:00 -16:15 1.25 DT 57 SLOW PUMP RATE TO 100 GPM, WHILE BUILDING35 BBL. LCM o
PILL (30 PPB CAL. CARB. 1000, 20 PPB CAL. CARB. 500, 10 PPB
CAL. CARB. 20, 3 SX COTTON SEED HULLS &4 SX SAWDUST )
DISPLACE OUT END OF DRILLSTRING

16:15-16:30 0.25 DT 57 PULL3STD'SDPUPTO12147
16:30 -17:15 0.75 DT 57 MIXAND PUMP 35 BBL 90 PPB OF VARIOUS SIZES OF CAL. CARB.

& 7 SX COTTON SEED HULLS & 7 SX SAWDUST DISPLACE OUT
END OF DRILLSTRING

17:15-19:15 2.00 DT 57 WAIT ON FORM. TO HEALWHILE BUILDINGSURFACE VOLUME.
19:15-20:30 1.25 DT 57 95% RETURNS. TIH. WASH TO BOTTOM
20:30 -21:00 0.50 D 08 SHUT WELL IN MONITOR PRESSURES. CfRCULATE GAS OUT

THROUGH CHOKE. -

21:00 - 22:30 1.50 D 03 DRILLFROM 12,410'-12,419'
22:30 - 23:00 0.50 DT 60 WORK ON PUMPS
23:00 - 00:00 1.00 D 03 DRILLFROM 12,419'-12,437'.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON CHECKING / BATTERY MAINTENANCE.
00:15 -00:30 0.25 D 03 DRILLFROM 12,437'-12,442' RSPP #1 PUMP @i2,442'-30

STROKES/1527 PSI .

00:30 -00:45 0.25 D 06 LUBRICATE RIG /FUNCTION UPPERILOWER PIPE RAMS 4
SECONDS.

00:45-01:30 0.75 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
01:30 - 06:00 4.50 0 03 DRILLFROM 12,442'-12,520' RSPP #2 PUMP @12,510°-29

STROKES/1390 PSI. 12.1 MW BGG 1100-2300
6/16/2009 08:00-07:00 1.00 D 03 DRILL61/8"HOLEF/12520'-12546'

07:00 -07:15 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:15 - 12:00 4.75 D 03 DRILLF/ 12546'- 12622' 5 - 10 BPH LOSSES 18% LCM IN MUD

SYSTEM BGG 2300 UNITS
12:00 - 12:15 0.25 D 18 SAFETY MEETING
12:15 -13:00 0.75 D 03 DRILLF/12622'-12640' 5 BPH MUD LOSSES BGG 2036

UNITS
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15-14:15 1.00 D 05 ACC. SURVEY AND CONNECTION TIME / SURVEYFAILED
14:15-00:00 9.75 D 03 DRILLF/12640'-12,774'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76
00:15 -03:45 3.50 D 03 DRILLFROM 12.774'- 12,820' BACKGROUND GAS FROM 1200- 1800

CONNECTION GAS 3100 UNITS. SLOWLY RAISED MUDWEIGHT
FROM 12.2 PPG. TO 12.4 PPG. LOSING 5-7 BBLS./HR.

03:45-04:00 0.25 D 06 LUBRICATE RIG. FUNCTIONANNULAR14SECONDS.

Printeci: 10/26/2009 12:46:27
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00:15 -00:30 0.25 D 03 DRILLFROM 12,437'-12,442' RSPP #1 PUMP @i2,442'-30

STROKES/1527 PSI .

00:30 -00:45 0.25 D 06 LUBRICATE RIG /FUNCTION UPPERILOWER PIPE RAMS 4
SECONDS.

00:45-01:30 0.75 D 05 DEVIATIONSURVEYlACCUMULATED CONNECTION TIME.
01:30 - 06:00 4.50 0 03 DRILLFROM 12,442'-12,520' RSPP #2 PUMP @12,510°-29

STROKES/1390 PSI. 12.1 MW BGG 1100-2300
6/16/2009 08:00-07:00 1.00 D 03 DRILL61/8"HOLEF/12520'-12546'

07:00 -07:15 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:15 - 12:00 4.75 D 03 DRILLF/ 12546'- 12622' 5 - 10 BPH LOSSES 18% LCM IN MUD

SYSTEM BGG 2300 UNITS
12:00 - 12:15 0.25 D 18 SAFETY MEETING
12:15 -13:00 0.75 D 03 DRILLF/12622'-12640' 5 BPH MUD LOSSES BGG 2036

UNITS
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
13:15-14:15 1.00 D 05 ACC. SURVEY AND CONNECTION TIME / SURVEYFAILED
14:15-00:00 9.75 D 03 DRILLF/12640'-12,774'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76
00:15 -03:45 3.50 D 03 DRILLFROM 12.774'- 12,820' BACKGROUND GAS FROM 1200- 1800

CONNECTION GAS 3100 UNITS. SLOWLY RAISED MUDWEIGHT
FROM 12.2 PPG. TO 12.4 PPG. LOSING 5-7 BBLS./HR.

03:45-04:00 0.25 D 06 LUBRICATE RIG. FUNCTIONANNULAR14SECONDS.
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: \>RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATION SURVEY. MISRUN./ ACCUMULATED CONNECTION
TIME.

04:15 -06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE FI 12841' - 12915'

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30-13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00-00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15-04:00 3.75 D 03 DRILLFROM 13,059'-13.106'
04:00 - 04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATIONSURVEY/ACCUMULATEDCONNECTIONTIME
04:45-06:00 1.25 D DRILLFROM13,106'-13,13f

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 13130'- 13200' BGG 386 UNITS CONN. GAS
2183 UNITS O

12:00 -12:15 0.25 D 16 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15 - 12:30 0.25 D 03 DRILLF/ 13200' - 13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S N
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 -23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 -23:30 0.50 D 03 DRILLFROM 13,253'-13,257'. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH VISC SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL, SAWDUST8#/ BBL COTTONSEED
HULLS, AND 15# OF HOGS HAIR.) -

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HIGH VISCOSITY PILL.
00:45-02:00 1.25 DT 57 PULL 4 STANDS OF DRILLPIPE. MIXAND PUMP HIGH VISCOSITY g

PILL.
02:00-04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILL ON BTM.
08:45-09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 15 SEC'S
09:00-14:00 5.00 D 03 DRILL61/8" HOLE F/13256'-13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00 -14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN 91 SEC'S
14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PIPE RAMS, ANNULAR

PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN iMIN. 12 SEC.

14:30 - 14:45 0.25 D 06 RIG SER.
14:45 - 17:45 3.00 D 03 DRILLFI 13295' -

13324°. BG 1200 PEAK 3500 MW 12.7
17:45-18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL 13324' TO 13390', (7.13'Ihr) BG 1300 WITH PEAK OF 3500

UNITS. IDECREASINGTO 150 BG UNITS
03:15 -03:30 0.25 D 18 SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE IN WELL
03:30 -03:45 0.25 D 06 RIG SERVICE FUNCTION ANNULAR23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 -06:00 2.25 D 03 DRILL13390' TO 13407. (7.55'lHR) BG 160 CONNECTION GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE Fl 1340T - 1342T BIT SLOWINGTO 32/HR.

BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: \>RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATION SURVEY. MISRUN./ ACCUMULATED CONNECTION
TIME.

04:15 -06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE FI 12841' - 12915'

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30-13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00-00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15-04:00 3.75 D 03 DRILLFROM 13,059'-13.106'
04:00 - 04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATIONSURVEY/ACCUMULATEDCONNECTIONTIME
04:45-06:00 1.25 D DRILLFROM13,106'-13,13f

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 13130'- 13200' BGG 386 UNITS CONN. GAS
2183 UNITS O

12:00 -12:15 0.25 D 16 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15 - 12:30 0.25 D 03 DRILLF/ 13200' - 13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S N
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 -23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 -23:30 0.50 D 03 DRILLFROM 13,253'-13,257'. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH VISC SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL, SAWDUST8#/ BBL COTTONSEED
HULLS, AND 15# OF HOGS HAIR.) -

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HIGH VISCOSITY PILL.
00:45-02:00 1.25 DT 57 PULL 4 STANDS OF DRILLPIPE. MIXAND PUMP HIGH VISCOSITY g

PILL.
02:00-04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILL ON BTM.
08:45-09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 15 SEC'S
09:00-14:00 5.00 D 03 DRILL61/8" HOLE F/13256'-13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00 -14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN 91 SEC'S
14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PIPE RAMS, ANNULAR

PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN iMIN. 12 SEC.

14:30 - 14:45 0.25 D 06 RIG SER.
14:45 - 17:45 3.00 D 03 DRILLFI 13295' -

13324°. BG 1200 PEAK 3500 MW 12.7
17:45-18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL 13324' TO 13390', (7.13'Ihr) BG 1300 WITH PEAK OF 3500

UNITS. IDECREASINGTO 150 BG UNITS
03:15 -03:30 0.25 D 18 SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE IN WELL
03:30 -03:45 0.25 D 06 RIG SERVICE FUNCTION ANNULAR23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 -06:00 2.25 D 03 DRILL13390' TO 13407. (7.55'lHR) BG 160 CONNECTION GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE Fl 1340T - 1342T BIT SLOWINGTO 32/HR.

BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'

Printed: 10/26/2009 1246:27
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Operations Summary Report

Legal Well Name: IllNKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: \>RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATION SURVEY. MISRUN./ ACCUMULATED CONNECTION
TIME.

04:15 -06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE FI 12841' - 12915'

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30-13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00-00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15-04:00 3.75 D 03 DRILLFROM 13,059'-13.106'
04:00 - 04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATIONSURVEY/ACCUMULATEDCONNECTIONTIME
04:45-06:00 1.25 D DRILLFROM13,106'-13,13f

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE F/ 13130'- 13200' BGG 386 UNITS CONN. GAS
2183 UNITS O

12:00 -12:15 0.25 D 16 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15 - 12:30 0.25 D 03 DRILLF/ 13200' - 13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S N
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 -23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 -23:30 0.50 D 03 DRILLFROM 13,253'-13,257'. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH VISC SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL, SAWDUST8#/ BBL COTTONSEED
HULLS, AND 15# OF HOGS HAIR.) -

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HIGH VISCOSITY PILL.
00:45-02:00 1.25 DT 57 PULL 4 STANDS OF DRILLPIPE. MIXAND PUMP HIGH VISCOSITY g

PILL.
02:00-04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILL ON BTM.
08:45-09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 15 SEC'S
09:00-14:00 5.00 D 03 DRILL61/8" HOLE F/13256'-13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00 -14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN 91 SEC'S
14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PIPE RAMS, ANNULAR

PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN iMIN. 12 SEC.

14:30 - 14:45 0.25 D 06 RIG SER.
14:45 - 17:45 3.00 D 03 DRILLFI 13295' -

13324°. BG 1200 PEAK 3500 MW 12.7
17:45-18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL 13324' TO 13390', (7.13'Ihr) BG 1300 WITH PEAK OF 3500

UNITS. IDECREASINGTO 150 BG UNITS
03:15 -03:30 0.25 D 18 SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE IN WELL
03:30 -03:45 0.25 D 06 RIG SERVICE FUNCTION ANNULAR23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 -06:00 2.25 D 03 DRILL13390' TO 13407. (7.55'lHR) BG 160 CONNECTION GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE Fl 1340T - 1342T BIT SLOWINGTO 32/HR.

BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'

Printed: 10/26/2009 1246:27
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: ftlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15-11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL 5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863· TO 935' HAD TIGHT SPOTS F/ 10685' -10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45-18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETY STANDDOWN ON NOT REPORTED INCIDENTS, INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIEN AND
WAYNE GARNER OF EL PASO.

19:15 -23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT (WASHED N
OUT, NO REPLACEMENT)

23:45-00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.
00:00 - 00:15 0.25 D 18 SAFETY MEETING FSA # 60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 D 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATION AND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP INTHE HOLE FROM 9763' TO 10526'. HOLE TAKING WEIGHT.

BREAK CIRCULATION. -

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 -04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'
04:4S -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240' WASH LAST 2 STANDS

DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE f/ 1342T - 13480' HAD4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15 - 12:30 0.25 D 03 DRILLF/ 13480' -13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLF/ 13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SlNCE BACKON BTM.WlTH NEW BIT
17:45-18:00 0.25 D 05 ACTUALACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 13540'- 13585'. INCREASED MW TO 12.8 TO LOWER

BGG. BGG HAS DROPPED FROM3000+ TO 1450.
00:00 -00:15 0.25 D 18 SAFETY MEETING JSA # 4 (SETTING AND PULLING SLIPS)
00:15 -01:00 0.75 D 03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBL AT 13586'.

BGG1500 MW 12.9
01:00 -06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWEDPUMP AND

WOS, MIXAND PUMED 90 #/BBL CALCARBSLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULLSTROKES AND WOB,
DRILLTO 13635'. BGG 1160 MAX1725

6/22/2009 06:00 -07:00 1.00 D 03 DRILL61/8" HOLE Fl 13630' - 13640" TD BGG 1076 UNITS MUD
WT.12.8 PPG

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: ftlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15-11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL 5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863· TO 935' HAD TIGHT SPOTS F/ 10685' -10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45-18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETY STANDDOWN ON NOT REPORTED INCIDENTS, INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIEN AND
WAYNE GARNER OF EL PASO.

19:15 -23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT (WASHED N
OUT, NO REPLACEMENT)

23:45-00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.

00:00 - 00:15 0.25 D 18 SAFETY MEETING FSA # 60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 D 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATION AND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP INTHE HOLE FROM 9763' TO 10526'. HOLE TAKING WEIGHT.

BREAK CIRCULATION. -

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 -04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'
04:4S -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240' WASH LAST 2 STANDS

DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE f/ 1342T - 13480' HAD4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15 - 12:30 0.25 D 03 DRILLF/ 13480' -13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLF/ 13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SlNCE BACKON BTM.WlTH NEW BIT
17:45-18:00 0.25 D 05 ACTUALACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 13540'- 13585'. INCREASED MW TO 12.8 TO LOWER

BGG. BGG HAS DROPPED FROM3000+ TO 1450.
00:00 -00:15 0.25 D 18 SAFETY MEETING JSA # 4 (SETTING AND PULLING SLIPS)
00:15 -01:00 0.75 D 03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBL AT 13586'.

BGG1500 MW 12.9
01:00 -06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWEDPUMP AND

WOS, MIXAND PUMED 90 #/BBL CALCARBSLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULLSTROKES AND WOB,
DRILLTO 13635'. BGG 1160 MAX1725

6/22/2009 06:00 -07:00 1.00 D 03 DRILL61/8" HOLE Fl 13630' - 13640" TD BGG 1076 UNITS MUD
WT.12.8 PPG

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IllNKER 2-21B5
Common Well Name: ftlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15-11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL 5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863· TO 935' HAD TIGHT SPOTS F/ 10685' -10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45-18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETY STANDDOWN ON NOT REPORTED INCIDENTS, INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIEN AND
WAYNE GARNER OF EL PASO.

19:15 -23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT (WASHED N
OUT, NO REPLACEMENT)

23:45-00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.

00:00 - 00:15 0.25 D 18 SAFETY MEETING FSA # 60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 D 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATION AND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP INTHE HOLE FROM 9763' TO 10526'. HOLE TAKING WEIGHT.

BREAK CIRCULATION. -

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 -04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'
04:4S -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240' WASH LAST 2 STANDS

DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE f/ 1342T - 13480' HAD4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15 - 12:30 0.25 D 03 DRILLF/ 13480' -13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLF/ 13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SlNCE BACKON BTM.WlTH NEW BIT
17:45-18:00 0.25 D 05 ACTUALACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D 03 DRILLFROM 13540'- 13585'. INCREASED MW TO 12.8 TO LOWER

BGG. BGG HAS DROPPED FROM3000+ TO 1450.
00:00 -00:15 0.25 D 18 SAFETY MEETING JSA # 4 (SETTING AND PULLING SLIPS)
00:15 -01:00 0.75 D 03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBL AT 13586'.

BGG1500 MW 12.9
01:00 -06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWEDPUMP AND

WOS, MIXAND PUMED 90 #/BBL CALCARBSLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULLSTROKES AND WOB,
DRILLTO 13635'. BGG 1160 MAX1725

6/22/2009 06:00 -07:00 1.00 D 03 DRILL61/8" HOLE Fl 13630' - 13640" TD BGG 1076 UNITS MUD
WT.12.8 PPG

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group;
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/22/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30-08:45 0.25 D 05 DEVIATIONSURVEY@13584'
08:45-12:00 3.25 D 04 PULL 5 STD'S FLOWCK. PUMP TRIP PILL HOLE TIGHT Fl

13482'-12472' REMAlNDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00-12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15-14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED F/ 13392'-13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILLHOLE
CONDITIONS IMPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MIN.

16:15-18:00 1.75 DT 56 MAKE7STD.WIPERTRIP HOLETIGHTF/13495'-1341T RUN
BACK TO BTM. WASH & REAM Fl 13392·

- 13640'
18:00 - 20:00 2.00 DT 56 CIRCULATE AND CONDlTION MUD. CBU. BGG MAX2900 UNITS

SMALLLAZYINTERMITANT FLAME. INCREASE VISCOSITY TO 60. o
MW 13PPG.

20:00 -20:30 0.50 DT 56 POOH5 STANDS913,295) W1THOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND 13,529 FLOW CHECK.

20:30 -00:00 3,50 DT 56 WASHAND REAM 5 STANDS BACKTO BOTTOM. #3 WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBG UNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15-02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH5 STANDS. TO 13,295, FLOWCHECK. 288 K AT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND -

LPR S SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE g
LOST GROUND WASHING BACK TO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOWCK. PUMP TRIP PILL CONT. POH
12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 - 13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 -13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45-18:00 4.25 DT 56 MAKEUP RERUN MILLTOOTH BIT AND RIH TO 7787. FILL DP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLING LINE.
20:00 -22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATIONAND CIRCULATE

FROM 13203 TO 13403'.
22:15 - 00:00 1.75 DT 56 WASH AND REAM13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT15' FLARE. LOOSING SOME MUD. ADD FRESHLCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15-01:15 1.00 DT 56 WASH AND REAM 13486° TO 13544'. BGG510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATERIG FUNCTION ANNULAR 19SEC CLOSE, UPR AND

LPR 5 SEC CLOSE
01:30 -03:00 1.50 DT 56 WASH AND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULTE 30 MlNUTES.BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM. MW 13.3 PPG. VIS 51. WILL GET MW BACK

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group;
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30-08:45 0.25 D 05 DEVIATIONSURVEY@13584'
08:45-12:00 3.25 D 04 PULL 5 STD'S FLOWCK. PUMP TRIP PILL HOLE TIGHT Fl

13482'-12472' REMAlNDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00-12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15-14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED F/ 13392'-13640' HAD
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INTERMITENT 10 -15' LAZYFLARE FOR 20 MIN.

16:15-18:00 1.75 DT 56 MAKE7STD.WIPERTRIP HOLETIGHTF/13495'-1341T RUN
BACK TO BTM. WASH & REAM Fl 13392·

- 13640'
18:00 - 20:00 2.00 DT 56 CIRCULATE AND CONDlTION MUD. CBU. BGG MAX2900 UNITS

SMALLLAZYINTERMITANT FLAME. INCREASE VISCOSITY TO 60. o
MW 13PPG.

20:00 -20:30 0.50 DT 56 POOH5 STANDS913,295) W1THOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND 13,529 FLOW CHECK.

20:30 -00:00 3,50 DT 56 WASHAND REAM 5 STANDS BACKTO BOTTOM. #3 WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBG UNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15-02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH5 STANDS. TO 13,295, FLOWCHECK. 288 K AT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND -

LPR S SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE g
LOST GROUND WASHING BACK TO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOWCK. PUMP TRIP PILL CONT. POH
12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 - 13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 -13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45-18:00 4.25 DT 56 MAKEUP RERUN MILLTOOTH BIT AND RIH TO 7787. FILL DP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLING LINE.
20:00 -22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATIONAND CIRCULATE

FROM 13203 TO 13403'.
22:15 - 00:00 1.75 DT 56 WASH AND REAM13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT15' FLARE. LOOSING SOME MUD. ADD FRESHLCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15-01:15 1.00 DT 56 WASH AND REAM 13486° TO 13544'. BGG510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATERIG FUNCTION ANNULAR 19SEC CLOSE, UPR AND

LPR 5 SEC CLOSE
01:30 -03:00 1.50 DT 56 WASH AND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULTE 30 MlNUTES.BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM. MW 13.3 PPG. VIS 51. WILL GET MW BACK
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group;
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/22/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30-08:45 0.25 D 05 DEVIATIONSURVEY@13584'
08:45-12:00 3.25 D 04 PULL 5 STD'S FLOWCK. PUMP TRIP PILL HOLE TIGHT Fl

13482'-12472' REMAlNDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00-12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15-14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED F/ 13392'-13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILLHOLE
CONDITIONS IMPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MIN.

16:15-18:00 1.75 DT 56 MAKE7STD.WIPERTRIP HOLETIGHTF/13495'-1341T RUN
BACK TO BTM. WASH & REAM Fl 13392·

- 13640'
18:00 - 20:00 2.00 DT 56 CIRCULATE AND CONDlTION MUD. CBU. BGG MAX2900 UNITS

SMALLLAZYINTERMITANT FLAME. INCREASE VISCOSITY TO 60. o
MW 13PPG.

20:00 -20:30 0.50 DT 56 POOH5 STANDS913,295) W1THOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND 13,529 FLOW CHECK.

20:30 -00:00 3,50 DT 56 WASHAND REAM 5 STANDS BACKTO BOTTOM. #3 WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBG UNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15-02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH5 STANDS. TO 13,295, FLOWCHECK. 288 K AT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND -

LPR S SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE g
LOST GROUND WASHING BACK TO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOWCK. PUMP TRIP PILL CONT. POH
12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 - 13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 -13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45-18:00 4.25 DT 56 MAKEUP RERUN MILLTOOTH BIT AND RIH TO 7787. FILL DP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLING LINE.
20:00 -22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATIONAND CIRCULATE

FROM 13203 TO 13403'.
22:15 - 00:00 1.75 DT 56 WASH AND REAM13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT15' FLARE. LOOSING SOME MUD. ADD FRESHLCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15-01:15 1.00 DT 56 WASH AND REAM 13486° TO 13544'. BGG510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATERIG FUNCTION ANNULAR 19SEC CLOSE, UPR AND

LPR 5 SEC CLOSE
01:30 -03:00 1.50 DT 56 WASH AND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULTE 30 MlNUTES.BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM. MW 13.3 PPG. VIS 51. WILL GET MW BACK
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/23/2009 01:30 -03:00 1.50 DT 56 DOWN BELOW 13.2PPG,
03:00 -04:00 1.00 DT 56 SHORT TRIP 13640' TO 13295'. MAXPULLAT 13522 IS 231K. AND

229K AT 13603 (195K IS NORMALWITH DRAG) TAG UP ONTRIP IN
AT 13492',

04:00 -06:00 2.00 DT 56 WASH AND REAM 13492 TO 13 605'. PARTIAL CIRCULATION. PU
AND SPOT A 95# CALCARB LCMSLUG.

6/24/2009 06:00 -10:15 4.25 DT 57 BUILDSURFACE VOLUME RAISE VlSCOSITY TO 80 &MUD
DENSITY TO 13.3 PPG

10:15-12:00 1.75 DT 56 WASH F/13111'-13459' WASH& REAM F/13459'-13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 - 15:15 3.00 DT 56 CONT. WASHING AND REAMING FI 13459'- 13640' TD AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS.80 LCM22% o

15:15 -16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX ( 10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL N

16:00 - 16:30 0.50 DT 57 PULL 5 STD'S DP $
16:30-20:00 3.50 DT 57 BUILDSURFACE VOLUME WHILE LETTING FORM. HEAL .D

20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630' FIRST TAGGED UP AT 13,600'.
20:30 -21:00 0.50 DT 57 ATTEMPT TO BREAK CIRCULATIONAT 135536. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 -21:30 0.50 DT 57 POOH 13553° TO 13174°.
21:30-23:00 1.50 DT 57 CONDITION MUD AND CIRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM. -

23:00 -00:00 1.00 DT 57 WASH 13174' TO 13600°. STARTED TAKING WEIGHT.
00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT)
00:15 - 01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORK STAND WITH NO g

UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSING 40 BBL/HR.
01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW

CHECK, PUMP DRY JOB.
01:45-02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND

LPR 5 SEC TO CLOSE.
02:00-02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 -11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBlNG ( PIPE
COMMING WET & NO DROP INANNULUS) RUN BACKTO BTM.
GOT DOWN TO 13615' WITH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640° 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL, SWEEP Wl90# CAL. CARB. , 10 PPB SAWDUST, 10
PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUD WI75 VIS &22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN, MIXUP AND
SPOT JN ANNULUS35 BBLS.30# HOGS HAIR WI90 PPB 3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON SEED HULLS

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS
12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL INANNULUS HAD 10 -15% RETURNS

WHILE SPPOTTING PILL
13:00-14:00 1.00 DT 57 POH UP TO 13074' WELL SWABBING PIPE PULLING WET
14:00 - 14:15 0.25 DT 67 RIG SER. FUNCTIONUPPER & LOWER PIPE RAMS ClO 4 SEC'S
14:15 -23:30 9.25 DT 57 CONT. POH SWABBINGSTOPPED AT 10300' FLOW CHECKS AT
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code e Phase Description of Operations
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6/24/2009 06:00 -10:15 4.25 DT 57 BUILDSURFACE VOLUME RAISE VlSCOSITY TO 80 &MUD
DENSITY TO 13.3 PPG

10:15-12:00 1.75 DT 56 WASH F/13111'-13459' WASH& REAM F/13459'-13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
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12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 - 15:15 3.00 DT 56 CONT. WASHING AND REAMING FI 13459'- 13640' TD AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS.80 LCM22% o

15:15 -16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX ( 10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL N

16:00 - 16:30 0.50 DT 57 PULL 5 STD'S DP $
16:30-20:00 3.50 DT 57 BUILDSURFACE VOLUME WHILE LETTING FORM. HEAL .D

20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630' FIRST TAGGED UP AT 13,600'.
20:30 -21:00 0.50 DT 57 ATTEMPT TO BREAK CIRCULATIONAT 135536. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 -21:30 0.50 DT 57 POOH 13553° TO 13174°.
21:30-23:00 1.50 DT 57 CONDITION MUD AND CIRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM. -

23:00 -00:00 1.00 DT 57 WASH 13174' TO 13600°. STARTED TAKING WEIGHT.
00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT)
00:15 - 01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORK STAND WITH NO g

UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSING 40 BBL/HR.
01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW

CHECK, PUMP DRY JOB.
01:45-02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND

LPR 5 SEC TO CLOSE.
02:00-02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 -11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBlNG ( PIPE
COMMING WET & NO DROP INANNULUS) RUN BACKTO BTM.
GOT DOWN TO 13615' WITH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640° 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL, SWEEP Wl90# CAL. CARB. , 10 PPB SAWDUST, 10
PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUD WI75 VIS &22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN, MIXUP AND
SPOT JN ANNULUS35 BBLS.30# HOGS HAIR WI90 PPB 3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON SEED HULLS

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS
12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL INANNULUS HAD 10 -15% RETURNS

WHILE SPPOTTING PILL
13:00-14:00 1.00 DT 57 POH UP TO 13074' WELL SWABBING PIPE PULLING WET
14:00 - 14:15 0.25 DT 67 RIG SER. FUNCTIONUPPER & LOWER PIPE RAMS ClO 4 SEC'S
14:15 -23:30 9.25 DT 57 CONT. POH SWABBINGSTOPPED AT 10300' FLOW CHECKS AT

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code e Phase Description of Operations

6/23/2009 01:30 -03:00 1.50 DT 56 DOWN BELOW 13.2PPG,
03:00 -04:00 1.00 DT 56 SHORT TRIP 13640' TO 13295'. MAXPULLAT 13522 IS 231K. AND

229K AT 13603 (195K IS NORMALWITH DRAG) TAG UP ONTRIP IN
AT 13492',

04:00 -06:00 2.00 DT 56 WASH AND REAM 13492 TO 13 605'. PARTIAL CIRCULATION. PU
AND SPOT A 95# CALCARB LCMSLUG.

6/24/2009 06:00 -10:15 4.25 DT 57 BUILDSURFACE VOLUME RAISE VlSCOSITY TO 80 &MUD
DENSITY TO 13.3 PPG

10:15-12:00 1.75 DT 56 WASH F/13111'-13459' WASH& REAM F/13459'-13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 - 15:15 3.00 DT 56 CONT. WASHING AND REAMING FI 13459'- 13640' TD AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS.80 LCM22% o

15:15 -16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX ( 10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL N

16:00 - 16:30 0.50 DT 57 PULL 5 STD'S DP $
16:30-20:00 3.50 DT 57 BUILDSURFACE VOLUME WHILE LETTING FORM. HEAL .D

20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630' FIRST TAGGED UP AT 13,600'.
20:30 -21:00 0.50 DT 57 ATTEMPT TO BREAK CIRCULATIONAT 135536. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 -21:30 0.50 DT 57 POOH 13553° TO 13174°.
21:30-23:00 1.50 DT 57 CONDITION MUD AND CIRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM. -

23:00 -00:00 1.00 DT 57 WASH 13174' TO 13600°. STARTED TAKING WEIGHT.
00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT)
00:15 - 01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORK STAND WITH NO g

UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSING 40 BBL/HR.
01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW

CHECK, PUMP DRY JOB.
01:45-02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND

LPR 5 SEC TO CLOSE.
02:00-02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 -11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBlNG ( PIPE
COMMING WET & NO DROP INANNULUS) RUN BACKTO BTM.
GOT DOWN TO 13615' WITH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640° 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL, SWEEP Wl90# CAL. CARB. , 10 PPB SAWDUST, 10
PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUD WI75 VIS &22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN, MIXUP AND
SPOT JN ANNULUS35 BBLS.30# HOGS HAIR WI90 PPB 3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON SEED HULLS

12:00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS
12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL INANNULUS HAD 10 -15% RETURNS

WHILE SPPOTTING PILL
13:00-14:00 1.00 DT 57 POH UP TO 13074' WELL SWABBING PIPE PULLING WET
14:00 - 14:15 0.25 DT 67 RIG SER. FUNCTIONUPPER & LOWER PIPE RAMS ClO 4 SEC'S
14:15 -23:30 9.25 DT 57 CONT. POH SWABBINGSTOPPED AT 10300' FLOW CHECKS AT
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15- 23:30 9,25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30-00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUB1NG)
00:15 - 01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760,5'), XO,

BELOW 31/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAKCIRCULATION AT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628° WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT
PLUG #1 15 BBL, MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @ 1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBING. THEN
MAINTAINED6-7% TILLCMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULUNG WET & WELL N
SWABBING PUMP 5 BBLS. DRLG. MUDTO ENSURE CMT. STRING $
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733° WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00-14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CIO 23 SEC'S
14:15-14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY -

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB./

LCMMATERIALFROM VALVES AND SUCTION LINES
16:30 -17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45 -18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00-19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS.
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECK AT 9634, 4800 AND 700'. TUBING ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECKTO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 R)G SER. FUNCTIONANNULAR PREVENTOR CLOSE 23 SEC,

UPRAND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 1040Œ. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATIONAT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 - 04:15 1.00 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND65.2 BBLMUDAT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15 -06:00 1.75 DT 57 POOH 11 STANDS WET. PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MOREBBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELLIN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15- 23:30 9,25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30-00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUB1NG)
00:15 - 01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760,5'), XO,

BELOW 31/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAKCIRCULATION AT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628° WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT
PLUG #1 15 BBL, MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @ 1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBING. THEN
MAINTAINED6-7% TILLCMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULUNG WET & WELL N
SWABBING PUMP 5 BBLS. DRLG. MUDTO ENSURE CMT. STRING $
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733° WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00-14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CIO 23 SEC'S
14:15-14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY -

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB./

LCMMATERIALFROM VALVES AND SUCTION LINES
16:30 -17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45 -18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00-19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS.
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECK AT 9634, 4800 AND 700'. TUBING ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECKTO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 R)G SER. FUNCTIONANNULAR PREVENTOR CLOSE 23 SEC,

UPRAND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 1040Œ. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATIONAT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 - 04:15 1.00 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND65.2 BBLMUDAT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15 -06:00 1.75 DT 57 POOH 11 STANDS WET. PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MOREBBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELLIN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15- 23:30 9,25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WITH 22% LCM.

23:30-00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUB1NG)
00:15 - 01:00 0.75 DT 57 PICK UP 26 JOINTS 2 7/8" FIBERGLASS TUBING (760,5'), XO,

BELOW 31/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 -06:00 4.75 DT 57 RIH WITH 3 1/2" DP 820' TO 13640'. BREAKCIRCULATION AT 5980',

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628° WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSI WI NO RETURNS

09:45-11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RUN CMT
PLUG #1 15 BBL, MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @ 1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBING. THEN
MAINTAINED6-7% TILLCMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULUNG WET & WELL N
SWABBING PUMP 5 BBLS. DRLG. MUDTO ENSURE CMT. STRING $
WAS NOT PLUGED

12:00 - 12:15 0.25 DT 57 SAFETY MEETING CEMENTING
12:15 - 14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733° WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00-14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CIO 23 SEC'S
14:15-14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY -

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB./

LCMMATERIALFROM VALVES AND SUCTION LINES
16:30 -17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45 -18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00-19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALLLESS THAN 800

UNITS.
19:00 - 23:15 4.25 DT 57 POOH, FLOW CHECK AT 9634, 4800 AND 700'. TUBING ON END OF

DP
23:15-00:00 0.75 DT 57 RIH, CHECKTO SEE IF WE CAN PUMP THROUGH TUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 R)G SER. FUNCTIONANNULAR PREVENTOR CLOSE 23 SEC,

UPRAND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RIH to 1040Œ. BROKE CIRCULATION AT 9780'. RIH IN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATIONAT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 - 04:15 1.00 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSH AT 13.7 PPG,
27.5 BBL CEMENT (50/50 POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL
MUD PUSH AT 13.7 AND65.2 BBLMUDAT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT
LINES. NO BACK FLOW.

04:15 -06:00 1.75 DT 57 POOH 11 STANDS WET. PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MOREBBL MUD. POOH TO

6/27/2009 06:00 -07:00 1.00 DT 57 CLOSE WELLIN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHUT IN PRESS. 147 PSI TOTAL VOL. LOST

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/27/2009 06:00 -07:00

' 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS 27/8" FIBER GLASS TUBING
FLOW CK.AS REQUIRED WELL STATIC

12:00-12:15 0.25 DT 57 SAFETYMEETING SUSPENDEDLOADS
12:15-12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8"TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 10297' WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BlT RUNNING IN AT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAINAT N
12080'. BGG USUALLY500 UNITS. PEAKS AT 103060F 3200 AND AT $
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER, g00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS. g00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR 23 SEC CLOSE, UPR AND O
LPR CLOSE 5 SEC.

00:45-04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632
TO 1364&. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS, yAT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF -

3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNJTS. g

04:00 - 05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 - 06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 275 D OB CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKEREQUIRED FLOW CK'S WELL STATIC
15:45-16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15 -18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLINDRAMS C / O 4 SEC'S
18:00-00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RlH TO TD. WIL TD 13,640'. LOGGED INANDOUT.
REPEATAT SHOE. PLATFORMEXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASINGCREW TO RUN4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDINGCOLLAR,105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLARAND EVERY 3RD JT ONTHE
COLLAR. (4135'). THREAD LOCKED ALLTO 2NDJOINT. FILLED

Printed: 10f26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/27/2009 06:00 -07:00

' 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS 27/8" FIBER GLASS TUBING
FLOW CK.AS REQUIRED WELL STATIC

12:00-12:15 0.25 DT 57 SAFETYMEETING SUSPENDEDLOADS
12:15-12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8"TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 10297' WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BlT RUNNING IN AT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAINAT N
12080'. BGG USUALLY500 UNITS. PEAKS AT 103060F 3200 AND AT $
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER, g00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS. g00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR 23 SEC CLOSE, UPR AND O
LPR CLOSE 5 SEC.

00:45-04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632
TO 1364&. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS, yAT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF -

3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNJTS. g

04:00 - 05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 - 06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 275 D OB CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKEREQUIRED FLOW CK'S WELL STATIC
15:45-16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15 -18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLINDRAMS C / O 4 SEC'S
18:00-00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RlH TO TD. WIL TD 13,640'. LOGGED INANDOUT.
REPEATAT SHOE. PLATFORMEXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASINGCREW TO RUN4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDINGCOLLAR,105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLARAND EVERY 3RD JT ONTHE
COLLAR. (4135'). THREAD LOCKED ALLTO 2NDJOINT. FILLED

Printed: 10f26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/27/2009 06:00 -07:00

' 1.00 DT 57 ON RUNNING PLUG #2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 -12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS 27/8" FIBER GLASS TUBING
FLOW CK.AS REQUIRED WELL STATIC

12:00-12:15 0.25 DT 57 SAFETYMEETING SUSPENDEDLOADS
12:15-12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8"TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS AND A 12
pH IN THE MUD., TAGGED UP AT 10297' WITH PUMP AND PIPE
ROTATION. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10K ON BlT RUNNING IN AT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACKTO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAINAT N
12080'. BGG USUALLY500 UNITS. PEAKS AT 103060F 3200 AND AT $
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER, g00:00 -00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS. g00:15-00:45 0.50 DT 57 LUBRICATE RIG, FUNCTION ANNULAR 23 SEC CLOSE, UPR AND O
LPR CLOSE 5 SEC.

00:45-04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632
TO 1364&. MW 13.1 VIS 60. BGG PEAKS AT 12138 OF 3025 UNITS, yAT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF -

3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HADA LAZYINTERMITANT10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNJTS. g

04:00 - 05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30 - 06:00 0.50 DT 57 SHORT TRIP 10 STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 275 D OB CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#83
12:15 - 15:45 3.50 D 04 CONT. POH to 826' TAKEREQUIRED FLOW CK'S WELL STATIC
15:45-16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 -16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 4 SEC'S
16:15 -18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK. WELL STATIC

FUNCTION BLINDRAMS C / O 4 SEC'S
18:00-00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RlH TO TD. WIL TD 13,640'. LOGGED INANDOUT.
REPEATAT SHOE. PLATFORMEXPRESS PLUS SONIC.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASING
00:15-02:30 2.25 D 11 FINISH LOG RUN, RIG DOWN LOGGERS.
02:30 -02:45 0.25 D 06 LUBRICATE RIG FUNCTION BLINDRAMS 5 SEC.
02:45 -06:00 3.25 D 12 RIG UP CASINGCREW TO RUN4 3/4" 15.1#, P-110 LT&C LINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
COLLAR, LANDINGCOLLAR,105 JOINTS CSG. CENTRILIZER ON
FIRST JOINT WITH STOP COLLARAND EVERY 3RD JT ONTHE
COLLAR. (4135'). THREAD LOCKED ALLTO 2NDJOINT. FILLED

Printed: 10f26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IllNKER2-21BS
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Stait: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/28/2009 02:45 -06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILLEACH 10 JTS.

6/29/2009 06:00 -06:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IlO

LT&CLINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45 - 09:15 0.50 D 12 CIRC. LINER CAPACITY ( 59 BBLS. )
09:15-12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00-12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15-13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30 -15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15-16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLING EVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDING LCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLINGEVERY 10 STANDS. 11966, TO o

13464'.
21:00 -00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING N
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN g
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER .D

RETURNS ON THE UP STROKE. 800 BBL LEFT IN SYSTEM.
WORKING PlPE CONTINUOUSLY.

00:00 -00:15 0.25 D 18 SAFETY MEETING, JSA # 83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLSTO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILLBROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR -

ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT80'. THE DP PRESSURE DID NOT DROP TO g
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MWMOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+ %. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOWOUT IS STILL ONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00 -12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF PIPE. THE MUD RETURNS
RANGEDFROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 O 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULLSTAND OF PIPE.
RETURNSGETTINGBETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IllNKER2-21BS
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Stait: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/28/2009 02:45 -06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILLEACH 10 JTS.

6/29/2009 06:00 -06:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IlO

LT&CLINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45 - 09:15 0.50 D 12 CIRC. LINER CAPACITY ( 59 BBLS. )
09:15-12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00-12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15-13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30 -15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15-16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLING EVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDING LCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLINGEVERY 10 STANDS. 11966, TO o

13464'.
21:00 -00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING N
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN g
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER .D

RETURNS ON THE UP STROKE. 800 BBL LEFT IN SYSTEM.
WORKING PlPE CONTINUOUSLY.

00:00 -00:15 0.25 D 18 SAFETY MEETING, JSA # 83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLSTO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILLBROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR -

ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT80'. THE DP PRESSURE DID NOT DROP TO g
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MWMOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+ %. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOWOUT IS STILL ONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00 -12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF PIPE. THE MUD RETURNS
RANGEDFROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 O 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULLSTAND OF PIPE.
RETURNSGETTINGBETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: IllNKER2-21BS
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Stait: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/28/2009 02:45 -06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGH FLOAT EQUIPEMENT.
FILLEACH 10 JTS.

6/29/2009 06:00 -06:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IlO

LT&CLINER LENGTH WITH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45 - 09:15 0.50 D 12 CIRC. LINER CAPACITY ( 59 BBLS. )
09:15-12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00-12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15-13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30 -15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15-16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLING EVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDING LCM.
18:00 -21:00 3.00 D 12 CONT. RUNNING IN LINER FILLINGEVERY 10 STANDS. 11966, TO o

13464'.
21:00 -00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATION WITH 2600 PSI. LOST ALL RETURNS, LOWERING N
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN g
WAS 1400 PSI, BUILTBACK TO 1650 PSI AND GETTING BETTER .D

RETURNS ON THE UP STROKE. 800 BBL LEFT IN SYSTEM.
WORKING PlPE CONTINUOUSLY.

00:00 -00:15 0.25 D 18 SAFETY MEETING, JSA # 83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLSTO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILLBROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR -

ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DP PSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT80'. THE DP PRESSURE DID NOT DROP TO g
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED IN THE WELL. THE
MWMOST THE NIGHT IN HAS BEEN 13 TO 13+. THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEEN MUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+ %. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOWOUT IS STILL ONLY ON
THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00 -12:00 6.00 DT 57 CIRCULATE AND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF PIPE. THE MUD RETURNS
RANGEDFROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00 - 12:15 0.25 O 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS AND WORK PERMITS.

12:15 -14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULLSTAND OF PIPE.
RETURNSGETTINGBETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45-15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00-16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINAL RETURNS
WERE 13+ AND 46 VIS.

Printed: 10/26/2009 12:46:27
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURE TEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I (13.70 PPG..500#l BBL OF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YIELD1.56,
MIXFLUID6.946 GALISK.WATER) WITH0,5 PPB CemNET FOR
FIRST 5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID(8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5.0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD.PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSI. BUMPED PLUG
AT 3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURST DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPENED AT
7000 PSI. HAVINGPROBLEMS PUMPING HEAVY DRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED.
WORKING DRILLPIPE THROUGHOUT o
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENT TO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVETEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST - DISPLACED HOLE
WITH KcL (8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TILWATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK, .D
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS $
BUSTER, AND LINES

22:15-03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15-04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 31/2" DP. SHAKING OUT MUD.
08:00 -08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD. CLEANING PREMIX g

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLINDRAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00-12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15-16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN 7" AND 4

1/2". WIL IN 7" WAS 948&. (9465'STRAP) WIL IN 4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 -16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00-01:00 1.00 D 15 NIPPLE UP PRODUCTIONBOPE ANDTEST. PRESSURE TEST

7-1/16"10K BOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00-01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL
01:30-03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRlVE.

7/2/2009 06:00 -06:00 24.00 D 01 RIGDOWN TOP DRIVE,CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGHWATER INRESERVE TO CIRCULATE AND
CLEAN PITS) INSPECTING SWlVEL , TOP DRIVE AND 3 1/2" BHA
COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITH ROTATING
HEAD, WESTROC HAS A TANDUM TRUCKHEREMOVING
ANCILLIAREQUlPMENT OUT OF THE WAY TO RIG DOWN AND
LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT
TO BE HAULED BY PAN HANDLE SERVICES. CRANE ARRIVED AT

Printecl: 10/26/2009 12:46:27

EL PASO PRODUCTION Page 36 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Stad: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

7/2/2009 06:00 -06:00 24.00 D 01 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS.AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUD AND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES 3-12B5. RIG
RELEASED @0:600 7/2/2009.

Printed: 10/26/2009 12:46:27
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Form 3160-4
(August 2007)

UNITED STATES
FORM APPROVED

DEPARTMENT OF THE INTERIOR OMBNO. 1004-0137
BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
1420H622508

la. Type of Well Oil Well Gas Well Dry Other 6. If indian,Allottee or Tribe Name
b. Type of Completion: New Well Work Over Deepen Plug Back Diff. Resvr , UTE

Other: 7. Unit or CA Agreement Name and No.

2. Name of O erator 8. Lease Name and Well No.
EL PAS E & P COMPANY, LP ,: Rinker 2-21B5

3. Address 3a. Phone No. (include area code) 9. AFI Well No.
1099 18TH ST STE 1900 DENVER, CO 80202 3032916417 4301334166

4. Location of Well (Report locationclearly and in accordance with Federal requirements)* 10. Field and Pool or Exploratory

1630' FSL & 856' FWL NWSW LÄT. 40.289752 LONG. -110A60653 ALTAMONT
At surface 11. Sec., T., R., M., on Block and

Survey or Area
21-2S-5W

At top prod. interval reported below 12. County or Parish 13. State

At total depth Û O / ØÑÔ O DUCHESNE UT

14. Date Spudded . 15. Date T.D. Reached 16. Date Completed 07/24/2009 17. Elevations (DF, RKB, RT, GL)*
03/29/2009 06/21/2009 D & A Ready to Prod. 6153' UNGRADED
18. Total Depth: MD 13635.0

, y19. Plug Back T.D.: MD 20. Depth Bridge Plug SEt: MD
TVD 4362t5 g (p 22 TVD TVD

21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? 2 No Yes (Submit analysis)

TRIPLE COMBO WasDSTrun? No Yes (Submit report)
Directional Survey7 No Yes (Submit copy)

23. Casing and Liner Record (Report all strings set in well)

Hole Size Size/Grade Wt. (#lft) Top (MD) Bottom (MD) Stage C enter No of SCke
t

Slurry Vol. Cement Top* Amount Pulled

17.5 13.375 J-55 54.5 SURF 717' NA 900 sx class G 184 SURF NONE
12.25 9.625 N-80 40 SURF 2760' 500 sx class G 355 SURF

240 sx class G 69
8.75 7 HCP-110 29 SURF 9700' 1040 sx class G 274 4685 GBL

T-95 sx class G 24
6.125 4.5 P-110 15.1 9453 13630' 355 sx 50/50poz 99 9453
24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.875 9428
25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) WASATCH 9764 13635 12980-13378

.36 266 OPEN
B) 12409-12913

.36 243 OPEN
c) 13420-13558

.36 276 OPEN
D)

27. Acid, Fracture, Treatment, Cement Squeeze, etc.
Depth Interval Amount and Type of Material

12980-13378 ACID:5000 GAL 15% HCL FRAC: 7906 LBS 100 MESH SAND, 160703 LBS 18/40 VERSA PROP
12409-12913 ACID:5000 GAL 15% HCL FRAC: 7634 LBS 100 MESH SAND, 200850 LBS 18/40 VERSA PROP
13420-13558 ACID:5000 GAL 15% HCL FRAC: 7520 LBS 100 MESH SAND, 125987 LBS 20/40 TERRA PROP SAND

28. Production - Interval A
Date First Test Date Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced fested Production BBL MCF BBL Corr. API Gravity electricsubmersible pump
7/24/200 9/4/2009 24 165 259 1508 41.4 .732

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas/Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio producing

N/A - 35 50 165 259 1508 1.57
28a. Production - Interval B
Date First Test Date Hours Test Gil Gas Water Oil Gravity 3as Production Method
Produced Tested Production BBL MCF BBL Corr. API Gravity

Clioke Tbg. Press.Csg. 24 Hr. 3il Gas Water Gas/Oil WellStatus RECEIVED
Size Flwg. Press. Rate BBL MCF BBL Ratio

si
-> OCT14 2009

*(See instructions and spaces for additional data on page 2)

DIV.0FOIL,GAS&
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21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? 2 No Yes (Submit analysis)

TRIPLE COMBO WasDSTrun? No Yes (Submit report)
Directional Survey7 No Yes (Submit copy)

23. Casing and Liner Record (Report all strings set in well)

Hole Size Size/Grade Wt. (#lft) Top (MD) Bottom (MD) Stage C enter No of SCke
t

Slurry Vol. Cement Top* Amount Pulled

17.5 13.375 J-55 54.5 SURF 717' NA 900 sx class G 184 SURF NONE
12.25 9.625 N-80 40 SURF 2760' 500 sx class G 355 SURF

240 sx class G 69
8.75 7 HCP-110 29 SURF 9700' 1040 sx class G 274 4685 GBL

T-95 sx class G 24
6.125 4.5 P-110 15.1 9453 13630' 355 sx 50/50poz 99 9453
24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.875 9428
25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) WASATCH 9764 13635 12980-13378

.36 266 OPEN
B) 12409-12913

.36 243 OPEN
c) 13420-13558

.36 276 OPEN
D)

27. Acid, Fracture, Treatment, Cement Squeeze, etc.
Depth Interval Amount and Type of Material

12980-13378 ACID:5000 GAL 15% HCL FRAC: 7906 LBS 100 MESH SAND, 160703 LBS 18/40 VERSA PROP
12409-12913 ACID:5000 GAL 15% HCL FRAC: 7634 LBS 100 MESH SAND, 200850 LBS 18/40 VERSA PROP
13420-13558 ACID:5000 GAL 15% HCL FRAC: 7520 LBS 100 MESH SAND, 125987 LBS 20/40 TERRA PROP SAND

28. Production - Interval A
Date First Test Date Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced fested Production BBL MCF BBL Corr. API Gravity electricsubmersible pump
7/24/200 9/4/2009 24 165 259 1508 41.4 .732

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas/Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio producing

N/A - 35 50 165 259 1508 1.57
28a. Production - Interval B
Date First Test Date Hours Test Gil Gas Water Oil Gravity 3as Production Method
Produced Tested Production BBL MCF BBL Corr. API Gravity

Clioke Tbg. Press.Csg. 24 Hr. 3il Gas Water Gas/Oil WellStatus RECEIVED
Size Flwg. Press. Rate BBL MCF BBL Ratio

si
-> OCT14 2009

*(See instructions and spaces for additional data on page 2)

DIV.0FOIL,GAS&



28b. Production - Interval C
Date First Test Date Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced fested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas/Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Date Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas/Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

29. Disposition of Gas (Solid,used forfuel,vented, etc.)

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests,
including depth interval tested, cushion used, time tool open, flowing and shut-in pressures and
recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth

LGR 7977 9764 Stacked SS, sitistone, shale, dolomite, LS

Wasatch 9764 13635 Stacked SS, sitistone, shale, dolomite, LS

32. Additional remarks (include plugging procet ure):

33. Indicate which items have been attached by placing a check in the appropriate boxes:

O Electrical/Mechanical Logs (1 full set req'd.) Geologic Report DST Report Directional Survey

Sundry Notice for plugging and cement verification Core Analysis Other: Directional Survey Report

34. I hereby certify thatthe foregoing and attached information is complete and correct as determined from all available records (see attached instructions)*

Name (please pring Marie OKeefe Title Sr. Regulatory Analyst

Signature Date 10/08/2009

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitiousor fraudulentstatements or representations as to any matter within its jurisdiction.
(Continuedon page 3) (Form3160-4, page
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(Continuedon page 3) (Form3160-4, page
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Total Directional Services Total Directional Services
Survey Report

Company: ELPASO EXPLORATION&PRODUCTION Local Co-ordinate Reference: Well Rinker 2-21B5

Project Duchesne Co., UT TVD Reference KB @6187.5ft (Original Well Elev)
Site: Rinker2-21B5 MD Reference: KB @ 6187.5ft (Original Well Elev)
Well: Rinker 2-21B5 North Reference: True

Wellbore: Vertical Well Survey Calculation Method: Minimum Curvature
Design: Vertical Well Databasei Total Directional

Project Duchesne Co., UT

Map System: Universal Transverse Mercator(US Survey Feet) System Datum: Mean Sea Level
Geo Datum: NAD83 Utah - HARN
Map Zone: Zone 12N (114 W to 108 W)

Weli Rinker 2-21B5

Well Position +NI-S 0.0 ft Northing: 4,460,044.92 m Latitude: 40° 17' 22.729 N
+El-W 0.0 ft Easting: 545 741.87 m Longitude: 110° 27' 42.655 W

Position Uncertainty 0.0 ft Wellhead Elevation: ft Ground Level: 6,153.0ft

Welibore Vertical Well

Magnetics Model Name Sample Date Declination Dip Angle FI Id Strength

IGRF200510 14/04/2009 11.78 65 98 52,584

Design Vertical Well

Audit Notes:

Version: 1.0 Phase: ACTUAL Tie On Depth: 0.0

Vertical Section Depth From (TVD) +NI4 +El-W Directiorr
(ft) (ft) (ft) (*)
0.0 0.0 0.0 250.17

Survey Progra Date 20/06/2000

From To
(ft) (fi) Survey (Wellbore) Tcot Name Descriptio

988.0 2,764.0 Actual Surveys (Vertical Well) MWD MWD - Standard
2,816.6 13,338.0 Sidetrack Surveys (Vertical Well)

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (*) (*) (ft) (ft) (ft) (ft) (°l100ft) (°l100ft) (°/100ft)

2,764.0 4.70 238.20 2,763.0 -25.4 -39.0 45.3 0.00 0.00 0.00
Tie in

2,816.6 5.20 237.80 2,815.4 -27.8
-42.9 49.8 0.95 0.95 -0.76

2,886.0 4.60 242.00 2,884.5 -30.8
-48.0 55.6 1.01 -0.86 6.05

2,909.0 4.10 244.10 2,907.5 -31.6
-49.5 57.3 2.28 -2.17 9.13

2,942.0 2.80 270.50 2,940.4 -32.1 -51.4 59.2 6.12 -3.94 80.00
2,999.0 0.30 314.80 2,997.4 -31.9 -52.9 60.6 4.55 -4.39 77.72
3,098.0 1.90 244.50 3,096.4 -32.5 -54.6 62.4 1.84 1.62 -71.01

3,191.0 1.40 242.70 3,189.3 -33.7 -57.0 65.0 0.54 -0.54 -1.94

3,287.0 0.50 340.10 3,285.3 -33.8 -58.2 66.2 1.61 -0.94 101.46
3,341.0 0.30 6.20 3,339.3 -33.4 -58.2 66.1 0.49 -0.37 48.33
3,384.0 0.30 12.80 3,382.3 -33.2 -58.2 66.0 0.08 0.00 15.35
3,466.0 0.70 18.50 3,464.3 -32.5 -58.0 65.6 0.49 0.49 6.95
3,568.0 1.90 52.50 3,566.3 -30.9 -56.4 63.6 1.35 1.18 33.33
3,662.0 2.30 46.90 3,660.2 -28.7 -53.8 60.4 0.48 0.43 -5.96

3,762.0 2.60 37.10 3,760.1 -25.5 -51.0 56.6 0.51 0.30 -9.80

3,860.0 2.80 28.00 3,858.0 -21.6 -48.5 53.0 0.48 0.20 -9.29

3,953.0 3.20 10.00 3,950.9 -17.0 -47.0 50.0 1.09 0.43 -19.35

4,046.0 3.50 352.20 4,043.7 -11.7 -46.9 48.1 1.16 0.32 -19.14

24/06/2009 11:54:13AM Page 2 COMPASS 2003.21 Build

Total Directional Services Total Directional Services
Survey Report
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$Total Directional Services. Total Directional Services
Survey Report

Company: ELPASO EXPLORATION&PRODUCTION Local Co-ordinate Reference: Well Rinker 2-21B5

Project: Duchesne Co., UT TVO Reference: KB @6187.5ft (Original Well Elev)
Site: Rinker 2-21B5 MD Reference: KB @6187.5ft (Original Well Elev)
Well: Rinker 2-21B5 North Reference: True

Wellbore: Vertical Well Survey Calculation Method: Minimum Curvature
Design: Vertical Well Database: Total Directional

Survey

Measured Vertical VerÑca Dogleg Builci Turn
Regith Inclination Azimuth Depth +NI-S +El-W Sécdon Rate Rate Rate

(ft) (•) (•) (ft) (ft) (ft (ft) (°lš00ft) (VIO0ft) (°íà00ft)

4,138.0 3.70 357.40 4,135.6 -5.9 -47.5 46.7 0.42 0.22 5.65
4,231.0 4.10 358.80 4,228.3 0.4 -47.7 44.7 0.44 0.43 1.51

4,324.0 3.70 359.50 4,321.1 6.7 -47.8 42.7 0.43 -0.43 0.75
4,418.0 3.30 8.30 4,415.0 12.4 -47.4 40.4 0.71 -0.43 9.36
4,510.0 3.00 16.30 4,506.8 17.4 -46.3 37.7 0.58 -0.33 8.70
4,602.0 3.20 30.00 4,598.7 21.9 -44.4 34.3 0.83 0.22 14.89
4,695.0 3.00 45.50 4,691.6 25.9 -41.4 30.1 0.92 -0.22 16.67

4,786.0 2.10 50.80 4,782.5 28.6 -38.4 26.4 1.02 -0.99 5.82
4,972.0 0.70 76.50 4,968.4 31.0 -34.6 22.0 0.81 -0.75 13.82
5,163.0 0.40 200.30 5,159.4 30.6 -33.7 21.3 0.51 -0.16 64.82
5,249.0 0.80 161.00 5,245.4 29.8 -33.6 21.5 0.64 0.47 -45.70

5,341.0 1.40 139.20 5,337.4 28.3 -32.7 21.1 0.78 0.65 -23.70

5,435.0 2.10 111.30 5,431.3 26.8 -30.3 19.4 1.15 0.74 -29.68

5,527.0 1.80 122.70 5,523.3 25.4 -27.5 17.3 0.53 -0.33 12.39
5,618.0 1.50 125.30 5,614.2 24.0 -25.4 15.7 0.34 -0.33 2.86
5,711.0 1.50 151.80 5,707.2 22.2 -23.8 14.8 0.74 0.00 28.49
5,804.0 2.30 126.90 5,800.2 20.0 -21.7 13.6 1.22 0.86 -26.77

5,955.0 2.30 134.10 5,951.0 16.1 -17.1 10.7 0.19 0.00 4.77
6,105.0 2.30 141.10 6,100.9 11.7 -13.1 8.3 0.19 0.00 4.67
6,190.0 2.10 148.30 6,185.9 9.0 -11.2 7.5 0.40 -0.24 8.47
6,368.0 1.60 165.40 6,363.8 3.8 -8.8 7.0 0.42 -0.28 9.61
6,549.0 1.80 191.80 6,544.7 -1.4 -8.8 8.7 0.44 0.11 14.59

6,735.0 2.50 227.30 6,730.6 -7.0 -12.4 14.0 0.79 0.38 19.09
6,916.0 1.60 207.20 6,911.4 -11.9 -16.4 19.5 0.63 -0.50 -11.10

7,101.0 2.50 203.00 7,096.3 -18.0 -19.2 24.1 0.49 0.49 -2.27

7,343.0 3.00 211.10 7,338.0 -28.2 -24.5 32.6 0.26 0.21 3.35
7,475.0 2.50 204.40 7,469.9 -33.8 -27.5 37.3 0.45 -0.38 -5.08

7,565.0 2.60 200.90 7,559.8 -37.5 -29.0 40.0 0.21 0.11 -3.89

7,752.0 2.30 209.40 7,746.6 -44.7 -32.4 45.6 0.25 -0.16 4.55
8,119.0 2.60 198.10 8,113.3 -59.1 -38.6 56.3 0.15 0.08 -3.08

8,312.0 3.00 197.40 8,306.1 -68.1 -41.5 62.1 0.21 0.21 -0.36

8,503.0 3.00 193.20 8,496.8 -77.7 -44.1 67.8 0.12 0.00 -2.20

8,692.0 3.30 195.60 8,685.5 -87.7 -46.7 73.7 0.17 0.16 1.27
8,880.0 3.30 197.40 8,873.2 -98.1 -49.8 80.1 0.06 0.00 0.96
9,253.0 3.20 200.90 9,245.6 -118.1 -56.7 93.4 0.06 -0.03 0.94
9,613.0 3.50 191.40 9,605.0 -138.2 -62.4 105.6 0.17 0.08 -2.64

9,838.0 3.50 202.30 9,829.6 -151.3 -66.4 113.8 0.30 0.00 4.84
10,027.0 3.90 217.10 10,018.2 -161.8 -72.5 123.0 0.55 0.21 7.83
10,121.0 3.70 219.50 10,112.0 -166.7 -76.3 128.3 0.27 -0.21 2.55
10,216.0 3.50 216.40 10,206.8 -171.4 -80.0 133.4 0.29 -0.21 -3.26

10,311.0 3.50 215.70 10,301.6 -176.1 -83.4 138.2 0.04 0.00 -0.74

10,407.0 3.20 216.40 10,397.5 -180.6 -86.7 142.8 0.32 -0.31 0.73
10,501.0 2.80 213.90 10,491.3 -184.6 -89.5 146.9 0.45 -0.43 -2.66

10,595.0 2.80 216.70 10,585.2 -188.4 -92.2 150.6 0.15 0.00 2.98
10,784.0 2.60 205.00 10,774.0 -196.0 -96.8 157.5 0.31 -0.11 -6.19

10,880.0 2.80 202.00 10,869.9 -200.1 -98.6 160.6 0.26 0.21 -3.12

10,975.0 2.60 206.90 10,964.8 -204.2
-100.4 163.7 0.32 -0.21 5.16

11,070.0 2.80 202.70 11,059.7 -208.2 -102.3 166.9 0.30 0.21 -4.42

11,165.0 3.00 202.90 11,154.6 -212.7
-104.1 170.1 0.21 0.21 0.21

11,259.0 3.00 199.90 11,248.4 -217.3 -105.9 173.3 0.17 0.00 -3.19

11,353.0 3.20 197.70 11,342.3 -222.1 -107.6 176.5 0.25 0.21 -2.34

11,450.0 3.20 199.50 11,439.2 -227.2
-109.3 179.9 0.10 0.00 1.86

11,778.0 3.70 198.40 11,766.6 -245.9 -115.7 192.2 0.15 0.15 -0.34

11,920.0 3.20 198.40 11,908.3 -254.0 -118.4 197.5 0.35 -0.35 0.00
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Total Directional Services, Total Directional Services
Survey Report

Company: ELPASO EXPLORATION&PRODUCTION Local Co-ordinate Reference: Well Rinker 2-21B5

Project: Duchesne Co., UT TVD Reference: KB @6187.5ft (Original Well Elev)
Site: Rinker 2-2185 MD Reference: KB @6187.5ft (Original Well Elev)
Well: Rinker 2-21B5 North Reference: True
Weilbore: Vertical Well Survey Calculation Method: Minimum Curvature
Design: Vertical Well Database: Total Directional

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Incilnation Azimuth Depth +N/-S +$l-W Section Rate Rate Rate

(II) (*) (*) (ft) (ft) (ft) (ft) (*/1Ò0ft) (*l100ft) (*Ii00ft)

12,016.0 2.60 198.40 12,004.2 -258.6 -119.9 200.5 0.62 -0.62 0.00
12,211.0 2.90 202.20 12,199.0 -267.3 -123.2 206.6 0.18 0.15 1.95
12,452.0 2.30 190.00 12,439.7 -277.8 -126.3 213.1 0.34 -0.25 -5.06

13,247.0 2.80 182.30 13,233.9 -312.9 -129.9 228.3 0.08 0.06 -0.97

13,338.0 2.60 179.50 13,324.8 -317.2 -129.9 229.8 0.26 -0.22 -3.08

13,431.0 2.50 175.90 13,417.7 -321.3 -129.8 231.1 0.20 -0.11 -3.87

13,526.0 2.50 183.70 13,512.6 -325.4 -129.8 232.5 0.36 0.00 8.21
13,635.0 2.30 184.40 13,621.5 -330.0 -130.1 234.3 0.19 -0.18 0.64

Total Depth

Survey Annotations

Measured Vertical Local Coordinates
Depth Depth +NI-S +El-W

(ft) (ft) (ft) (ft) Comment

2,764.0 2,763.0 -25.4
-39.0 Tie in

13,635.0 13,621.5 -330.0 -130.1 Total Depth
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API Well No: 43013341660000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR:  
 1099 18th ST, STE 1900 , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/2/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 ATTACHED PLEASE FIND EL PASO DRILLING REPORT FOR SUBJECT WELL

NAME (PLEASE PRINT)  
 Marie Okeefe

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 2/10/2010

PHONE NUMBER:
303 291-6417  Ext 

 

PHONE NUMBER
303 291-6417

February 10, 2010
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iPI Well No: 43013341660000

FORM 9
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DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 4
E DESIG5NOA8TIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL
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Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇgggiggÇY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 2/10/2010
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February 10, 2010

EL PASO PRODUCTION Page 1 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descrîption of Operatlens

4/1/2009 08:00 - 15:30 7.50 D 01 Spot & rig up
15:30 - 00:00 8.50 D 03 Spud w/ 17 1/2" bit @ 15:30 hrs 4-03-2009. Slow penitration
00:00 - 17:45 17.75 D 03 Drillahead w/ 17 1/2 " bit to740 ft. TD @20:30 hrs 4-04-2009
17:45 - 18:45 1.00 D 08 Ciro hole clean.
18:45-19:30 0.75 D 04 POH
19:30 -20:30 1.00 D 12 Run 16 jts 13 3/8" J-55 54.5 lb ST&C landed @716.9 ft ground level.
20:30 - 21:15 0.75 D 14 Rig in cementers safety meeting
21:15 - 22:30 1.25 D 14 Cement w/100bb1s water,20 bbis gel water, 900 sks 0:1:0 "G" 15.8 Ib

cement. 184 bbls cement. Drop plugon fly, disp. w/83 bbls water, stop
pump monitor back side for 5 mins, looks good, start pump& press to
1000 psi, 300 psi overdisplacement press. Stop pump bleed back, float
not holding, press back up to1000 psi. Bleed back sec timeflopt not
holding.Press back up to 700 psi, close valve on plug loading head.Rig
outcemeters. 20 bbis good cement return, no fall back. Plug down 22:35
hrs 4/04/2009.

4/6/2009 06:00 - 07:00 1.00 D 01 PJSM with Crane operators and rigcrews.
07:00 - 18:00 11.00 D 01 Tear out bridal lines, Unspoolblocks,Iower floor, takedoghouse and false

floors off, and put awaypre fabs. Tear outtarphouse and put away . Lay
down octopus, suit cases, and rigfloor back shacks.

18:00 - 06:00 12.00 D 01 Wait on Daylight
4/7/2009 06:00 -07:00 1.00 D 01 PJSM withWest rokand rigcrews.

07:00 - 18:00 11.00 D 01 Layover starting legs, Pull draw worksoffof floor, split pony sub, and spot
mattingboards on new location.

18:00 - 06:00 12.00 D 01 Waiton Daylights.
4/8/2009 06:00 -07:00 1.00 D 01 PJSM withWest Roc, crews, and Cranes.

07:00 - 19:30 12.50 D 01 Finish setting in mattingboards. Set sub halves, install spreaders, and
level.Raise starting legs. Install draw workson floor. Put doghouse on floor.
Set pumps, manifold, and pits. Set manifoldhouse and all houses on
backside. Line up derrick and pin tosub.Set blocks: String bridle lines.

19:30 -06:00 10.50 D 01 Waiton Daylight
4/9/2009 06:00 -07:00 1.00 D 01 Wait on Daylight and PJSM with West Roc, Valley Crest, and Precision rig

crews.
07:00 - 20:00 13.00 D 01 Rig up wind wall on floor prior toraising.Set electrical harnesses

(Octopus) in place and hook up electricalto pumps and draw works. Put
up wind wall around floor and substructure.Raise floor into positionand
pin.String up blocks. Start of generators.

20:00 - 06:00 10.00 D 01 Waiton Daylight
4/10/2009 06:00 -07:00 1.00 D 01 PJSM withWesRok and drillingcrews. Wait on daylight.

07:00 - 20:00 13.00 D 01 Tie back drilling line todead man anchor. Derrick inspection. Install board
on derrick. Raise derrick and pin.Pin legs to racking platform.Pin racking
platformto sub base. Rigup tarp railsand tarpson racking platform.Rlg
up raising lines to platform.Raise and pin in place. Install pre fab for tarp
shed. Install tarps.Rig up gas buster. Set in front end. Haul 5" drill pipe
and rack on location. Haul 3 1/2" drill pipe to location and and rack on
location. Magnafluxed guillon drillingswivel-Cracked box. Swivelwillbe
changediout.

20:00 - 06:00 10.00 D 01 Waiton daylight.
4/11/2009 06:00 - 07:00 1.00 D 01 PJSM withRig crews. Wait on daylight.

07:00 - 06:00 23.00 D 01 Finish riggingup electriclines, water lines, etc. Rig up torquetubeand top
drive. Weld on braden head and P. testto 1500#. OK.Nipple up BOPE.

4/12/2009 06:00 - 12:00 6.00 D 15 Nipple up killline valve,HCR, Choke line and Rotating head.
12:00 - 12:15 0.25 D 18 Safety Meeting
12:15 - 18:00 5.75 D 01 {Pre spud meeting viatelephonewithTravis Lauer, Arnold Spengler, Scott
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February 10, 2010
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date Prom - To Hours Code C Phase Deserlption ofOperations

4/12/2009 12:15 - 18:00 5.75 D 01 Allen, and Randy Petras. Follow up meetingwithDwight Fisher. Covered
basic wellbore geometrics (Depths, Wts., Etc) Covered anticipated
pressure rampof 1.5 to2.0 ppg from 10,200' to 10,500'. We willdrillwith
500 to 1000 units of BGG and weight up as well dictates. Covered potential
for severe water flows on surface due to offset injection wells. Potential
waterflow zone is from 2310' to5315' with maximum anticipated MW =

19.6 ppg.Made personnel aware thatboth Kofford and Rhodes saw water
flows (8.9-9.7 ppg respectively)Have13.5# / gallon on location and willuse
pilltankto shorten system. Have 750' of fiberglass tubingon location
(alongwithc/o's and running tools. Schlumberger willhave pilottest on
heavy cmt. plugs (17 and 18 ppg) Perform FIT afterdrilling 10' of formation
under conductor shoe.} Rig up floor, / tongs/ pipe spinners / kel)yhose /
bleed off line. Torque topdrive, set torques.

18:00 -04:00 10.00 D 09 PJSM withtesters. P. Test casing to 1000 psil 30 minutes.P. test BOPE
250 LowI 5000 High. Pressure test mud lines back topumps to 5000#.
Function test on accumulator:Start pressure 3100#, Close annular 2000#,
Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers.Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHA and Pick up.

4/13/2009 06:00 -07:00 1.00 D 10 Install wearbushing
07:00 - 08:00 1.00 DT 60 Fix topdrive extend alarm
08:00 - 08:30 0.50 D 06 Cut drill line
08:30 -11:00 2.50 D 04 Pick up monel, motor,and MWD
11:00 -12:00 1.00 D 04 Make up BHA
12:00 -12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue to pick up BHA ,

15:00 - 15:15 0.25 D 06 Lubricate rig
15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation Integrity Test @761°. Mud Density 8.5 ppg. Pressure to257

psi. (0.8pressure gradient) Bled off to 200 psi. Slowly bleed down to 50
psi. .71 Pressure gradient based on 8.5 mudwt.and 200 psi formation
pressure.

18:00 - 21:00 3.00 D 03 Drillactual from 761'- 950'
21:00 -23:15 2.25 D 03 Drillactual from 950'- 1146' Isolate steel pits tomonitor losses. Losing

approximately 60 Bbis. per hour.
23:15 - 00:00 0.75 D 18 Accumulated survey and connectiontime.
00:00 -00:15 0.25 D 18 Safety Meeting (Review JSA #76)
00:15 - 00:30 0.25 D 06 Lubricate rig, Function annular,23 seconds ClO. Upper/Lower 7 seconds

close.
00:30 - 05:15 4.75 D 03 Drillactual from 1146'- 1470'
05:15 -06:00 0.75 D 18 Accumulated surveyand connection time.

4/14/2009 06:00 -06:15 0.25 D 18 Acc. connectiontime
06:15 - 07:30 1.25 D ' 03 Drill12 1/4" hole f/ 1480' - 1621' Hole taking50 - 60 bph
07:30 - 09 30 : n 1:2.00 DT 57 Circ. while makingup decisionto drillahead or run cmt. plugs
09:30 - 12:00 2150 DT 57 Make wiper tripup tocasg. shoe at 751' No tightspots encounterd
12:00 -12:15 0.25 DT 57 Safety meeting JSA# i, 2 Tripping
12:15 - 13:00 0.75 DT 57 Ciro. btms. up
13:00 -15:00 2.00 DT 57 POH to run cmt. plugs
15:00 - 16:30 1.50 DT 57 Pull MWD Lay down mud motor .

16:30 - 17:45 1.25' DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 . 0.50 DT 57 Run tubingin hole on 5" dp to.161,66
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date Prom - To Hours Code C Phase Deserlption ofOperations

4/12/2009 12:15 - 18:00 5.75 D 01 Allen, and Randy Petras. Follow up meetingwithDwight Fisher. Covered
basic wellbore geometrics (Depths, Wts., Etc) Covered anticipated
pressure rampof 1.5 to2.0 ppg from 10,200' to 10,500'. We willdrillwith
500 to 1000 units of BGG and weight up as well dictates. Covered potential
for severe water flows on surface due to offset injection wells. Potential
waterflow zone is from 2310' to5315' with maximum anticipated MW =

19.6 ppg.Made personnel aware thatboth Kofford and Rhodes saw water
flows (8.9-9.7 ppg respectively)Have13.5# / gallon on location and willuse
pilltankto shorten system. Have 750' of fiberglass tubingon location
(alongwithc/o's and running tools. Schlumberger willhave pilottest on
heavy cmt. plugs (17 and 18 ppg) Perform FIT afterdrilling 10' of formation
under conductor shoe.} Rig up floor, / tongs/ pipe spinners / kel)yhose /
bleed off line. Torque topdrive, set torques.
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250 LowI 5000 High. Pressure test mud lines back topumps to 5000#.
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Close Upper 1750#, Close Lower 1550#, Close LHCR 1525#, Open LPR
1475#. Pump up 2 Minutes45 Seconds. Pre charge 1100#.

04:00 -05:00 1.00 D 09 Rig down testers.Install wear bushing. Lay down DP.
05:00 -06:00 1.00 D 04 Strap BHA and Pick up.

4/13/2009 06:00 -07:00 1.00 D 10 Install wearbushing
07:00 - 08:00 1.00 DT 60 Fix topdrive extend alarm
08:00 - 08:30 0.50 D 06 Cut drill line
08:30 -11:00 2.50 D 04 Pick up monel, motor,and MWD
11:00 -12:00 1.00 D 04 Make up BHA
12:00 -12:15 0.25 D 18 Safety Meeting on picking up BHA
12:15 - 15:00 2.75 D 04 Continue to pick up BHA ,
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15:15 - 17:00 1.75 D 03 Drillingcmt from 582' to750'
17:00 - 17:15 0.25 D 03 Drillopen hole from 750'-761'
17:15 - 18:00 0.75 D 09 Formation Integrity Test @761°. Mud Density 8.5 ppg. Pressure to257
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psi. .71 Pressure gradient based on 8.5 mudwt.and 200 psi formation
pressure.
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09:30 - 12:00 2150 DT 57 Make wiper tripup tocasg. shoe at 751' No tightspots encounterd
12:00 -12:15 0.25 DT 57 Safety meeting JSA# i, 2 Tripping
12:15 - 13:00 0.75 DT 57 Ciro. btms. up
13:00 -15:00 2.00 DT 57 POH to run cmt. plugs
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16:30 - 17:45 1.25' DT 57 Pick up 26 jts. 2 7/8 fiberglass tubing Length 758.68'
17:45 - 18:15 . 0.50 DT 57 Run tubingin hole on 5" dp to.161,66
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRlLLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

4/14/2009 18:15 - 20:30 2.25 DT 57 Circ. While waiting on Schlumberger
20:30 - 22:00 1.50 DT 57 Rig up Schlumberger.
22:00 -22:15 0.25 DT 57 PJSM with Schlumberger and crews.
22:15 -23:15 1.00 DT 57 Cementbottom plug:Pumped 20 Bbis of fresh water followed by 108

Bbis.(375 sx.) of 14.2 ppg RFC, Pumped 15 Bbls. of fresh water.
Circulatedthroughoutjob. Broke off- Static.

23:15 - 00:00 0.75 DT 57 Puli 8 Stands of DP. Bottom of 2 7/8" tubingset at 854.
00:00 - 00:30 0.50 DT 57 Circulate bottoms up to clear DP and tubing.Hole takingfluid at a rate of

40 Bbis / Hr.
00:3D -01:30 1.00 DT 57 Cement topplug: Pumped 20 Bbls fresh water followed by 113 bbls. (395

sx.) of 14.2 ppg RFC. Pumped 2 bb1s. of fresh water. Circulated
throughoutjob.

01:30 - 03:00 1.50 DT 57 TOH withDP. Lay down 2 7/8" fiberglass tubing.
03:00 - 04:00 1.00 DT 57 Fillhole. Took 30 Bbis. to fillhole. Shut blind rams and pumpedalmost2

Bbis. to 1000psi. Bled offto 50 psi in 5 minutes. Pressured back up to500
psi. Bled back to100 psi in 5 minutes. Pressured back to500 psi . Backto
100 psi in 15 minutes.Pressured to500 psi. Back to250 psi in 15
minutes.Pressured to 500 psi and shut wellin.

04:00 -06:00 2.00 DT 57 WOC
4/15/2009 06:00 -08:00 2.00 DT 57 Waiton omt.

08:00 -11:15 3.25 DT 57 Makeup95/8 motor& Pdo RR #1 bit RIH to737' Started takingwt.
11:15 - 12:00 0.75 DT 57 Drillomt. stringers I soft omt. f/73T -761' 10' below casg. shoe
12:00 - 12:15 0.25 D 18 Safety meeting Tripping dp
12:15 - 17:45 5.50 DT 57 Drillmediumhard omt. f/ 761'-1332' Losing 27 bbis. / Hr.

4 - 7000# bit wt.
17:45 - 18:00 0.25 Lubricate rig.Function Upper/Lower pipe rams. 8 secondslannular 18

seconds/set brakes. ,

18:00 - 19:45 1.75 DT 67 Circulate and Wait on Orders.
19:45 - 22:00 2.25 DT 57 TOH to lay down BHA and pick up 2 7/B"tubing.F/C @1299'l722'/bank.
22:00 - 22:15 0.25 DT 67 Fuction Upper 6 seconds CIO Blinds 8 seconds CIO
22:15 - 00:00 1.75 DT 57 Pick up 2 7/8" fiberglass tubingand TIH. Ran 18 jointsof 2 7/8" fiberglass

tubingTotal length 555.81.
00:00 -00:15 0.25 DT 67 Safety Meeting(Review JSA #4, Setting and pullingslips)
00:15 - 00:30 0.25 DT 57 Lubricate rig, Function annular23 seconds C/O Upper/Lower 6 seconds
00:30 - 02:30 2.00 DT 57 Circulate hole and wait on Schlumberger.
02:30 -04:00 1.50 DT 57 Rigup Schlumberger.
04:00 -04:30 0.50 DT 57 PJSM withSchlumberger and rig crews.
04:30 -05:00 0.50 DT 57 Cement bottom plug: Pumped 20 Bbis. of fresh water followed by 66 Bbis.

(228 sx.) of 14.2 ppg RFC (450' plug)Balance with 14 Bbis of fresh water.
Total losses on cementjob; 14 Bbis.

05:00 - 06:00 1.00 DT 57 Pull 4 Stands and a double. Tubing at 871'. Circulate bottoms up toclear
DP and tubingpriorto pumping second plug.(Stood 4 stands back in
derrick and layed down 2 singles from string)

4/16/2009 06:00 - 06:15 0.25 DT 57 Pull cmt. string up to871'
06:15 - 07:30 1.25 DT 57 Runomt.plug#2 w/ 20 bbis. water, 84 bbis. RFC 14.2 ppg cmt.

Displaced with 6 bbis. water Plug length 550' n :: a
07:30 - 08:30 1.00 DT 57 POH w/ cmt. string
08:30 -09:30 1.00 DT 57 Fillhole wlwater Close blind rams Squeezed 12.2 bbls. omt.intoform.

Squeeze press. 750 - 1000 psi Shut well in w/ 1000 psi on annulus
09:30 - 12:00 2.50 DT 57 WOC
12:00 - 12:15 0.25 D 18 Safety meeting House keeping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upperpipe rams clo 8 sec's i
12:30 - 12:45 0.25 DT 57 Bleed press. offof annulus .
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DP and tubingpriorto pumping second plug.(Stood 4 stands back in
derrick and layed down 2 singles from string)
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Operations Summay Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/16/2009 12:45 -15:30 2.75 DT 57 RIH w/ RR#1 Tag omt. top@635'
15:30 -00:00 8.50 DT 57 Drillomt. stringers I soft omt. f/ 635' - 750' Drillmedium to hard omt. f/

750' -

1498°. Isolate pitsat 1410' to monitorloss/gain. losing at a rate of
app. 60 Bbls. per hour.

00:00 - 00:15 0.25 DT 57 Safety meeting(Review JSA #7; Pick up drill pipeto mouse hole)
00:15-01:45 1.50 DT 57 Drillingcement from 1498'-1621' Losing approximately 60 Bbis per hour.
01:45 -04:45 3.00 D 03 Drillingactual from 1621'- 1716'
04:45 -05:15 0.50 D 18 Go throughpumps. Clean out suction and discharge screens.
05:15 - 06:00 0.75 D 03 Drillactual from 1716'-

4/17/2009 06:00 - 06:30 0.50 D 03 Drill12 1/4" hole fl 1775' - 1779'
06:30 - 08:00 1.50 D 18 Acc. connection time Change outtransduceron std. pipe
08:00 - 12:00 4.00 D 03 Drillfl 1779' - 2005'
12:00 - 12:15 0.25 D 18 Safety meeting Making 90' mouse hole connections
12:15 - 13:15 1.00 D 03 Drillf/2OO5' - 2063'
13:15 - 13:30 0.25 D 06 Rig Ser. Function upper pipe rams c / o 6 sec's
13:30 - 15:00 1.50 D 18 Acc. connection& surveytime Survey toolnotworking
15:00 - 18:00 3.00 D 03 Drill12 1/4" hole from 2063'-2255'
18:00 - 23:30 5.50 D 03 Drill12 1/4" hole from 2255'-2445'
23:30 -00:00 0.50 D 18 Accumulatedconnectiontime.
00:00 -00:15 0.25 D 18 Safety Meeting (ReviewJSA #18, set brakes)
00:15 - 02:00 1.75 D 03 Drill12 1/4" hole from 2445'- 2540'. 10 bbl.CalCarb sweeps every 100'.
02:00 - 02:15 0.25 D 06 Lubricate rig.
02:15 - 05:30 3.25 D 03 Drill12 1/4" hole from 2540'-2690'
05:30 - 06:00 0.50 D 18 Accumulated connection time.

4/18/2009 06:00 - 06:30 0.50 D 18 Acc. connection time
06:30 - 12:00 5.50 D 03 Drill12 1/4" hole f/2690' - 290T
12:00 - 12:15 0.25 D 18 Safety meeting Use of pump pinionwrench
12:15 - 17:15 5.00 D 03 Drillf/290T - 3051 Lost full returns.
17:15 - 19:15 2.00 DT 57 Workpipe,Mix LCMpill.Pumped 5 poly swellsweeps, mixedwith

fiberseal and magmafiber.Got returns 5-7 minutesofter 1st sweep hit
bottom. Continued LCM until full returns. Circulated polysweepout of
system.

19:15 - 22:15 3.00 D 03 Drill12 1/4" hole from 3051'-3090'
22:15 - 22:45 0.50 D 08 Spot LCMpilland pump trippill. (75 bbl. Calcarb, 15 ppb mica coarse, 5

ppb fiberseal, 5 ppb sawdust, 5 ppb magmafiberLCM pill.Spotted just
outsideof bit. 25 bbl. weighted pill)

22:45 - 06:00 7.25 D 04 Trip for Bit#2. Tightfrom 2550'- 1581'. 75,000# overpull.25,000# overpull
@842'. Work out of hole.

4/19/2009 06:00 - 07:00 1.00 D 04 Pull MWD Brk. offbit
07:00 -07:30 0.50 D 06 Rig Ser. Function blind rams c / o 8 sec's Clean up drill floor
07:30 - 10:15 2.75 D 04 Pump thrumud motor Make up bit #2 RIH to2063'
10:15 - 10:45 0.50 DT 61 Attempt totakesurvey Tool notpulsing
10:45 - 12:00 1.25 D 04 Cont. tripin hole to 2826'
12:00 - 12:15 0.25 D 18 Safety meeting JSA#1 Tripping
12:15 - 13:00 0.75 D 07 Wash & ream from 2826' - 3090' Intermittent bridges

0 i 13:00 - 17:00 4.00 D 03 o Drill12 1/4" hole f/ 3090' - 3155' Pump press. increased f/ 2365 psi to
3500psi Torque on btm. increased fl 8200 - 15000 to18000 ft/Ibs. No
difference in differential press.

I 17:00 -19:45 2.75 DT 62 POH wl failed motor.Drag from 2-6,000#.
19:45 - 21:00 1.25 DT 62 Pull MWD and Break off bit, muleshoeand change out. Lay down old

motor and pickup newone.
i. 21:00 -23:00 2.00 DT 67 Wait on new bit.

23:00 -23:45 0.75 DT 54 Make up bit Trouble getting bit throughannular. Open-Close several
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Operations Summary Report

Legal Well Name; IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase DescriptionofOperatiotis

4/19/2009 23:00 - 23:45 0.75 DT 54 times.Annularwouldnot open completely. Worked bit throughannular.
Stillnot openingcompletely.

23:45 - 00:00 0.25 D 18 Lubricate rig. Function upper-7seconds OIC
00:00 -00:15 0.25 D 18 Safety meeting
00:15 -03:30 3.25 DT 62 Make up BHA and T1H.Fillpipe @819', 1675'.
03:30 - 03:45 0.25 D 05 Deviation survey @ 1622'
03:45 - 05:30 1.75 DT 62 TlH withbit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 -06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 -08:45 2.75 D 03 Drill12 1/4" hole f/ 3160' -3195'

08:45 - 09:15 0.50 D 05 Dev, surveys @3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534' Run back in hole

Take surveys at 2821', 2914· Survey toolnot pulsing Thesó surveys
will be stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling & setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's
12:30 - 16:00 3.50 DT 68 Ciro, cond. mudand hole while WO Orders
16:00 - 19:30 3.50 D 04 POH withbit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 jointsof 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 jointsof 5" drill pipe, totallength 2409.55 plus 1- 15' sub
for a totalof 2424.55 total DP.) Pipe set @3185'. Schlumberger on
location. Went overvolumes and displacement withcementer.

22:15 - 01:45 3.50 DT 61 Circulate @11 Bbis. I Minute. No losses. Mud weight9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rigup.

01:45 -03:00 1.25 DT 61 PJSM with Schlumberger and rigcrews. Pumped 20 Bbls. of fresh water
followed by 91 bbis. (540 sx.) of 17.5 ppg class "G" cement with 1#/Bbl.
CemNet KOP 495' in 12.25" hole. Displace witly.7Bbl. of fresh water and
37.2 Bbis, of drilling mud (43 Viscosity, 9.3 ppg.). This leaves theplug
under displaced by 6.9 bbls. as per procedure.PD @0300. Lost 27 bbis.
on cement job.

03:00 - 06:00 3.00 DT 61 TOH 7 Stands (665') Pump untilpressure established. TOHwithdrill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 -07:00 1.00 DT 61 Lay down 2 7/8" fiber glass tubing
07:00 -10:15 3.25 DT 61 RiH withRR #2 tocasg. shoe at751'
10:15 -11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton wl BLMon location & did awalk

around inspection of rig.
11:00 - 12:00 1.00 DT 60 Repair extendalarmon top drive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip &cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt.at 2791'
14:30 - 15:45 1.25 DT 61 Drillout omt. stringers fl 2791' - 2800' DrillmediumI hard cmt. f/ 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys every std. up to 1993' See surveyreport
18:15 - 18:45 0.50 DT 61 Run back tobtm.
18:45-20:45 2.00 DT 61 Circconditionhole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'.843'.
23:00 - 00:00 1.00 D 04 Lay down 9" BHA &surveytools.
00:00 - 00:15 0.25 D 04 Safety meeting( reviewJSA # 10 Laying down DC.
00:15 - 01:15 1.00 D 04 Lay down 9" BHA & surveytools.
01:15 - 03:30 2.25 DT 53 Unable topull wear bushing check allset screws.
03:30 -06:00 2.50 DT 53 Call Weatherfordfor service hand. Continue washing around wear bushing

3 with pressure washer throught2" valveon A section of csg bowl. Keep
working withtuggerup & down to pullbushing. i

4/22/2009 06:00 - 07:00 i 1.00 DT 53 Attaempt topullwear bushing. Circulated behind bushing withpressure
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00:15 -03:30 3.25 DT 62 Make up BHA and T1H.Fillpipe @819', 1675'.
03:30 - 03:45 0.25 D 05 Deviation survey @ 1622'
03:45 - 05:30 1.75 DT 62 TlH withbit #3. Hole displacing . No bridges. Wash last 2 stands to

bottom.
05:30 -06:00 0.50 D 03 Drilling12 1/4" hole from 3155-3160

4/20/2009 06:00 -08:45 2.75 D 03 Drill12 1/4" hole f/ 3160' -3195'

08:45 - 09:15 0.50 D 05 Dev, surveys @3081 7.5* Az 238.7 @3135 7.0* Az 237.5
09:15 - 12:00 2.75 DT 61 Pull 8 std's dp Take surveys at 2701', 2631', 2534' Run back in hole

Take surveys at 2821', 2914· Survey toolnot pulsing Thesó surveys
will be stored on down hole computer

12:00 - 12:15 0.25 D 18 Safety meeting JSA #2 Pulling & setting slips
12:15 - 12:30 0.25 D 06 Rig Ser. Function lower pipe rams c / o 8 sec's
12:30 - 16:00 3.50 DT 68 Ciro, cond. mudand hole while WO Orders
16:00 - 19:30 3.50 D 04 POH withbit #3
19:30 - 22:15 2.75 DT 61 Pick up 26 jointsof 2 7/8" tubing(Total length 759.00, cross over 1.35

Total 760.35). 76 jointsof 5" drill pipe, totallength 2409.55 plus 1- 15' sub
for a totalof 2424.55 total DP.) Pipe set @3185'. Schlumberger on
location. Went overvolumes and displacement withcementer.

22:15 - 01:45 3.50 DT 61 Circulate @11 Bbis. I Minute. No losses. Mud weight9.3 Viscosity 43.
Schlumberger on location @23:10. Blowcement into silo. Rigup.

01:45 -03:00 1.25 DT 61 PJSM with Schlumberger and rigcrews. Pumped 20 Bbls. of fresh water
followed by 91 bbis. (540 sx.) of 17.5 ppg class "G" cement with 1#/Bbl.
CemNet KOP 495' in 12.25" hole. Displace witly.7Bbl. of fresh water and
37.2 Bbis, of drilling mud (43 Viscosity, 9.3 ppg.). This leaves theplug
under displaced by 6.9 bbls. as per procedure.PD @0300. Lost 27 bbis.
on cement job.

03:00 - 06:00 3.00 DT 61 TOH 7 Stands (665') Pump untilpressure established. TOHwithdrill pipe
and lay down 2 7/8" fiberglass tubing.

4/21/2009 06:00 -07:00 1.00 DT 61 Lay down 2 7/8" fiber glass tubing
07:00 -10:15 3.25 DT 61 RiH withRR #2 tocasg. shoe at751'
10:15 -11:00 0.75 D 06 Slip & cut drill line. Stoney Anderton wl BLMon location & did awalk

around inspection of rig.
11:00 - 12:00 1.00 DT 60 Repair extendalarmon top drive
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Slip &cut drill line
12:15 - 14:30 2.25 DT 61 RIH String started takingwt.at 2791'
14:30 - 15:45 1.25 DT 61 Drillout omt. stringers fl 2791' - 2800' DrillmediumI hard cmt. f/ 2800' -

2821'
15:45 - 18:15 2.50 DT 61 POH takingsurveys every std. up to 1993' See surveyreport
18:15 - 18:45 0.50 DT 61 Run back tobtm.
18:45-20:45 2.00 DT 61 Circconditionhole
20:45 - 23:00 2.25 D 04 POOH. Flow check 2369'.843'.
23:00 - 00:00 1.00 D 04 Lay down 9" BHA &surveytools.
00:00 - 00:15 0.25 D 04 Safety meeting( reviewJSA # 10 Laying down DC.
00:15 - 01:15 1.00 D 04 Lay down 9" BHA & surveytools.
01:15 - 03:30 2.25 DT 53 Unable topull wear bushing check allset screws.
03:30 -06:00 2.50 DT 53 Call Weatherfordfor service hand. Continue washing around wear bushing

3 with pressure washer throught2" valveon A section of csg bowl. Keep
working withtuggerup & down to pullbushing. i

4/22/2009 06:00 - 07:00 i 1.00 DT 53 Attaempt topullwear bushing. Circulated behind bushing withpressure
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/22/2009 06:00 - 07:00 1.00 DT 53 washer. Wouldn't pullwith35k. Tried 50k and stillwouldnt come. Rig up
and pump behind bushing with rig pump and fresh water. Pulled at 50K
over hook while circulating. Looks likesiltand cuttings packed in behide
bushing. Call UDOGM tonotifyof runningcasing and cementing. Dave
Hackford said theywoulddecline witnessingthe job.

07:00 - 07:15 0.25 D 12 Rigup to run casing. RU tongs, filluptool,elevators,long bails. Discuss
hazards and procedure. Make up shoe, shoe joint,float collarwl thread
lock, first jointcasing. Break circulation, allok. Run casing while keeping
it full.

07:15 - 14:30 7.25 D 12 Rig up to run casing. RU tongs,filluptool,elevators, long bails. Make up
shoe, shoe joint,float collarw/ threadlock, first jointcasing. Break
circulation, all ok. Run casing whilekeeping it full. Ran 61 Joint,s40# N-80
LTC casing and tagged bottom at 2830 as per casing talley.Washedlast
5 jointsto bottom.

14:30 - 16:00 1.50 D 08 Circulateand condition hole at 6 bpm. Shakers cleaned up.
16:00 - 17:00 1.00 D 12 Laydown last 2 jointsof casing. RU Schlumberger head withplug

installed.
17:00 - 22:15 5.25 D 14 Holdsafety meetingwithSchlumberger and rigcrew. Discussed hazards

and procedure. Test lines to2500 psi. pump 20 bbl water,500 sacks, 355
bbi lead slurryat 11ppg, pump240 sacks 69 bbl oftailslurryat 14.2ppg.
Dropped plug and displaced with20 bbi water,190xxbbl mud. Bumped
plugwith 211 bbl at 500 psi. Press to 100 psi. hels for 10 min. 250 bbis
cement returns. Fluiddropped 15 ft & stabled in annulas.

22:15 - 01:15 3.00 D 10 Removelanding Jt, & lay down. Pick up 13 3/8" X 9 5/8" pack off seal, run
in & lock pins. Pack offupper & lower P seals to6000 psi. Test void to500
psi for 10 mns. Set 13X 12.25 wear bushing & lock.

01:15 - 03:45 2.50 D 14 WOC. Prepare topickup BHA. ,

03:45 -04:00 0.25 D 06 Rig service. Function blind rams 8 sec. Upper & lower pipe rams 6 sec.
04:00 -06:00 2.00 D 05 Make up motor & monels,UBHO & MWD, scribe tools.Run in with monels

&one stand DP. Test survey tools.
4/23/2009 06:00 -10:00 4.00 D 04 Finish PU BHA, Test MWD, PU Bit, PU rest of BHA, RIH to 2670', wash

to float collar at 2750', drill cement to 2792. Drill8 3/4" from 2792 to2802·.
Ratty cement in rat hole below casing. Circulate bottoms up.

10:00 - 10:15 0.25 D 18 Safety meetingon BOP drills
10:15 - 14:00 3.75 D 18 Perform FIT withWeatherford test truck. Max pressure was 710 psi with

9.3 ppg mud at 2802' depth for a .737 gradient and 14.17 eq ppg.
14:00 - 17:30 3.50 D 03 Time drill 8 3/4" hole 2802 to2855'. 53ft. 15ft/hr
17:30 - 19:00 1.50 DT 64 DP plugged,POOH.
19:00 -23:15 4.25 DT 67 Out of hole found motor seized, HBOU sub plugged withLCM,Cement,

smallamoutsand. Change out motor, swap monel collarsaround, pulse
test surveytools.350 gpm @353 psi, 500 gpm 654 psi.

23:15-00:00 0.75 DT 64 MakeupBHA,RIH.
00:00 - 00:15 0.25 D 18 Safety meeting(Lock outs)
00:15-00:30 0.25 DT 64 RIH,

. 00:30 - 03:00 2.50 D 03 Time drill 1 min / inche, fl2855'-2663'. 8 ft. 3.2 ft/hr. Samples at 2853.5'
o 6 0 t 10% forgation, 2856.3' 5 % formation, 2857.9' 10% formation, 2860.3' 12 :

% formation.
03:00 -03:15 0.25 D 06 Conection time& rig service. function annular 23 sec, upper& lower pipe

rams 6 sec.
03:15 - 05:30 2.25 D 03 Drill8 3/4 hole 20 ft rotating pipe,thentimedrill 1 min/ inche. 2863'-2895'

32 ft 14ft/hr.
05:30 - 06:00 0.50 D 18 Accum connectiontime& survey

4f24/2009 i i i DS:00 - 09:00 3.00 D 03 Time drill (continued)8 3/4" hole 2895 to2904'. 1" per minute. Cuttings
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/22/2009 06:00 - 07:00 1.00 DT 53 washer. Wouldn't pullwith35k. Tried 50k and stillwouldnt come. Rig up
and pump behind bushing with rig pump and fresh water. Pulled at 50K
over hook while circulating. Looks likesiltand cuttings packed in behide
bushing. Call UDOGM tonotifyof runningcasing and cementing. Dave
Hackford said theywoulddecline witnessingthe job.

07:00 - 07:15 0.25 D 12 Rigup to run casing. RU tongs, filluptool,elevators,long bails. Discuss
hazards and procedure. Make up shoe, shoe joint,float collarwl thread
lock, first jointcasing. Break circulation, allok. Run casing while keeping
it full.

07:15 - 14:30 7.25 D 12 Rig up to run casing. RU tongs,filluptool,elevators, long bails. Make up
shoe, shoe joint,float collarw/ threadlock, first jointcasing. Break
circulation, all ok. Run casing whilekeeping it full. Ran 61 Joint,s40# N-80
LTC casing and tagged bottom at 2830 as per casing talley.Washedlast
5 jointsto bottom.

14:30 - 16:00 1.50 D 08 Circulateand condition hole at 6 bpm. Shakers cleaned up.
16:00 - 17:00 1.00 D 12 Laydown last 2 jointsof casing. RU Schlumberger head withplug

installed.
17:00 - 22:15 5.25 D 14 Holdsafety meetingwithSchlumberger and rigcrew. Discussed hazards

and procedure. Test lines to2500 psi. pump 20 bbl water,500 sacks, 355
bbi lead slurryat 11ppg, pump240 sacks 69 bbl oftailslurryat 14.2ppg.
Dropped plug and displaced with20 bbi water,190xxbbl mud. Bumped
plugwith 211 bbl at 500 psi. Press to 100 psi. hels for 10 min. 250 bbis
cement returns. Fluiddropped 15 ft & stabled in annulas.

22:15 - 01:15 3.00 D 10 Removelanding Jt, & lay down. Pick up 13 3/8" X 9 5/8" pack off seal, run
in & lock pins. Pack offupper & lower P seals to6000 psi. Test void to500
psi for 10 mns. Set 13X 12.25 wear bushing & lock.

01:15 - 03:45 2.50 D 14 WOC. Prepare topickup BHA. ,

03:45 -04:00 0.25 D 06 Rig service. Function blind rams 8 sec. Upper & lower pipe rams 6 sec.
04:00 -06:00 2.00 D 05 Make up motor & monels,UBHO & MWD, scribe tools.Run in with monels

&one stand DP. Test survey tools.
4/23/2009 06:00 -10:00 4.00 D 04 Finish PU BHA, Test MWD, PU Bit, PU rest of BHA, RIH to 2670', wash

to float collar at 2750', drill cement to 2792. Drill8 3/4" from 2792 to2802·.
Ratty cement in rat hole below casing. Circulate bottoms up.

10:00 - 10:15 0.25 D 18 Safety meetingon BOP drills
10:15 - 14:00 3.75 D 18 Perform FIT withWeatherford test truck. Max pressure was 710 psi with

9.3 ppg mud at 2802' depth for a .737 gradient and 14.17 eq ppg.
14:00 - 17:30 3.50 D 03 Time drill 8 3/4" hole 2802 to2855'. 53ft. 15ft/hr
17:30 - 19:00 1.50 DT 64 DP plugged,POOH.
19:00 -23:15 4.25 DT 67 Out of hole found motor seized, HBOU sub plugged withLCM,Cement,

smallamoutsand. Change out motor, swap monel collarsaround, pulse
test surveytools.350 gpm @353 psi, 500 gpm 654 psi.

23:15-00:00 0.75 DT 64 MakeupBHA,RIH.
00:00 - 00:15 0.25 D 18 Safety meeting(Lock outs)
00:15-00:30 0.25 DT 64 RIH,

. 00:30 - 03:00 2.50 D 03 Time drill 1 min / inche, fl2855'-2663'. 8 ft. 3.2 ft/hr. Samples at 2853.5'
o 6 0 t 10% forgation, 2856.3' 5 % formation, 2857.9' 10% formation, 2860.3' 12 :

% formation.
03:00 -03:15 0.25 D 06 Conection time& rig service. function annular 23 sec, upper& lower pipe

rams 6 sec.
03:15 - 05:30 2.25 D 03 Drill8 3/4 hole 20 ft rotating pipe,thentimedrill 1 min/ inche. 2863'-2895'

32 ft 14ft/hr.
05:30 - 06:00 0.50 D 18 Accum connectiontime& survey

4f24/2009 i i i DS:00 - 09:00 3.00 D 03 Time drill (continued)8 3/4" hole 2895 to2904'. 1" per minute. Cuttings
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

4/22/2009 06:00 - 07:00 1.00 DT 53 washer. Wouldn't pullwith35k. Tried 50k and stillwouldnt come. Rig up
and pump behind bushing with rig pump and fresh water. Pulled at 50K
over hook while circulating. Looks likesiltand cuttings packed in behide
bushing. Call UDOGM tonotifyof runningcasing and cementing. Dave
Hackford said theywoulddecline witnessingthe job.

07:00 - 07:15 0.25 D 12 Rigup to run casing. RU tongs, filluptool,elevators,long bails. Discuss
hazards and procedure. Make up shoe, shoe joint,float collarwl thread
lock, first jointcasing. Break circulation, allok. Run casing while keeping
it full.

07:15 - 14:30 7.25 D 12 Rig up to run casing. RU tongs,filluptool,elevators, long bails. Make up
shoe, shoe joint,float collarw/ threadlock, first jointcasing. Break
circulation, all ok. Run casing whilekeeping it full. Ran 61 Joint,s40# N-80
LTC casing and tagged bottom at 2830 as per casing talley.Washedlast
5 jointsto bottom.

14:30 - 16:00 1.50 D 08 Circulateand condition hole at 6 bpm. Shakers cleaned up.
16:00 - 17:00 1.00 D 12 Laydown last 2 jointsof casing. RU Schlumberger head withplug

installed.
17:00 - 22:15 5.25 D 14 Holdsafety meetingwithSchlumberger and rigcrew. Discussed hazards

and procedure. Test lines to2500 psi. pump 20 bbl water,500 sacks, 355
bbi lead slurryat 11ppg, pump240 sacks 69 bbl oftailslurryat 14.2ppg.
Dropped plug and displaced with20 bbi water,190xxbbl mud. Bumped
plugwith 211 bbl at 500 psi. Press to 100 psi. hels for 10 min. 250 bbis
cement returns. Fluiddropped 15 ft & stabled in annulas.

22:15 - 01:15 3.00 D 10 Removelanding Jt, & lay down. Pick up 13 3/8" X 9 5/8" pack off seal, run
in & lock pins. Pack offupper & lower P seals to6000 psi. Test void to500
psi for 10 mns. Set 13X 12.25 wear bushing & lock.

01:15 - 03:45 2.50 D 14 WOC. Prepare topickup BHA. ,

03:45 -04:00 0.25 D 06 Rig service. Function blind rams 8 sec. Upper & lower pipe rams 6 sec.
04:00 -06:00 2.00 D 05 Make up motor & monels,UBHO & MWD, scribe tools.Run in with monels

&one stand DP. Test survey tools.
4/23/2009 06:00 -10:00 4.00 D 04 Finish PU BHA, Test MWD, PU Bit, PU rest of BHA, RIH to 2670', wash

to float collar at 2750', drill cement to 2792. Drill8 3/4" from 2792 to2802·.
Ratty cement in rat hole below casing. Circulate bottoms up.

10:00 - 10:15 0.25 D 18 Safety meetingon BOP drills
10:15 - 14:00 3.75 D 18 Perform FIT withWeatherford test truck. Max pressure was 710 psi with

9.3 ppg mud at 2802' depth for a .737 gradient and 14.17 eq ppg.
14:00 - 17:30 3.50 D 03 Time drill 8 3/4" hole 2802 to2855'. 53ft. 15ft/hr
17:30 - 19:00 1.50 DT 64 DP plugged,POOH.
19:00 -23:15 4.25 DT 67 Out of hole found motor seized, HBOU sub plugged withLCM,Cement,

smallamoutsand. Change out motor, swap monel collarsaround, pulse
test surveytools.350 gpm @353 psi, 500 gpm 654 psi.

23:15-00:00 0.75 DT 64 MakeupBHA,RIH.
00:00 - 00:15 0.25 D 18 Safety meeting(Lock outs)
00:15-00:30 0.25 DT 64 RIH,

. 00:30 - 03:00 2.50 D 03 Time drill 1 min / inche, fl2855'-2663'. 8 ft. 3.2 ft/hr. Samples at 2853.5'
o 6 0 t 10% forgation, 2856.3' 5 % formation, 2857.9' 10% formation, 2860.3' 12 :

% formation.
03:00 -03:15 0.25 D 06 Conection time& rig service. function annular 23 sec, upper& lower pipe

rams 6 sec.
03:15 - 05:30 2.25 D 03 Drill8 3/4 hole 20 ft rotating pipe,thentimedrill 1 min/ inche. 2863'-2895'

32 ft 14ft/hr.
05:30 - 06:00 0.50 D 18 Accum connectiontime& survey

4f24/2009 i i i DS:00 - 09:00 3.00 D 03 Time drill (continued)8 3/4" hole 2895 to2904'. 1" per minute. Cuttings
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hotifs Code C Phase Descriptioti of Operations

4/24/2009 06:00 - 09:00 3.00 D 03 improving to 70% formation. Bit takingweight3 to4K.
09:00 - 11:45 2.75 D 03 Rotate from 2904' to2934'. (30') WOB 10K, rop 19 ft/hr. 380 gpm with

water circulating the reserve pit. Cuttings increased to95% formation.
11:45 - 12:00 0.25 D 05 Directional survey.inc. 4.5 az. 242 at 2879'.
12:00 - 14:15 2.25 D 03 Slide from 2934 to2947'. Rotate 2944' to 2964', Slide 2964' to 2992'.wob

10k, 380 gpm
14:15 - 14:30 0.25 D 05 Directional survey 2932' inc 2.8, az 270.5
14:30 - 17:30 3.00 D 03 Directional drill2992' to3056'. (64') rop 18.28'lhr 13 to17K WOB 425

gpm pit water.
17:30 - 18:00 0.50 D 05 Acc connection time& survey time
18:00 - 23:45 5.75 D 03 Drillf/ 3056'-3148'. 92 ft. 16 ft/hr.15-17 K WOB, 500 gpm. pitwater. No

lose or gain
23:45 - 00:OD 0.25 D 05 Survey @3008' 1.9 inc, 244.5 azm.
00:00 - 00:15 0.25 D 18 Safety meeting on lock outs
00:15 -00:30 0.25 D 06 Rig service. Fun upper & lower pipe rams. 8 sec.
00:30 - 04:30 4.00 D 03 Slide f/ 3148'-3158'10 ft. Rotate 82 ft. Drillf/ 3158'-3241'. 93 ft 23.25 ft/hr

15-17 k WOB. 500 gpm, pit water. loses 15 bbis/hr.
04:30 - 04:45 0.25 D 05 Aco conection& survey. 3181', 1.4 inc, 242.8 azm.
04:45 - 06:00 1.25 D 03 Slide 3241'-3251' 10 ft. rotate.Drillfl 3241'-3277. 36 ft. 28.8 ft/hr. 15-17K

WOB. 500 gpm. pit water. loses 20bbis/hr. Pump 10 bbl Calcarb sweeps
4/25/2009 06:00 -09:30 3.50 D 03 Drillfrom 3277' to 3345' (68') 19.43'lbr. Drillingwithpit water. Have been

increasing losses of volume in pit. Lost totalreturns. Pumped 3 carbonate
Pills withPolyswell. Recovered circulation partiallyeach timebut lost it
again. Drillingwhile changingover to mud. Add LCMthroughPilltank.
500 gpm down to 350 gpm when lost returns. 15K wob down to10 wobat
lost returns.

09:30 -12:00 2.50 DT 57 Circulate and condition mud. MixingLCMand new mud. Spot pillof LCM
and POOH 5 stands tocasing shoe.

12:00 - 12:15 0.25 D 18 Safety meetingon 90' mouse hole connections ·

12:15 - 13:00 0.75 DT 57 Mixingmudvolume, fix rigmanifldvalve, clean outeuction on pumps.
13:00 - 13:30 0.50 DT 57 Break circulation at 2864°. Had full returns. RIH to3345'.
13:30 - 17:15 3.75 DT 57 C&C Mud Build volume. Workpipewhile mixing sweeps. We had full

returnswhen first started circulating untilthebit tagged bottom. Pump 4
moremisc LCMsweeps. The first 2 recoveredreturns for 5 to 15 minutes
before losing full returns. The second 2 sweeps neverrecovered full
retums. Drilled 2 feetwhilepumping sweeps from 3345 to334T.

17:15 -17:30 0.25 D 06 Lubricate rig, function annular18 sec, UPR & LPR 8 sec each.
17:30 - 23:30 6.00 DT 57 Buildvolume and prepareto pump Cem.net sweeps, waiton product.Mix -

two80 bbl cem.net, do survey&oreintatetool.Pump 30 bbis LCM of mud
company,thenfollowwith80 bbi cem.net pill,drillahead while pumping &
displace out bit with 5 bbi over,stop drilling& mix second 80 bbi cem.net
plug & drillahead whilecirculating &over displace 5 bbis. stop pump, let
pillset for one hr. Drillf/ 3346'-3352'.

23:30 - 00:00 0.50 DT 57 Build volume& condition mud.
00:00-00:15 0.25 D 18 Safety meeting, on pumpingsweeps & mixingLCM.

l 00:15 -01:45 1.50 DT 57 Conition mud. n .

01:45 -04:15 2.50 D 03 Drillahead fl 3352·-3393 41fL 16.4 ft/hr Lossing fluid @250 to 325
bbis/hr. Mix LCMsteady

04:15-06:00 1.75 D 04 TOH
4/26/2009 06:00 - 08:00 2.00 DT 57 .Continue POOH. 762 tosurface (BHA) LD Jars and stand BHA on Off

side. LD bit. 110 bbl tofillbackside at start of tripfor flow check. i
I 08:00 - 08:15 0.25 DT 57 Pull MWD instraments from Monels. Stand Monels and motor back on off I

side. i .
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hotifs Code C Phase Descriptioti of Operations

4/24/2009 06:00 - 09:00 3.00 D 03 improving to 70% formation. Bit takingweight3 to4K.
09:00 - 11:45 2.75 D 03 Rotate from 2904' to2934'. (30') WOB 10K, rop 19 ft/hr. 380 gpm with

water circulating the reserve pit. Cuttings increased to95% formation.
11:45 - 12:00 0.25 D 05 Directional survey.inc. 4.5 az. 242 at 2879'.
12:00 - 14:15 2.25 D 03 Slide from 2934 to2947'. Rotate 2944' to 2964', Slide 2964' to 2992'.wob

10k, 380 gpm
14:15 - 14:30 0.25 D 05 Directional survey 2932' inc 2.8, az 270.5
14:30 - 17:30 3.00 D 03 Directional drill2992' to3056'. (64') rop 18.28'lhr 13 to17K WOB 425

gpm pit water.
17:30 - 18:00 0.50 D 05 Acc connection time& survey time
18:00 - 23:45 5.75 D 03 Drillf/ 3056'-3148'. 92 ft. 16 ft/hr.15-17 K WOB, 500 gpm. pitwater. No

lose or gain
23:45 - 00:OD 0.25 D 05 Survey @3008' 1.9 inc, 244.5 azm.
00:00 - 00:15 0.25 D 18 Safety meeting on lock outs
00:15 -00:30 0.25 D 06 Rig service. Fun upper & lower pipe rams. 8 sec.
00:30 - 04:30 4.00 D 03 Slide f/ 3148'-3158'10 ft. Rotate 82 ft. Drillf/ 3158'-3241'. 93 ft 23.25 ft/hr

15-17 k WOB. 500 gpm, pit water. loses 15 bbis/hr.
04:30 - 04:45 0.25 D 05 Aco conection& survey. 3181', 1.4 inc, 242.8 azm.
04:45 - 06:00 1.25 D 03 Slide 3241'-3251' 10 ft. rotate.Drillfl 3241'-3277. 36 ft. 28.8 ft/hr. 15-17K

WOB. 500 gpm. pit water. loses 20bbis/hr. Pump 10 bbl Calcarb sweeps
4/25/2009 06:00 -09:30 3.50 D 03 Drillfrom 3277' to 3345' (68') 19.43'lbr. Drillingwithpit water. Have been

increasing losses of volume in pit. Lost totalreturns. Pumped 3 carbonate
Pills withPolyswell. Recovered circulation partiallyeach timebut lost it
again. Drillingwhile changingover to mud. Add LCMthroughPilltank.
500 gpm down to 350 gpm when lost returns. 15K wob down to10 wobat
lost returns.

09:30 -12:00 2.50 DT 57 Circulate and condition mud. MixingLCMand new mud. Spot pillof LCM
and POOH 5 stands tocasing shoe.

12:00 - 12:15 0.25 D 18 Safety meetingon 90' mouse hole connections ·

12:15 - 13:00 0.75 DT 57 Mixingmudvolume, fix rigmanifldvalve, clean outeuction on pumps.
13:00 - 13:30 0.50 DT 57 Break circulation at 2864°. Had full returns. RIH to3345'.
13:30 - 17:15 3.75 DT 57 C&C Mud Build volume. Workpipewhile mixing sweeps. We had full

returnswhen first started circulating untilthebit tagged bottom. Pump 4
moremisc LCMsweeps. The first 2 recoveredreturns for 5 to 15 minutes
before losing full returns. The second 2 sweeps neverrecovered full
retums. Drilled 2 feetwhilepumping sweeps from 3345 to334T.

17:15 -17:30 0.25 D 06 Lubricate rig, function annular18 sec, UPR & LPR 8 sec each.
17:30 - 23:30 6.00 DT 57 Buildvolume and prepareto pump Cem.net sweeps, waiton product.Mix -

two80 bbl cem.net, do survey&oreintatetool.Pump 30 bbis LCM of mud
company,thenfollowwith80 bbi cem.net pill,drillahead while pumping &
displace out bit with 5 bbi over,stop drilling& mix second 80 bbi cem.net
plug & drillahead whilecirculating &over displace 5 bbis. stop pump, let
pillset for one hr. Drillf/ 3346'-3352'.

23:30 - 00:00 0.50 DT 57 Build volume& condition mud.
00:00-00:15 0.25 D 18 Safety meeting, on pumpingsweeps & mixingLCM.

l 00:15 -01:45 1.50 DT 57 Conition mud. n .

01:45 -04:15 2.50 D 03 Drillahead fl 3352·-3393 41fL 16.4 ft/hr Lossing fluid @250 to 325
bbis/hr. Mix LCMsteady

04:15-06:00 1.75 D 04 TOH
4/26/2009 06:00 - 08:00 2.00 DT 57 .Continue POOH. 762 tosurface (BHA) LD Jars and stand BHA on Off

side. LD bit. 110 bbl tofillbackside at start of tripfor flow check. i
I 08:00 - 08:15 0.25 DT 57 Pull MWD instraments from Monels. Stand Monels and motor back on off I

side. i .
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hotifs Code C Phase Descriptioti of Operations
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lose or gain
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00:15 -00:30 0.25 D 06 Rig service. Fun upper & lower pipe rams. 8 sec.
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04:45 - 06:00 1.25 D 03 Slide 3241'-3251' 10 ft. rotate.Drillfl 3241'-3277. 36 ft. 28.8 ft/hr. 15-17K

WOB. 500 gpm. pit water. loses 20bbis/hr. Pump 10 bbl Calcarb sweeps
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again. Drillingwhile changingover to mud. Add LCMthroughPilltank.
500 gpm down to 350 gpm when lost returns. 15K wob down to10 wobat
lost returns.

09:30 -12:00 2.50 DT 57 Circulate and condition mud. MixingLCMand new mud. Spot pillof LCM
and POOH 5 stands tocasing shoe.

12:00 - 12:15 0.25 D 18 Safety meetingon 90' mouse hole connections ·

12:15 - 13:00 0.75 DT 57 Mixingmudvolume, fix rigmanifldvalve, clean outeuction on pumps.
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13:30 - 17:15 3.75 DT 57 C&C Mud Build volume. Workpipewhile mixing sweeps. We had full

returnswhen first started circulating untilthebit tagged bottom. Pump 4
moremisc LCMsweeps. The first 2 recoveredreturns for 5 to 15 minutes
before losing full returns. The second 2 sweeps neverrecovered full
retums. Drilled 2 feetwhilepumping sweeps from 3345 to334T.

17:15 -17:30 0.25 D 06 Lubricate rig, function annular18 sec, UPR & LPR 8 sec each.
17:30 - 23:30 6.00 DT 57 Buildvolume and prepareto pump Cem.net sweeps, waiton product.Mix -

two80 bbl cem.net, do survey&oreintatetool.Pump 30 bbis LCM of mud
company,thenfollowwith80 bbi cem.net pill,drillahead while pumping &
displace out bit with 5 bbi over,stop drilling& mix second 80 bbi cem.net
plug & drillahead whilecirculating &over displace 5 bbis. stop pump, let
pillset for one hr. Drillf/ 3346'-3352'.

23:30 - 00:00 0.50 DT 57 Build volume& condition mud.
00:00-00:15 0.25 D 18 Safety meeting, on pumpingsweeps & mixingLCM.

l 00:15 -01:45 1.50 DT 57 Conition mud. n .

01:45 -04:15 2.50 D 03 Drillahead fl 3352·-3393 41fL 16.4 ft/hr Lossing fluid @250 to 325
bbis/hr. Mix LCMsteady

04:15-06:00 1.75 D 04 TOH
4/26/2009 06:00 - 08:00 2.00 DT 57 .Continue POOH. 762 tosurface (BHA) LD Jars and stand BHA on Off

side. LD bit. 110 bbl tofillbackside at start of tripfor flow check. i
I 08:00 - 08:15 0.25 DT 57 Pull MWD instraments from Monels. Stand Monels and motor back on off I

side. i .
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations

4/26/2009 08:15 - 08:45 0.50 DT 57 Strap 2 7/8" fiberglass tubingand prepareto RIH tospot Plug.
08:45 - 12:00 3.25 DT 57 Pick up 762' of Fiberglass tubing,XO, Strap in with DP. 762 to 3359'. No

returns.
12:00 - 12:15 0.25 D 18
12:15 - 13:00 0.75 DT 57 Wash the last jointdown to put Tail pipe at 3390° for spotting cement plug.

Gained full circulation.Lost retuns after 7 minutes of circulating. Rig up
Schlumberger to rig floor tospot plug.

13:00 - 14:00 1.00 DT 57 Safety meetingwithall on location on thecementing plug procedureand
hazards. Finish RU of Cementers. Test lines to2000 psi. Pump 20 bbl
water. 193 sack RFC cement at 14.2 ppg (56.1 bbi slurry). 6.9 bbl water
and 38 bbl of mud. No returns during pumping. CIP at 13:56.

14:00 - 16:30 2.50 DT 57 POOH 9 stands, pump 2 bbl mud, continue out of hole. LD fiberglass
tubing.No fluid added on tripout.

16:30 - 20:15 3.75 DT 57 Make up BHA same as before. RIH. to 2764' Break &circulation bottoms
up. stop pumpWoc sample.

20:15 - 00:00 3.75 DT 57 WOC samples.
00:00 - 00:15 0.25 D 18 Safety meeting.on trippingin.
00:15 -00:30 0.25 D 06 Rig service
00:30 -00:45 0.25 DT 60 Work on Derrick lights.
00:45 - 03:15 2.50 DT 57 Wash tobottom tagtightspots @2940', 2961', 3244-3248', 3347. On

bottom lost 20 bbis fluid. (unabletotagcement)
03:15 - 05:00 1.75 D 03 Drillf/ 3393'-3420' 27 ft 15.4 ft/hr. MixLCMwhiledrilliing.
05:00 - 06:00 1.00 DT 57 Build up mud system, Mixslug, prepare totrip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waiting on water to switchtowater drilling. Mixingmud in allpits but #4
with max LCMfor afterdrilling to3520' on water. Working pipewhilenot
pumping. Out of mudat timeshut down drilling. -

10:00 - 11:45 1.75 D 03 Drillwith pit water from 3420 to3447'. (27) 386gpm, 13 to 17k WOB. 15
rpm. Partial returns most the time.Full returnswith 40 bbi per hour
losses. Increased to425 gpm, Circulating reservepit.

11:45 - 12:00 0.25 D 05 Accumulted surveyand connection time.
12:00 - 12:15 0.25 D 18 Safety Meetingonweekendawareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to 3505'. (58') Circulating reserve pit. 40 plus bbi per

hour losses. 425 gpm.
15:15 -15:30 0.25 D 06 Lubricate rig, function annular 16 sec to close, UPR and LPR 5 sec.
15:30 - 16:15 0.75 DT 60 Repair oilleak on top drivel clean pipescreen.
16:15 - 20:30 4.25 D 03 Drill3505' to 3622'. (40') Total lost returns. Drillingwithpit water.
20:30 - 21:00 0.50 D 05 Deviation surveyand cummulative connection time.
21:00 - 22:15 1.25 DT 57 5 stand wipertrip.Tight @3502 ft,
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kellyup & circulate, work tightspot. Wash to

bottom, Upto5000 lb hole drag.
23:00 -00:00 1.00 DT 57 Spot 24 bbl mud pillon bottom, wipertrip5 stands. RIH tag tighspot @

3502 ft. Dission made to POOH.
00:00 -00:15 0.25 D 18 Safety meeting.
00:15-02:30 2.25 DT 57 POOH.
02:30 - 02:45 0.25 D 06 Rig service. Function upper & lower pipe rams. 8 sec.
02:45 - 05:30 -2.75 DT: : 57 Pick up 761.02ft of 2 7/8 tbg,& 2728.3 ft of 5" DP RIH.
05:30 - 06:00 0.50 DT 57 Prepare & circwelltomud w/ 15 % LCM.

4/28/2009 06:00 - 07:45 1.75 DT 57 Wait on cementers.
07:45 -09:15 1.50 DT 57 Circulate mudwith15% LCM, and 5 gal / 40 bbl of mud of Polyswell.

Pumped 650 bbi at 250 gpm. Returns.staited after 200 bbi pumped. held
and out half returns untilabout600 bbl pumpedand lost all returns. AII
returns were water. No mud returns.

09:15 - 09:30 0.25 DT. i 57 Safety meetingon cement plugwithcrew and cementers.
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Legal Well Name: RINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations
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05:00 - 06:00 1.00 DT 57 Build up mud system, Mixslug, prepare totrip,WOO.

4/27/2009 06:00 - 10:00 4.00 DT 57 Waiting on water to switchtowater drilling. Mixingmud in allpits but #4
with max LCMfor afterdrilling to3520' on water. Working pipewhilenot
pumping. Out of mudat timeshut down drilling. -

10:00 - 11:45 1.75 D 03 Drillwith pit water from 3420 to3447'. (27) 386gpm, 13 to 17k WOB. 15
rpm. Partial returns most the time.Full returnswith 40 bbi per hour
losses. Increased to425 gpm, Circulating reservepit.

11:45 - 12:00 0.25 D 05 Accumulted surveyand connection time.
12:00 - 12:15 0.25 D 18 Safety Meetingonweekendawareness. (Maintenance in derrick)
12:15 - 15:15 3.00 D 03 Drillingfrom 3447' to 3505'. (58') Circulating reserve pit. 40 plus bbi per

hour losses. 425 gpm.
15:15 -15:30 0.25 D 06 Lubricate rig, function annular 16 sec to close, UPR and LPR 5 sec.
15:30 - 16:15 0.75 DT 60 Repair oilleak on top drivel clean pipescreen.
16:15 - 20:30 4.25 D 03 Drill3505' to 3622'. (40') Total lost returns. Drillingwithpit water.
20:30 - 21:00 0.50 D 05 Deviation surveyand cummulative connection time.
21:00 - 22:15 1.25 DT 57 5 stand wipertrip.Tight @3502 ft,
22:15 - 23:00 0.75 DT 57 Tag tightspot @3502 ft, kellyup & circulate, work tightspot. Wash to

bottom, Upto5000 lb hole drag.
23:00 -00:00 1.00 DT 57 Spot 24 bbl mud pillon bottom, wipertrip5 stands. RIH tag tighspot @

3502 ft. Dission made to POOH.
00:00 -00:15 0.25 D 18 Safety meeting.
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Pumped 650 bbi at 250 gpm. Returns.staited after 200 bbi pumped. held
and out half returns untilabout600 bbl pumpedand lost all returns. AII
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations

4/28/2009 09:30 - 10:30 1.00 DT 57 RU Schlumberger. Pump 20 bbi water,380 sx class G cement at 15.8 ppg
(80 bbl) 7 bbi water, 41 bbi mud. Noreturns throughout pumping. ClP at
10:30.

10:30 - 12:00 1.50 DT 57 POOH, withcement plug string.
12:00 - 12:15 0.25 D 18 Safety Meeting (trippingout) Revise JSA #2
12:15 - 12:45 0.50 DT 57 Continue toPOOH w/cement plugstring, Lay down fiberglass tubing.

Function blind rams 5 sec.
12:45 - 13:00 0.25 D 06 Rig service Function upper&lower pipe rams. 6 sec
13:00 -16:15 3.25 DT 57 RIH withMilltoothbit and bit sub on DC'sto tagand polish cement plug.
16:15 - 18:15 2.00 DT 57 Circulate& condition mud
18:15 - 21:00 2.75 DT 57 Drilloutcement. Tag cment @3444' stringers to3492'. On cement @

3519' to 3526' lost circulatilon.Tag cement@ 3530' to3590' No,cement to
3622. no fluid returns,.

21:00 -21:30 0.50 DT 57 Circulate
21:30 -22:00 0.50 DT 57 Wiper trip5 stands
22:00 - 22:30 0.50 DT 57 Circulate.
22:30-00:00 1.50 DT 57 POOH.
00:00 - 00:15 0.25 D 18 Safety meeting.on trippingin
00:15 - 00:30 0.25 D 06 Rigservice Function upper&lower pipe rams. 6 sec
00:30 -02:30 2.00 DT 57 Pick up 26 jts 2 7/8 tbg.29 stands & 2 singleof 5" DP. to3588 ft.
02:30 -04:00 1.50 DT 57 Circulate well.
04:00 - 06:00 2.00 DT 57 Safety meeting,rig in cementers & cement.

4/29/2009 06:00 - 08:30 2.50 DT 57 POOH from 3585' to 762' with DP. LD fiberglass tubing.
08:30 -12:00 3.50 DT 57 PU and test MWD, PU newbit, RIH to shoe, break circulation. 100%

returns. RIH to3073', Wash 3073 to 3124'. Tag cement. Circulate and
condition. No losses. WOC.

12:00 -12:15 0.25 D 18 Safety meetinguse of tongs,review JSA #3 x

12:15 - 12:30 0.25 D 06 Lubricate rig,Functionannular 16 sec to close, UPR, LPR 6 sec
12:30 - 17:00 4.50 DT 57 WOC for plugtoset. drillcement from 3124 to 3622'. Still fullcirculation

throughout.
17:00 - 18:15 1.25 D 03 Drillnew formation from 3622 to 3682'. Lost criculation.
18:15 - 22:00 3.75 DT 57 Circulate condition mud. MixLCM no fluid returns, fluid level @csg bowl
22:00 - 22:15 0.25 D 03 Drillahead f/ 3682-3692', no fluid returns. Pulling tight
22:15 - 22:30 0.25 DT 57 Acc connectiontime
22:30 - 22:45 0.25 DT 57 POOH 2 stand. BIT depth 3522',
22:45 - 00:00 1.25 DT 57 Build volume & condtionmud.
00:00 - 00:15 0.25 D 18 Safety meeting.On mixingchemicals
00:15 -00:30 0.25 D 06 Rig service, function upper & lower pipe rams. 8 sec.
00:30 -04:30 4.00 DT 57 Mixcourse , medium Calcarb. pump down @37 stk/min. ( 3.67 bbis/min),

Afterpumpeding296 bbis have slightreturns. (2% to5% ).03:35 hrs
flow increaseing to9% - 19%. MixingLCM,(cotton sead hulls * fiber seal)

04:30 - 06:00 1.50 DT 57 Pump inreased to 1500 psi from 500 psi, stop mixall LCM& Cal carb.
Pump clean muddown.

4/30/2009 06:00 - 07:30 1.50 DT 57 Circulate hole whiletryingtoanalysiswhy the circulationpressure is higher
thanit should be. Lost 20 to80 bbl per hour. |

07:30 -
10:30:- 3f 3.00 DT 57 POOH 3432' to surface. Hélu fill:calc86.25 actual 48.07

10:30 - 11:00 ' ' 0.50 DT 57 Bitpluggedwith LCM in 5 of 7 jets. Change jets to 14's. Clean up mwd
probe.

11:00 - 12:00 I 1 00 DT 57 Change out gap sub and test MWD tool. Building mud volume.
12:00 - 12:15 0.25 D 18 Safety meeting (Tripping in hole) .

12:15 - 12:30 0.25 DT 57 Makeup bit.
12:30 - 12:45 0.25 D 06 Lubricate rigFunction Blinds UPR and LPR's.
12:45 - 14:30 I 1.75 DT 57 RIH surface to 353T. FC at 2750'
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations
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(80 bbl) 7 bbi water, 41 bbi mud. Noreturns throughout pumping. ClP at
10:30.
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12:00 - 12:15 0.25 D 18 Safety Meeting (trippingout) Revise JSA #2
12:15 - 12:45 0.50 DT 57 Continue toPOOH w/cement plugstring, Lay down fiberglass tubing.

Function blind rams 5 sec.
12:45 - 13:00 0.25 D 06 Rig service Function upper&lower pipe rams. 6 sec
13:00 -16:15 3.25 DT 57 RIH withMilltoothbit and bit sub on DC'sto tagand polish cement plug.
16:15 - 18:15 2.00 DT 57 Circulate& condition mud
18:15 - 21:00 2.75 DT 57 Drilloutcement. Tag cment @3444' stringers to3492'. On cement @

3519' to 3526' lost circulatilon.Tag cement@ 3530' to3590' No,cement to
3622. no fluid returns,.

21:00 -21:30 0.50 DT 57 Circulate
21:30 -22:00 0.50 DT 57 Wiper trip5 stands
22:00 - 22:30 0.50 DT 57 Circulate.
22:30-00:00 1.50 DT 57 POOH.
00:00 - 00:15 0.25 D 18 Safety meeting.on trippingin
00:15 - 00:30 0.25 D 06 Rigservice Function upper&lower pipe rams. 6 sec
00:30 -02:30 2.00 DT 57 Pick up 26 jts 2 7/8 tbg.29 stands & 2 singleof 5" DP. to3588 ft.
02:30 -04:00 1.50 DT 57 Circulate well.
04:00 - 06:00 2.00 DT 57 Safety meeting,rig in cementers & cement.

4/29/2009 06:00 - 08:30 2.50 DT 57 POOH from 3585' to 762' with DP. LD fiberglass tubing.
08:30 -12:00 3.50 DT 57 PU and test MWD, PU newbit, RIH to shoe, break circulation. 100%

returns. RIH to3073', Wash 3073 to 3124'. Tag cement. Circulate and
condition. No losses. WOC.

12:00 -12:15 0.25 D 18 Safety meetinguse of tongs,review JSA #3 x

12:15 - 12:30 0.25 D 06 Lubricate rig,Functionannular 16 sec to close, UPR, LPR 6 sec
12:30 - 17:00 4.50 DT 57 WOC for plugtoset. drillcement from 3124 to 3622'. Still fullcirculation

throughout.
17:00 - 18:15 1.25 D 03 Drillnew formation from 3622 to 3682'. Lost criculation.
18:15 - 22:00 3.75 DT 57 Circulate condition mud. MixLCM no fluid returns, fluid level @csg bowl
22:00 - 22:15 0.25 D 03 Drillahead f/ 3682-3692', no fluid returns. Pulling tight
22:15 - 22:30 0.25 DT 57 Acc connectiontime
22:30 - 22:45 0.25 DT 57 POOH 2 stand. BIT depth 3522',
22:45 - 00:00 1.25 DT 57 Build volume & condtionmud.
00:00 - 00:15 0.25 D 18 Safety meeting.On mixingchemicals
00:15 -00:30 0.25 D 06 Rig service, function upper & lower pipe rams. 8 sec.
00:30 -04:30 4.00 DT 57 Mixcourse , medium Calcarb. pump down @37 stk/min. ( 3.67 bbis/min),

Afterpumpeding296 bbis have slightreturns. (2% to5% ).03:35 hrs
flow increaseing to9% - 19%. MixingLCM,(cotton sead hulls * fiber seal)

04:30 - 06:00 1.50 DT 57 Pump inreased to 1500 psi from 500 psi, stop mixall LCM& Cal carb.
Pump clean muddown.

4/30/2009 06:00 - 07:30 1.50 DT 57 Circulate hole whiletryingtoanalysiswhy the circulationpressure is higher
thanit should be. Lost 20 to80 bbl per hour. |

07:30 -
10:30:- 3f 3.00 DT 57 POOH 3432' to surface. Hélu fill:calc86.25 actual 48.07

10:30 - 11:00 ' ' 0.50 DT 57 Bitpluggedwith LCM in 5 of 7 jets. Change jets to 14's. Clean up mwd
probe.

11:00 - 12:00 I 1 00 DT 57 Change out gap sub and test MWD tool. Building mud volume.
12:00 - 12:15 0.25 D 18 Safety meeting (Tripping in hole) .

12:15 - 12:30 0.25 DT 57 Makeup bit.
12:30 - 12:45 0.25 D 06 Lubricate rigFunction Blinds UPR and LPR's.
12:45 - 14:30 I 1.75 DT 57 RIH surface to 353T. FC at 2750'
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Operations Summary Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations
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February 10, 2010

Operati nanammarÿ Report

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

4/30/2009 14:30 - 15:30 1.00 DT 57 Wash 3537'to 3695'. Increase LCM back up to12%.
15:30 - 17:45 2.25 D 03 Drillf/ 36926-3753' Lossing fluid.
17:45 - 18:00 0.25 D 05 Acc conection. Survey @3662' 2.3 inc 46.9 arm.
18:00 - 21:00 3.00 DT 57 Circ, condition hole
21:00 - 21:30 0.50 DT 57 Puli 2 stands.
21:30 -22:45 1.25 D 03 Drillahead fl 3753'-3602'. Lossing fluid. (505 bbis)
22:45 -23:15 0.50 DT 57 Pull 3 stands.
23:15 - 00:00 0.75 DT 57 Build mudvolume,work pipe while waiting.
00:00 -00:15 0.25 D 18 Safety meetingon air drilling
00:15 - 00:30 0.25 D 06 Rig service Function annular 18 sec.
00:30 -01:15 0.75 DT 57 Condition mud.
01:15 - 01:30 0.25 D 03 Drillf/ 3802-3807'
01:30 - 01:45 0.25 D 18 Install rotating rubber.
01:45 - 03:15 1.50 D 08 Circulate well to water wlair.
03:15 - 05:45 2.50 D 03 Drillw/water425 gpm air 350 SCFM fl 380T-3864'
05:45 -06:00 0.25 D 05 Accconectiontime&survey.

5/1/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole f/ 3864' - 4097' Drilledw/ 425 gpmwater &350 ofmair
Equivalent mudwt.7.5 ppg

11:15 - 11:45 0.50 0 05 Acc.surveytime
11:45 - 12:00 0.25 D Acc.connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Good communicationon job site
12:15 - 16:00 3.75 D 03 Drillf/ 4097 - 4279' Drilledw/ 425 gpmwater& 400 ofm air Equivalent

mudwt. 7.0 - 7.2 ppg
16:00 - 16:15 0.25 D 06 Rigservice. Function annular 16 sec, Upper & lower pipe rams 5 sec
16:15 - 17:30 1.25 D 03 Drillfl 4279' - 4300' Drilledw/ 425 gpmwater&400 sofm air

Equivalent mud wt. 7.0 -7.2 ppg
17:30 - 18:15 0.75 D 05 Survey @4414' inc 3.3 azm 8.3 ,

18:15 - 19:00 0.75 D 05 Acc connection time
19:00 - 22:00 3.00 D 03 Drillfl 4300' -4432' Slide f/ 4375'-4389' Drilledw/ 425 gpm water & 400

sofmair Equivalent mud wt. 7.0 - 7.2 ppg
22:00 - 00:00 2.00 D 03 Drillfl 4432' -4472' Slide f/ 4467-4482'. Drilledw/ 375 gpmwater& 425

sofmair Equivalent mud wt. 6.6 - 6.8 ppg
00:00 - 00:15 0.25 D 18 Safety meeting on 90' mouse hole connections. JAS #76 i
OD:15- 02:45 2.50 D 03 Drillfl 4472°

- 4558'. Drilledwl 375 gpmwater & 425 scfm air. Equivalent
mudwt 6.6 - 6.8 ppg

02:45-03:00 0.25 D 06 Rig service Function annular 18 sec.
03:00 -03:15 0.25 D 05 Survey @4505'inc 3 azm 16.3
03:15 -03:45 0.50 D 05 Acc connection time
03:45 -06:00 2.25 D 03 Drillf/ 4558 - 4650'. Slide f/ 4558'-4573'. Drilledw/ 425 gpm water& 350

sofm air. Equivalent mudwt7.5 ppg
5/2/2009 06:00 - 11:15 5.25 D 03 Drill8 3/4" hole fl 4650' - 4783' Drlg. w/ 425 gpmwater &400 ofmair

Equivalent mud density 7.0 ppg
11:15 - 11:45 0.50 D 05 Acc. survey time
11:45 - 12:00 0.25 D 18 Acc. connection time
12:00 -12:15 0.25 D 18 Safey meeting Rev. JSA #4 Setting and pulling slips

I i 12:15- 13:45 1.50 D 03 Drillf/ 47884 4833'
43:45 - 14:00 0.25 D 06 Rig Ser. · Function annularpreventor c / o 16 sec's
14:00 - 14:30 0.50 D 05 Acc. surveytime
14:30 - 14:45 0.25 D 18 Acc. connectiontime
14:45 , 17:30 2.75 D 03 Drillfl 4836' - 4874'. Drlg. w/ 430 ppm water& 300 ofmair Equivalent

mud density 7.4 ppg Decreased air f/ 400 ofm to300 cfm at 4870' Last
3 hrs. have gairled 3" of water in reserve pit.Chloride up from 500 ppm to
800 pp I l.
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Rig Name: l'RECIS ON Rig Number: 426
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14:00 - 14:30 0.50 D 05 Acc. surveytime
14:30 - 14:45 0.25 D 18 Acc. connectiontime
14:45 , 17:30 2.75 D 03 Drillfl 4836' - 4874'. Drlg. w/ 430 ppm water& 300 ofmair Equivalent
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: itlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Roura Code Phase Description of Operations

5/2/2009 17:30 - 18:15 0.75 DT 60 Repairtopdrive
18:15 - 21:45 3.50 D 03 Drillf/ 4874' - 4907. Drlg. w/ 425 ppmwater & 300 ofmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4866 ft), CIhoride up from 1100 ppm
to1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair topdrive
23:15 - 00:00 0.75 D 03 Drillf/ 4907' - 4910'. Drlg. w/ 425 ppmwater& 300 ofm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meetingon correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillfl 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" ofwater in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 -O3:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drlg. w/ 425 ppm water& 300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH w/ bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Cleanup drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RíH w/ bit #9 to760'
12:00 - 12:15 0.25 D 18 Safetymeeting JSA #1 & 2 Tripping out& in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont,run in hole to4803' Wash f/ 4803 -4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939" - 4976'
17:15 - 18:15 1.00 D 05 Attempt totakesurvey 4968' Inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connectiontime
18:45 -00:00 5.25 D 03 Drillf/ 4976'-5092". Drlg.w/380 gpm water &350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gainedO'>ofwater in reserve pit
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112'". Drlg. wl 380 gpmwater & 350 sofm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained0" of water in reserve pit.
CIhorides 160D ppm.

00:45 -01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 -01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillf/ 5112·-5134". Drlg. w/ 380 gpmwater& 320 sofm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained 2" ofwater in reserve pit.
CIhorides 1600 ppm.

04:00 - 04:15 0.25 DT 61 Survey, miss run
04:15 -05:45 1.50 D 03 Drillfl 5134-5142". Drig.w/ 380 gpm water & 320 sofm air Equivalent

mud density 7.13 ppg Last 1.5 hrs. have gained0" ofwater in reserve
pit

. 05:45 - 06:00 0.25 DT 61 . Attempt tosurvey :

5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142·
- 5204'

i 09:45 - 10:00 0.25 D 08 Ciro. btms. up
10:00 - 11:30 1.50 D 04 POH w/ failed survey tool

i 11:30 - 12:00 0.50 D 04 Pull rotafing head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in & out of hole

a 12:15 - 14:15 2.00 D 04 Cont. POH
14:15 - 14:45 0.50 0 04 Change out mud motors Service MWD tool

i
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: itlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Roura Code Phase Description of Operations

5/2/2009 17:30 - 18:15 0.75 DT 60 Repairtopdrive
18:15 - 21:45 3.50 D 03 Drillf/ 4874' - 4907. Drlg. w/ 425 ppmwater & 300 ofmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4866 ft), CIhoride up from 1100 ppm
to1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair topdrive
23:15 - 00:00 0.75 D 03 Drillf/ 4907' - 4910'. Drlg. w/ 425 ppmwater& 300 ofm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meetingon correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillfl 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" ofwater in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 -O3:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drlg. w/ 425 ppm water& 300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH w/ bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Cleanup drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RíH w/ bit #9 to760'
12:00 - 12:15 0.25 D 18 Safetymeeting JSA #1 & 2 Tripping out& in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont,run in hole to4803' Wash f/ 4803 -4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939" - 4976'
17:15 - 18:15 1.00 D 05 Attempt totakesurvey 4968' Inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connectiontime
18:45 -00:00 5.25 D 03 Drillf/ 4976'-5092". Drlg.w/380 gpm water &350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gainedO'>ofwater in reserve pit
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112'". Drlg. wl 380 gpmwater & 350 sofm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained0" of water in reserve pit.
CIhorides 160D ppm.

00:45 -01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 -01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillf/ 5112·-5134". Drlg. w/ 380 gpmwater& 320 sofm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained 2" ofwater in reserve pit.
CIhorides 1600 ppm.

04:00 - 04:15 0.25 DT 61 Survey, miss run
04:15 -05:45 1.50 D 03 Drillfl 5134-5142". Drig.w/ 380 gpm water & 320 sofm air Equivalent

mud density 7.13 ppg Last 1.5 hrs. have gained0" ofwater in reserve
pit

. 05:45 - 06:00 0.25 DT 61 . Attempt tosurvey :

5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142·
- 5204'

i 09:45 - 10:00 0.25 D 08 Ciro. btms. up
10:00 - 11:30 1.50 D 04 POH w/ failed survey tool

i 11:30 - 12:00 0.50 D 04 Pull rotafing head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in & out of hole

a 12:15 - 14:15 2.00 D 04 Cont. POH
14:15 - 14:45 0.50 0 04 Change out mud motors Service MWD tool

i
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: itlNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Roura Code Phase Description of Operations

5/2/2009 17:30 - 18:15 0.75 DT 60 Repairtopdrive
18:15 - 21:45 3.50 D 03 Drillf/ 4874' - 4907. Drlg. w/ 425 ppmwater & 300 ofmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have gained 0" of water in reserve pit.
Chlorides up from 800 ppm to 1100, (4866 ft), CIhoride up from 1100 ppm
to1500 ppm @4906 ft.

21:45 - 23:15 1.50 DT 60 Repair topdrive
23:15 - 00:00 0.75 D 03 Drillf/ 4907' - 4910'. Drlg. w/ 425 ppmwater& 300 ofm air Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 0.25" of water in reserve pit
00:00 - 00:15 0.25 D 18 Safety meetingon correcting at risk behaviors
00:15 - 03:00 2.75 D 03 Drillfl 4910' - 4929'. Drlg. w/ 425 ppm water & 300 cfmair Equivalent

muddensity 7.4 ppg Last 3 hrs. have lost 2.25" ofwater in reserve pit
03:00 -03:15 0.25 D 06 Rig service Function upper & lower pipe rams. 8 sec.
03:15 -O3:30 0.25 D 05 Acc connection time
03:30 - 03:45 0.25 D 05 Survey, miss run
03:45 - 06:00 2.25 D 03 Drillfl 4929' - 4939'. Drlg. w/ 425 ppm water& 300 ofm air Equivalent

muddensity 7.4 ppg
5/3/2009 06:00 - 09:45 3.75 D 04 POOH w/ bit #8

09:45 - 10:30 0.75 D 05 Ser. EMT tool Change batery pack
10:30 - 11:00 0.50 D 04 Cleanup drill floor Bit#8 20 damaged cutters & bit rung out
11:00 - 12:00 1.00 D 04 RíH w/ bit #9 to760'
12:00 - 12:15 0.25 D 18 Safetymeeting JSA #1 & 2 Tripping out& in hole
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor c / o 16 sec's
12:30 - 13:30 1.00 D 04 RIH to casg. shoe at 2800'
13:30 - 14:15 0.75 D 06 Slip & cut drill line
14:15 - 16:15 2.00 D 04 Cont,run in hole to4803' Wash f/ 4803 -4939' No noticeable fillon btm.
16:15 - 17:15 1.00 D 03 Drill8 3/4" hole fl 4939" - 4976'
17:15 - 18:15 1.00 D 05 Attempt totakesurvey 4968' Inc 0.7 Azm 76.6
18:15 - 18:45 0.50 D 18 Acc. connectiontime
18:45 -00:00 5.25 D 03 Drillf/ 4976'-5092". Drlg.w/380 gpm water &350 scfm air Equivalent

mud density 7.1 ppg Last 3 hrs. have gainedO'>ofwater in reserve pit
Clhorides 1600 ppm.

00:00 - 00:15 0.25 D 18 Safety meeting on house keeping
00:15 - 00:45 0.50 D 03 Drillfl 5092'-5112'". Drlg. wl 380 gpmwater & 350 sofm air Equivalent

muddensity 7.1 ppg Last 3 hrs. have gained0" of water in reserve pit.
CIhorides 160D ppm.

00:45 -01:00 0.25 D 06 Rig service. Function annular 18 sec
01:00 -01:15 0.25 D 05 Acc connection time
01:15 - 02:15 1.00 DT 61 Attempt survey
02:15 - 04:00 1.75 D 03 Drillf/ 5112·-5134". Drlg. w/ 380 gpmwater& 320 sofm air Equivalent

muddensity 7.13 ppg Last 3 hrs. have gained 2" ofwater in reserve pit.
CIhorides 1600 ppm.

04:00 - 04:15 0.25 DT 61 Survey, miss run
04:15 -05:45 1.50 D 03 Drillfl 5134-5142". Drig.w/ 380 gpm water & 320 sofm air Equivalent

mud density 7.13 ppg Last 1.5 hrs. have gained0" ofwater in reserve
pit

. 05:45 - 06:00 0.25 DT 61 . Attempt tosurvey :

5/4/2009 06:00 - 09:45 3.75 D 03 Drill8 3/4" hole fl 5142·
- 5204'

i 09:45 - 10:00 0.25 D 08 Ciro. btms. up
10:00 - 11:30 1.50 D 04 POH w/ failed survey tool

i 11:30 - 12:00 0.50 D 04 Pull rotafing head rubber
12:00 - 12:15 0.25 D 18 Safety meeting Tripping in & out of hole

a 12:15 - 14:15 2.00 D 04 Cont. POH
14:15 - 14:45 0.50 0 04 Change out mud motors Service MWD tool

i
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group;
Rig Name: I'RECIS ON Rig Number: 426

Dãte From - To Mours Code PItase Descriptian of Öperations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams o / o 6 sec's
15:00 - 16:00 1.00 D 04 Makeup new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 D 04 RIH to3100'
17:45 - 18:00 0.25 D 04 Install rotatinghead rubber
18:00 - 18:45 0.75 D 05 Test EM Pulse tool
18:45 - 20:15 1.50 D 04 RIH fl 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163° Inc 0.4 Arm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide f/ 5215'-5224. Drig. w/ 425 gpm water &350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 -00:15 0.25 D 18 Safety meeting on swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide f/ 5298'-5313'. Drlg. w/ 425 gpm water & 350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connectiontime
02:15 -02:30 0.25 D 06 Rigservice, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey g 524T Inc 0.7 Arm 161.1
02:45 - 06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water& 370 scfm air Equivalent

muddensity 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc.survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpmwater&350 ofmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
startingat 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protectiveequip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec'-s
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviationsurvey
17:45 - 18:00 0.25 D 18 Accumulatedconnection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 - 00:15 0.25 D 18 Safetymeeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5653' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 - 03:15 0.25 D 18 Accumulatedconnectiontime.
03:15 - 03:30 0.25 D 05 Deviation survey -

03:30 - 06:00 2.50 D 03 Drillingfrom 5853'- 5913' 420 gpm water 350 SCFM air
5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 ofm air ECD 7.2

ppg Lost approx. 6" of water in reserve pit in last 8 hrs.
07:30 -07:45 0.25 D 18 Acc.connectiontime
07:45 -08:30 0.75 D 05 Attemptto take survey No pulse
08:30 - 12:00 3.50 D 03 Drillf/ 5943' - 6000P 385 gpmwater 475 ofmair ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:16 e 0.25, D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ btms. up
12:45 - 13:00 0.25 DT 64 Attempt to take survey Nopulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 RigSer. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25. D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group;
Rig Name: I'RECIS ON Rig Number: 426

Dãte From - To Mours Code PItase Descriptian of Öperations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams o / o 6 sec's
15:00 - 16:00 1.00 D 04 Makeup new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 D 04 RIH to3100'
17:45 - 18:00 0.25 D 04 Install rotatinghead rubber
18:00 - 18:45 0.75 D 05 Test EM Pulse tool
18:45 - 20:15 1.50 D 04 RIH fl 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163° Inc 0.4 Arm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide f/ 5215'-5224. Drig. w/ 425 gpm water &350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 -00:15 0.25 D 18 Safety meeting on swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide f/ 5298'-5313'. Drlg. w/ 425 gpm water & 350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connectiontime
02:15 -02:30 0.25 D 06 Rigservice, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey g 524T Inc 0.7 Arm 161.1
02:45 - 06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water& 370 scfm air Equivalent

muddensity 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc.survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpmwater&350 ofmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
startingat 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protectiveequip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec'-s
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviationsurvey
17:45 - 18:00 0.25 D 18 Accumulatedconnection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 - 00:15 0.25 D 18 Safetymeeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5653' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 - 03:15 0.25 D 18 Accumulatedconnectiontime.
03:15 - 03:30 0.25 D 05 Deviation survey -

03:30 - 06:00 2.50 D 03 Drillingfrom 5853'- 5913' 420 gpm water 350 SCFM air
5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 ofm air ECD 7.2

ppg Lost approx. 6" of water in reserve pit in last 8 hrs.
07:30 -07:45 0.25 D 18 Acc.connectiontime
07:45 -08:30 0.75 D 05 Attemptto take survey No pulse
08:30 - 12:00 3.50 D 03 Drillf/ 5943' - 6000P 385 gpmwater 475 ofmair ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:16 e 0.25, D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ btms. up
12:45 - 13:00 0.25 DT 64 Attempt to take survey Nopulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 RigSer. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25. D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping

RI:CEIVED February 10, 2010 Printed: 1/12/2010
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group;
Rig Name: I'RECIS ON Rig Number: 426

Dãte From - To Mours Code PItase Descriptian of Öperations

5/4/2009 14:45 - 15:00 0.25 D 06 Rig Ser. Function blind rams o / o 6 sec's
15:00 - 16:00 1.00 D 04 Makeup new motor Set at 1.5* Make up RR bit #9
16:00 - 17:45 1.75 D 04 RIH to3100'
17:45 - 18:00 0.25 D 04 Install rotatinghead rubber
18:00 - 18:45 0.75 D 05 Test EM Pulse tool
18:45 - 20:15 1.50 D 04 RIH fl 3100'-5204'
20:15 - 20:45 0.50 D 05 Survey @5163° Inc 0.4 Arm 200.3
20:45 - 00:00 3.25 D 03 Drillfl 5204'-5254". Slide f/ 5215'-5224. Drig. w/ 425 gpm water &350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
00:00 -00:15 0.25 D 18 Safety meeting on swine flu, lock out procedures
00:15 -02:00 1.75 D 03 Drillfl 5254'-5297". Slide f/ 5298'-5313'. Drlg. w/ 425 gpm water & 350

sofm air Equivalent mud density 7.1 ppg Chlorides 1850 ppm.
02:00 - 02:15 0.25 D 05 Acc connectiontime
02:15 -02:30 0.25 D 06 Rigservice, function annular 18 sec.
02:30 - 02:45 0.25 D 05 Survey g 524T Inc 0.7 Arm 161.1
02:45 - 06:00 3.25 D 03 Drillf/ 5297-5371. Drlg. w/ 425 gpm water& 370 scfm air Equivalent

muddensity 7.1 ppg Chlorides 1850 ppm. Hole drag up 20,000 lbs,
down 10,000 lbs

5/5/2009 06:00 - 06:30 0.50 D 05 Acc.survey time
06:30 - 11:45 5.25 D 03 Drill8 3/4" hole f/ 5371' - 5483' 425 gpmwater&350 ofmair ECD 7.1

ppg Chlorides 1850 ppm 3" gain in reserve pit Slight sign of oil
startingat 5400'

11:45 - 12:00 0.25 D 18 Acc. connectiontime
12:00 - 12:15 0.25 D 18 Safety meeting Personel protectiveequip.
12:15 - 15:15 3.00 D 03 Drillfl 5483' - 5575' 415 gpm water& 340 ofm air ECD 7.2 ppg
15:15 - 15:30 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec'-s
15:30 - 17:30 2.00 D 03 Drillf/ 5575' - 5649' 400 gpm water & 325 ofm air ECD 7.1 ppg
17:30 - 17:45 0.25 D 05 Deviationsurvey
17:45 - 18:00 0.25 D 18 Accumulatedconnection time
18:00 - 22:30 4.50 D 03 Drillfrom 5649'- 5708' 390 gpm water & 350 SCFM air ECD 7.2

Rock strength 23-24K from 5690-5708"
22:30 - 23:45 1.25 D 03 Slide from 5708'-5724'
23:45 - 00:00 0.25 D 03 Drillingfrom 5724'- 5785'
00:00 - 00:15 0.25 D 18 Safetymeeting-Working around and on BOP's JSA #50
00:15 - 02:45 2.50 D 03 Drillingfrom 5785'-5653' 390 gpm water 350 SCFM air
02:45 -03:00 0.25 D 06 Lubricate rig. Function Upper/Lower pipe rams 8 seconds.
03:00 - 03:15 0.25 D 18 Accumulatedconnectiontime.
03:15 - 03:30 0.25 D 05 Deviation survey -

03:30 - 06:00 2.50 D 03 Drillingfrom 5853'- 5913' 420 gpm water 350 SCFM air
5/6/2009 06:00 - 07:30 1.50 D 03 Drill8 3/4" hole fl 5913' - 5943' 420 gpm water 350 ofm air ECD 7.2

ppg Lost approx. 6" of water in reserve pit in last 8 hrs.
07:30 -07:45 0.25 D 18 Acc.connectiontime
07:45 -08:30 0.75 D 05 Attemptto take survey No pulse
08:30 - 12:00 3.50 D 03 Drillf/ 5943' - 6000P 385 gpmwater 475 ofmair ECD 6.9

ppg Regained 6" of water in reserve pit
12:00 - 12:16 e 0.25, D 18 Safety meeting Tripping out JSA #1&2
12:15 - 12:45 0.50 D 08 Circ btms. up
12:45 - 13:00 0.25 DT 64 Attempt to take survey Nopulse
13:00 - 13:45 0.75 D 04 POH to 4163'
13:45 - 14:00 0.25 D 04 Pull rotating head element
14:00 - 14:15 0.25 D 06 RigSer. Function annular preventor c / o 16 sec's
14:15 - 16:30 2.25. D 04 Cont. POH Pull EM probe Remove bit Bit has 4 outer cutters w/

minorchipping
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

5/6/2009 16:30 - 17:00 0.50 D 04 Pull wear bushing
17:00 - 19:45 2.75 D 10 Nippledown low pressure rotating head.
19:45 - 20:00 0.25 D 18 Safetymeetingon nipple up RBOP.
20:00 - 00:00 4.00 D 09 Rigup Weatherford and install high pressure rotatinghead.
00:00 -02:30 2.50 D 10 Rigup Weatherford and install high pressure rotatinghead.
02:30 - 04:30 2.00 D 09 Pressure test rotatinghead (2500 psi for 10 minutes.) and Weatherford

lines. (500 psi low for 5 minutesand 1500 psi high for 15 minutes)
04:30 -06:00 1.50 D 18 Pull bearing assembly. Pull test plug. Install wear bushing.

5/7/2009 06:00 -09:15 3.25 D 04 Make up bit #10 & new BHA
09:15 - 10:30 1.25 D 05 Dir. work / Pulse test MWD
10:30 - 10:45 0.25 D 06 Rig Ser. Function annular preventor c / o 16 sec's
10:45 - 11:30 0.75 D 04 RIH to 2800'
11:30 - 12:00 0.50 D 04 Install rotatinghead element
12:00 - 12:15 0.25 D 18 Safety meeting Making up BHA JSA #1-2
12:15 - 12:45 0.50 D 04 Filldp Pulse testMWD Ok
12:45 - 13:30 0.75 D 18 Safetymeetingw/ 2 Precision drig. safety supervisors,Weatherford &Air

drig., and rigpersonel Disscused under balanced drig. with air I
nitrogen

13:30 - 17:30 4.00 D 04 Cont.run in hole Washed and reamed thrusectionthathad 2 - 4.39 dog
leg 2909' - 3050' Cont. RIH to5871

17:30 - 18:00 0.50 D 07 Wash and ream from 5871'-6000'
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05:30 - 05:45 0.25 D 06 Lubricate rig.Function upper/lowerpipe rams 8 seconds.
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12:30 - 14:00 1.50 D 03 Drillf/ 6196' - 6210'
14:00 - 14:30 0.50 D 08 Circ. btms. up
14:30 - 18:00 3.50 D 04 Trip out of hole.
18:00 - 19:00 1.00 D 05 Lay out MWDI Breakoffbit
19:00 -00:00 5.00 D 04 Trip in hole from O'-6210'. Fillpipe@3200'.
00:00 - 00:15 0.25 D 18 Safety meetingsetting and pullingslips. JSA #4
00:15 - 01:00 0.75 D 07 Wash and ream tobottom from 6063'-6200'
01:00 - 05:30 4 50 D 03 Drillingfrom 6210'- 6242' 420-550 gpm 710-1150 CFM Nitrogen.
05:30 - 06:00 I 0.50 D 04 TOH n L

5/9/2009 06:00 - 07:45 1.75 D 03 Drill8 3/4" hole f/ 6242 - 6261' 420 gpmwater 1150 ofm Nitrogen
07:45 - 10:45 3.00 DT 56 Make wiper trip up tocasg. shoe at 2972' Had 1 slight tightspot at 5363'

on tripout No tightspots encounterdon tripin hole Had 2' fillon btm.
10:45 - 12:00 1.25 D 03 Drillf/ 6261' - 6276' When back on btm. drilled ahead w/ 420 -450 gpm

water 1100 cfm N2 very littleclownhole losses At 6266' displace
hole todrig. mud Lost : '

12:00 -12:t5 0.25 D 18 Safety meeting Review JSA #47
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Operations Summary Report

Legal Well Name: lilNKER 2-21B5
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Pflase Description of Operations

5/9/2009 12:15 - 13:00 0.75 D 03 Drillfl 6276' - 6295' 320 gpm drig. mud 1100 - 1200 cfm N2
13:00 -13:45 0.75 DT 67 Build mud volumn.
13:45 - 17:45 4.00 D 03 Drillingfrom 6295'-6346'.
17:45 - 18:00 0.25 D 06 Lubricate rig. Function annular23 seconds C?O. Upper/Lower 6 seconds

C?O,
18:00 - 18:15 0.25 D 18 Accumulated connection time.
18:15-00:00 5.75 D 03 Drillingfrom 6346'-6423', 305 gpm mudand 900-1000 SCFM nitrogen.
00:00 -00:15 0.25 D 18 Safety meeting. Working at monkeyboard. JSA #22.
00:15 -01:30 1.25 D 18 Accumulatedconnection time.
01:30 -02:15 0.75 D 03 Drillingfrom 6423'-6449'. 1000 SCFM nitrogen and 250-305 gpm mud.

Started losing mudat 1000 SCFM and 305 gpm mud. Lowered gpmto250
then200. Raised nitrogento 1200 SCFM. Partial returns 138 ggm tapered
off tono returns. Worked pipeand triedto regain circulation at reduced
pump rate 200 gpm and 1200 SCFM nitrogen.No returns. No drag. No
gain in Std pipe pressure.

02:15 - 04:45 2.50 DT 56 Short tripDP. to4800' Pipe wet.Try to break circulationw/ 125 gpm mud
and 1000 SCFM nitrogen.No returns.

04:45 -06:00 1.25 DT 56 Short tripto shoe. Bridge at 4246' 50,000# overpull.Pipe came dry.
5/10/2009 06:00 - 07:00 1.00 DT 64 Circ. at casg. shoe w/ 420 gpm drig, mud 1000 cfm N2 Appearsther

couldbe some obstructionin drill string as press. at timesincreases for no
apparent reason

07:00 - 10:15 3.25 DT 64 POH withbit #11
10:15 - 12:00 1.75 DT 64 Pull MWD Clean and inspect bit 1 broken inner cutter
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #22 Function Blind rams c / o 6 sec's
12:15 - 13:15 1.00 DT 64 Pick up Baker Hughes 6.5" 5/6 lobe 3 stage .16 rpgair / mist motor
13:15 - 13:30 0.25 DT 64 Rig Ser. Function annularpreventor c / o 28 sec's
13:30 - 14:30 1.00 DT 64 Make up BHA RIH to 1454' Install rotating head element
14:30 - 15:00 0.50 DT 64 Pulse test Ck. out MWD
15:00-16:45 1.75 DT 64 Cont RIH f/1454'-4252'
16:45 - 17:45 1.00 DT 64 Wash and ream thrubridged area fl 4252' - 4295'
17:45 - 19:00 1.25 DT 64 Cont. RIH to6244'. Fillpipe break circulation.
19:00 - 19:30 0.50 DT 64 Wash and ream from 6244'-6451', 1000 SCFM N2 and 350 gpm mud.
19:30 - 20:00 0.50 D 03 Drillingfrom 6451'-6452'.
20:00 - 20:30 0.50 DT 65 Changed out 2-2" ball valveson air manifold.
20:30 -23:45 3.25 D 03 Drillingfrom 6452'- 6533'. 1000 SCFM N2 and 350 gpm mud. Chlorides

coming up. Calcium down, Gaining volumn Lower ECD to550. Mixing
mudto raise viscosity.

23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting, Trapped Pressures.
00:15 - 03:15 3.00 D 03 Drillingfrom 6533'- 6622' 550-1050 SCFN N2 and 350 gpm mud.
03:15 - 03:30 0.25 D 06 Lubricate rig.Function annular 16 seconds close, Upper/Lower 5 seconds

CIO.
03:30 -03:45 0.25 D 05 Deviation Survey
03:45 -05:45 2.00 D 03 Drillingfrom 6622'- 6665' 800-1050 SCFM N2 and 350 gpm mud.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/11/2009 06:00 - 1f2:00 6.00 D 03 , 2 Drillß 3/4" hole fl 6665' - 6788' 350 gpm mud 1050 cfm N2
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #76 90"connections

i 12:15 - 13:00 0.75 D 03 Drillfl 6788' - 6806' 350 gpm mud 1050 ofm N2
13:00 - 13:15 0.25 D 05 Rig Ser. Function annular preventor c / o 23 sec's
13:15 - 15:15 2.00 D 03 . Drillfl 6806' - 6826' Unable to regain circ.aftertakingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pull up to3642'

I I b 16:45 - 17:15 0.50 DT 56 - Pump 350 gpm mud &1100 ofm N2 Regained circ. afterpumpingfor
. 20 mins.

. . I
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13:15 - 15:15 2.00 D 03 . Drillfl 6806' - 6826' Unable to regain circ.aftertakingsurvey at 6735'
15:15 - 16:45 1.50 DT 56 Pull up to3642'

I I b 16:45 - 17:15 0.50 DT 56 - Pump 350 gpm mud &1100 ofm N2 Regained circ. afterpumpingfor
. 20 mins.

. . I
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date; 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/11/2009 17:15 - 17:30 0.25 DT 56 RIH 10 std's to 4511' .

17:30 - 18:00 0.50 D 05 Acc. survey time
18:00 - 20:00 2.00 DT 56 Brk.circ. @4561'. / TIH to5971' Pump 260 gpm mud 1100 ofm N2
20:00 - 20:30 0.50 DT 56 Breakcirculationat 5971' with 1100 CFM N2 and 275 gpm / TIH to6715'.
20:30 - 20:45 0.25 DT 56 Wash and ream from 6715'-6825'.
20:45 - 00:00 3.25 D 03 Drillingfrom 6825'- 6858 1000 CFM N2 and 350 gpm water
00:00 -00:15 0.25 D 18 Safety Meeting (Use of stinger) JSA #37
00:15 - 03:00 2.75 D 03 Drillingfrom 6858'- 6896' 950 CFM N2 and 350 gpm water.Gaining

volumn in reserve pit. 420 Gallons per minuteprior to lowering CFM.Lower
N2 to900 CFM. 361 gpm.

03:00 -03:15 0.25 D 06 Lubricate rig. Function annular23 seconds, CIO Upper/Lower 6 seconds
03:15 -03:30 0.25 D 18 Accumulatedconnection time.
03:30 - 06:00 2.50 D 03 Drillingfrom 6896'- 6932'

5/12/2009 06:00 - 11:45 5.75 D 03 Drill8 3/4" hole f/ 6932' - 6997' 350 gpm water 900 ofm N2
11:45 - 12:00 0.25 D 05 Acc. survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #38 Skate operation
12:15 - 17:15 5.00 D 03 Drillf/ 6997' -7083' Std. pipepress slowlyincreasing Possible hole

cleaningproblem Increase gpm to450 1100 cfm N2 After i hr. std.
pipepress. decreasing Have lost 14" in reserve pit in last 12 hrs.

17:15 - 17:30 0.25 D 06 RigSer. Function annularpreventor o / o 23 sec's UPR c / o 6 sec's
17:30 - 18:00 0.50 D 18 Acc. connectiontime
18:00 - 23:30 5.50 D 03 Drillfl 7083' - 7174' 1100 SCFM N2 and 425 gpmwater.
23:30 - 23:45 0.25 D 05 Deviation survey
23:45 - 00:00 0.25 D 18 Accumulatedconnectiontime
00:00 -OD:15 0.25 D 18 Safety meeting (Loading and unloading trucks)JSA #41
00:15 -00:30 0.25 D 08 Drillingfrom 7174'-7178'
00:30 -00:45 0.25 D 04 Raise SCFM to1300 , Iower gpm to250, workpipeto regain returns.
00:45 - 06:00 5.25 D 03 Drillingfrom 7178'- 7244' 1100 SCFM N2 and 355 gpmwater.

5/13/2009 06:00 - 06:15 0.25 D 06 RigSer. Function annular preventor c / o 23 sec s LPR c / o 6
sec's

06:15 - 11:30 5.25 D 03 Drill8 3/4" hole f/ 7244' - 7300' 355 gpm water 1100 ofm N2
11:30 - 12:00 0.50 D 03 Acc. connection&survey time
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 16:45 4.50 D 03 Drillf/ 7300' - 7360' Increase water to420 gpm Decrease N2 to 980 -

990 ofm
16:45 - 17:00 0.25 D 06 Lubricate rig. Function annular 23 seconds. C/O Upper/Lower 23 seconds.
17:00 - 17:30 0.50 D 03 Drillingfrom 7360'-7367'
17:30 - 18:00 0.50 D 18 Accumulatedconnection time - |
18:00 - 22:15 4.25 D 03 Drillingfrom 7367'- 7424'. 1100 SCFM N2 and 420 gpmwater.
22:15 -22:30 0.25 D 08 Work pipe, raise SCFM to 1100, Iower gpm to250. Lost retums. Work

pipe.
22:30 -23:45 1.25 D 03 Drillingfrom 7424'-7444'. 350-420 gpm and 1100-1300 SCFM N2.
23:45 - 00:00 0.25 D 05 Deviation survey.
00:00 - 00:15 0.25 D 18 = Safety meeting. (Installing and removing pipescreen @monkeyboard)

JSA #46
: OD:15- 00:30 0.25 D 03. or M. Drillingfrom 7444' - 7448' 100 SCFM N and 420 gpm Wallen :o i '

00:30-00:45 0.25 D 08 Workpipe. Standpipe pressure slowly increasing.
00:45 -01:00 0.25 D 03 . Drillingfrom 7448'-7452'. 950 SCFM N2 and 420 gpmwater. 16.25 HRS
01:00 -01:15 0.25 D 06 , Lubricate rig. Function annular 16 seconds Close. Upper / lower 5 seconds

C/O.
01:15 - 05:45 4.50 D 03 i Drillingfrom 7452'-7505' 950 SCFM N2 and 420 gpm water.
05:45 - 06:00 0.25 D 18 Accumulated connection time.

5/14/2009 06:00 - 08:15 2.25 D 03 Drill8 3/4" hole f/7505' - 7524'
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Operations Summag Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECISION Rig Release: 7/2/2009 Group:
Rig Name: PRECISION Rig Number: 426

ate From - To Hours Code Pttese Description of Operations

5/14/2009 08:15 - 08:30 0.25 D 08 Circ. cap. of drill string
08:30 - 09:15 0.75 D 05 Dev. survey
09:15 - 12:00 2.75 D 04 POH wl bit # 12 Pull up to 799' Remove rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #77 Lock out proceedures
12:15 - 12:30 0.25 D 06 RigSer. Function UPR c / o 6 sec's
12:30 - 13:30 1.00 D 04 Pull MWD Remove and inspect bit
13:30 - 14:00 0.50 D 04 Removerotating head lower bearing assembly ( Had to remove to pull 13

1/2" OD wear bushing )
14:00 - 06:00 16.00 D 09 Safetymeeting w/ Weatherford pressure tester.Install test plug. Pressure

test Upper pipe rams, lower pipe rams, blind rams, and HCR valve.-500 psi
low and 5000 psi high. 10 minutes high and low. Pressure test Annular
500 psi low f/ 10 minutesand 5000 psi high for 10 minutes.Pressure test
all inner and outervalveson killline and choke line 500 low /5Ô00high for
10 minutes.Pressure teststand pipe valve. Valve leaked, Chg out paddle
,wear rings, and Rubber. Valve held 500 low and 5000 high. Pressure test
allvalveson pumpmanifold.Pressure testWeatherford pressure control.
Leakbetween valveand pressure line tounit.Tighten. Stem packing
leaking in Weathedord manifoldhouse.

5/15/2009 06:00 -09:15 3.25 D 09 Cont, press. testingrig mud manifold,Weetherford flow line, 2 master
valvescommingoffof rotating head &allWeatherford manifoldvalves
Hadtowork& grease numerousvalves& hammer up 2 flanges that were
leaking on manifoldvalves Alltests 500 psi low and 5000 psi high 10
min.duration Conduct 5 function testwithaccumulator shut off. Final
acc. press. 1475 psi Recharge to3000 psi in 2 min. 48 sec's Install
wear bushing & lower section of rotatinghead

09:15 - 10:00 0.75 D 06 Slip &cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's ,

10:15 - 11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO / MWD
11:45 - 12:00 0.25 D 04 RIH wl BHA
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 - 13:15 1.00 D 04 RIH to 2988'
13:15 - 14:15 1.00 D 05 Pulse testMWD OK
14:15-15:15 1.00 D 04 Cont. RIH to7100'
15:15 - 18:00 2.75 D 08 Attemptto break circ. Pump 200 gpm water and 1200 ofm N2 before

regainingcirc.Wash and ream from 7088'-7196'. Work pipe.Regain
retums.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 - 23:45 4.25 D 03 Drillingfrom 7524'-7582'. 850 SCFM N2 and 450 gpmwater. - i
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety meeting (Cleaning underneath floor and belly pan) JSA #71.
00:15 - 03:00 2.75 D 03 Drillingfrom 7582'-763T. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricaterig. Function annular 16 seconds close. Upper/Lower 5 seconds

C/O.
03:15 - 04:15 1.00 D 03 Drillingfrom 763T-7647'.
04:15 - 04:30 0.25 D 08 Work pipe and regaincirculation.
04:30 -06:00 M.50 0 03 * Drillingfrom 764T-7684' i 450 gpm and 850 SCFM N2.

5/16/2009 06:00 -08:00 2.00 D 03 ' Drill8 3/4" hole f/7684' - 7731' 450 gpm water 850 ofm N2
08:00 -08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillfl 7731' -7825' 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 D 05 Acc. connection & survey time
12:00 - 12:15 ;60.25 D 18 Safetymeeting Review JSA #37 Stinger use i

12:15 - 17:15 5.00 D 03 Drillf/7825' - 7916'
17:15 - 17:30 . 0.25 D 06 Lubricaterig.Function annular 23 seconds CIO. Upper/Lower 7 seconds
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valvescommingoffof rotating head &allWeatherford manifoldvalves
Hadtowork& grease numerousvalves& hammer up 2 flanges that were
leaking on manifoldvalves Alltests 500 psi low and 5000 psi high 10
min.duration Conduct 5 function testwithaccumulator shut off. Final
acc. press. 1475 psi Recharge to3000 psi in 2 min. 48 sec's Install
wear bushing & lower section of rotatinghead

09:15 - 10:00 0.75 D 06 Slip &cut drill line
10:00 - 10:15 0.25 D 06 Rig Ser. Function blind rams c / o 6 sec's ,

10:15 - 11:45 1.50 D 04 Make up Ulterra 1355 CDS, install UBHO / MWD
11:45 - 12:00 0.25 D 04 RIH wl BHA
12:00 - 12:15 0.25 D 18 Safety meeting JSA #26 Press. testing
12:15 - 13:15 1.00 D 04 RIH to 2988'
13:15 - 14:15 1.00 D 05 Pulse testMWD OK
14:15-15:15 1.00 D 04 Cont. RIH to7100'
15:15 - 18:00 2.75 D 08 Attemptto break circ. Pump 200 gpm water and 1200 ofm N2 before

regainingcirc.Wash and ream from 7088'-7196'. Work pipe.Regain
retums.

18:00 - 19:30 1.50 D 07 Wash and ream from 7196'-7524'.
19:30 - 23:45 4.25 D 03 Drillingfrom 7524'-7582'. 850 SCFM N2 and 450 gpmwater. - i
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 - 00:15 0.25 D 18 Safety meeting (Cleaning underneath floor and belly pan) JSA #71.
00:15 - 03:00 2.75 D 03 Drillingfrom 7582'-763T. 450 gpm and 850 SCFM N2.
03:00 -03:15 0.25 D 06 Lubricaterig. Function annular 16 seconds close. Upper/Lower 5 seconds

C/O.
03:15 - 04:15 1.00 D 03 Drillingfrom 763T-7647'.
04:15 - 04:30 0.25 D 08 Work pipe and regaincirculation.
04:30 -06:00 M.50 0 03 * Drillingfrom 764T-7684' i 450 gpm and 850 SCFM N2.

5/16/2009 06:00 -08:00 2.00 D 03 ' Drill8 3/4" hole f/7684' - 7731' 450 gpm water 850 ofm N2
08:00 -08:15 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
08:15 - 11:30 3.25 D 03 Drillfl 7731' -7825' 450 gpm water 850 cfm N2
11:30 - 12:00 0.50 D 05 Acc. connection & survey time
12:00 - 12:15 ;60.25 D 18 Safetymeeting Review JSA #37 Stinger use i

12:15 - 17:15 5.00 D 03 Drillf/7825' - 7916'
17:15 - 17:30 . 0.25 D 06 Lubricaterig.Function annular 23 seconds CIO. Upper/Lower 7 seconds
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February 10, 2010

Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Descriptionof Opetallons

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930°- 8045' 950 Sofm N2 and 450 gpmwater.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting(Fire awareness)
00:15 - 04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 - 05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

CIO.
05:00 -05:45 0.75 D 03 Drillingfrom 8100'-8125'
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/17/2009 06:00 - 11:00 5.00 0 03 Drill8 3/4" hole f/ 8125' - 8192' 450 gpm water 950 ofm N2'
11:00 - 11:30 0.50 0 05 Acc. connectionand survey time
11;30 -12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Workingon BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor o / o 23 sec's
12:30 - 13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water& 1500 cfm N2 befor gainingreturns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' -8270' 1050 SCFM N2 and 240 gpmwater.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 -23:00 5.00 D 03 Drillingfrom 8270'-8397'. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 -23:30 0.50 D 08 Circulate and workpipeto regainreturns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy) ,

00:15 - 03:15 3.00 D 03 Drillingfrom 8397'- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig.Function annular 16 seconds close.lUpper/Lower 5 seconds

CIO. 15.75 Hrs.
03:30 - 05:45 2.25 D 03 Drillingfrom 8476'-8545'
OS:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole f/ 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection,had to pump 259 gpmwater 1300 ofmN2 toregaincirc.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower piperams c / o 6 sec's
11:15 - 11:45 0.50 D 03 Drillf/ 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & surveytime -

12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillf/ 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c I o 23 sec's
14:30 - 15:15 0.75 D 03 Drillf/ 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop waterto 200 gpm 1300 ofm N2 to regaincirc.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 - 18:00 0.50 D 05 Acc. cortnectionand surveytime

L 3 I i 18:00 - 23:00 5.00 D 03 no DriKfl 8 23' - 8965' :420-450 gpmwater 990-1100 ofm N2 Gained
12" water in reserve pit in last 12 hrs.

23:00 -23:30 0.50 D 08 Circulatè and work pipe for returns after survey.125 gpm and 1300 SCFM
23:30 - 23:45 0.25 D 05 Deviatiorgsurvey
23:45 - 00:00 0.25 D 18 Accumulated connection time. 11,75 Hrs.
00:00 - 00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)

I 00715 - 03:00 2.75 D 03 Drilling.from8965'-9049' 1100 SCFM and 425 gpm water.
. 03:00 - 03:15 0.25 D 06 Lubricatý rig.Function annular 16 seconds close, Upper/Lower 6 seconds : .

I
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Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Descriptionof Opetallons

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930°- 8045' 950 Sofm N2 and 450 gpmwater.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting(Fire awareness)
00:15 - 04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 - 05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

CIO.
05:00 -05:45 0.75 D 03 Drillingfrom 8100'-8125'
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/17/2009 06:00 - 11:00 5.00 0 03 Drill8 3/4" hole f/ 8125' - 8192' 450 gpm water 950 ofm N2'
11:00 - 11:30 0.50 0 05 Acc. connectionand survey time
11;30 -12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Workingon BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor o / o 23 sec's
12:30 - 13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water& 1500 cfm N2 befor gainingreturns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' -8270' 1050 SCFM N2 and 240 gpmwater.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 -23:00 5.00 D 03 Drillingfrom 8270'-8397'. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 -23:30 0.50 D 08 Circulate and workpipeto regainreturns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy) ,

00:15 - 03:15 3.00 D 03 Drillingfrom 8397'- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig.Function annular 16 seconds close.lUpper/Lower 5 seconds

CIO. 15.75 Hrs.
03:30 - 05:45 2.25 D 03 Drillingfrom 8476'-8545'
OS:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole f/ 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection,had to pump 259 gpmwater 1300 ofmN2 toregaincirc.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower piperams c / o 6 sec's
11:15 - 11:45 0.50 D 03 Drillf/ 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & surveytime -

12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillf/ 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c I o 23 sec's
14:30 - 15:15 0.75 D 03 Drillf/ 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop waterto 200 gpm 1300 ofm N2 to regaincirc.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 - 18:00 0.50 D 05 Acc. cortnectionand surveytime

L 3 I i 18:00 - 23:00 5.00 D 03 no DriKfl 8 23' - 8965' :420-450 gpmwater 990-1100 ofm N2 Gained
12" water in reserve pit in last 12 hrs.

23:00 -23:30 0.50 D 08 Circulatè and work pipe for returns after survey.125 gpm and 1300 SCFM
23:30 - 23:45 0.25 D 05 Deviatiorgsurvey
23:45 - 00:00 0.25 D 18 Accumulated connection time. 11,75 Hrs.
00:00 - 00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)

I 00715 - 03:00 2.75 D 03 Drilling.from8965'-9049' 1100 SCFM and 425 gpm water.
. 03:00 - 03:15 0.25 D 06 Lubricatý rig.Function annular 16 seconds close, Upper/Lower 6 seconds : .

I
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Legal Well Name: IllNKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Descriptionof Opetallons

5/16/2009 17:15 - 17:30 0.25 D 06 CIO.
17:30 - 17:45 0.25 D 03 Drillingfrom 7916'-7930'. 950 SCFM N2 and 450 gpm water.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 - 23:30 5.50 D 03 Drillingfrom 7930°- 8045' 950 Sofm N2 and 450 gpmwater.
23:30 - 23:45 0.25 D 18 Accumulated connection time.
23:45 - 00:00 0.25 D 05 Deviation survey
00:00 - 00:15 0.25 D 18 Safety meeting(Fire awareness)
00:15 - 04:45 4.50 D 03 Drillingfrom 8045'- 8100' 950 SCFM N2 and 450 gpm water.
04:45 - 05:00 0.25 D 06 Lubricate rig. Function annular 16 seconds Close. Upper/Lower 6 seconds

CIO.
05:00 -05:45 0.75 D 03 Drillingfrom 8100'-8125'
05:45 - 06:00 0.25 D 18 Accumulated connectiontime.

5/17/2009 06:00 - 11:00 5.00 0 03 Drill8 3/4" hole f/ 8125' - 8192' 450 gpm water 950 ofm N2'
11:00 - 11:30 0.50 0 05 Acc. connectionand survey time
11;30 -12:00 0.50 D 10 Change out rotating head element
12:00 -12:15 0.25 D 18 Safety meeting Review JSA #51 Workingon BOP'S
12:15 - 12:30 0.25 D 06 Rig Ser. Function annularpreventor o / o 23 sec's
12:30 - 13:00 0.50 D 10 Cont. changing out RHE
13:00 - 15:00 2.00 D 08 Pump 200 gpm water& 1500 cfm N2 befor gainingreturns for 75 minutes
15:00 - 17:45 2.75 D 03 Drillfl 8192' -8270' 1050 SCFM N2 and 240 gpmwater.
17:45 - 18:00 0.25 D 18 Accumulated connection time.
18:00 -23:00 5.00 D 03 Drillingfrom 8270'-8397'. 1100-1300 SCFM N2 and 375-450 gpm water.
23:00 -23:30 0.50 D 08 Circulate and workpipeto regainreturns after survey / 125 gpm and 1300

SCFM N2.
23:30 - 23:45 0.25 D 05 Devirtion survey.
23:45 - 00:00 0.25 D 18 Accumulated connection time.
00:00 -00:15 0.25 D 18 Safety Meeting (Drug and Alcohol policy) ,

00:15 - 03:15 3.00 D 03 Drillingfrom 8397'- 8476'
03:15 - 03:30 0.25 D 06 Lubricate rig.Function annular 16 seconds close.lUpper/Lower 5 seconds

CIO. 15.75 Hrs.
03:30 - 05:45 2.25 D 03 Drillingfrom 8476'-8545'
OS:45 - 06:00 0.25 D 18 Accumulated connection time.

5/18/2009 06:00 - 08:30 2.50 D 03 Drill8 3/4" hole f/ 8544' - 8603'
08:30 -09:00 0.50 D 08 After connection,had to pump 259 gpmwater 1300 ofmN2 toregaincirc.
09:00 - 11:00 2.00 D 03 Drillf/ 8603' - 8669' 450 gpm water 1450 cfm N2
11:00 - 11:15 0.25 D 06 Rig Ser. Function upper & lower piperams c / o 6 sec's
11:15 - 11:45 0.50 D 03 Drillf/ 8669' - 8692' 260 gpm water 1300 ofm N2
11:45 - 12:00 0.25 D 05 Acc. connection & surveytime -

12:00 - 12:15 0.25 D 18 Safety meeting Incident / accident reporting
12:15 - 14:15 2.00 D 03 Drillf/ 8692' - 8764'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c I o 23 sec's
14:30 - 15:15 0.75 D 03 Drillf/ 8764' - 8773'
15:15 - 16:00 0.75 D 08 Lossing circ. Drop waterto 200 gpm 1300 ofm N2 to regaincirc.
16:00 - 17:30 1.50 D 03 Drillfl 8773' - 8823'
17:30 - 18:00 0.50 D 05 Acc. cortnectionand surveytime

L 3 I i 18:00 - 23:00 5.00 D 03 no DriKfl 8 23' - 8965' :420-450 gpmwater 990-1100 ofm N2 Gained
12" water in reserve pit in last 12 hrs.

23:00 -23:30 0.50 D 08 Circulatè and work pipe for returns after survey.125 gpm and 1300 SCFM
23:30 - 23:45 0.25 D 05 Deviatiorgsurvey
23:45 - 00:00 0.25 D 18 Accumulated connection time. 11,75 Hrs.
00:00 - 00:15 0.25 D 18 Safety meeting (Unfamiliar tasks)

I 00715 - 03:00 2.75 D 03 Drilling.from8965'-9049' 1100 SCFM and 425 gpm water.
. 03:00 - 03:15 0.25 D 06 Lubricatý rig.Function annular 16 seconds close, Upper/Lower 6 seconds : .

I
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

5/18/2009 03:00 - 03:15 0.25 D 06 C/O.
03:15 - 05:45 2.50 D 03 Drillingfrom 9049'-9114' 1100 SCFM and 420-445 gpm water. Slight gain

in reserve.
05:45-06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 0 03 Drill8 3/4" hole f/ 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection &surveytime Survey toolnot functioning EM Tool

not synchronising withsurface computer Pulse toolnotpulsing due to
flow in annulus ! I

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillf/ 9225' -9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drig. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygainingciro. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Functionannularpreventor o / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl 9247' -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pitin last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totakesurvey No sucess witheither EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' - 9327 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Drillf/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slowpump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 0 03 Drillf/ 9328'-9330' 422 gpm water 900 sofm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connectiontime.
00:00 -00:15 0.25 D 18 safety meeting on trippingout.JSA #1-2
00:15 - 01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 sofm N2.
01:00 - 01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 -07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mudmotor Èit# 13 has
4 damaged cutters

07:15 - 09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD i

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
12:30 - 14:00 1.50 D 04 Cont RIH to 7985' Bittakingwt. Install rotatinghead element
14:00 - 15:30 1.50 D 08 Brk. circ. Had to pump 180 - 200 gpm water 1400 - 1500 ofm N2 for

75 min.beforgaining circ.
15:30 - 16:45 1.25 D 04 Wash thru slight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom,
19:15 - 19:30 0.25 D 05 Survey @9253' ino 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 sofm.
20:00 -21:15 1.25 DT 57 Circulate w/ 118 gpmwater, 1300 sofm.
21:15 -23:45 2.50 D 03 Drillf/ 9339' -9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connectiontime

i 00:00 - 00:15 0.25 D 18 Safety meeting( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 e a r Drillf/ 9421' - 9518' 388 gpmwater.900 scfm. ECD @3700' 8 2. 9510'

8.6 )
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec. |
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water900 sofm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3,50 D 03 Drill8 3/4" HOLE FI 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 - 12:00 1.00 D 04 . Makewipertriptocasg. shoe Measure out
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EL PASO PRODUCTION Page 18 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

5/18/2009 03:00 - 03:15 0.25 D 06 C/O.
03:15 - 05:45 2.50 D 03 Drillingfrom 9049'-9114' 1100 SCFM and 420-445 gpm water. Slight gain

in reserve.
05:45-06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 0 03 Drill8 3/4" hole f/ 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection &surveytime Survey toolnot functioning EM Tool

not synchronising withsurface computer Pulse toolnotpulsing due to
flow in annulus ! I

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillf/ 9225' -9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drig. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygainingciro. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Functionannularpreventor o / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl 9247' -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pitin last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totakesurvey No sucess witheither EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' - 9327 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Drillf/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slowpump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 0 03 Drillf/ 9328'-9330' 422 gpm water 900 sofm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connectiontime.
00:00 -00:15 0.25 D 18 safety meeting on trippingout.JSA #1-2
00:15 - 01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 sofm N2.
01:00 - 01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 -07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mudmotor Èit# 13 has
4 damaged cutters

07:15 - 09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD i

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
12:30 - 14:00 1.50 D 04 Cont RIH to 7985' Bittakingwt. Install rotatinghead element
14:00 - 15:30 1.50 D 08 Brk. circ. Had to pump 180 - 200 gpm water 1400 - 1500 ofm N2 for

75 min.beforgaining circ.
15:30 - 16:45 1.25 D 04 Wash thru slight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom,
19:15 - 19:30 0.25 D 05 Survey @9253' ino 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 sofm.
20:00 -21:15 1.25 DT 57 Circulate w/ 118 gpmwater, 1300 sofm.
21:15 -23:45 2.50 D 03 Drillf/ 9339' -9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connectiontime

i 00:00 - 00:15 0.25 D 18 Safety meeting( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 e a r Drillf/ 9421' - 9518' 388 gpmwater.900 scfm. ECD @3700' 8 2. 9510'

8.6 )
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec. |
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water900 sofm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3,50 D 03 Drill8 3/4" HOLE FI 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 - 12:00 1.00 D 04 . Makewipertriptocasg. shoe Measure out

RECEIVED February 10, 2010 Pri"ted 112f2010

EL PASO PRODUCTION Page 18 of 37

Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

5/18/2009 03:00 - 03:15 0.25 D 06 C/O.
03:15 - 05:45 2.50 D 03 Drillingfrom 9049'-9114' 1100 SCFM and 420-445 gpm water. Slight gain

in reserve.
05:45-06:00 0.25 D 18 Accumulated connection time.

5/19/2009 06:00 - 11:30 5.50 0 03 Drill8 3/4" hole f/ 9114' - 9225' 420 gpm water 1100 cfm N2
11:30 - 12:00 0.50 D 18 Acc. connection &surveytime Survey toolnot functioning EM Tool

not synchronising withsurface computer Pulse toolnotpulsing due to
flow in annulus ! I

12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #48 Confined space entry
12:15 - 13:45 1.50 D 03 Drillf/ 9225' -9247' Loosing returns
13:45 - 15:15 1.50 D 08 Stop drig. Decrease gpm water to 180 Increase N2 to 1500 cfm

Slowllygainingciro. after 75 min.
15:15 - 15:30 0.25 D 06 Rig Ser. Functionannularpreventor o / o 23 sec's
15:30 - 17:15 1.75 D 03 Drillfl 9247' -9300' 400 gpm water 920 cfm N2 Lost 2 - 3" of water

in reserve pitin last 12 hrs.
17:15 - 18:00 0.75 D 05 Attempt totakesurvey No sucess witheither EM or pulse tool
18:00 - 21:15 3.25 D 03 Drillf/ 9300' - 9327 400 gpm water 920 cfm N2 Slight gain in

reserver pit.
21:15 - 21:30 0.25 D 05 Survey 9324' miss run
21:30 - 22:15 0.75 D 03 Drillf/ 9327'-9328', Lost returns
22:15 - 23:15 1.00 DT 57 Work pipe,slowpump to 123 gpm, increase scfm to 1300.
23:15 - 23:45 0.50 0 03 Drillf/ 9328'-9330' 422 gpm water 900 sofm N2. Penitration every slow.
23:45 - 00:00 0.25 D 05 Acc connectiontime.
00:00 -00:15 0.25 D 18 safety meeting on trippingout.JSA #1-2
00:15 - 01:00 0.75 D 03 Drillf\9330'-9331'. 422 gpm water 900 sofm N2.
01:00 - 01:30 0.50 D 05 Attempt survey, miss run.
01:30 -06:00 4.50 D 04 POOH for PDC.

5/20/2009 06:00 -07:15 1.25 D 04 Pull MWD Brk. off bit Lay down Baker Inteq mudmotor Èit# 13 has
4 damaged cutters

07:15 - 09:00 1.75 D 04 Pick up 6 1/2" 9/10 lobe 3.5 stage .15 rpg Weatherford mud motor
Install MWD i

09:00-12:00 3.00 D 04 RIHw/bit#14 FH40
12:00 - 12:15 0.25 D 18 Safety meeting Review JSA # 1,2 Tripping
12:15 - 12:30 0.25 D 06 Rig Ser. Function upper & lower pipe rams c / o 6 sec's
12:30 - 14:00 1.50 D 04 Cont RIH to 7985' Bittakingwt. Install rotatinghead element
14:00 - 15:30 1.50 D 08 Brk. circ. Had to pump 180 - 200 gpm water 1400 - 1500 ofm N2 for

75 min.beforgaining circ.
15:30 - 16:45 1.25 D 04 Wash thru slight bridge at 7985' Cont. RIH to9134'
16:45 - 19:15 2.50 D 07 Brk. circ. Wash to bottom,
19:15 - 19:30 0.25 D 05 Survey @9253' ino 3.2, azm 200.9
19:30 - 20:00 0.50 D 03 Drillfl 9331' - 9339' 385 gpm water, 1300 sofm.
20:00 -21:15 1.25 DT 57 Circulate w/ 118 gpmwater, 1300 sofm.
21:15 -23:45 2.50 D 03 Drillf/ 9339' -9421' 388 gpm water, 1300 scfm. ECD @9390 ft. 8.6.
23:45 - 00:00 0.25 D 05 ACC connectiontime

i 00:00 - 00:15 0.25 D 18 Safety meeting( Lock out - Try out) JSA # 77
00:15 - 03:30 3.25 D 03 e a r Drillf/ 9421' - 9518' 388 gpmwater.900 scfm. ECD @3700' 8 2. 9510'

8.6 )
03:30 - 03:45 0.25 D 06 Rig service. Function annular 16 sec. upper & lower pipe rams 5 sec. |
03:45 - 05:45 2.00 D 03 Drillf/ 9518' - 9590' 388 gpm water900 sofm.
05:45 - 06:00 0.25 D 05 Acc connection time

5/21/2009 06:00 - 09:30 3,50 D 03 Drill8 3/4" HOLE FI 9590' - 9685' Casg. Pt.
09:30 - 11:00 1.50 D 08 Circ. btms. up
11:00 - 12:00 1.00 D 04 . Makewipertriptocasg. shoe Measure out

RECEIVED February 10, 2010 Pri"ted 112f2010



February 10, 2010

pemtipustúmmaryReport

Legal Well Name; ítlNKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Froni - To Hours Code Phase Descriptiertof Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wiper trip Tight spot f/ 9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. withwiper triptocasg. shoe Run in hole to 9041' Starting to

take wt.
17:30 -21:00 3.50 D 08 Brk. circ.&wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting( trippingin &out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45-01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit, Washto

bottom. ECD 3700' 8.3. 9091· 8.5.
5/22/2009 06:00 -07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2with380 gpm mud. Mud returned
as it should in 72 minutes,Circulate untilhole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud withoutN2 into drillpipe fortripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meetingon trippingout withN2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Laydown directional tools. MWD, Monels and motor.
16:30 - 16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 - 17:00 0.25 D 18 Safety meetingwithHalliburton Wireline.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tagTD @9670' @21:15 hrs
21:15 -00:00 2.75 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 -00:15 0.25 D 18 Safety meeting ( logging)
00:15 -02:45 2.50 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pullingoutof hole.
02:45-05:15 2.50 D 04 Make up BHA RfH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 -06:15 0.25 D 06 Lubricate rig,Function annular,23sec, UPR/LPR 6 sec each,
06:15 -09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D OB Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash tobottom with 240 gpm and 1100 ofm N2 to9410'. Well stabelized

so increase pumpto 380 gpm and 1100 ofmN2 toTD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check thathole has cleaned up, Shut off N2 to

displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOH Using pump to9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting. JAS #34 laying down pipe.
00:15 - 06:00 5.75 D 04 POOH Iaying down pipe. Pull wear bushing

5/24/2009 06:00 -06:30 r Od59 De 12 r Continue to Pull bearing housing offRotating head and pullwear bushing.
Replace and hookup rotating head bearing housing.

06:30 -09:30 3100 0 12 Rig up casers torun casing. Tongs, Stabbing board, fillup tool,long bails,
i elevators.

09:30 - 09:45 0.25 D 18 Safety meeting withall involved in runni g casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwith float shoe, i jt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.

RECEIVED February 10, 2010 Printed: 1/12/2010

pemtipustúmmaryReport

Legal Well Name; ítlNKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Froni - To Hours Code Phase Descriptiertof Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wiper trip Tight spot f/ 9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. withwiper triptocasg. shoe Run in hole to 9041' Starting to

take wt.
17:30 -21:00 3.50 D 08 Brk. circ.&wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting( trippingin &out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45-01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit, Washto

bottom. ECD 3700' 8.3. 9091· 8.5.
5/22/2009 06:00 -07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2with380 gpm mud. Mud returned
as it should in 72 minutes,Circulate untilhole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud withoutN2 into drillpipe fortripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meetingon trippingout withN2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Laydown directional tools. MWD, Monels and motor.
16:30 - 16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 - 17:00 0.25 D 18 Safety meetingwithHalliburton Wireline.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tagTD @9670' @21:15 hrs
21:15 -00:00 2.75 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 -00:15 0.25 D 18 Safety meeting ( logging)
00:15 -02:45 2.50 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pullingoutof hole.
02:45-05:15 2.50 D 04 Make up BHA RfH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 -06:15 0.25 D 06 Lubricate rig,Function annular,23sec, UPR/LPR 6 sec each,
06:15 -09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D OB Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash tobottom with 240 gpm and 1100 ofm N2 to9410'. Well stabelized

so increase pumpto 380 gpm and 1100 ofmN2 toTD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check thathole has cleaned up, Shut off N2 to

displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOH Using pump to9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting. JAS #34 laying down pipe.
00:15 - 06:00 5.75 D 04 POOH Iaying down pipe. Pull wear bushing

5/24/2009 06:00 -06:30 r Od59 De 12 r Continue to Pull bearing housing offRotating head and pullwear bushing.
Replace and hookup rotating head bearing housing.

06:30 -09:30 3100 0 12 Rig up casers torun casing. Tongs, Stabbing board, fillup tool,long bails,
i elevators.

09:30 - 09:45 0.25 D 18 Safety meeting withall involved in runni g casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwith float shoe, i jt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.
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pemtipustúmmaryReport

Legal Well Name; ítlNKER 2-21B5
Common Well Name: tilNKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date Froni - To Hours Code Phase Descriptiertof Operations

5/21/2009 12:00 - 12:15 0.25 D 18 Safety meeting Review JSA #44 Man winch
12:15 - 14:15 2.00 D 04 Cont. with wiper trip Tight spot f/ 9134' up to9107'
14:15 - 14:30 0.25 D 06 Rig Ser. Function annular preventor c / o 23 sec's
14:30 - 17:30 3.00 D 04 Cont. withwiper triptocasg. shoe Run in hole to 9041' Starting to

take wt.
17:30 -21:00 3.50 D 08 Brk. circ.&wash to bottom. 9100'-9686'
21:00 - 23:00 2.00 D 08 Circulute condition hole
23:00 - 00:00 1.00 D 04 Wiper triptighthole @9512' 9290', 9029', 8917'.
00:00 - 00:15 0.25 D 18 Safety meeting( trippingin &out ) JSA # 1-2
00:15 - 00:45 0.50 D 04 Wiper tripto 6755'.
00:45-01:15 0.50 D 18 Change out Rotating rubber.
01:15 - 02:30 1.25 D 04 TlH., tag bridge @9123'.
02:30 -06:00 3.50 D 07 Break circulation.Ream throughbridge 5000 - 10000 on bit, Washto

bottom. ECD 3700' 8.3. 9091· 8.5.
5/22/2009 06:00 -07:15 1.25 DT 57 Circulate bottoms up, watch retuns and cutings until theytapered off.

07:15 -09:00 1.75 DT 57 Change out hole to mud. 1000 cfm N2with380 gpm mud. Mud returned
as it should in 72 minutes,Circulate untilhole clean of cuttings.

09:00 - 09:30 0.50 DT 57 Pump mud withoutN2 into drillpipe fortripslug and toget N2 out of DP.
09:30 - 12:00 2.50 D 04 Trip out of hole 9686' to5953". Pump out first 3 stands due to 30+k drag.

POOH rest withoutpump.
12:00 - 12:15 0.25 D 18 Safety Meetingon trippingout withN2 in the hole.
12:15 - 15:00 2.75 D 04 Trip out of hole from 5953' to 124'. BHA DD.
15:00 - 16:30 1.50 D 05 Laydown directional tools. MWD, Monels and motor.
16:30 - 16:45 0.25 D 06 Lubricate rig. Pipe rams 8 sec blinds 8 sec.
16:45 - 17:00 0.25 D 18 Safety meetingwithHalliburton Wireline.
17:00 - 21:15 4.25 D 11 RIH w/ loggers tagTD @9670' @21:15 hrs
21:15 -00:00 2.75 D 11 Log with RWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT
00:00 -00:15 0.25 D 18 Safety meeting ( logging)
00:15 -02:45 2.50 D 11 LogwithRWCH-GTET-DSNT-SDLT-FLEX-IDT-WSTT-ACRT. Rig out

loggers. Fluid level at 438 ft by loggers pullingoutof hole.
02:45-05:15 2.50 D 04 Make up BHA RfH.
05:15 - 06:00 0.75 D 06 Slip & cut.

5/23/2009 06:00 -06:15 0.25 D 06 Lubricate rig,Function annular,23sec, UPR/LPR 6 sec each,
06:15 -09:15 3.00 D 04 Break circulation at shoe of casing. RIH to 8900'.
09:15 - 11:30 2.25 D OB Break circulation at 8900'.
11:30 - 16:15 4.75 D 07 Wash tobottom with 240 gpm and 1100 ofm N2 to9410'. Well stabelized

so increase pumpto 380 gpm and 1100 ofmN2 toTD 9686'.
16:15 - 17:45 1.50 D 08 Circulate bottoms up. Check thathole has cleaned up, Shut off N2 to

displace DP and act as dry job for tripout LDDP.
17:45 - 18:15 0.50 D 04 POOH Using pump to9396'
18:15 - 18:45 0.50 D 08 Circ N2 out of drill string.
18:45 - 23:45 5.00 D 04 POOH. Tight spot @9015' Kellyup circ, POOH Iaying down pipe.
23:45 - 00:00 0.25 D 06 Rig service Function annular 23 sec, upper & lower pir rams 6 sec.
00:00 - 00:15 0.25 D 18 Safety meeting. JAS #34 laying down pipe.
00:15 - 06:00 5.75 D 04 POOH Iaying down pipe. Pull wear bushing

5/24/2009 06:00 -06:30 r Od59 De 12 r Continue to Pull bearing housing offRotating head and pullwear bushing.
Replace and hookup rotating head bearing housing.

06:30 -09:30 3100 0 12 Rig up casers torun casing. Tongs, Stabbing board, fillup tool,long bails,
i elevators.

09:30 - 09:45 0.25 D 18 Safety meeting withall involved in runni g casing.
09:45 - 12:00 2.25 D 12 Make up shoe jointwith float shoe, i jt. float collar and 1 jt. Thread lock all

connections. Pump throughfloat equipment. Run 7" 29# HCL-110 LTC
casing to 1400'. No returns.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: illNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

5/24/2009 12:00 - 15:15 325 D 12 Run casing from 1400' to +/-5200'. 120 joints. Had incident with fillup
stinger hitting and injuring stabber.

15:15 - 15:30 0.25 D 18 Safety meetingand 5 XS observation after injured stabber is takento
medicaltreatment.Make injury incident notifications.

15:30 - 15:45 0.25 D 12 Made up joint# 120 and lowered it to the floor. PU joint#121, Made it up
and when pickedup out of slips it fell down thehole. Elevators onlyheld
the casing long enough to let theslips open.

15:45 - 16:15 0.50 D 18 Safety meeting on dropping casing and start investigation.
16:15 -22:00 5.75 DT 58 Waitingon fishing tools. Rig down casing toolsand empty racks ofcasing

and strap
22:00 - 22:15 0.25 DT 58 Safetymeeting(P/U fishing tools &T' DC JAS #9)
22:15 - 00:00 1.75 DT 58 Make Fishing tools,Spear, CXO, Bumper sub, Jars, CXO, 6 DÇ,CXO,

Energizer, CXO, DP.
00:00 -00:15 0.25 DT 58 Safety meeting (P/U DP Jas #7)
00:15 -00:45 0.50 DT 58 RIH w/fishing tools,picking up DP
00:45 - 01:00 0.25 D 06 Rigservice
01:00 -06:00 5.00 DT 58 RIH w/ fishing tools,pickingup DP. Tag @2912'. RIh Tag @2972, set

40000 on, Kellyup &circ.
5/25/2009 06:00 -07:00 1.00 DT 58 Circulte toclear DP and spear and wash throughbridges at 2990'.

400gpmof mud. Temporary returnof mudand thenlost allreturnswhen
washed throughbridge.

07:00 - 08:00 1.00 DT 58 Single in thehole from 3001' to 3807.
08:00 -09:30 1.50 DT 58 Circulate and clean upthe hole with mud and N2. When cutting dropped

off displaced DP withmud.
09:30 - 14:15 4.75 DT 58 Wash from 3807 to 4100'. Hole startingtowash down slowerand

becoming sticky back up. Circulate muddown DP to POOH. Mud at
200gpm when waitingtoget circulation and at 380 gpm after withreturns.
N2at 1000 to 1200 ofm.

14:15 - 15:30 1.25 DT 58 Safety meetingTripping out of hole.
15:30 - 17:00 1.50 DT 58 Safety Stand down
17:00 - 18:45 1.75 DT 58 POOH.
18:45 - 19:00 0.25 D 18 Saftey meeting. JSA 1&2 tripping
19:00 -22:00 3.00 DT 58 Makeup BHA,RIH. install rottation rubber @3410 ft.
22:00 - 22:15 0.25 D 06 Rigservice. Function annular 23 sec. upper & lower pipe rams 6 sec.
22:15 - 00:00 1.75 DT 58 Break circ, Rotation ruber leaking bleed off.
00:00 - 00:15 0.25 D 18 Safety meeting. trppedpresure
00:15 -01:45 1.50 DT 58 Bleed off pressure on wellhead, change rotating rubber.
01:45 -02:00 0.25 D 06 Rig service. Function annular23 sec. upper & lower pipe rams 6 sec.
02:00 - 03:15 1.25 DT 58 Break circ, wash to topof fish
03:15 - 04:00 0.75 DT 58 Circ bottoms up, circ high vis pill (30 bbis 52 vis 28 yeild)& spot on top of

fish
04:00 - 06:00 2.00 DT 58 POOH. Strap out.

5/26/2009 06:00 -07:00 1.00 DT 58 Continued POOH and strap. TOF at 4195'. LD bit and bit sub.
07:00 -87:15 0.25 DT 58 Safety meetingon trippingin.
07:15 -:10:15 3.00 DT 58 PU spear. Trip in to4180".
110:15-dOt30 0.25 DT 58 Safety meeting on jertingD
10:30 -711 JOD 0.50 DT 58 Circulate with mud and engage fish withspear at 4195'. (non@ and no

returns) . I
11:00 -l18:00 7.00 DT 58 Jaring on fish. Made from 4195 to4110°. 85' of progress.
18:00 -i1ß:30 0.50 DT 58 Inspect derrick, Lost fislt i
18:30 -ite:00 s 0.50 DT 58 Safety meeting (Jaring JAS #80)
19:00 - 22t301 3.50 DT 58 POOH, Pull rotatingrubber @1966'. Finsh POOH. Change out fishing

tools.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: illNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

5/24/2009 12:00 - 15:15 325 D 12 Run casing from 1400' to +/-5200'. 120 joints. Had incident with fillup
stinger hitting and injuring stabber.

15:15 - 15:30 0.25 D 18 Safety meetingand 5 XS observation after injured stabber is takento
medicaltreatment.Make injury incident notifications.

15:30 - 15:45 0.25 D 12 Made up joint# 120 and lowered it to the floor. PU joint#121, Made it up
and when pickedup out of slips it fell down thehole. Elevators onlyheld
the casing long enough to let theslips open.

15:45 - 16:15 0.50 D 18 Safety meeting on dropping casing and start investigation.
16:15 -22:00 5.75 DT 58 Waitingon fishing tools. Rig down casing toolsand empty racks ofcasing

and strap
22:00 - 22:15 0.25 DT 58 Safetymeeting(P/U fishing tools &T' DC JAS #9)
22:15 - 00:00 1.75 DT 58 Make Fishing tools,Spear, CXO, Bumper sub, Jars, CXO, 6 DÇ,CXO,

Energizer, CXO, DP.
00:00 -00:15 0.25 DT 58 Safety meeting (P/U DP Jas #7)
00:15 -00:45 0.50 DT 58 RIH w/fishing tools,picking up DP
00:45 - 01:00 0.25 D 06 Rigservice
01:00 -06:00 5.00 DT 58 RIH w/ fishing tools,pickingup DP. Tag @2912'. RIh Tag @2972, set

40000 on, Kellyup &circ.
5/25/2009 06:00 -07:00 1.00 DT 58 Circulte toclear DP and spear and wash throughbridges at 2990'.

400gpmof mud. Temporary returnof mudand thenlost allreturnswhen
washed throughbridge.

07:00 - 08:00 1.00 DT 58 Single in thehole from 3001' to 3807.
08:00 -09:30 1.50 DT 58 Circulate and clean upthe hole with mud and N2. When cutting dropped

off displaced DP withmud.
09:30 - 14:15 4.75 DT 58 Wash from 3807 to 4100'. Hole startingtowash down slowerand

becoming sticky back up. Circulate muddown DP to POOH. Mud at
200gpm when waitingtoget circulation and at 380 gpm after withreturns.
N2at 1000 to 1200 ofm.

14:15 - 15:30 1.25 DT 58 Safety meetingTripping out of hole.
15:30 - 17:00 1.50 DT 58 Safety Stand down
17:00 - 18:45 1.75 DT 58 POOH.
18:45 - 19:00 0.25 D 18 Saftey meeting. JSA 1&2 tripping
19:00 -22:00 3.00 DT 58 Makeup BHA,RIH. install rottation rubber @3410 ft.
22:00 - 22:15 0.25 D 06 Rigservice. Function annular 23 sec. upper & lower pipe rams 6 sec.
22:15 - 00:00 1.75 DT 58 Break circ, Rotation ruber leaking bleed off.
00:00 - 00:15 0.25 D 18 Safety meeting. trppedpresure
00:15 -01:45 1.50 DT 58 Bleed off pressure on wellhead, change rotating rubber.
01:45 -02:00 0.25 D 06 Rig service. Function annular23 sec. upper & lower pipe rams 6 sec.
02:00 - 03:15 1.25 DT 58 Break circ, wash to topof fish
03:15 - 04:00 0.75 DT 58 Circ bottoms up, circ high vis pill (30 bbis 52 vis 28 yeild)& spot on top of

fish
04:00 - 06:00 2.00 DT 58 POOH. Strap out.

5/26/2009 06:00 -07:00 1.00 DT 58 Continued POOH and strap. TOF at 4195'. LD bit and bit sub.
07:00 -87:15 0.25 DT 58 Safety meetingon trippingin.
07:15 -:10:15 3.00 DT 58 PU spear. Trip in to4180".
110:15-dOt30 0.25 DT 58 Safety meeting on jertingD
10:30 -711 JOD 0.50 DT 58 Circulate with mud and engage fish withspear at 4195'. (non@ and no

returns) . I
11:00 -l18:00 7.00 DT 58 Jaring on fish. Made from 4195 to4110°. 85' of progress.
18:00 -i1ß:30 0.50 DT 58 Inspect derrick, Lost fislt i
18:30 -ite:00 s 0.50 DT 58 Safety meeting (Jaring JAS #80)
19:00 - 22t301 3.50 DT 58 POOH, Pull rotatingrubber @1966'. Finsh POOH. Change out fishing

tools.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: illNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

5/24/2009 12:00 - 15:15 325 D 12 Run casing from 1400' to +/-5200'. 120 joints. Had incident with fillup
stinger hitting and injuring stabber.

15:15 - 15:30 0.25 D 18 Safety meetingand 5 XS observation after injured stabber is takento
medicaltreatment.Make injury incident notifications.

15:30 - 15:45 0.25 D 12 Made up joint# 120 and lowered it to the floor. PU joint#121, Made it up
and when pickedup out of slips it fell down thehole. Elevators onlyheld
the casing long enough to let theslips open.

15:45 - 16:15 0.50 D 18 Safety meeting on dropping casing and start investigation.
16:15 -22:00 5.75 DT 58 Waitingon fishing tools. Rig down casing toolsand empty racks ofcasing

and strap
22:00 - 22:15 0.25 DT 58 Safetymeeting(P/U fishing tools &T' DC JAS #9)
22:15 - 00:00 1.75 DT 58 Make Fishing tools,Spear, CXO, Bumper sub, Jars, CXO, 6 DÇ,CXO,

Energizer, CXO, DP.
00:00 -00:15 0.25 DT 58 Safety meeting (P/U DP Jas #7)
00:15 -00:45 0.50 DT 58 RIH w/fishing tools,picking up DP
00:45 - 01:00 0.25 D 06 Rigservice
01:00 -06:00 5.00 DT 58 RIH w/ fishing tools,pickingup DP. Tag @2912'. RIh Tag @2972, set

40000 on, Kellyup &circ.
5/25/2009 06:00 -07:00 1.00 DT 58 Circulte toclear DP and spear and wash throughbridges at 2990'.

400gpmof mud. Temporary returnof mudand thenlost allreturnswhen
washed throughbridge.

07:00 - 08:00 1.00 DT 58 Single in thehole from 3001' to 3807.
08:00 -09:30 1.50 DT 58 Circulate and clean upthe hole with mud and N2. When cutting dropped

off displaced DP withmud.
09:30 - 14:15 4.75 DT 58 Wash from 3807 to 4100'. Hole startingtowash down slowerand

becoming sticky back up. Circulate muddown DP to POOH. Mud at
200gpm when waitingtoget circulation and at 380 gpm after withreturns.
N2at 1000 to 1200 ofm.

14:15 - 15:30 1.25 DT 58 Safety meetingTripping out of hole.
15:30 - 17:00 1.50 DT 58 Safety Stand down
17:00 - 18:45 1.75 DT 58 POOH.
18:45 - 19:00 0.25 D 18 Saftey meeting. JSA 1&2 tripping
19:00 -22:00 3.00 DT 58 Makeup BHA,RIH. install rottation rubber @3410 ft.
22:00 - 22:15 0.25 D 06 Rigservice. Function annular 23 sec. upper & lower pipe rams 6 sec.
22:15 - 00:00 1.75 DT 58 Break circ, Rotation ruber leaking bleed off.
00:00 - 00:15 0.25 D 18 Safety meeting. trppedpresure
00:15 -01:45 1.50 DT 58 Bleed off pressure on wellhead, change rotating rubber.
01:45 -02:00 0.25 D 06 Rig service. Function annular23 sec. upper & lower pipe rams 6 sec.
02:00 - 03:15 1.25 DT 58 Break circ, wash to topof fish
03:15 - 04:00 0.75 DT 58 Circ bottoms up, circ high vis pill (30 bbis 52 vis 28 yeild)& spot on top of

fish
04:00 - 06:00 2.00 DT 58 POOH. Strap out.

5/26/2009 06:00 -07:00 1.00 DT 58 Continued POOH and strap. TOF at 4195'. LD bit and bit sub.
07:00 -87:15 0.25 DT 58 Safety meetingon trippingin.
07:15 -:10:15 3.00 DT 58 PU spear. Trip in to4180".
110:15-dOt30 0.25 DT 58 Safety meeting on jertingD
10:30 -711 JOD 0.50 DT 58 Circulate with mud and engage fish withspear at 4195'. (non@ and no

returns) . I
11:00 -l18:00 7.00 DT 58 Jaring on fish. Made from 4195 to4110°. 85' of progress.
18:00 -i1ß:30 0.50 DT 58 Inspect derrick, Lost fislt i
18:30 -ite:00 s 0.50 DT 58 Safety meeting (Jaring JAS #80)
19:00 - 22t301 3.50 DT 58 POOH, Pull rotatingrubber @1966'. Finsh POOH. Change out fishing

tools.
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February 10, 2010

Operations a mmary Rep it

Legal Well Name: IIINKER2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/26/2009 22:30 - 22:45 0.25 D 06 Rig service.Function blind rams. 8 sec. Upper & lower pipe rams 6 sec.
22:45 - 00:00 1.25 DT 58 RIH w/ fishing tools.
00:00 -00:15 0.25 D 18 Safety meeting.( Tripping JAS # 1)
00:15 -00:45 0.50 DT 58 RIH wlfishingtools
00:45 -01:00 0.25 D 18 Safety meeting( Slip & cut JAS #26)
01:00 - 01:45 0.75 D 06 Slip & cut
01:45 - 02:00 0.25 D 06 Rig service Function annular 23 sec. Upper& lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 - 03:00 0.25 DT 58 Break circ & latch into fish.
03:00 -04:15 1.25 DT 58 Start jaring,pullup to 400,000 lbs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT SB Pulling slowly,Stand pipe in derrick pulling up 320,000 lbs ( stringwith

fish 269,000 Ibs)
5/27/2009 06:00 - 11:00 5.00 DT 58 Continue toPOOH with fish on spear and 5" DP. Recovered fish to floor.

LD fishing tools.Released Slaugh Fishing tools. Ticket was $45,223.83
11:00 - 11:15 0.25 D 06 Lubricate rig
11:15- 14:45 3.50 DT 58 Safety meetingon laying down casing, JSA #79. Found unaproved

elevatora on location. Wait on elevators.
14:45 - 15:45 1.00 DT 58 Laydown 2 jointsof casing. Second jointwas wet. Call WIL truck.Stab

swegde and pressure to360 psi. Wouldnot bleed off. Waiton WIL truck
to perforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 -19:15 1.25 DT 58 Rig up & RIHw/ perforating gun 3shots per ft. Tag bottom @5093'

Perforate f/ 5066'-5067'.POOH.
19:15 - 19:30 0.25 D 18 Safety meeting ( Laying down pipe. JAS # 79)
19:30 - 19:45 0.25 D 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 "csg.
00:00 - 00:15 0.25 D 18 Safety meeting ,

00:15.06:00 5.75 DT 58 Layout7"csg.
5/28/2009 06:00 -06:30 0.50 DT 58 Rig down power tongsand laydown casing equipment.

06:30 -06:45 0.25 DT 58 Safety meeting Function UPR 6 sec, Close Blindsam rams.
06:45 - 11:00 4.25 DT 58 Wait on milland junksubs. get DC's and HWDP on rack and strap.
11:00 - 12:00 1.00 DT 58 Unioad fishermans toolsand make up millingBHA. Concave 4 bladed mill

with4 - 24/32 ports. 8 3/4" millwith 4" cutright on OD.
12:00 - 14:30 2.50 DT 58 RIH and tagup at 3950°, install rotating head.
14:30 - 18:00 3.50 DT 56 Break circulationwith1200 ofm N2 and 250 gpm mud. Ream f/

3950'-4792' 385 gpm, 1400 sofm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpm to385, sofm to 1100. Continue RIH -

20 stands & repeat circ proceedure.
00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 - 04:45 4.50 DT 56 Pick up 20 singles, break circ. w/ 1400 scfm @250gpm. Have returns

increase gpm to385, scfm to 1100. Continue RlH 20 stands & repeat circ
proceedure. Tag bridge @8592 ft

04:45 - 06:00 1.25 DT 56 Break circ & ream 8553 - 8597 395 gpm 1100 sofm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 Ph 06:00 -06:15 · O.25 DT 56 CONTINUE TO PU SINGLES TO 8594'. a . : MM
06:15 -

112:00 5.75 DT 58 MILPLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATION WITH
250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00 -12:1I5 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15 - 15:30 3.25 DT 58 MILLAND REAM JUNK FROM 8790' TO 9038'.

: 15:30 - 15:45 0.25 D 06 RIS SERVICE FUNCTION UPPER & LOWER PIPE RAMS 8 SEC
i 15:45 - 22:45 7.00 DT 58 MILLAND REAM JUNKFROM 9038' TO 9576'.
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Operations a mmary Rep it

Legal Well Name: IIINKER2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/26/2009 22:30 - 22:45 0.25 D 06 Rig service.Function blind rams. 8 sec. Upper & lower pipe rams 6 sec.
22:45 - 00:00 1.25 DT 58 RIH w/ fishing tools.
00:00 -00:15 0.25 D 18 Safety meeting.( Tripping JAS # 1)
00:15 -00:45 0.50 DT 58 RIH wlfishingtools
00:45 -01:00 0.25 D 18 Safety meeting( Slip & cut JAS #26)
01:00 - 01:45 0.75 D 06 Slip & cut
01:45 - 02:00 0.25 D 06 Rig service Function annular 23 sec. Upper& lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 - 03:00 0.25 DT 58 Break circ & latch into fish.
03:00 -04:15 1.25 DT 58 Start jaring,pullup to 400,000 lbs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT SB Pulling slowly,Stand pipe in derrick pulling up 320,000 lbs ( stringwith

fish 269,000 Ibs)
5/27/2009 06:00 - 11:00 5.00 DT 58 Continue toPOOH with fish on spear and 5" DP. Recovered fish to floor.

LD fishing tools.Released Slaugh Fishing tools. Ticket was $45,223.83
11:00 - 11:15 0.25 D 06 Lubricate rig
11:15- 14:45 3.50 DT 58 Safety meetingon laying down casing, JSA #79. Found unaproved

elevatora on location. Wait on elevators.
14:45 - 15:45 1.00 DT 58 Laydown 2 jointsof casing. Second jointwas wet. Call WIL truck.Stab

swegde and pressure to360 psi. Wouldnot bleed off. Waiton WIL truck
to perforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 -19:15 1.25 DT 58 Rig up & RIHw/ perforating gun 3shots per ft. Tag bottom @5093'

Perforate f/ 5066'-5067'.POOH.
19:15 - 19:30 0.25 D 18 Safety meeting ( Laying down pipe. JAS # 79)
19:30 - 19:45 0.25 D 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 "csg.
00:00 - 00:15 0.25 D 18 Safety meeting ,

00:15.06:00 5.75 DT 58 Layout7"csg.
5/28/2009 06:00 -06:30 0.50 DT 58 Rig down power tongsand laydown casing equipment.

06:30 -06:45 0.25 DT 58 Safety meeting Function UPR 6 sec, Close Blindsam rams.
06:45 - 11:00 4.25 DT 58 Wait on milland junksubs. get DC's and HWDP on rack and strap.
11:00 - 12:00 1.00 DT 58 Unioad fishermans toolsand make up millingBHA. Concave 4 bladed mill

with4 - 24/32 ports. 8 3/4" millwith 4" cutright on OD.
12:00 - 14:30 2.50 DT 58 RIH and tagup at 3950°, install rotating head.
14:30 - 18:00 3.50 DT 56 Break circulationwith1200 ofm N2 and 250 gpm mud. Ream f/

3950'-4792' 385 gpm, 1400 sofm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpm to385, sofm to 1100. Continue RIH -

20 stands & repeat circ proceedure.
00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 - 04:45 4.50 DT 56 Pick up 20 singles, break circ. w/ 1400 scfm @250gpm. Have returns

increase gpm to385, scfm to 1100. Continue RlH 20 stands & repeat circ
proceedure. Tag bridge @8592 ft

04:45 - 06:00 1.25 DT 56 Break circ & ream 8553 - 8597 395 gpm 1100 sofm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 Ph 06:00 -06:15 · O.25 DT 56 CONTINUE TO PU SINGLES TO 8594'. a . : MM
06:15 -

112:00 5.75 DT 58 MILPLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATION WITH
250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00 -12:1I5 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15 - 15:30 3.25 DT 58 MILLAND REAM JUNK FROM 8790' TO 9038'.

: 15:30 - 15:45 0.25 D 06 RIS SERVICE FUNCTION UPPER & LOWER PIPE RAMS 8 SEC
i 15:45 - 22:45 7.00 DT 58 MILLAND REAM JUNKFROM 9038' TO 9576'.
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Operations a mmary Rep it

Legal Well Name: IIINKER2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

5/26/2009 22:30 - 22:45 0.25 D 06 Rig service.Function blind rams. 8 sec. Upper & lower pipe rams 6 sec.
22:45 - 00:00 1.25 DT 58 RIH w/ fishing tools.
00:00 -00:15 0.25 D 18 Safety meeting.( Tripping JAS # 1)
00:15 -00:45 0.50 DT 58 RIH wlfishingtools
00:45 -01:00 0.25 D 18 Safety meeting( Slip & cut JAS #26)
01:00 - 01:45 0.75 D 06 Slip & cut
01:45 - 02:00 0.25 D 06 Rig service Function annular 23 sec. Upper& lower pipe rams 6 sec.
02:00-02:45 0.75 DT 58 RIH
02:45 - 03:00 0.25 DT 58 Break circ & latch into fish.
03:00 -04:15 1.25 DT 58 Start jaring,pullup to 400,000 lbs. Fish moving, layout 3 singles.
04:15 -06:00 1.75 DT SB Pulling slowly,Stand pipe in derrick pulling up 320,000 lbs ( stringwith

fish 269,000 Ibs)
5/27/2009 06:00 - 11:00 5.00 DT 58 Continue toPOOH with fish on spear and 5" DP. Recovered fish to floor.

LD fishing tools.Released Slaugh Fishing tools. Ticket was $45,223.83
11:00 - 11:15 0.25 D 06 Lubricate rig
11:15- 14:45 3.50 DT 58 Safety meetingon laying down casing, JSA #79. Found unaproved

elevatora on location. Wait on elevators.
14:45 - 15:45 1.00 DT 58 Laydown 2 jointsof casing. Second jointwas wet. Call WIL truck.Stab

swegde and pressure to360 psi. Wouldnot bleed off. Waiton WIL truck
to perforate.

15:45 - 18:00 2.25 DT 58 Wait for Perforating truck
18:00 -19:15 1.25 DT 58 Rig up & RIHw/ perforating gun 3shots per ft. Tag bottom @5093'

Perforate f/ 5066'-5067'.POOH.
19:15 - 19:30 0.25 D 18 Safety meeting ( Laying down pipe. JAS # 79)
19:30 - 19:45 0.25 D 06 Rig service. Function HCR 2 sec. Annular 23 sec.
19:45 - 00:00 4.25 DT 58 Lay out 7 "csg.
00:00 - 00:15 0.25 D 18 Safety meeting ,

00:15.06:00 5.75 DT 58 Layout7"csg.
5/28/2009 06:00 -06:30 0.50 DT 58 Rig down power tongsand laydown casing equipment.

06:30 -06:45 0.25 DT 58 Safety meeting Function UPR 6 sec, Close Blindsam rams.
06:45 - 11:00 4.25 DT 58 Wait on milland junksubs. get DC's and HWDP on rack and strap.
11:00 - 12:00 1.00 DT 58 Unioad fishermans toolsand make up millingBHA. Concave 4 bladed mill

with4 - 24/32 ports. 8 3/4" millwith 4" cutright on OD.
12:00 - 14:30 2.50 DT 58 RIH and tagup at 3950°, install rotating head.
14:30 - 18:00 3.50 DT 56 Break circulationwith1200 ofm N2 and 250 gpm mud. Ream f/

3950'-4792' 385 gpm, 1400 sofm
18:00 -00:00 6.00 DT 56 Tag & ream @4865'. Pick up 20 singles, break circ. w/ 1400 scfm @

250gpm. Have returns increase gpm to385, sofm to 1100. Continue RIH -

20 stands & repeat circ proceedure.
00:00 - 00:15 0.25 D 18 Safety meeting.
00:15 - 04:45 4.50 DT 56 Pick up 20 singles, break circ. w/ 1400 scfm @250gpm. Have returns

increase gpm to385, scfm to 1100. Continue RlH 20 stands & repeat circ
proceedure. Tag bridge @8592 ft

04:45 - 06:00 1.25 DT 56 Break circ & ream 8553 - 8597 395 gpm 1100 sofm ECD 3700 ft 8.4.
8600 ft 8.7

5/29/2009 Ph 06:00 -06:15 · O.25 DT 56 CONTINUE TO PU SINGLES TO 8594'. a . : MM
06:15 -

112:00 5.75 DT 58 MILPLAND REAM FROM 8594' TO 8790'. BREAK CIRCULATION WITH
250 GPM AND 1000 CFM N2. CONTINUE CIRC WITH 380 GPM AND
1000 CFM N2

12:00 -12:1I5 0.25 DT 58 SAFETY MEETING ON MOUSE HOLE CONNECTIONS
12:15 - 15:30 3.25 DT 58 MILLAND REAM JUNK FROM 8790' TO 9038'.

: 15:30 - 15:45 0.25 D 06 RIS SERVICE FUNCTION UPPER & LOWER PIPE RAMS 8 SEC
i 15:45 - 22:45 7.00 DT 58 MILLAND REAM JUNKFROM 9038' TO 9576'.
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

5/29/2009 22:45 - 03:45 5.00 DT 58 BACK REAM & PUMPOUT 9580-8350°
03:45 - 06:OD 2.25 DT 58 POOH

5/30/2009 06:00 -07:00 1,00 DT 58 POOH to2320'.
07:00 -07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15 -08:30 1.25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKE UP NEW MILL. BASKETS

WERE FULL OD IRON. MILLWAS MODERATELY WARN.
09:30 - 12:00 2.50 DT 58 RIH TO 767T.
12:00 - 12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATE RIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 -14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLING ROTATING HEAD

RUBBER AT 7677'. 1000 CFM N2 AND 200 GPM MUD.
14:15 - 15:00 0.75 DT 58 RiH F/ 7677'-8665'.
15:00-20:30 5.50 DT 58 REAMF/8665'-9562'
20:30 -00:00 3.50 DT 58 REAM & MILLF/ 9562'-9614'. ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS
00:15 - 02:45 2.50 DT 58 REAM & MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP,
04:00 -06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVINGTO PUMP OUT 11 STANDS,

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLEBRIDGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLEHEAD WAY

08:45 - 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNKSUBS (APPROX.10#METALIN BOTHJUNKSUBSALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL, BUT IS IN FAIRLYGOOD
CONDITION

14:45 - 17:00 2.25 DT 56 MAKE UP 2- JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 -17:30 0.50 0 06 SLIP AND CUT DRILLLINE
17:30-18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00 -20:45 2.75 DT 56 RIH F/2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 -23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD,WORK STRING
23:00 -00:00 1.00 DT 56 CIRC & REAM F/8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM F/8743'-9407. WORK FROM 8833'-8837' PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 940T APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950° TO 8504'
12:00 -12:15 0.25! D 18 SAFETY MEETING ON WORKING AT MONKEY BOARD JSA #22
12:15-20:00 REDTW 56 i REAMF/8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACK TO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MIXINGMUD PRODUCTS
00:15-01:15 1.00 DT 56 CONDITIONMUDCIRC,WORKS7RlNG.
01:15-06:OD 4.75 DT 56 POOH LAYINGDOWN PlPE TO RUN CASING. |

6/2/2009 06:00 -06:45 0:75 BT 56 CONT. LAYINGDOWN DP F/5161' -4107'

06:45 -07:00 0125 BT 56 SAFETY MEETING ON LAYINGDOWN DP JSA #34
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

5/29/2009 22:45 - 03:45 5.00 DT 58 BACK REAM & PUMPOUT 9580-8350°
03:45 - 06:OD 2.25 DT 58 POOH

5/30/2009 06:00 -07:00 1,00 DT 58 POOH to2320'.
07:00 -07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
07:15 -08:30 1.25 DT 58 FINISH POOH.
08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKE UP NEW MILL. BASKETS

WERE FULL OD IRON. MILLWAS MODERATELY WARN.
09:30 - 12:00 2.50 DT 58 RIH TO 767T.
12:00 - 12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
12:15-12:30 0.25 DT 58 LUBRICATE RIG. FUNCTION UPR AND LPR, 8 SEC TO CLOSE.
12:30 -14:15 1.75 DT 58 BREAK CIRCULATION AFTER INSTALLING ROTATING HEAD

RUBBER AT 7677'. 1000 CFM N2 AND 200 GPM MUD.
14:15 - 15:00 0.75 DT 58 RiH F/ 7677'-8665'.
15:00-20:30 5.50 DT 58 REAMF/8665'-9562'
20:30 -00:00 3.50 DT 58 REAM & MILLF/ 9562'-9614'. ECD 3700FT 8.3 ECD 8994 FT 8.5
00:00 -00:15 0.25 D 18 SAFETY MEETING ON WEEKEND AWARENESS
00:15 - 02:45 2.50 DT 58 REAM & MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP,
04:00 -06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVINGTO PUMP OUT 11 STANDS,

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLEBRIDGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLEHEAD WAY

08:45 - 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNKSUBS (APPROX.10#METALIN BOTHJUNKSUBSALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL, BUT IS IN FAIRLYGOOD
CONDITION

14:45 - 17:00 2.25 DT 56 MAKE UP 2- JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 -17:30 0.50 0 06 SLIP AND CUT DRILLLINE
17:30-18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00 -20:45 2.75 DT 56 RIH F/2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 -23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD,WORK STRING
23:00 -00:00 1.00 DT 56 CIRC & REAM F/8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM F/8743'-9407. WORK FROM 8833'-8837' PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 940T APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950° TO 8504'
12:00 -12:15 0.25! D 18 SAFETY MEETING ON WORKING AT MONKEY BOARD JSA #22
12:15-20:00 REDTW 56 i REAMF/8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACK TO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MIXINGMUD PRODUCTS
00:15-01:15 1.00 DT 56 CONDITIONMUDCIRC,WORKS7RlNG.
01:15-06:OD 4.75 DT 56 POOH LAYINGDOWN PlPE TO RUN CASING. |

6/2/2009 06:00 -06:45 0:75 BT 56 CONT. LAYINGDOWN DP F/5161' -4107'

06:45 -07:00 0125 BT 56 SAFETY MEETING ON LAYINGDOWN DP JSA #34

RECEIVED February 10, 2010 Pdnted: 1/12/2010

EL PASO PRODUCTION Page 22 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations
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07:00 -07:15 0.25 DT 58 PULL ROTATING HEAD RUBBER
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08:30 -09:30 1.00 DT 58 CLEAN OUT JUNK BASKETS AND MAKE UP NEW MILL. BASKETS

WERE FULL OD IRON. MILLWAS MODERATELY WARN.
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12:00 - 12:15 0.25 DT 58 SAFETY MEETING ON TRIPPING IN
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14:15 - 15:00 0.75 DT 58 RiH F/ 7677'-8665'.
15:00-20:30 5.50 DT 58 REAMF/8665'-9562'
20:30 -00:00 3.50 DT 58 REAM & MILLF/ 9562'-9614'. ECD 3700FT 8.3 ECD 8994 FT 8.5
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00:15 - 02:45 2.50 DT 58 REAM & MILLF/ 8994'-9698' WORK PIPE.
02:45-04:00 1.25 DT 58 CIRC BOTTOMS UP,
04:00 -06:00 2.00 DT 58 WIPER TRIP 20 STANDS. HAVINGTO PUMP OUT 11 STANDS,

SCFM 1050, ECD 3700 FT 8.4, 9690 FT 8.6.
5/31/2009 06:00 -07:00 1.00 DT 56 RUN BACK IN HOLE TO 8671' HOLEBRIDGED

07:00 -08:45 1.75 DT 56 ATTEMPT TO WASH & REAM THRU BRIDGE AT 8671' MAKING
VERY LITTLEHEAD WAY

08:45 - 14:45 6.00 DT 56 POH WITH MILL#2 BRK. OFF 2 JUNK SUBS & MILL CLEAN
JUNKSUBS (APPROX.10#METALIN BOTHJUNKSUBSALONG
WITH A LOT OF LARGER PIECES OF SHALE SPLINTERS MILL
HAS BEEN IN CONTACT WITH METAL, BUT IS IN FAIRLYGOOD
CONDITION

14:45 - 17:00 2.25 DT 56 MAKE UP 2- JUNK SUBS AND NEW FDS+ MILLTOOTH BIT RIH
TO CASG. SHOE AT 2792'

17:00 -17:30 0.50 0 06 SLIP AND CUT DRILLLINE
17:30-18:00 0.50 DT 56 CHANGE OUT ROTATING RUBBER
18:00 -20:45 2.75 DT 56 RIH F/2581'-8480'
20:45 - 21:00 0.25 D 06 RIG SERVICE
21:00 -23:00 2.00 DT 56 BREAK CIRC, WI N2 & MUD,WORK STRING
23:00 -00:00 1.00 DT 56 CIRC & REAM F/8481'-8743'
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DERRICK CONNECTIONS
00:15 - 06:00 5.75 DT 56 CIRC REAM F/8743'-9407. WORK FROM 8833'-8837' PROBLEM

AREA.
6/1/2009 06:00 -08:00 2.00 DT 56 CONT WASHING AND REAMING AT 940T APPEARS TO BE SOME

SLOUGHING UP HOLE.
08:00 - 10:00 2.00 DT 56 POH UP TO 7950' HAD TO PUMP OUT NUMEROUS TIMES AT TIMES

UNABLETO PULL PIPE WITH OUT CIRCULATING.
10:00 - 12:00 2.00 DT 56 WASH AND REAM F/7950° TO 8504'
12:00 -12:15 0.25! D 18 SAFETY MEETING ON WORKING AT MONKEY BOARD JSA #22
12:15-20:00 REDTW 56 i REAMF/8504'-9690REAMONBOTTOM.WORKPIPE
20:00 - 23:45 3.75 DT 56 WIPER TRIP TO 7900' AND BACK TO BOTTOM.
23:45 - 00:00 0.25 D 06 RIG SERVICE
00:00 -00:15 0.25 DT 56 SAFETY MEETING ON MIXINGMUD PRODUCTS
00:15-01:15 1.00 DT 56 CONDITIONMUDCIRC,WORKS7RlNG.
01:15-06:OD 4.75 DT 56 POOH LAYINGDOWN PlPE TO RUN CASING. |

6/2/2009 06:00 -06:45 0:75 BT 56 CONT. LAYINGDOWN DP F/5161' -4107'

06:45 -07:00 0125 BT 56 SAFETY MEETING ON LAYINGDOWN DP JSA #34

RECEIVED February 10, 2010 Pdnted: 1/12/2010



February 10, 2010

peratiõns summaryReport

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From- To Hutus Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYlNGDOWN DP 410T - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C/ O 6

SEC'S
10:30-11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 - 14:30 2.00 DT 56 CONT. LAYlNGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS I DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 -18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW

,

18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CAŠlNG TO
5258.00 ON KIMZEY.

00:45 -06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLING PIPE EVERY 15
JOINTS. ON ELPASO E&P.

6/3/2009 06:00 -06:15 0.25 D 12 CONT. RUNCASG. TO 9613'
06:15-06:45 0.50 D 12 INSTALLROTATINGHEADELEMENT
06:45 -07:45 1.00 D 12 WASH DOWN 1 JT. CASG. F/9613'-9653' W/ DRLG. MUD NO

RETURNS
07:45-08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7" 29# HCP-110 LT&C CASG. OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPM MUD AND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS.· CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 - 03:45 11.00 D 14 Pressure testedcement lines to 6000#, N2 lines to6000#. Pumped 20 i

Bbls of water. Started defoamer and N2 during fresh water. Pumped 20
Bbls. of Super Flush @9.2 ppg. Pumped 20 bbis. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumpedtailcement unfoamed @14.3 ppg. (95 sx. , 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to5 BPM @150 Bbis. away.Spacer returnsto surface. Slow rate to 2.5
BPM @340 Bbis. away. Bump plug at 363 Bbis away. Pressure up to
2350# and held for 10 minutes tocheck floats. Held with 2.25 Bbis. flowed -

back. Reciprocated pipe 15'-20' all but last 20 bbis of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield, 7.35
WR, 55.2 Bbis.) Pumped 3 Bb1sof water behind cap cement Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# left on annulus. Bleed off pressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pick up stack toset casing slips.

6/4/2009 06:00-07:30 11350 DT 58 NIPPLE DOWN BOP AND WEATHERFORD LINES.
07:30-07:45 (GES DT 58 SAFETY MEETING. NIPPLEiDOWNiBOP.
07:45 -12:00 1425 IDT 58I LIFT BOP. SET CASING SLIPSWITH 80,000#. CUT OFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 11100 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL 13 5/8" 5KX 7 1/16" 10K

TUBING HANGER. PRESSUREITESW SECONDARY SEALS TO
5000#. OK.

16:00 -16:15 0.25 D 06 RIG SERVICE
16:15 -16:45 0.50 O 18 , REMOVE 18' BALES, CASING3ELEVATORS AND SLIPS.

RI:CEIVED February 10, 2010 Prinigd: 1/12/2010 2:37:52PM

peratiõns summaryReport

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From- To Hutus Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYlNGDOWN DP 410T - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C/ O 6

SEC'S
10:30-11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 - 14:30 2.00 DT 56 CONT. LAYlNGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS I DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 -18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW

,

18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CAŠlNG TO
5258.00 ON KIMZEY.

00:45 -06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLING PIPE EVERY 15
JOINTS. ON ELPASO E&P.

6/3/2009 06:00 -06:15 0.25 D 12 CONT. RUNCASG. TO 9613'
06:15-06:45 0.50 D 12 INSTALLROTATINGHEADELEMENT
06:45 -07:45 1.00 D 12 WASH DOWN 1 JT. CASG. F/9613'-9653' W/ DRLG. MUD NO

RETURNS
07:45-08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7" 29# HCP-110 LT&C CASG. OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPM MUD AND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS.· CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 - 03:45 11.00 D 14 Pressure testedcement lines to 6000#, N2 lines to6000#. Pumped 20 i

Bbls of water. Started defoamer and N2 during fresh water. Pumped 20
Bbls. of Super Flush @9.2 ppg. Pumped 20 bbis. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumpedtailcement unfoamed @14.3 ppg. (95 sx. , 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to5 BPM @150 Bbis. away.Spacer returnsto surface. Slow rate to 2.5
BPM @340 Bbis. away. Bump plug at 363 Bbis away. Pressure up to
2350# and held for 10 minutes tocheck floats. Held with 2.25 Bbis. flowed -

back. Reciprocated pipe 15'-20' all but last 20 bbis of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield, 7.35
WR, 55.2 Bbis.) Pumped 3 Bb1sof water behind cap cement Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# left on annulus. Bleed off pressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pick up stack toset casing slips.

6/4/2009 06:00-07:30 11350 DT 58 NIPPLE DOWN BOP AND WEATHERFORD LINES.
07:30-07:45 (GES DT 58 SAFETY MEETING. NIPPLEiDOWNiBOP.
07:45 -12:00 1425 IDT 58I LIFT BOP. SET CASING SLIPSWITH 80,000#. CUT OFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 11100 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL 13 5/8" 5KX 7 1/16" 10K

TUBING HANGER. PRESSUREITESW SECONDARY SEALS TO
5000#. OK.

16:00 -16:15 0.25 D 06 RIG SERVICE
16:15 -16:45 0.50 O 18 , REMOVE 18' BALES, CASING3ELEVATORS AND SLIPS.

RI:CEIVED February 10, 2010 Prinigd: 1/12/2010 2:37:52PM

peratiõns summaryReport

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From- To Hutus Code Phase Description of Operations

6/2/2009 07:00 - 09:30 2.50 DT 56 CONT. LAYlNGDOWN DP 410T - 685'
09:30-10:15 0.75 DT 56 RUN IN 18 STD'S DP FROM DERRICK
10:15-10:30 0.25 DT 56 RIG SER. FUNCTION UPPER AND LOWER PIPE RAMS C/ O 6

SEC'S
10:30-11:00 0.50 DT 56 SLIP & CUT DRILLLINE
11:00 -12:15 1.25 DT 56 CONT. LAYINGDOWN DP
12:15 -12:30 0.25 DT 56 PULL ROTATING HEAD RUBBER
12:30 - 14:30 2.00 DT 56 CONT. LAYlNGDOWN DP & DC'S
14:30 -15:00 0.50 DT 56 BRK. OFF & CLEAN JUNK SUBS I DRILLBIT RECOVERED 3#

METAL FROM JUNK SUBS
15:00 -17:30 2.50 DT 65 RIG IN KIMZEYCASG. SER.
17:30 -18:00 0.50 DT 65 SAFETY MEETING W/ CASG. CREW AND RIG CREW

,

18:00 -00:45 6.75 DT 51 RUNNING CASING. RAN 121 JOINTS OF 29# P-110 7" CAŠlNG TO
5258.00 ON KIMZEY.

00:45 -06:00 5.25 D 12 RUNNING CASING FROM 5258'-9560' FILLING PIPE EVERY 15
JOINTS. ON ELPASO E&P.

6/3/2009 06:00 -06:15 0.25 D 12 CONT. RUNCASG. TO 9613'
06:15-06:45 0.50 D 12 INSTALLROTATINGHEADELEMENT
06:45 -07:45 1.00 D 12 WASH DOWN 1 JT. CASG. F/9613'-9653' W/ DRLG. MUD NO

RETURNS
07:45-08:45 1.00 D 12 RIG UP HOWCO CMT'G HEAD ON LAST JT. OF CASG. RAN

TOTAL OF 218 JTS. 7" 29# HCP-110 LT&C CASG. OPTIMUM
TORQUE 7960 FT LBS. LENGTH WITH FS & FC 9700.35'

08:45-16:00 7.25 D 08 WASH LAST JT. CASG. DOWN WITH 200 GPM MUD AND 1400 CFM
N2 GOT RETURNS AFTER PUMPING FOR 35 MINS. FOR 15 MIN.
THEN LOST COMP. RETURNS FOR 3 3/4 HRS.· CONT.
CIRCULATING WITH GOOD RETURNS FOR 3 1/4 HRS.

16:00 -16:45 0.75 D 14 HOOK UP HOWCO CMT. LINES HOLD SAFETY MEETING
16:45 - 03:45 11.00 D 14 Pressure testedcement lines to 6000#, N2 lines to6000#. Pumped 20 i

Bbls of water. Started defoamer and N2 during fresh water. Pumped 20
Bbls. of Super Flush @9.2 ppg. Pumped 20 bbis. of water behind Super
Flush. Pumped lead cement (14.3 ppg. foamed to9.0 ppg. 1040 sx., 1.47
yield, 274 bbis.) pumpedtailcement unfoamed @14.3 ppg. (95 sx. , 1.47
yield, 6.44 WR, 24.3 bbis.) Good returns. Wash pumps and lines on top of
plug. Displaced with368.8 bbis. of 9.0 ppg. mud. Good returns. Slow rate
to5 BPM @150 Bbis. away.Spacer returnsto surface. Slow rate to 2.5
BPM @340 Bbis. away. Bump plug at 363 Bbis away. Pressure up to
2350# and held for 10 minutes tocheck floats. Held with 2.25 Bbis. flowed -

back. Reciprocated pipe 15'-20' all but last 20 bbis of displacement.. Hole
became sticky.Pumped cap cement (14.6 ppg. , 200 sx. , 1.55 yield, 7.35
WR, 55.2 Bbis.) Pumped 3 Bb1sof water behind cap cement Shut in.
WOC. for 8 hours.

03:45 - 04:15 0.50 D 18 35# left on annulus. Bleed off pressure.
04:15 - 06:00 1.75 DT 58 ND BOPE and pick up stack toset casing slips.

6/4/2009 06:00-07:30 11350 DT 58 NIPPLE DOWN BOP AND WEATHERFORD LINES.
07:30-07:45 (GES DT 58 SAFETY MEETING. NIPPLEiDOWNiBOP.
07:45 -12:00 1425 IDT 58I LIFT BOP. SET CASING SLIPSWITH 80,000#. CUT OFF CASING.
12:00 - 15:00 3.00 DT 58 REMOVE 13-5/8" BOP.
15:00 - 16:00 11100 DT 58 MAKEFINALCUT ON 7" CASING. INSTALL 13 5/8" 5KX 7 1/16" 10K

TUBING HANGER. PRESSUREITESW SECONDARY SEALS TO
5000#. OK.

16:00 -16:15 0.25 D 06 RIG SERVICE
16:15 -16:45 0.50 O 18 , REMOVE 18' BALES, CASING3ELEVATORS AND SLIPS.

RI:CEIVED February 10, 2010 Prinigd: 1/12/2010 2:37:52PM



February 10, 2010

Operations Summary R4p rt

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-2185 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I'RECIS ON Rig Number: 426

6/4/2009 16:45-17:30 0.75 D 18 CHANGE OUT BALES/ LAYDOWN WASH GUNI RIG UP BOP
SLINGS

17:30 -23;15 5.75 D 18 CHANGE OUT TUGGER LINES/CAT LINEIBEAVERSLIDE
LINEICATWALKHOLDBACK LINE.

23:15 -00:00 0.75 D 18 OFF LOAD 7-1/16" BOPE. C/O SAVER SUB, SET PIPE RACKS AND
BHA FOR 6-1/8" SECTION.

00:00 -00:15 0.25 D 18 SAFETY MEETING WITH WEATHERFORD ON NIPPLFNGUP BOPE.
00:15 -06:00 5.75 D 15 NIPPLE UP 7 1/16" BOPE. PUT 3-1/2" DP ON RACKS.

6/5/2009 06:00 - 08:OD 2.00 D 15 CONT. NIPPLING UP 7 1/16 10K BOP
08:00-11:00 3.00 D 15 NIPPLE UP ROTATING HEAD AND EXTENSION SPOOL MAKE

MODIFICATIONS TO FLOW LINE
11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TEßTERS
11:15-12:00 0.75 D 09 INSTALLTEST PLUG [NWELL HEAD PRESS. TEST BTM.PIPE

RAMS
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #82 PRESS. TESTING
12:15 - 12:45 0.50 D 09 TEST BOP. TESTED LOWER HELD. TESTED UPPER, FAILED (HCR

VALVE)
12:45 - 17:45 5.00 DT 54 CHANGE OUT HCR VALVE.
17:45-18:45 1.00 D 09 TEST HCR VALVE.TEST FAILED.
18:45-19:00 0.25 D 18 SAFETY MEETING ON PRESSURE TESTING.
19:00 -22:00 3.00 DT 54 CHANGE OUT HCRVALVE
22:00 -06:00 8.00 D 09 PRESSURE TEST HCR VALVE.OK. LOWER AND UPPER PIPE

RAMS, ANNULAR,BLINDRAMS 250 PSI LOW AND 10,000 PSI HIGH.
STABBING VALVE, INSIDE BOP. 250 PSI LOW AND 10,000 PSI
HJGH. ACTUATURE AND LOWER KELLYVALVE 250 PSI LOW AND
10,000 PSI HIGH.CHOKE LINEAND ALL MANIFOLDVALVES 250 PSI
LOW AND 10,000 PSI HIGH. CHECKVALVE,ANNERAND OUTER
VALVES AND HCR VALVE 250 PSI LOW AND 10,000 PSI HIGH. TOP
DRIVE, WASH PIPE, AND KELLYHOSE 250 PSI LOW AND 5,000 PSI
HIGH.KILLLINE 250 PSI LOW AND 5,000 PSI HIGH.ALLTESTS HELD
FOR 10 MINUTES. PRESSURE TEST CASING 2500 PSI FOR 30
MINUTES.

6/6/2009 06:00 -08:00 2.00 D 09 PULL TEST PLUG PRESS. TEST CASG. TO 2500 PSI FOR 30 MIN.
PRESS. TEST CHOKE MANIFOLD SPACER SPOOL THAT

BOLTS TO DOWN SIDE OF REMOTE CHOKE IS WASHEDRIGHT
THRU REMOVE WASHED SPACER SPOOL AND REPAIR

06:00-08:15 0.25 D 04 SAFETYMEETING JSA#1-2 TRIPPING
08:15-09:45 1.50 D 04 MAKE UP BlT, 2 JUNK SUBS ,4 3/4" MUD MOTOR , INSTALLMWD - |
09:45 - 12:00 2.25 D 04 GO IN HOLE ,PICKING UP 3 1/2" DP
12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #4-7 PICKING UP DP FROM V DOOR
12:15 -12:45 0.50 D 04 FILLDP PULSE TEST TOOL
12:45 - 16:30 3.75 D 04 CONT. RUNNING INHOLE TO 6255'
16:30 - 16:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C I O 15 SEC'S
16:45 - 18:45 2.00 D 04 CONT. RUNNING INHOLE F/ 6255' - 8940'
18:45-19:30 0.75 D 18 SET TORQUE ON TOP DRIVE.
19:30 - 19:45 0.25 D 06 LUBRICATE RIG. JU :
19:45.20 15 0.50 D 04 TRIP'IN HOLE FROM 8940'-9584'
20:15 -20:30 0.25 D 04 INSTALLROTATINGHEAD RUBBER. : I
20:30 -2000 0,50 D 13 DRILLINGCEMENT AND FLOAT COLLAR FROM9584·-9680° H I i

21:00 -21:15 0.25 D 18 SAFETY MEETING BOP DRILL,WELL SECURE IN 37 SECONDS.
21:15 -03:45 6.50 DT 60 TRY TO TEST MANIFOLD,VALVEFAILED,WAlT ON PARTS.

J ' 03:45 - 06:00 2.25 DT 60 ASSEMBLE VALVEWITH NEW "O" RINGS. .. f .

6/7/2009: i 06:00 -06:45 0.75 DT 54 RERAlg& RETEST VALVEON CHOKE MANIFOLD

RECEIVED February 10, 2010 Prinled: 1/12/2010

Operations Summary R4p rt

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-2185 Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I'RECIS ON Rig Number: 426
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11:00 -11:15 0.25 D 09 SAFETY MEETING WITH WEATHERFORD PRESSURE TEßTERS
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Operations Summary Report

Legal Well Name: RINKER 2-21BS
Common Well Name: RINKER 2-2185 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release; 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phasa Description ofOperations

6/7/2009 06:45 -09:00 2.25 D 13 CONT. DRILLOUT SHOE TRACK FI 9680' -9694'

09:00 -09:15 0.25 DT 58 DRILL6.125" HOLE F/9694' -9699' WORK JUNK SUBS ON BTM.
09:15 - 09:30 0.25 DT 58 ACC. CONNECTION TIME
09:30 -09:45 0.25 D 18 SAFETY MEETING BOP DRILL
09:45-10:00 0.25 D 06 RIGSER. FUNCTIONANNULARPREVENTOR CIO14SEC'S
10:00 - 10:15 0.25 D 03 DRILL6.125" HOLE F/ 9699' - 9704'
10:15-11:00 0.75 DT 58 CIRC. BTMS. UP
11:00-12:00 1.00 D 09 CONDUCT FIT TEST MUDWT.9.0 PPG ADDED SUR. PRESS.

2200 PSJ LEAKOFF GRAD. .69 PSI I FT EQUIVALENTMUD WT.
13.36 PPG

12:00 - 12:15 0.25 D 18 SAFETY MEETING JSA #1-2 TRIPPING
12:15-13:15 1.00 D 03 DRILLF/9704'-9714'
13:15 -13:30 0.25 D 05 CK. SURVEY TOOL WORKING OK
13:30 -13:45 0.25 DT 57 CIRC. PRIOR TO TRIP OUT
13:45-14:00 0.25 DT 57 POH WITH MILLTOOTH BIT
14:00-14:15 0.25 DT 57 PULL ROTATING HEAD RUBBER.
14:15 - 17:15 3.00 DT 57 POH FROM 9320'-890'.
17:15 -17:30 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 15 SECONDS CLOSE,

UPPER / LOWER C/0 5 SECONDS.
17:30 - 18:30 1.00 DT 57 POH FROM 890'-0'
18:30 - 18:45 0.25 DT 57 CLEAN OUT JUNK SUBS. BOTH FULL OF METAL, QUARTER SIZE

AND SMALLER.
18:45 - 21:15 2.50 DT 57 TIH TO 3000'. FILLPIPE CHECK TOOLS. BIT PARTIALLYPLUGGED.

UNPLUG BIT. INSTALL ROTATING HEAD RUBBER. BREAK
CIRCULATION. OK.TIH.

21:15-23:30 2.25 DT 57 TIHFROM3000'-9714'
23:30 -00:00 0.50 DT 57 WASH TO BOTTOM.WORK JUNK SUB. ,

00:00 -00:15 0.25 D 18 SAFETY MEETING ON HOUSE KEEPING.
00:15 -02:15 2.00 D 03 DRILLINGFROM 9714'-9725' BACKGROUlfD GAS 200-600

UNlTS FROM 9725'-9790'.
02:15-02:30 0.25 D 06 LUBRICATE RIG FUNCTION UPPERILOWER PIPE RAMS4

SECONDS.
02:30 -06:00 3.50 D 03 DRILLINGFROM 9790'-9880' PEAKED AT 9810' TO 2519

UNITS. BACKGROUND GAS FROM 9810'-9880'- 2000-3100 UNITS.
RAISING MUD WT. FROM 9.3 SLOWLY.

6/8/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE F/ 9880" - 10035'
11:45 - 12:00 0.25 D 18 ACC. CONNECTION TIME
12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARNESS
12:15 - 15:00 2.75 D 03 DRILLFI 10035' - 100074'
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 15 SECONDS CLOSE.

UPPER/LOWER 5 SECONDS C/O.
15:15-17:45 2.50 D 03 DRILLFROM 10,074'-10,123'
17:45-18:00 0.25 D 03 DEVIATIONSURVEY,ACCUMULATED CONNECTION TIME.
18:00-00:00 6.00 D 03 DRILLFROM 10,123'-10,200'
00:00-00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.

a •00:15
-04;00 3.75 D 03 DRILLRROM 10,200'-10,263' i <

04:00 -04:15 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR20 SECONDS.
04:15 - 04:30 0.25 D 05 DEVIATIONSURVEY / ACCUMULATED CONNECTION TIME

I 04:30 - 06:00 1.50 D 03 DRILLFROM 10,263'-10,290' l i

6/912009 06:00-12:00 6.00 D 03 DRILL61/8"HOLEF/10290'-10393'
12:00 -12:15 0.25 D 18 i ISAFETY MEETING JSA #50 WORKING & CLEANING AROUND

BOP
I 12:15 - 16:15 4.00 D 03 DRILLFI 10393' - 10454'

R'l!CEIVE D February 10, 2010 Pri"t•d: 1/12/2°10
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18:00-00:00 6.00 D 03 DRILLFROM 10,123'-10,200'
00:00-00:15 0.25 D 18 SAFETY MEETING WEEKEND AWARENESS.

a •00:15
-04;00 3.75 D 03 DRILLRROM 10,200'-10,263' i <
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I 12:15 - 16:15 4.00 D 03 DRILLFI 10393' - 10454'

R'l!CEIVE D February 10, 2010 Pri"t•d: 1/12/2°10
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: I>RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Descriptionof Operations

6/9/2009 16:15 - 16:30 0.25 D 06 RIG SER. FUNCTIONUPPER AND LOWER PIPE RAMS C / O 4
SEC'S

16:30 - 17:45 1.25 D 03 DRILLF/ 10454' - 10,468'
17:45-18:15 0.50 D 05 DEVIATIONSURVEY, ACCUMULATED CONNECTION TIME.
18:15-00:00 5.75 D 03 DRILLFROM 10,468'-10,549'. LOWER MUD WT. TO 9.6. BACK

GROUND GAS 850-1160. CONNECTION GAS 4892.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76.
00:15-00:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS 4

SECONDS.
00:30 - 06:00 5.50 D 03 DRILLFROM 10,549'-10,640'

6/10/2009 06:00 -06:15 0.25 D 05 ACC. CONNECTION &SURVEY TIME
06:15 - 12:00 5.75 D 03 DRILL6.125" HOLE FI 10640' - 10726'
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #24 CONFINED SPACE ENTRŸ
12:15 - 13:00 0.75 D 03 DRILLF/ 10726' - 10737'
13:00 - 13:15 0.25 D 06 RIG SER. FUNCTIONANNULAR PREVENTOR C / O 14 SEC'S
13:15 - 19:30 6.25 D 03 DRILLFI 1073T - 10,833'. BGG. 800-6278.
19:30-20:00 0.50 D 06 DEVIATIONSURVEY,ACCUMULATED CONNECTION TIME.
20:00-00:00 4.00 D 03 DRJLLFROM10,833'-10,903'
00:00-00:15 0.25 D 18 SAFETYMEETINGONPAINTING.
00:15 -01:45 1.50 D 03 DRILLFROM 10,903'-10,927' BGG 700-1000 CONNECTION GAS 5500

UNITS
01:45-02:00 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS 4

SECONDS
02:00-02:15 0.25 D 05 DEVIATION SURVEY/ACCUMULATED CONNECTION TIME.
02:15 - 06:00 3.75 D 03 DRILLFROM 10,927'-11000' BGG 950-1200 UNITS.

6/11/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE Fl 11000' - 11098'
11:45-12:00 0.25 D 05 ACC. SURVEY AND CONNECTION TIME ,

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #44 MAN USE WINCH
12:15-13:00 0.75 D 03 DRILLF/11098'-11117'
13:00 -13:15 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C IO 14 SEC'S
13:15-17:45 4.50 D 03 DRILLFROM 11,11T-11,211'.
17:45-18:00 0.25 D 05 DEVIATIONSURVEY/ ACCUMULATED CONNECTION TIME.
18:00 - 00:00 6.00 D 03 DRfLL FROM 11,211'- 11,345' BACKGROUND GAS 386-1805 UNITS.

CONNECTION GAS 7200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON DRIVING CREWTRUCK.
00:15 - 03:00 2.75 D 03 DRILLFROM 11,345'-11,402'.
03:00 -03:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS4

SECONDS.
03:15-03:45 0.50 D 05 DEVIATION SURVEYlACCUMULATED CONNECTION TIME.
03:45 - 06:00 2.25 D 03 DRILLFROM 11,402'- 11,4466. BACK GROUND GAS635-1200.

CONNECTION GAS 7000 UNITS.
6/12/2009 06:00 - 11:45 5.75 D 03 DRILL6.125" HOLE F/ 11446' - 11583'

11:45-12:00 0125 D 05 ACC. SURVEY AND CONNECTION TIME
12:00 - 12:15 0.25 D 18 SAFETY MEETING REGULAR MAINTAINANCE
12:15 -12:30 0.25 D 03 DRILLF/11583'-11589'
12:30-12:45 s . Ot25ED:. 06 o RIGSER. FUNCTIONANNULARPREVENTOR C/O15SEC'S
12:45-17:30 4.75 D 03 DRILLF/11589'-11,689'
17:30 - 18:15 0,75 D 05 ' DEVIATIONSURVEY (MIS-RUN) / ACCUMULATED CONNECTION

TIME.
18:15 - 22:15 4.00 D 03 DRILLFROM 11,689'-11,750'
22:15-23:00 I 0175 D 05 DEVIATIONSURVEY.(MIS-RUN)
23:00 - 00:00 1.00 D. 03 DRILLFROM 11,750'-11,769'.
00:00 -01:00 1.00 0 03 DRILLFROM 11,769'-11,782'. RAISE MUD WEIGHT TO 10.1 PPG FOR

RECEIVED February 10, 2010 Printed: 1/12/2010
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/12/2009 00:00-01:00 1.00 D 03 TRIP.
01:00-01:15 0.25 D 18 SAFETY MEETING ONTR1PPING JSA#1&2.
01:15-02:15 1.00 D 08 CIRCULATE AND CONDITION MUD. CIRCULATE BOTTOMS UP.
02:15-02:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 3.50 D TOH FROM 11,782'-5000' PUMPED OUT FIRST 2 STANDS. 40,000#

OVERPULL FOR NEXT 3 STANDS.
6/13/2009 06:00 -08:30 2.50 D 04 CONT. POH F/5330' FLOW CK. @880' WELL STAT1C

08:30 -11:00 2.50 D 04 FLOW CK. OOH WELL STATIC FUNCTION BLINDRAMS CI O 4
SEC'S MAKE UP NEW MOTOR, BIT & PULSE TOOL SHALLOW
CK. MWD OK

11:00-12:DD 1.00 D 04 CONT.RIH1878'
12:00 -12:15 0.25 D 18 SAFETY MEETING EQUIPMENT MAINTANACE '
12:15 -12;30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 - 15:30 3.00 D 04 CONT. RIH TO 9649' FILLDP
15:30 -16:15 0.75 D 06 SLIP & CUT DRILLLINE
16:15 -17:00 0.75 D 04 FILLDP CONT. RIHTO 11361'
17:00 -17:15 0.25 D 18 INSTALLROTATING HEAD ELEMENT.
17:15-17:30 0.25 D 07 WASH&REAMF/11361'-11714' BOTTOMSUP5900UNITS.
17:30 -18:00 0.50 D 05 TRY TO GET A DEVIATION SURVEY.
18:00 - 18:15 0.25 D 07 WASH & REAMF/ 11714'-11,782'
18:15 - 19:45 1.50 D 05 DEVIATIONSURVEY. GOOD SURVEY.
19:45-00:00 4.25 D 03 DRILLFROM11,782'-11,873' BACKGROUND GAS950-1200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON MANWINCH JSA #44
00:15-00:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 14 SECONDS.
00:30 -01:00 0.50 D 05 DEVIATIONSURVEY(MIS-RUN) / ACCUMULATED CONNECTION

TIME. ,

01:00 -06:00 5.00 D 03 DRILLFROM 11,873'- 11,965' LOSING 10 BBLS. / HOUÀFROM
11,783'-11,950'.

6/14/2009 06:00-06:15 0.25 D 03 DRILL61/8"HOLEF/11965'-11965'
06:15 -07:15 1.00 D 05 ATTEMPT TO TAKE DEVIATION SURVEY NO SUCCESS
07:15 - 07:45 0,50 D 03 DRILLFI 11965' - 11970'
07:45-08:00 0.25 D 05 DEVIATIONSURVEY@11920'
08:00 - 11:45 3.75 D 03 DRILLFI 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
11:45-12:DD 0.25 D 18 ACC. CONNECTION TIME
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 SETTING UP BRAKES
12:15-12:45 0.50 D 05 DEVIATIONSURVEY@12016'
12:45 -13:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
13:00-17:45 4.75 D 03 DRILLF/12060'-12,140'
17:45-18:00 0.25 D 16 ACCUMULATED CONNECTION TIME.
18:00 - 19:00 1.00 D 03 DRILLFROM 12,140'-12,158'. LOSING MUDAT THE RATE OF 50

BBLS. / HR. MIXINGCAL CARB FINE, MEDIUM, COARSE, SAW
DUST, COTTON SEED HULLS. BGG 2200-2500. CONNECTION GAS
5000.

19:00-20:19 4 1.25 D 05 DEVIATIONSURVEYgEMIATION OK, NO AZIMUTH)/
O 2 ' ACCUMULATED CONNECTION TIME.

20:15-21:0D 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 - 21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
21:30 - 22:.75 0.75 DT 60 BOTH PUMPS DOWN:WORK ON PUMPS.
22:15 -00:00 1.75 D 03 DRILLINGFROM 12,1($1'-12,190'. BACK GROUND GAS 2200-2700

UN[TS. J
00:00 -00:15 0.25 D . 18 SAFETY MEETING ON WORKING ON PUMPS/ LOTO, JSA #77

RI!CEIVED February 10, 2010 Printed: 1112/2010 2:37:52PM
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Date From - To Hours Code Phase Description of Operations

6/12/2009 00:00-01:00 1.00 D 03 TRIP.
01:00-01:15 0.25 D 18 SAFETY MEETING ONTR1PPING JSA#1&2.
01:15-02:15 1.00 D 08 CIRCULATE AND CONDITION MUD. CIRCULATE BOTTOMS UP.
02:15-02:30 0.25 D 06 LUBRICATE RIG. FUNCTION UPPERILOWER PIPE RAMS4

SECONDS.
02:30 - 06:00 3.50 D TOH FROM 11,782'-5000' PUMPED OUT FIRST 2 STANDS. 40,000#

OVERPULL FOR NEXT 3 STANDS.
6/13/2009 06:00 -08:30 2.50 D 04 CONT. POH F/5330' FLOW CK. @880' WELL STAT1C

08:30 -11:00 2.50 D 04 FLOW CK. OOH WELL STATIC FUNCTION BLINDRAMS CI O 4
SEC'S MAKE UP NEW MOTOR, BIT & PULSE TOOL SHALLOW
CK. MWD OK

11:00-12:DD 1.00 D 04 CONT.RIH1878'
12:00 -12:15 0.25 D 18 SAFETY MEETING EQUIPMENT MAINTANACE '
12:15 -12;30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 - 15:30 3.00 D 04 CONT. RIH TO 9649' FILLDP
15:30 -16:15 0.75 D 06 SLIP & CUT DRILLLINE
16:15 -17:00 0.75 D 04 FILLDP CONT. RIHTO 11361'
17:00 -17:15 0.25 D 18 INSTALLROTATING HEAD ELEMENT.
17:15-17:30 0.25 D 07 WASH&REAMF/11361'-11714' BOTTOMSUP5900UNITS.
17:30 -18:00 0.50 D 05 TRY TO GET A DEVIATION SURVEY.
18:00 - 18:15 0.25 D 07 WASH & REAMF/ 11714'-11,782'
18:15 - 19:45 1.50 D 05 DEVIATIONSURVEY. GOOD SURVEY.
19:45-00:00 4.25 D 03 DRILLFROM11,782'-11,873' BACKGROUND GAS950-1200 UNITS.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON MANWINCH JSA #44
00:15-00:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 14 SECONDS.
00:30 -01:00 0.50 D 05 DEVIATIONSURVEY(MIS-RUN) / ACCUMULATED CONNECTION

TIME. ,

01:00 -06:00 5.00 D 03 DRILLFROM 11,873'- 11,965' LOSING 10 BBLS. / HOUÀFROM
11,783'-11,950'.

6/14/2009 06:00-06:15 0.25 D 03 DRILL61/8"HOLEF/11965'-11965'
06:15 -07:15 1.00 D 05 ATTEMPT TO TAKE DEVIATION SURVEY NO SUCCESS
07:15 - 07:45 0,50 D 03 DRILLFI 11965' - 11970'
07:45-08:00 0.25 D 05 DEVIATIONSURVEY@11920'
08:00 - 11:45 3.75 D 03 DRILLFI 11970' - 12060' DRLG. WITH 10 BPH LOSSES BGG

4700 UNITS
11:45-12:DD 0.25 D 18 ACC. CONNECTION TIME
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 SETTING UP BRAKES
12:15-12:45 0.50 D 05 DEVIATIONSURVEY@12016'
12:45 -13:00 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
13:00-17:45 4.75 D 03 DRILLF/12060'-12,140'
17:45-18:00 0.25 D 16 ACCUMULATED CONNECTION TIME.
18:00 - 19:00 1.00 D 03 DRILLFROM 12,140'-12,158'. LOSING MUDAT THE RATE OF 50

BBLS. / HR. MIXINGCAL CARB FINE, MEDIUM, COARSE, SAW
DUST, COTTON SEED HULLS. BGG 2200-2500. CONNECTION GAS
5000.

19:00-20:19 4 1.25 D 05 DEVIATIONSURVEYgEMIATION OK, NO AZIMUTH)/
O 2 ' ACCUMULATED CONNECTION TIME.

20:15-21:0D 0.75 D 03 DRILLFROM 12,158'-12,171'.
21:00 - 21:30 0.50 D 05 TRY TO SURVEY. MIS-RUN.
21:30 - 22:.75 0.75 DT 60 BOTH PUMPS DOWN:WORK ON PUMPS.
22:15 -00:00 1.75 D 03 DRILLINGFROM 12,1($1'-12,190'. BACK GROUND GAS 2200-2700

UN[TS. J
00:00 -00:15 0.25 D . 18 SAFETY MEETING ON WORKING ON PUMPS/ LOTO, JSA #77
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Pliase Description of Operations

6/14/2009 00:15 -03:45 3.50 D 03 DRILLFROM 12,190'-12,254' BACK GROUND GAS FROM 2700-5900
UNITS. RAISINGMUD WEIGHT FROM 10.7 PPG TO 11.0 PPG. 1
POINT AT A TIME.

03:45 -04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14SECONDS.
04:00 - 04:45 0.75 D 05 DEVIATIONSURVEY l ACCUMULATED CONNECTION TIME.
04:45-06:00 1.25 D 03 DRILLFROM 12,254'-12,271' BACK GROUND GAS 5000-5400 UNITS.

6/15/2009 06:00 - 11:30 5.50 D 03 DRILL6 1/8" HOLE F/ 12271'-12360' BGG 5400 UNITS MUDWT.
10.8 PPG NO LOSSES AT PRESENT

11:30 - 12:00 0.50 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS AT 12349'
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA#77 LOCK OUT - TAG OUT
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTlON ANNULAR PREVENTOR C / O 14 SEC'S
12:30 - 15:00 2.50 D DRILLF/ 12360' - 12410' SLOWLY RAISING MUD DENSITYF/ 10.8

PPG TO 11.8 PPG BACK GRD. GAS HAS DECREASED Ë/5800
UNITS TO 4300 UNITS HAVE DRILLED F/12271'-12410' WITH NO
LOSSES AT 12410' LOST COMP. RETURNS

15:00 -16:15 1.25 DT 57 SLOW PUMP RATE TO 100 GPM, WHILE BUILDING35 BBL. LCM
PILL (30 PPB CAL. CARB.1000, 20 PPB CAL. CARB. 500, 10 PPB
CAL. CARB. 20, 3 SX COTTON SEED HULLS &4 SXSAWDUST )
DISPLACE OUT END OF DRILLSTRING

16:15 - 16:30 0.25 DT 57 PULL 3 STD'S DP UP TO 1214T
16:30 - 17:15 0.75 DT 57 MIXAND PUMP 35 BBL. 90 PPB OF VARIOUS SIZES OF CAL. CARB.

& 7 SX COTTON SEED HULLS & 7 SX SAWDUST DISPLACE OUT
END OF DRILLSTRING

17:15.19:15 2.00 DT 57 WAIT ON FORM.TO HEALWHILE BUILDINGSURFACE VOLUME.
19:15.20:30 1.25 DT 57 95% RETURNS. TlH. WASH TO BOTTOM
20:30 -21:00 0.50 D 08 SHUT WELL IN MONITOR PRESSURES. OIRCULATE GAS OUT

THROUGH CHOKE.
21:00 - 22:30 1.50 D 03 DRILLFROM 12,410'-12,419°
22:30 - 23:00 0.50 DT 60 WORK ON PUMPS
23:00 - 00:00 1.00 D 03 DRILLFROM 12,419'-12,437'.
00:00 -00:15 0.25 D 18 SAFETY MEETING ON CHECKING / BATTERY MAINTENANCE.
00:15 -00:30 0.25 D 03 DRILLFROM 12,437'-12,442' RSPP #1 PUMP @12,442'-30 |

STROKES/1527 PSI .

00:30 -00:45 0.25 D 06 LUBRICATE RIG IFUNCTION UPPER/LOWER PIPE RAMS 4
SECONDS.

00:45-01:30 0.75 D 05 DEVIATIONSURVEY/ACCUMULATED CONNECTION TIME.
01:30 - 06:00 4.50 D 03 DRILLFROM 12,442'-12,520' RSPP #2 PUMP @ 12,510'-29

STROKES/1390PSI. 12.1 MW BGG 1100-2300
6/16/2009 06:00-07:00 1.00 D 03 DRILL61/8"HOLEF/12520'-12546'

07:00-07:15 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:15 -12:00 4.75 D 03 DRILLF/12546'-12622' 5 -10 BPH LOSSES 18% LCM IN MUD

SYSTEM BGG 2300 UNITS
12:00 - 12:15 0.25 D 18 SAFETY MEETING
12:15 - 13:00 0.75 D 03 . DRILLF/ 12622' - 12640' 5 BPH MUD LOSSES BGG 2036

UNITS
13:00 - 13:15 0.25 D 06 :. i n I: RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SIEU'S
13:15 - 14:15 1.00 D 05 ACC. SURVEY AND CONNECTION TIME / SURVEYFAILED '

J 14:15 - 00:00 9.75 D 03 DRILLF/ 12640' - 12,774

".00:00 -00:15 0.25 D 18 h SAFETY MEETING ON 90' MOUSE HOLE CONNECTIONS. JSA #76
It 00:15 -03:45 3.50 D 03 I DRILLFROM 12,774'- 12,820° BACKGROUND GAS FROM 1200- 1800
I i i I ti ' 1CONNECTION GAS 3100 UNITS. SLOWLY RAISED MUDWEIGHT

FROM 12.2 PPG. TO 12.4 PPG. LOSING 5-7 BBLS./HR.
I 03:4S-04:00 0.25 D 06 LUBRICATE RIG. FUNCTION ANNULAR 14 SECONDS. I
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Date From - To Hours Code Pliase Description of Operations
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PILL (30 PPB CAL. CARB.1000, 20 PPB CAL. CARB. 500, 10 PPB
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00:00 -00:15 0.25 D 18 SAFETY MEETING ON CHECKING / BATTERY MAINTENANCE.
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00:30 -00:45 0.25 D 06 LUBRICATE RIG IFUNCTION UPPER/LOWER PIPE RAMS 4
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATIONSURVEY. MISRUN./ ACCUMULATED CONNECTION
TIME.

04:15-06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00-12:00 6.00 D 03 DRILL61/8"HOLEF/12841'-12915'

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 -13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00 -00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15 - 04:00 3.75 D 03 DRILLFROM 13,059'-13,106'
04:00 -04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATION SURVEY/ACCUMULATED CONNECTION TlME
04:45 -06:00 1.25 D DRILLFROM 13,106'-13,130'

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 13130' - 13200' BGG 386 UNITS CONN. GAS
2183 UNITS

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15-12:30 0.25 D 03 DRILLFli3200'-13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 - 23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 - 23:30 0.50 D 03 DRILLFROM 13,253'-13,25T. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH V18C SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL. SAWDUST8#l BBL. COTTONSEED
HULLS, AND 15#OF HOGS HAIR.) ,

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HlGH VISCOSITY PILL.
00:45 -02:00 1.25 DT 57 PULL 4 STANDS OF DRlLL PIPE. MIXAND PUMP HIGH VISCOSITY

PILL.
02:00 -04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL.

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILLON BTM.
08:45 -09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR Cl O 15 SEC'S
09:00 - 14:00 5.00 D 03 DRILL61/8" HOLE FI 13256' - 13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00-14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN91 SEC'S -

14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PlPE RAMS, ANNULAR
PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN 1MIN.12 SEC. |

14:30-14:45 0.25 D 06 RIGSER.
14:45 - 17:45 3.00 D 03 DRILLF/ 13295' - 13324'. BG 1200 PEAK 3500 MW 12.7
17:45 - 18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL13324' TO 13390'. (T13'/hr) BG 1300 WITH PEAK OF 3500

UNITSt. DECREASlNG TO 150 BG UNITS ( 1
03:15 -03:30 0.25 D 18 I SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE INWELL.
03:30 -03:45 0.25 D 06 ' RIG SERVICE FUNCTION ANNULAR 23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 - 06:00 2.25 D 03 DRILL13390' TO 13407'. (7.55'lHR) BG 160 CONNE CTI N GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE F/ 13407' - 13427' BIT SLOWINGTO 3.2'lHR.

I I !: BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'
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Operations Summary Report
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Date From - To Hours Code Phase Description of Operations
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12:30 -13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00 -00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15 - 04:00 3.75 D 03 DRILLFROM 13,059'-13,106'
04:00 -04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATION SURVEY/ACCUMULATED CONNECTION TlME
04:45 -06:00 1.25 D DRILLFROM 13,106'-13,130'

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 13130' - 13200' BGG 386 UNITS CONN. GAS
2183 UNITS

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15-12:30 0.25 D 03 DRILLFli3200'-13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 - 23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 - 23:30 0.50 D 03 DRILLFROM 13,253'-13,25T. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH V18C SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL. SAWDUST8#l BBL. COTTONSEED
HULLS, AND 15#OF HOGS HAIR.) ,

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HlGH VISCOSITY PILL.
00:45 -02:00 1.25 DT 57 PULL 4 STANDS OF DRlLL PIPE. MIXAND PUMP HIGH VISCOSITY

PILL.
02:00 -04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL.

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILLON BTM.
08:45 -09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR Cl O 15 SEC'S
09:00 - 14:00 5.00 D 03 DRILL61/8" HOLE FI 13256' - 13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00-14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN91 SEC'S -

14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PlPE RAMS, ANNULAR
PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN 1MIN.12 SEC. |

14:30-14:45 0.25 D 06 RIGSER.
14:45 - 17:45 3.00 D 03 DRILLF/ 13295' - 13324'. BG 1200 PEAK 3500 MW 12.7
17:45 - 18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL13324' TO 13390'. (T13'/hr) BG 1300 WITH PEAK OF 3500

UNITSt. DECREASlNG TO 150 BG UNITS ( 1
03:15 -03:30 0.25 D 18 I SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE INWELL.
03:30 -03:45 0.25 D 06 ' RIG SERVICE FUNCTION ANNULAR 23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 - 06:00 2.25 D 03 DRILL13390' TO 13407'. (7.55'lHR) BG 160 CONNE CTI N GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE F/ 13407' - 13427' BIT SLOWINGTO 3.2'lHR.

I I !: BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'

RECEIVE D February 10, 2010 """***2 l'2/2°1° 23762PM
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/16/2009 04:00 -04:15 0.25 D 05 DEVIATIONSURVEY. MISRUN./ ACCUMULATED CONNECTION
TIME.

04:15-06:00 1.75 D 03 DRILLFROM 12,820'-12,841'
6/17/2009 06:00-12:00 6.00 D 03 DRILL61/8"HOLEF/12841'-12915'

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #43 PULLING AND SETTING SLIPS
12:15 - 12:30 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 14 SEC'S
12:30 -13:00 0.50 D 05 ACC. SURVEY AND CONNECTION TIME
13:00-00:00 11.00 D 03 DRILLF/12915'-13,059' 17.00HRS
00:00 -00:15 0.25 D 18 SAFETY MEETING ON REPORTING INCIDENTS.
00:15 - 04:00 3.75 D 03 DRILLFROM 13,059'-13,106'
04:00 -04:15 0.25 D 06 LUBRICATE RIG. FUNCTION UPPER/LOWER PIPE RAMS. 5

SECONDS.
04:15-04:45 0.50 D 05 DEVIATION SURVEY/ACCUMULATED CONNECTION TlME
04:45 -06:00 1.25 D DRILLFROM 13,106'-13,130'

6/18/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE Fl 13130' - 13200' BGG 386 UNITS CONN. GAS
2183 UNITS

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #51 CLEANING TOPS OF BUILDINGS
12:15-12:30 0.25 D 03 DRILLFli3200'-13202'
12:30 -12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 15 SEC'S
12:45 - 13:00 0.25 D 05 ACC. SURVEY TIME
13:00 - 23:00 10.00 D 03 DRILLFROM 13,202'-13,253'. LOST FULL RETURNS. MIX2 HIGH

VISC SWEEPS BACK TO BACK. PULL 4 STANDS OF DP.MIX HIGH
VISC SWEEP. 90% RETURNS. WASH TO BOTTOM.

23:00 - 23:30 0.50 D 03 DRILLFROM 13,253'-13,25T. LOST CIRCULATION.
23:30 -00:00 0.50 DT 57 WORK PIPE AND MIXHIGH V18C SWEEP AND DISPLACE. (90# PER

BBL. CAL CARB, 8#/ BBL. SAWDUST8#l BBL. COTTONSEED
HULLS, AND 15#OF HOGS HAIR.) ,

00:00-00:15 0.25 DT 57 SAFETY MEETING ON DRIVING CREW TRUCK.
00:15-00:45 0.50 DT 57 CONDITION MUD AND WORK PIPE. PUMP HlGH VISCOSITY PILL.
00:45 -02:00 1.25 DT 57 PULL 4 STANDS OF DRlLL PIPE. MIXAND PUMP HIGH VISCOSITY

PILL.
02:00 -04:30 2.50 DT 57 WORK PIPE AND BUILDVOLUMN. LET HOLE HEAL.
04:30 -06:00 1.50 DT 57 CIRCULATE WITH 90% RETURNS.95% RETURNS. FULL.

6/19/2009 06:00 -08:45 2.75 DT 57 WASH 8 STD'S DP TO BTM. 12506' - 13256' 3' FILLON BTM.
08:45 -09:00 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR Cl O 15 SEC'S
09:00 - 14:00 5.00 D 03 DRILL61/8" HOLE FI 13256' - 13295' NO NOTICEABLE LOSSES

BGG 422 UNITS
14:00-14:15 0.25 D 18 SAFETY MEETING BOP DRILL WELL SECURE IN91 SEC'S -

14:15-14:30 0.25 D 06 ACC. FUNCTION TEST FUNCTION BOTH PlPE RAMS, ANNULAR
PREVENTOR & HCR VALVE FINALACC. PRESS. 1525 PSI
RECHARGE TO 3000 PSI IN 1MIN.12 SEC. |

14:30-14:45 0.25 D 06 RIGSER.
14:45 - 17:45 3.00 D 03 DRILLF/ 13295' - 13324'. BG 1200 PEAK 3500 MW 12.7
17:45 - 18:00 0.25 D 03 ACCUMULATED CONNECTION TIME
18:00 -03:15 9.25 D 03 DRILL13324' TO 13390'. (T13'/hr) BG 1300 WITH PEAK OF 3500

UNITSt. DECREASlNG TO 150 BG UNITS ( 1
03:15 -03:30 0.25 D 18 I SAFETY MEETING (BOP DRILL)98 SEC TO CLOSE INWELL.
03:30 -03:45 0.25 D 06 ' RIG SERVICE FUNCTION ANNULAR 23 SEC CLOSE, UPR AND LPR

5 SEC TO CLOSE.
03:45 - 06:00 2.25 D 03 DRILL13390' TO 13407'. (7.55'lHR) BG 160 CONNE CTI N GAS 3275

UNITS. MW 12.75 PPG.
6/20/2009 06:00 - 10:00 4.00 D 03 DRILL61/8" HOLE F/ 13407' - 13427' BIT SLOWINGTO 3.2'lHR.

I I !: BGG 350 UNITS HAD 3653 UNITS GAS COMMING FROM 13420' 2'

RECEIVE D February 10, 2010 """***2 l'2/2°1° 23762PM



February 10, 2010

EL PASO PRODUCTION Page 30 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Desotiption of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15 - 11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863' TO 935' HAD TIGHT SPOTS FI 10685' - 10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45 -18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETYSTANDDOWN ON NOT REPORTED INCIDENTS,INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIENAND
WAYNE GARNER OF EL PASO.

19:15-23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT(WASHED
OUT, NO REPLACEMENT)

23:45 - 00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.
00:00 -00:15 0.25 D 18 SAFETY MEETING FSA #60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 0 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATIONAND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP IN THE HOLE FROM 9763' TO 10526'. HOLE TAKINGWEIGHT.

BREAK CIRCULATION. ,

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 - 04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'.
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'. /

04:45 -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240'. WASH LAST 2 STANDS
DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE fl 1342T - 13480' HAD 4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00-12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15-12:30 0.25 D 03 DRILLF/ 13480'-13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLFI13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SINCE BACK ON BTM.WITH NEWBIT
17:45 - 18:00 0.25 D 05 ACTUAL ACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D i 03 DRILLFROM 13540?

-13585'. INCREASED MW TO 12.8 TO LOWER
BGG. BGG HAS DROPPED FROM 3000+ TO 1450.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #4 (SETTING AND PULLING SLFPS)
00:15 = 01 00 - I = 0.75 D :03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBLAT 13586'.

BGG 1500 MW 12.9
01:00,06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWED PUMP AND

WOB, MIXAND PUMED 90 #/BBL CALCARB SLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULL STROKES AND WOB,
DRILLTO 13635·. BGG 1160 MAX1725

6/22/2009 06:00-07:00L 1.00 D 03 DRILL61/8"HOLEFI13630'-13640"TD BGG1076UNITS MUD
WT. 12.8 PPG

RI:CEIVED February 10, 2010 Printed: 1/12/2010

EL PASO PRODUCTION Page 30 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Desotiption of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15 - 11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863' TO 935' HAD TIGHT SPOTS FI 10685' - 10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45 -18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETYSTANDDOWN ON NOT REPORTED INCIDENTS,INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIENAND
WAYNE GARNER OF EL PASO.

19:15-23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT(WASHED
OUT, NO REPLACEMENT)

23:45 - 00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.
00:00 -00:15 0.25 D 18 SAFETY MEETING FSA #60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 0 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATIONAND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP IN THE HOLE FROM 9763' TO 10526'. HOLE TAKINGWEIGHT.

BREAK CIRCULATION. ,

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 - 04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'.
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'. /

04:45 -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240'. WASH LAST 2 STANDS
DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE fl 1342T - 13480' HAD 4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00-12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15-12:30 0.25 D 03 DRILLF/ 13480'-13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLFI13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SINCE BACK ON BTM.WITH NEWBIT
17:45 - 18:00 0.25 D 05 ACTUAL ACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D i 03 DRILLFROM 13540?

-13585'. INCREASED MW TO 12.8 TO LOWER
BGG. BGG HAS DROPPED FROM 3000+ TO 1450.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #4 (SETTING AND PULLING SLFPS)
00:15 = 01 00 - I = 0.75 D :03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBLAT 13586'.

BGG 1500 MW 12.9
01:00,06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWED PUMP AND

WOB, MIXAND PUMED 90 #/BBL CALCARB SLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULL STROKES AND WOB,
DRILLTO 13635·. BGG 1160 MAX1725

6/22/2009 06:00-07:00L 1.00 D 03 DRILL61/8"HOLEFI13630'-13640"TD BGG1076UNITS MUD
WT. 12.8 PPG

RI:CEIVED February 10, 2010 Printed: 1/12/2010

EL PASO PRODUCTION Page 30 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: DRILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Desotiption of Operations

6/20/2009 06:00 - 10:00 4.00 D 03 DRLG. BREAK
10:00 - 11:15 1.25 D 08 CIRC. BTMS. UP
11:15 - 11:30 0.25 D 18 SAFETY MEETING JSA #76 MAKINGMOUSE HOLE

CONNECTIONS
11:30 -12:00 0.50 D 04 PULL5 STD'S DP FLOW CK. PUMP TRIP PILL PULL

ROTATING HEAD RUBBER POH
12:00-12:15 0.25 D 18 SAFETYMEETING JSA#12 TRIPPING
12:15 - 17:30 5.25 D 04 CONT. POH 7863' TO 935' HAD TIGHT SPOTS FI 10685' - 10444' &

10058'
17:30 -17:45 0.25 D 06 LUBRICATE RIG, FUNCT UPRILPR 6 SEC CLOSE
17:45 -18:00 0.25 D 04 CONT TRIP OUT, 935' TO O'. FUNCTION BLINDRAMS ON BANK.
18:00 -18:45 0.75 D 05 RIG DOWN MWD FROM MONEL, SEVER WASHING TO TOOL AND

CROWS FOOT.
18:45-19:15 0.50 D 18 SAFETYSTANDDOWN ON NOT REPORTED INCIDENTS,INJURIES

AND ACCIDENTS, ATTENDED BY PRECISION DRILLING
SUPERTINDENT AND SAFETY MANAS WELL AS TOM ALLIENAND
WAYNE GARNER OF EL PASO.

19:15-23:45 4.50 D 05 CHANGE OUT MOTORS AND BIT. CHANGE OUT AND REBUILD
MWD TO FIT MONEL WITHOUT UBO SUB CROWS FOOT(WASHED
OUT, NO REPLACEMENT)

23:45 - 00:00 0.25 D 04 TRIP IN HOLE. FLOW CHECK AT 2868°.
00:00 -00:15 0.25 D 18 SAFETY MEETING FSA #60 CHANGING MUD MOTOR
00:15 -02:30 2.25 D 04 CONT. TRIP IN HOLE 2873' TO 9763'. FLOW CHECK
02:30 -03:00 0.50 0 18 INSTALLROTATING HEAD RUBBER, BREAK CIRCULATIONAND

ESTABLISH FULL FLOW.
03:00 -03:15 0.25 D 04 TRIP IN THE HOLE FROM 9763' TO 10526'. HOLE TAKINGWEIGHT.

BREAK CIRCULATION. ,

03:15-03:45 0.50 D 07 BREAK CIRCULATION AND WASH STAND UP AND DOWN. 10526'.
03:45 - 04:30 0.75 D 04 CONT. TRIP IN HOLE 10526' TO 12505'.
04:30 -04:45 0.25 D 05 CHECK MWD AND SURVEY AT 12505'. /

04:45 -06:00 1.25 D 04 CONT. TRIP IN HOLE 12505' TO 13240'. WASH LAST 2 STANDS
DOWN FOR PRECAUTION AND TO ESTABLISH CIRCULATION ON
BOTTOM. MW 12.6+, BG 1000+

6/21/2009 06:00 - 12:00 6.00 D 03 DRILL61/8" HOLE fl 1342T - 13480' HAD 4200 UNITS GAS ON
BTMS. UP AFTER BIT TRIP

12:00-12:15 0.25 D 18 SAFETY MEETING JSA #47 USE OF PIPE SPINNER / ROTARY
TABLE

12:15-12:30 0.25 D 03 DRILLF/ 13480'-13485' BGG 2918 UNITS MUD WT. 12.6+
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
12:45 -17:45 5.00 D 03 DRILLFI13485'- 13540' BGG HAS STAYED UP AROUND

2800 UNITS SINCE BACK ON BTM.WITH NEWBIT
17:45 - 18:00 0.25 D 05 ACTUAL ACCUMULATED CONNECTION AND SURVEY TIME.
18:00 -00:00 6.00 D i 03 DRILLFROM 13540?

-13585'. INCREASED MW TO 12.8 TO LOWER
BGG. BGG HAS DROPPED FROM 3000+ TO 1450.

00:00 -00:15 0.25 D 18 SAFETY MEETING JSA #4 (SETTING AND PULLING SLFPS)
00:15 = 01 00 - I = 0.75 D :03 DRILL13585' TO 13592'. HAD A SMALLLOSS OF 12 BBLAT 13586'.

BGG 1500 MW 12.9
01:00,06:00 5.00 D 03 DRILLINGAT 13592' FLOW DROPPED OFF, SLOWED PUMP AND

WOB, MIXAND PUMED 90 #/BBL CALCARB SLUG, RECOVERED
FULL CIRCULATION, RETURNED TO FULL STROKES AND WOB,
DRILLTO 13635·. BGG 1160 MAX1725

6/22/2009 06:00-07:00L 1.00 D 03 DRILL61/8"HOLEFI13630'-13640"TD BGG1076UNITS MUD
WT. 12.8 PPG

RI:CEIVED February 10, 2010 Printed: 1/12/2010



February 10, 2010

Og rations Surnmary R pOrt

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/22/2009 07:00 - 07:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30 - 08:45 0.25 D 05 DEVIATION SURVEY @13584'
08:45 -12:00 3.25 D 04 PULL 5 STD'S FLOW CK. PUMP TRIP PILL HOLE TIGHT F/

13482' -12472' REMAINDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15 - 14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED FI 13392' - 13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILLHOLE
CONDITIONS [MPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD 6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MlN.

16:15 - 18:00 1.75 DT 56 MAKE7 STD. WIPER TRIP HOLE TIGHT F/ 13495'-13417' RUN
BACKTO BTM. WASH & REAM FI13392' -13640'

18:00-20:00 2.00 DT 56 CIRCULATE AND CONDITION MUD. CBU. BGG MAX2900 UNITS
SMALLLAZYINTERMITANT FLAME, INCREASE VISCOSITY TO 60.
MW 13PPG.

20:00 - 20:30 0.50 DT 56 POOH 5 STANDS 913,295) WITHOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND13,529'. FLOW CHECK.

20:30 -00:00 3.50 DT 56 WASH AND REAM 5 STANDS BACK TO BOTTOM. #3WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBGUNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15 -02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH 5 STANDS. TO 13,295, FLOW CHEGK. 288 K AT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND

LPR 5 SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537'. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE
LOST GROUND WASHING BACKTO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOW CK. PUMP TRIP PILL CONT. POH
12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 -13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 - 13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45 - 18:00 4.25 DT 56 MAKE UP RERUN MILLTOOTH BIT AND RIH TO 778T. FILLDP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLINGLINE.
20:00 - 22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATION AND CIRCULATE

FROM 13203 TO 13403'.
22:15 -00:00 1.75 DT 56 WASH AND REAM 13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT 15' FLARE. LOOSING SOME MUD. ADD FRESH LCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:D@¾00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15 -01:15 1 00 DT 56 WASH AND REAM 13486' TO 13544'. BGG 510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 19 SEC CLOSE, UPR AND

LPR 5 SC CLOSE
01:30 -03:00 1,50 DT 56 WASH ND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULITE30 MINUTES. BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM.MW 13.3 PPG. VIS 51. WILL GET MW BACK

RUCEIVED February 10, 2010 Printed: 1/12/2010

Og rations Surnmary R pOrt

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30 - 08:45 0.25 D 05 DEVIATION SURVEY @13584'
08:45 -12:00 3.25 D 04 PULL 5 STD'S FLOW CK. PUMP TRIP PILL HOLE TIGHT F/

13482' -12472' REMAINDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15 - 14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED FI 13392' - 13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILLHOLE
CONDITIONS [MPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD 6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MlN.

16:15 - 18:00 1.75 DT 56 MAKE7 STD. WIPER TRIP HOLE TIGHT F/ 13495'-13417' RUN
BACKTO BTM. WASH & REAM FI13392' -13640'

18:00-20:00 2.00 DT 56 CIRCULATE AND CONDITION MUD. CBU. BGG MAX2900 UNITS
SMALLLAZYINTERMITANT FLAME, INCREASE VISCOSITY TO 60.
MW 13PPG.

20:00 - 20:30 0.50 DT 56 POOH 5 STANDS 913,295) WITHOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND13,529'. FLOW CHECK.

20:30 -00:00 3.50 DT 56 WASH AND REAM 5 STANDS BACK TO BOTTOM. #3WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBGUNITS
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00:15 -02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH 5 STANDS. TO 13,295, FLOW CHEGK. 288 K AT 13,508'.
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LPR 5 SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537'. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE
LOST GROUND WASHING BACKTO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOW CK. PUMP TRIP PILL CONT. POH
12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 -13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 - 13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45 - 18:00 4.25 DT 56 MAKE UP RERUN MILLTOOTH BIT AND RIH TO 778T. FILLDP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLINGLINE.
20:00 - 22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATION AND CIRCULATE

FROM 13203 TO 13403'.
22:15 -00:00 1.75 DT 56 WASH AND REAM 13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT 15' FLARE. LOOSING SOME MUD. ADD FRESH LCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:D@¾00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15 -01:15 1 00 DT 56 WASH AND REAM 13486' TO 13544'. BGG 510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 19 SEC CLOSE, UPR AND

LPR 5 SC CLOSE
01:30 -03:00 1,50 DT 56 WASH ND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULITE30 MINUTES. BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM.MW 13.3 PPG. VIS 51. WILL GET MW BACK
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Og rations Surnmary R pOrt

Legal Well Name: IIINKER 2-21BS
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: DRILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/22/2009 07:00 - 07:15 0.25 D 18 SAFETY MEETING JSA #12 TRIPPING
07:15-08:30 1.25 D 08 CIRC. BTMS. UP
08:30 - 08:45 0.25 D 05 DEVIATION SURVEY @13584'
08:45 -12:00 3.25 D 04 PULL 5 STD'S FLOW CK. PUMP TRIP PILL HOLE TIGHT F/

13482' -12472' REMAINDER OF TRIP UP TO CASG. SHOE WAS
OK STRAPPED OUT FIRST 45 STD'S

12:00 - 12:15 0.25 D 18 SAFETY MEETING WEEK END AWARENESS
12:15 - 14:30 2.25 DT 56 RUN BACK IN HOLE WASHED & REAMED FI 13392' - 13640' HAD

TO REAM OUT THIS SECTION NUMEROUS TIMES TILLHOLE
CONDITIONS [MPROVED

14:30 -16:15 1.75 DT 56 CIRC. BTMS. UP HAD 6000 UNITS GAS ON BTMS. UP HAD
INTERMITENT 10 -15' LAZYFLARE FOR 20 MlN.

16:15 - 18:00 1.75 DT 56 MAKE7 STD. WIPER TRIP HOLE TIGHT F/ 13495'-13417' RUN
BACKTO BTM. WASH & REAM FI13392' -13640'

18:00-20:00 2.00 DT 56 CIRCULATE AND CONDITION MUD. CBU. BGG MAX2900 UNITS
SMALLLAZYINTERMITANT FLAME, INCREASE VISCOSITY TO 60.
MW 13PPG.

20:00 - 20:30 0.50 DT 56 POOH 5 STANDS 913,295) WITHOUT THE PUMP. #2 AND 3 PULLED
58k OVER AT 13,423' AND13,529'. FLOW CHECK.

20:30 -00:00 3.50 DT 56 WASH AND REAM 5 STANDS BACK TO BOTTOM. #3WAS
DIFFICULT. 3 HOURS (13,420 TO 13,455') MAX2600 BBGUNITS

00:00 -00:15 0.25 DT 56 SAFETY MEETING JSA #1-2 (TRIPPING OUT)
00:15 -02:00 1.75 DT 56 CIRCULATE BOTTOMS UP AND CONDITION HOLE. MAXBGG 1300

UNITS

02:00 -02:30 0.50 DT 56 POOH 5 STANDS. TO 13,295, FLOW CHEGK. 288 K AT 13,508'.
02:30 -02:45 0.25 DT 56 LUBRICATE RIG FUNCTION ANNULAR 18 SEC CLOSE. UPR AND

LPR 5 SEC CLOSE.
02:45-06:00 3.25 DT 56 RIH WITH 3 STANDS. BRIDGE AT 13,537'. WASH AND REAM TO

BOTTOM. MAXBGG 2939 UNITS. AFTER PUSHING TO 13,537 WE
LOST GROUND WASHING BACKTO 13,500' MW 13 PPG.

6/23/2009 06:00 -12:00 6,00 DT 56 POH 5 STD'S FLOW CK. PUMP TRIP PILL CONT. POH
12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #12 TRIPPING
12:15-13:00 0.75 DT 56 CONT.POH MEASUREOUT
13:00 -13:30 0.50 DT 56 LAYDOWN MONELDC & MUD MOTOR
13:30 - 13:45 0.25 DT 56 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C / O 6

SEC'S
13:45 - 18:00 4.25 DT 56 MAKE UP RERUN MILLTOOTH BIT AND RIH TO 778T. FILLDP.
18:00 - 19:00 1.00 DT 56 CONT. RIH 7787' TO 9750'.
19:00-20:00 1.00 D 06 SLIP AND CUT DRILLINGLINE.
20:00 - 22:15 2.25 DT 56 CONT. RIH 9750 TO 13403'. BREAK CIRCULATION AND CIRCULATE

FROM 13203 TO 13403'.
22:15 -00:00 1.75 DT 56 WASH AND REAM 13403 TO 13486'. MAXBGG 3987 WITH

INTERMITANT 15' FLARE. LOOSING SOME MUD. ADD FRESH LCM.
CURED LOSSES. BGG DOWN TO 600 UNITS.

00:D@¾00:15 0.25 D 18 SAFETY MEETING JSA #26 SLIP AND CUT
00:15 -01:15 1 00 DT 56 WASH AND REAM 13486' TO 13544'. BGG 510 TO 1196 UNITS. NO

LOSSES.
01:15 -01:30 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR 19 SEC CLOSE, UPR AND

LPR 5 SC CLOSE
01:30 -03:00 1,50 DT 56 WASH ND REAM 13544' TO 13640'. WORK LAST STAND AND

CIRCULITE30 MINUTES. BGG 800 UNITS. LOOSING SOME MUD.
MIXINGFRESH LCM.MW 13.3 PPG. VIS 51. WILL GET MW BACK

RUCEIVED February 10, 2010 Printed: 1/12/2010



February 10, 2010

Op rations Swamary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Description of Operations

6/23/2009 01:30 - 03:00 1.50 DT 56 DOWN BELOW 13.2PPG.
03:00 -04:00 1.00 DT 56 SHORT TRIP 13640' TO 13295'. MAXPULLAT 13522 IS 231K. AND

229K AT 13603 (195K IS NORMAL WITH DRAG) TAG UP ON TRIP IN
AT 13492'.

04:00 -06:00 2.00 DT 56 WASHAND REAM 13492 TO 13605'. PARTIAL CIRCULATION. PU
AND SPOT A95# CALCARB LCM SLUG.

6/24/2009 06:00 - 10:15 4.25 DT 57 BUlLD SURFACE VOLUME RAISE VISCOSITY TO 80 & MUD
DENSITY TO 13.3 PPG

10:15 - 12:00 1.75 DT 56 WASH F/ 13111' - 13459' WASH & REAM F/ 13459' - 13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12;00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 -15:15 3.00 DT 56 CONT. WASHING AND REAMING F/ 13459'-13640' TD ' AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS. 80 LCM 22%

15:15-16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX (10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL

16:00-16:30 0.50 DT 57 PULL5STD'S DP
16:30 -20:00 3.50 DT 57 BUILDSURFACE VOLUMEWHILE LETTING FORM. HEAL
20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630'. FIRST TAGGED UP AT 13,600°.
20:30 - 21:00 0.50 DT 57 ATTEMPTTO BREAK CIRCULATION AT 13553'. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 - 21:30 0.50 DT 57 POOH 13553' TO 13174'.
21:30-23:00 1.50 DT 57 CONDITION MUD AND ClRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM<
23:00 -00:00 1.00 DT 57 WASH 13174' TO 1360Œ. STARTED TAKING WEIGHT.
00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT) ·

00:15 -01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORKÆTAND WITH NO
UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSlNG 40 BBUHR.

01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW
CHECK, PUMP DRY JOB.

01:45 -02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND
LPR 5 SEC TO CLOSE.

02:00 -02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 - 11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBING ( PIPE -

COMMING WET & NO DROP INANNULUS) RUN BACKTO BTM.
GOT DOWN TO 13615' WlTH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640' 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL. SWEEP W/ 90# CAL. CARB. , 10 PPB SAWDUST, 10
PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUDWl75 VIS & 22 PPB LCM LOSSES DECREASED
SLIGHTLY LOST 286 BBLS. DRLG. MUD IN 45 MIN: MIXUP AND

MO o SPOT INANNULUS 35 BBLS. 30# HOGS HAIRW/ 901RPBi3 SIZES OF
CAL. CARB., 10 PPB SAWDUST & 10 PPB COTTON'SEED HULLS

12:00 -12:15 0.25 DT 67 SAFETY MEETING JSA #83 MIXINGCHEMICALS' 12:15-13:00 0.75 DT 57 FINISH SPOTTING LC PILL IN ANNULUS HAD 10-15% RETURNS
WHILE SPPOTTING PILL

13:00 -14:00 1.00 DT 57 . POH UP TO 13074' WELL SWABBING PIPE PULUINGWET
: 14:00 -14:15 0.25 DT 67 . R1G SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S

14:15 -23:30 9,25 DT 57 CONT. POH SWABBING STOPPED AT 10300' FLOW CNECKS AT

RI:CEIVED February 10, 2010 Printed: 1/12/2010 2:37:52PM

Op rations Swamary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IllNKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Description of Operations
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6/24/2009 06:00 - 10:15 4.25 DT 57 BUlLD SURFACE VOLUME RAISE VISCOSITY TO 80 & MUD
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REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12;00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 -15:15 3.00 DT 56 CONT. WASHING AND REAMING F/ 13459'-13640' TD ' AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS. 80 LCM 22%

15:15-16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX (10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
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16:30 -20:00 3.50 DT 57 BUILDSURFACE VOLUMEWHILE LETTING FORM. HEAL
20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630'. FIRST TAGGED UP AT 13,600°.
20:30 - 21:00 0.50 DT 57 ATTEMPTTO BREAK CIRCULATION AT 13553'. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 - 21:30 0.50 DT 57 POOH 13553' TO 13174'.
21:30-23:00 1.50 DT 57 CONDITION MUD AND ClRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM<
23:00 -00:00 1.00 DT 57 WASH 13174' TO 1360Œ. STARTED TAKING WEIGHT.
00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT) ·

00:15 -01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORKÆTAND WITH NO
UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSlNG 40 BBUHR.

01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW
CHECK, PUMP DRY JOB.

01:45 -02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND
LPR 5 SEC TO CLOSE.

02:00 -02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 - 11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBING ( PIPE -
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GOT DOWN TO 13615' WlTH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640' 10% RETURNS
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PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
13.3#,MUDWl75 VIS & 22 PPB LCM LOSSES DECREASED
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WHILE SPPOTTING PILL

13:00 -14:00 1.00 DT 57 . POH UP TO 13074' WELL SWABBING PIPE PULUINGWET
: 14:00 -14:15 0.25 DT 67 . R1G SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S
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Op rations Swamary Report

Legal Well Name: IIINKER 2-21B5
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Event Name: I)RILLING Start: 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date Prom - To Hours Code Phase Description of Operations

6/23/2009 01:30 - 03:00 1.50 DT 56 DOWN BELOW 13.2PPG.
03:00 -04:00 1.00 DT 56 SHORT TRIP 13640' TO 13295'. MAXPULLAT 13522 IS 231K. AND

229K AT 13603 (195K IS NORMAL WITH DRAG) TAG UP ON TRIP IN
AT 13492'.

04:00 -06:00 2.00 DT 56 WASHAND REAM 13492 TO 13605'. PARTIAL CIRCULATION. PU
AND SPOT A95# CALCARB LCM SLUG.

6/24/2009 06:00 - 10:15 4.25 DT 57 BUlLD SURFACE VOLUME RAISE VISCOSITY TO 80 & MUD
DENSITY TO 13.3 PPG

10:15 - 12:00 1.75 DT 56 WASH F/ 13111' - 13459' WASH & REAM F/ 13459' - 13591'
REAMED THIS SECTION NUMEROUS TIMES HOLE GRADUALLY
GETTING BETTER

12;00 - 12:15 0.25 DT 67 SAFETY MEETING JSA #4 SETTING AND PULLING SLIPS
12:15 -15:15 3.00 DT 56 CONT. WASHING AND REAMING F/ 13459'-13640' TD ' AT 1345

HRS. MUD RETURNS STARTED DROPPING OFF WENT FROM
26% GRADUALLYDROPPING OFF TO NEAR 0% MUD WT. 13.3
PPG VIS. 80 LCM 22%

15:15-16:00 0.75 DT 57 PUMP 80 BBL. SEAL AXWAX (10# BBL.50: 50 BLEND OF FINE &
MID GRADE ) AT END OF DISPLACEMENT HAD 0 RETURNS
SHUT DOWN WAIT ON FORM. TO HEAL

16:00-16:30 0.50 DT 57 PULL5STD'S DP
16:30 -20:00 3.50 DT 57 BUILDSURFACE VOLUMEWHILE LETTING FORM. HEAL
20:00 - 20:30 0.50 DT 57 RIH 13176' TO 13630'. FIRST TAGGED UP AT 13,600°.
20:30 - 21:00 0.50 DT 57 ATTEMPTTO BREAK CIRCULATION AT 13553'. NO SUCCESS.

MUD AT 13.3 PPG AND 80+ VIS. 22% LCM
21:00 - 21:30 0.50 DT 57 POOH 13553' TO 13174'.
21:30-23:00 1.50 DT 57 CONDITION MUD AND ClRCULATE AT 13174'. ESTABLISH FULL

RETURNS. START WASHING TO BOTTOM<
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00:00 - 00:15 0.25 DT 57 SAFETY MEETING JSA # 1-2 (TRIPPING OUT) ·

00:15 -01:00 0.75 DT 57 WASH AND REAM 13600' TO 13640'. WORKÆTAND WITH NO
UNUSUAL DRAG. MIXAND SPOT LCM SLUG. LOOSlNG 40 BBUHR.

01:00 -01:45 0.75 DT 57 POOH, PULL 5 STANDS TO 13206', NO UNUSUAL DRAG. FLOW
CHECK, PUMP DRY JOB.

01:45 -02:00 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR, CLOSE 22 SEC, UPR AND
LPR 5 SEC TO CLOSE.

02:00 -02:15 0.25 D 04 PULL RBOP ELEMENT.
02:15 -06:00 3.75 D 04 POOH TO LOG. FC AT SHOE 9700'.

6/25/2009 06:00 - 11:00 5.00 DT 57 CONT. POH UP TO 9200' WELL STILL SWABBING ( PIPE -

COMMING WET & NO DROP INANNULUS) RUN BACKTO BTM.
GOT DOWN TO 13615' WlTH OUT CIRCULATING FILLDP AND
WASH DOWN TO 13640' 10% RETURNS

11:00 - 12:00 1.00 DT 57 PUMP 30 BBL. SWEEP W/ 90# CAL. CARB. , 10 PPB SAWDUST, 10
PPB. COTTON SEED HULLS, 15# HOGS HAIR FOLLOWED BY
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: 14:00 -14:15 0.25 DT 67 . R1G SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S

14:15 -23:30 9,25 DT 57 CONT. POH SWABBING STOPPED AT 10300' FLOW CNECKS AT
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 1)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15 -23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WlTH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 27/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 - 06:00 4.75 DT 57 RIH WlTH3 1/2" DP 820' TO 13640'. BREAK CIRCULATION AT 5980'

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSi WI NO RETURyfS

09:45 -11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RON CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBiNG, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLINGWET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00-12:15 0.25 DT 57 SAFETYMEETINGCEMENTING
12:15 -14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 -14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CI O 23 SEC'S
14:15 -14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY ,

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB. /

LCM MATERIALFROM VALVES AND SUCTION LINES I
16:30 - 17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45-18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALL LESS THAN 800

UNITS.
19:00 -23:15 4.25 DT 57 POOH, FLOW CHECK AT9634, 4800 AND 700'. TUBING ON END OF

DP
23:15 - 00:00 0,75 DT 57 RiH, CHECK TO SEE IF WE CAN PUMP THROUGHTUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RiH to 10400'. BROKE CIRCULATION AT 9780'. RIHIN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 -04:15 i 100 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSHAT 13.7 PPG,
f: ' D: I · 27.5 BBL CEMENT (50/50;POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL

MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT I
LINES. NO BACK FLOW.

04:15 -06:00 f.75 DT . 57 POOH 11 STANDS WET, PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 4.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHOT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 1)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15 -23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WlTH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 27/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 - 06:00 4.75 DT 57 RIH WlTH3 1/2" DP 820' TO 13640'. BREAK CIRCULATION AT 5980'

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSi WI NO RETURyfS

09:45 -11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RON CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBiNG, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLINGWET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00-12:15 0.25 DT 57 SAFETYMEETINGCEMENTING
12:15 -14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 -14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CI O 23 SEC'S
14:15 -14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY ,

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB. /

LCM MATERIALFROM VALVES AND SUCTION LINES I
16:30 - 17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45-18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALL LESS THAN 800

UNITS.
19:00 -23:15 4.25 DT 57 POOH, FLOW CHECK AT9634, 4800 AND 700'. TUBING ON END OF

DP
23:15 - 00:00 0,75 DT 57 RiH, CHECK TO SEE IF WE CAN PUMP THROUGHTUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RiH to 10400'. BROKE CIRCULATION AT 9780'. RIHIN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 -04:15 i 100 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSHAT 13.7 PPG,
f: ' D: I · 27.5 BBL CEMENT (50/50;POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL

MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT I
LINES. NO BACK FLOW.

04:15 -06:00 f.75 DT . 57 POOH 11 STANDS WET, PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 4.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHOT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: 1)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: I'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/25/2009 14:15 -23:30 9.25 DT 57 11264', 7080', AND 800'. STAND BHA ON OFF SIDE. BUILDINGMUD
AT 13.3 PPG WlTH 22% LCM.

23:30 -00:00 0.50 DT 57 CLEAR FLOOR AND PREPARE TO RUN FIBERGLASS TUBING.
00:00 -00:15 0.25 DT 67 SAFETY MEETING REVISE JSA #13-14 (RUNNING IN CEMENT

TUBING)
00:15 -01:00 0.75 DT 57 PICK UP 26 JOINTS 27/8" FIBERGLASS TUBING (760.5'), XO,

BELOW 3 1/2" DP
01:00 -01:15 0.25 DT 67 LUBERICATE RIG FUNCTION ANNULAR 22 SEC CLOSE, UPR AND

LPR 5 SEC TO CLOSE.
01:15 - 06:00 4.75 DT 57 RIH WlTH3 1/2" DP 820' TO 13640'. BREAK CIRCULATION AT 5980'

6/26/2009 06:00 -09:45 3.75 DT 57 CONT. RIH WITH 27/8" FIBERGLASS TUBING TO 13628' WASHED
THE LAST 155' TO BTM. AT 2 BPM, 850 PSi WI NO RETURyfS

09:45 -11:15 1.50 DT 57 RIG IN SCHLUMBERGER HOLD SAFETY MEETING RON CMT.
PLUG #1 15 BBL. MUD PUSH 13.7 PPB, 27.5 BBLS. CMT. W/ CEM
NET 14.1 PPG, 4.4 BBLS. MUD PUSH 13.7 PPG DISPLACED W/ 85.3
BBLS. 13.3 PPG DRLG. MUD CMT. IN PLACE @1115 HRS. HAD
NO RETURNS TILL CMT. STARTED OUT END OF TUBiNG, THEN
MAINTAINED6 -7% TILL CMT. WAS IN PLACE

11:15 -12:00 0.75 DT 57 PULL 11 STD'S DP UP TO 12583' PIPE PULLINGWET &WELL
SWABBING PUMP 5 BBLS. DRLG. MUD TO ENSURE CMT. STRING
WAS NOT PLUGED

12:00-12:15 0.25 DT 57 SAFETYMEETINGCEMENTING
12:15 -14:00 1.75 DT 56 PULL ADDITIONAL9 STD'S DP UP TO 11733' WELL SWABBING

PUMP 5 BBLS. DRLG. MUD
14:00 -14:15 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CI O 23 SEC'S
14:15 -14:45 0.50 DT 57 CONT. POH UP 9628' PIPE PULLED WET & SWABED ALLTHE

WAY ,

14:45 -15:30 0.75 DT 57 CIRC. MONITOR MUD AND GAS RETURNS
15:30 -16:30 1.00 DT 57 MUD PUMPS NOT PUMPING PROPERLY CLEAN CAL. CARB. /

LCM MATERIALFROM VALVES AND SUCTION LINES I
16:30 - 17:45 1.25 DT 57 CONT PUMPING, MONITOR BGG. MAXEDAT 4200 AN DROPPED

TO 700 RANGE.
17:45-18:00 0.25 DT 57 FLOW CHECK, WELL WILL STOP FLOWING IN 10 TO 15 MINUTES.
18:00 -19:00 1.00 DT 57 CIRCULATE AND MONITOR BGG. NOW ALL LESS THAN 800

UNITS.
19:00 -23:15 4.25 DT 57 POOH, FLOW CHECK AT9634, 4800 AND 700'. TUBING ON END OF

DP
23:15 - 00:00 0,75 DT 57 RiH, CHECK TO SEE IF WE CAN PUMP THROUGHTUBING.
00:00 -00:15 0.25 DT 57 SAFETY MEETING JSA 1-2 TRIPPING IN
00:15 -00:30 0.25 DT 57 RIG SER. FUNCTION ANNULAR PREVENTOR CLOSE 23 SEC,

UPR AND LPR 5 SEC TO CLOSE
00:30 -03:15 2.75 DT 57 RiH to 10400'. BROKE CIRCULATION AT 9780'. RIHIN OPEN HOLE

WITH CAUTION. HOLE BROKE CIRCULATION AT 10400'. HOLD
SAFETY MEETING WITH CEMENTERS AND RIG CREWS.

03:15 -04:15 i 100 DT 57 CEMENTING PLUG #2 PUMPED 15 BBLMUD PUSHAT 13.7 PPG,
f: ' D: I · 27.5 BBL CEMENT (50/50;POZ) AT 14.1 PPG W/ CEM NET, 4.5 BBL

MUD PUSH AT 13.7 AND 65.2 BBL MUD AT 13.3 PPG WlO LCM.
CIRCULATION DURING ENTIRE JOB. CIP AT 4:08. RD CEMENT I
LINES. NO BACK FLOW.

04:15 -06:00 f.75 DT . 57 POOH 11 STANDS WET, PUMP 5 BBLMUD, PULL 11 STANDS,
PUMP 5 MORE BBL MUD. POOH TO

6/27/2009 06:00 -07:00 4.00 DT 57 CLOSE WELL IN SQUEEZE 4 BBLS. CMT. INTO FORM. AT 130 -

160 PSI STANDING SHOT IN PRESS. 147 PSI TOTAL VOL. LOST
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00-07:00 1.00 DT 57 ON RUNNING PLUG#2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 - 12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS. 27/8" FIBER GLASS TUBING
FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 -12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS,AND A 12
pH INTHE MUD., TAGGED UP AT 10297' WITH PUMP ANDPIPE
ROTATlON. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10KON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACK TO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNlTS. PEAKS AT 10306 OF3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00-00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRlCATE RIG, FUNCTION ANNULAR 23 SEC CLOSE,UPR AND

LPR CLOSE5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGGPEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HAD A LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.

04:00 -05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30-06:00 0.50 DT 57 SHORTTRIP10STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 -15:45 3.50 D 04 CONT. POHto826' TAKE REQUIRED FLOW CK'S WELL STATIC -

15:45 -16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S
16:15 - 18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK, WELL STATIC

FUNCTION BLINDRAMS C / O 4 SEC'S
18:00 -00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD.W/L TD 13,640'. LOGGED INAND OUT.
i ' REPEAT AT SHOE. PLATFORM EXPRESS PLUS SON1C.

00:006-00:14i I b 0.25 D 18 SAFETYMEETINGJSA#13RUNN1NG CASlNG
00:is-02:30'

.", 2.25 D 11 FINISH LOGRUN, RIGDOWN LOGGERS.
02:30 -02:45 1 0.25 D 06 LUBRICATE RIG FUNGTION BLINDRAMS 5 SEC.
02:45 -06:00 i 3.25 D 12 i RIG UP CASING CREW TO RUN 43/4" 15.1#, P-110 LT&CLINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
3l F : COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
f : ' a FIRST JOINT WlTHI STOP COLLAR AND EVERY 3RD JT ON THE

COLLAR. (4135'). THREAD, LOCKED ALL TO 2ND JOINT. FILLED
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00-07:00 1.00 DT 57 ON RUNNING PLUG#2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.

07:00 - 12:00 5.00 DT 57 CONT. POH LAYDOWN 26 JTS. 27/8" FIBER GLASS TUBING
FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 -12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS,AND A 12
pH INTHE MUD., TAGGED UP AT 10297' WITH PUMP ANDPIPE
ROTATlON. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10KON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACK TO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNlTS. PEAKS AT 10306 OF3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00-00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRlCATE RIG, FUNCTION ANNULAR 23 SEC CLOSE,UPR AND

LPR CLOSE5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGGPEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HAD A LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.

04:00 -05:30 1.50 DT 57 CIRCULATE BOTTOMS UP AND CONDITION MUD.
05:30-06:00 0.50 DT 57 SHORTTRIP10STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 -15:45 3.50 D 04 CONT. POHto826' TAKE REQUIRED FLOW CK'S WELL STATIC -

15:45 -16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S
16:15 - 18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK, WELL STATIC

FUNCTION BLINDRAMS C / O 4 SEC'S
18:00 -00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD.W/L TD 13,640'. LOGGED INAND OUT.
i ' REPEAT AT SHOE. PLATFORM EXPRESS PLUS SON1C.

00:006-00:14i I b 0.25 D 18 SAFETYMEETINGJSA#13RUNN1NG CASlNG
00:is-02:30'

.", 2.25 D 11 FINISH LOGRUN, RIGDOWN LOGGERS.
02:30 -02:45 1 0.25 D 06 LUBRICATE RIG FUNGTION BLINDRAMS 5 SEC.
02:45 -06:00 i 3.25 D 12 i RIG UP CASING CREW TO RUN 43/4" 15.1#, P-110 LT&CLINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
3l F : COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
f : ' a FIRST JOINT WlTHI STOP COLLAR AND EVERY 3RD JT ON THE

COLLAR. (4135'). THREAD, LOCKED ALL TO 2ND JOINT. FILLED
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: IIINKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code Phase Description of Operations

6/27/2009 06:00-07:00 1.00 DT 57 ON RUNNING PLUG#2 7 BBLS. WHILE PUMPING CMT. PLUG,
PLUS 4 BBLS.SQUEEZED TOTAL OF 11 BBLS.
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FLOW CK. AS REQUIRED WELL STATIC

12:00 - 12:15 0.25 DT 57 SAFETY MEETING SUSPENDED LOADS
12:15 -12:30 0.25 DT 57 CONT. LAYINGDOWN 27/8" TUBING FLOW CK. WHEN OUT OF

HOLE WELL STATIC
12:30 -12:45 0.25 DT 57 RIG SER. FUNCTION BLIND RAMS C / O 4 SEC'S
12:45-17:30 4.75 DT 57 MAKE UP 61/8" RR MILLTOOTH BIT & RIH. FLOW CHECKS AT 783'

AND 8269'. mw 13.3 PPG WITH 56 VIS.
17:30 -00:00 6.50 DT 57 RIH FROM 9872'. TAGGED UP AT 9990' WITH NO PUMP AND NO

PIPE ROTATION. SAMPLES SHOWED MUSHY CUTTINGS,AND A 12
pH INTHE MUD., TAGGED UP AT 10297' WITH PUMP ANDPIPE
ROTATlON. CEMENT CUTTINGS WERE FIRMER. WASHED WITH 2
TO 10KON BIT RUNNING INAT 15 MINUTES PER STAND. NO
SOLID CEMENT BUT HAVE STRINGERS DOWN THROUGH THE
HOLE. CUTTING MUDWEIGHT BACK TO 13.0 PPG AND VIS BACK
TO 50-55. THE WATER BEING ADDED IS GREATER THAN THE
LOSSES. STARTED TO TAG STRINGERS OF CEMENT AGAIN AT
12080'. BGG USUALLY500 UNlTS. PEAKS AT 10306 OF3200 AND AT
12143" OF 3000 UNITS. WASH TO 12088'. TAG CEMENT STRINGER.

00:00-00:15 0.25 DT 57 SAFETY MEETING WORKING AND CLEANING AROUND THE BOPS.
00:15-00:45 0.50 DT 57 LUBRlCATE RIG, FUNCTION ANNULAR 23 SEC CLOSE,UPR AND

LPR CLOSE5 SEC.
00:45 -04:00 3.25 DT 57 DRILLCEMENT FROM 12088' TO 13632'. NO CEMENT FROM 13632

TO 13640'. MW 13.1 VIS 60. BGGPEAKS AT 12138 OF 3025 UNITS,
AT 12238 OF 3300 UNITS, AT 12350 OF 3800 UNITS, AT 12538' OF
3100 UMITS, AT 12701' OF 4000 UNITS. EACH OF THESE PEAKS
HAD A LAZYINTERMITANT 10' TO 20' FLARE. MW 13.2+, VIS 55.
BGG DROPPED AFTER PEAK OF 2200 AT 13271' TO 1100 UNITS.
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05:30-06:00 0.50 DT 57 SHORTTRIP10STANDS.

6/28/2009 06:00 -07:00 1.00 DT 57 CONT. MAKING10 STD. WIPER TRIP NO FILLON BTM.
07:00 -09:45 2.75 D 08 CIRC. COND. MUD & HOLE MUD WT. 13.2 VIS. 50 BGG 800

UNITS
09:45 -12:00 2.25 D 04 FLOW CK. PUMP TRIP PILL POH TO LOG
12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #83
12:15 -15:45 3.50 D 04 CONT. POHto826' TAKE REQUIRED FLOW CK'S WELL STATIC -

15:45 -16:00 0.25 D 18 SAFETY MEETING JSA #34 LAYINGDOWN DP
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 4 SEC'S
16:15 - 18:00 1.75 D 04 LAYDOWN HWDP & DC'S FLOW CK, WELL STATIC
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18:00 -00:00 6.00 D 11 RIG IN HALLIBURTONLOGGERS HOLD SAFETY MEETING RU

LOGGERS, RIH TO TD.W/L TD 13,640'. LOGGED INAND OUT.
i ' REPEAT AT SHOE. PLATFORM EXPRESS PLUS SON1C.

00:006-00:14i I b 0.25 D 18 SAFETYMEETINGJSA#13RUNN1NG CASlNG
00:is-02:30'

.", 2.25 D 11 FINISH LOGRUN, RIGDOWN LOGGERS.
02:30 -02:45 1 0.25 D 06 LUBRICATE RIG FUNGTION BLINDRAMS 5 SEC.
02:45 -06:00 i 3.25 D 12 i RIG UP CASING CREW TO RUN 43/4" 15.1#, P-110 LT&CLINER.

SAFETY MEETING. RUN FLOAT SHOE, 1 JOINT CSG, FLOAT
3l F : COLLAR, LANDING COLLAR, 105 JOINTS CSG. CENTRILIZER ON
f : ' a FIRST JOINT WlTHI STOP COLLAR AND EVERY 3RD JT ON THE

COLLAR. (4135'). THREAD, LOCKED ALL TO 2ND JOINT. FILLED
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Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: I>RECIS ON Rig Number: 426

6/28/2009 02:45-06:00 3.25 D 12 2ND JOINT AND FLUID PASSED THROUGHFLOAT EQUIPEMENT.
FILLEACH 10 JTS.

6/29/2009 06:00 -06:15 0.25 D 18 SAFETY MEETING JSA #13 RUNNING CASG.
06:15 -08:45 2.50 D 12 CONT. RUNNING 41/2" LINER RAN 106 JTS. 41/2" 15.1# P-IIO

LT&CLINER LENGTH WlTH FLOAT EQUIP & HOWCO
VERSAFLEX HANGER 4157.38'

08:45-09:15 0.50 D 12 C1RC.LINERCAPACITY (59BBLS.)
09:15 - 12:00 2.75 D 12 RUN LINER IN HOLE ON 31/2" DP FILLINGDP EVERY 10 STD'S
12:00 - 12:15 0.25 D 18 SAFETY MEETING TURN BUCKLE USE
12:15 - 13:30 1.25 D 12 CONT. RIH TO CASG. SHOE @9694'
13:30 -15:00 1.50 D 08 CIRC. BTMS. UP HAD 6887 UNITS GAS INTERMITANT FLARE.
15:00 -15:15 0.25 D 06 LUBRICATE RIG FUNC UPR AND LPR 6 SEC TO CLOSE.
15:15- 16:15 1.00 D 12 CONT. RUNNING LINER 9655' TO 10600'. FILLING EVERY 10

STANDS.
16:15-18:00 1.75 D 12 WASH LINER 10600 TO 11966'. LOST RETURNS, BUILDINGLCM.
18:00-21:00 3.00 D 12 CONT. RUNNING IN LINER FILLINGEVERY10STANDS. 11966; TO

13464'.
21:00 -00:00 3.00 D 12 WASH LINER 13464 TO 13632'. TAGGED UP, PARTIAL

CIRCULATIONWITH 2600 PSI. LOST ALL RETURNS, LOWERING
MW TO 13 PPG, INCREASING AND ADDING FRESH LCM. PSI MIN
WAS 1400 PSi, BUILTBACK TO 1650 PSI AND GETTING BETTER
RETURNS ON THE UP STROKE. 800 BBL LEFT IN SYSTEM.
WORKING PIPE CONTINUOUSLY.

00:00 -00:15 0.25 D 18 SAFETY MEETING, JSA #83 MIXINGLCM.
00:15-06:00 5.75 DT 57 CIRCULATE AND CONDITION MUD. BUILDINGHIGH DENSITY LCM

PILLS TO RESTABLISH CIRCULATION. PUMPED 3 PILLS. FIRST
PILL BROUGHT THE DP PSI TO 2150 AND WE HAD RETURNS FOR
ABOUT AN HOUR. THE SECOND PILL BROUGHT THE DÀPSI TO
2400 PSI BUT NO FLOW EXCEPT ON THE UP STROKE OF THE DP
WHILE WORKING IT BD'. THE DP PRESSUREDID NOT DROP TO
ZERO AND BLEED OFF SLOWLY. WE THEN PUMPED A THIRD
PLUG AND DP PSI CAME TO 2250 PSI. WE NOTICED THAT THE DP
PRESSURE REFLECTED PRESSURE TRAPPED INTHE WELL. THE
MW MOST THE NIGHT IN HAS BEEN 13 TO 13+, THE MW OUT HAS
RANGED FROM 13.2 TO 13.4 PPG. VIS IN HAS BEEN 55 TO 45 AND
OUT HAS BEENMUCH HIGHER WITH LOW AMOUNTS OF LCM.
LCM IN HAS BEEN 20+ %. BYWORKING THE PIPE WE HAVE BEEN
ABLE TO IMPROVE THE FLOW. THE FLOW OUT IS STILL ONLY ON -

THE UP STROKE BUT IT IS KEEPING UP WITH PUMPING 160 GPM
2/3 OF THE TIME.

6/30/2009 06:00-12:00 6.00 DT 57 CIRCULATEAND CONDITION MUD. ESTABLISH CIRCULATION
WITH WORKING THE STAND OF PIPE. THE MUD RETURNS
RANGED FROM 100+ VIS AND 13.7 PPG. MW IN 12.9 TO 13+, VIS IN
45 TO 60 VIS. MIXAND BUILDVOLUME.

12:00-12:15 0.25 D 18 SAFETY MEETING 3 POINT CONTACT, BODY POSITION, SHORT
CUTS1ANDWORKi PERMlTS. i :: dr i

12:15 14:45 2.50 DT 57 CIRCULATE AND CONDITION, WORK FULLSTAND OF PIPE.
RETURNS GETTING BETTER. MW IN 13+ 42 VIS. RU LINER PLUG
HEAD.

14:45 15:00 0.25 D 14 SAFETY MEETING WITH CEMENTER AND LINER HANGER AND RIG
CREW.

15:00 - 16:00 1.00 D 14 SCHLUMBERGER MIXINGTHEIR SPACERS, FINALRETURNS i
'I WERE13+AND46VlS.
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Operations Summary Report

Legal Well Name: IIINKER2-21B5
Common Well Name: illNKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code PIlase Description of Operations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURETEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I ( 13.70 PPG. .500#/ BBL OF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YlELD 1.56 ,

MIXFLUID6.946 GAL/SK. WATER) WITH 0.5 PPB CemNET FOR
FIRST5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID (8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5,0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD. PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSL BUMPED PLUG
AT3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURßT DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPËNED AT
7000 PSI. HAVING PROBLEMS PUMPING HEAVYDRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED.
WORKING DRILLPIPE THROUGHOUT
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENTTO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVE TEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST- DISPLACED HOLE
WITH KoL(8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TIL WATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK.
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS
BUSTER, AND LINES

22:15 -03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15 -04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 3 1/2" DP. SHAKING OUT MUD.
08:00-08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD CLEANING PREMIX

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLIND RAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15 -16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN 7" AND 4

1/2". WIL IN 7" WAS 9480'. (9465'STRAP) WIL IN4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 -16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00-01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" TOKBOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00 -01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30 -03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

:i . i 7/2/2009 06:00 -06:00 24.00 D 01, 6 t= }h RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER IN RESERVE TO CIRCULATE AND

· CLEAN PITS) INSPECTING SWIVEL, TOP DRIVE AND31/2" BHA
1 COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITHROTATING

HEAD, WESTROC HAS A TANDUM TRUCK HERE MOVING.
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND

I t · la .
l' . 'LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT

. TO BE HAULED BY PAN HANDLE SERVICES. CRANE1ARRIVEDAT
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1/2". WIL IN 7" WAS 9480'. (9465'STRAP) WIL IN4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 -16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00-01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" TOKBOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00 -01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30 -03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

:i . i 7/2/2009 06:00 -06:00 24.00 D 01, 6 t= }h RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER IN RESERVE TO CIRCULATE AND

· CLEAN PITS) INSPECTING SWIVEL, TOP DRIVE AND31/2" BHA
1 COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITHROTATING

HEAD, WESTROC HAS A TANDUM TRUCK HERE MOVING.
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND

I t · la .
l' . 'LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT

. TO BE HAULED BY PAN HANDLE SERVICES. CRANE1ARRIVEDAT

RECEIVED February 10, 2010 Printed: 1/12/2010 2:37:52ÞM

EL PASO RROÐUCTION Page seora?

Operations Summary Report

Legal Well Name: IIINKER2-21B5
Common Well Name: illNKER2-21B5 Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start: 2/26/2009 End: 7/2/2009
Contractor Name: l'RECIS ON Rig Release: 7/2/2009 Group:
Rig Name: l'RECIS ON Rig Number: 426

Date From - To Hours Code PIlase Description of Operations

6/30/2009 16:00 -22:15 6.25 D 14 PRESSURETEST LINES TO 8500 PSI. PUMPED 20 BBLS OF MUD
PUSH I I ( 13.70 PPG. .500#/ BBL OF SPACER) FOLLOWED BY355
SKS (98.6 BBLS.) OF 14.10 PPG. 50/50 POZ CEMENT (YlELD 1.56 ,

MIXFLUID6.946 GAL/SK. WATER) WITH 0.5 PPB CemNET FOR
FIRST5 BBLS. AND THEN 2.00 PPB BBL FOR REMAINDER OF
SLURRY. DISPLACED WITH 5.0 BBLS. OF RETARDED FLUID (8.47
PPG) 52 BBLS. OF KcL (8.43 PPG.) 5,0 BBLS. OF RETARDED FLUID
(8.47 PPG) AND 66.7 BBLS. OF 13.3 PPG DRILLINGMUD. PLUG DID
NOT BUMP. PUMPED 2 BBLS OVER AND BUMPED PLUG.
PRESSURE PRIOR TO BUMPING PLUG 2700 PSL BUMPED PLUG
AT3600 PSI. GOOD RETURNS THROUGHOUT JOB.
RECIPROCATED PIPE THROUGHOUT JOB.OPENED BURßT DISC
AT 5400 PSI. DROPPED BALLAND PUMPED 47 BBLS. OPËNED AT
7000 PSI. HAVING PROBLEMS PUMPING HEAVYDRILLINGMUD TO
CEMENT TRUCK. SWITCHED TO RIG PUMP AND DISPLACED.
WORKING DRILLPIPE THROUGHOUT
DISPLACEMENT.CIRCULATED 28 BBLS. OF CEMENTTO SURFACE.
CIRCULATED OUT CEMENT TO GOOD MUD. POSITIVE TEST 1500
PSI FOR 10 MINUTES. HELD. NEGATIVE TEST- DISPLACED HOLE
WITH KoL(8.43 PPG) DISPLACEMENT 315 BBLS. PUMPED 20 BBLS
OVER TIL WATER CLEARED. FLOW CHECK FOR 10 MINUTES. OK.
RIG OUT SCHLUMBERGER. FLUSH OUT CHOKE MANIFOLD,GAS
BUSTER, AND LINES

22:15 -03:15 5.00 D 04 LAYDOWN 3-1/2" DRILLPIPE. RAN PIPE OUT OF DERRICK IN
HOLE.

03:15 -04:45 1.50 DT 60 REPAIRS TO LOW DRUM CLUTCH.
04:45-06:00 1.25 D 04 LAYDOWN DRILLPIPE.

7/1/2009 06:00 -08:00 2.00 D 04 LAYDOWN 3 1/2" DP. SHAKING OUT MUD.
08:00-08:15 0.25 D 18 SAFETY MEETING (LAYDOWN DP)
08:15-12:00 3.75 D 04 CONT TO LAYDOWN DP. SHAKING OUT MUD CLEANING PREMIX

TANK. LOADING OUT MUD PRODUCT TO GO TO NEXT LOCATION.
FUNCTION BLIND RAMS OUT OF HOLE 8 SEC TO CLOSE. ONE
STAND LEFT IN DERRICK TO RETRIEVE BRIDGE PLUG.

12:00 -12:15 0.25 D 18 SAFETY MEETING JSA #18 NIPPLE DOWN BOPE
12:15 -16:15 4.00 D 11 RU CASED HOLE SOLUTIONS AND RUN GAGE RINGS IN 7" AND 4

1/2". WIL IN 7" WAS 9480'. (9465'STRAP) WIL IN4 1/2" IS 13,548'
(13,588' STRAP). SET BAKER BRIDGE PLUG AT 85'.

16:15 -16:30 0.25 D 18 SAFETY MEETING. (REVIEW JSA #16)
16:30 - 00:00 7.50 D 15 NIPPLE DOWN 7-1/16" BOPE.
00:00-01:00 1.00 D 15 NIPPLE UP PRODUCTION BOPE AND TEST. PRESSURE TEST

7-1/16" TOKBOP BLINDRAMS -400 PSI LOW AND 10,000 PSI HIGH.
BOTH FOR 10 MINUTES. RETRIEVE TEST PLUG.

01:00 -01:30 0.50 D 18 RETRIEVE BRIDGE PLUG. CLOSE RAMS AND SECURE WELL.
01:30 -03:00 1.50 D 01 RIG DOWN HYDRAULICACCUMULATOR HOSES
03:00 -06:00 3.00 D 01 RIG DOWN TOP DRIVE.

:i . i 7/2/2009 06:00 -06:00 24.00 D 01, 6 t= }h RIG DOWN TOP DRIVE, CLEANING MUD PITS WITH SUPER
VAC(NOT ENOUGH WATER IN RESERVE TO CIRCULATE AND

· CLEAN PITS) INSPECTING SWIVEL, TOP DRIVE AND31/2" BHA
1 COMPONENTS, LOAD OUT 7 1/16" BOPE AND SMITHROTATING

HEAD, WESTROC HAS A TANDUM TRUCK HERE MOVING.
ANCILLIAREQUIPMENT OUT OF THE WAY TO RIG DOWN AND

I t · la .
l' . 'LOWER DERRICK. HALLIBURTONLINER RUNNING EQUIPMENT

. TO BE HAULED BY PAN HANDLE SERVICES. CRANE1ARRIVEDAT

RECEIVED February 10, 2010 Printed: 1/12/2010 2:37:52ÞM



February 10, 2010

EL PASO PRODUCTION Page 37 of 37

Operations Summary Report

Legal Well Name: IIINKER 2-21B5
Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date I:rom - To Hours Code Pilase Description ofOperations

7/2/2009 06:00 -06:00 24.00 D 01 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS,AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUDAND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES 3-12B5. RIG
RELEASED @ 0:600 7/2/2009.

I

RECEIVED February 10, 2010 '"I*d 1/12/2010
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ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUDAND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES 3-12B5. RIG
RELEASED @ 0:600 7/2/2009.

I
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Operations Summary Report
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Common Well Name: IIINKER 2-21BS Spud Date: 3/29/2009
Event Name: I)RILLIN3 Start 2/26/2009 End: 7/2/2009
Contractor Name: PRECIS ON Rig Release: 7/2/2009 Group:
Rig Name: PRECIS ON Rig Number: 426

Date I:rom - To Hours Code Pilase Description ofOperations

7/2/2009 06:00 -06:00 24.00 D 01 2:30 PM AND STARTED RIGGING DOWN STAIRS, SKATE, GAS
BUSTER AND LINES. LOWER RACKING PLATFORM FROM FLOOR.
BRIDLE OFF BLOCKS AND PREPARE DERRICK FOR
LOWERING.RIG DOWN PUMPS, PITS,AIR LINES, WATER LINES,
ETC. CLEANED 750 BBLS OF 12.7 PPG.,36 VISC. MUDAND STORED
IN 2 -400 BBL UPRIGHT TANKS FOR USE ON MILES 3-12B5. RIG
RELEASED @ 0:600 7/2/2009.

I

RECEIVED February 10, 2010 '"I*d 1/12/2010



API Well No: 43013341660000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

11/4/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 El Paso E & P plans to perforate and frac additional wasatch intervals
11,700-11,872'. Current perforations: 12,352 - 13,558', PBTD 13,590'.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Marie Okeefe 303 291-6417

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 10/26/2010

October 26, 2010

October 28, 2010

iPI Well No: 43013341660000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING L4 E DE2sI25NOA8TIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

11/4/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso E & P plans to perforate and frac additional wasatch intervals
11,700-11,872'. Current perforations: 12,352 - 13,558', PBTD 13,590'. Accepted by the

Utah Division of
Oil, Gas and Mining

Date: Oc ber
2ß¯

010

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/26/2010

RECEIVED October 26,

iPI Well No: 43013341660000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING L4 E DE2sI25NOA8TIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

11/4/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso E & P plans to perforate and frac additional wasatch intervals
11,700-11,872'. Current perforations: 12,352 - 13,558', PBTD 13,590'. Accepted by the

Utah Division of
Oil, Gas and Mining

Date: Oc ber
2ß¯

010

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/26/2010

RECEIVED October 26,

iPI Well No: 43013341660000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING L4 E DE2sI25NOA8TIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

11/4/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso E & P plans to perforate and frac additional wasatch intervals
11,700-11,872'. Current perforations: 12,352 - 13,558', PBTD 13,590'. Accepted by the

Utah Division of
Oil, Gas and Mining

Date: Oc ber
2ß¯

010

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 10/26/2010

RECEIVED October 26,



API Well No: 43013341660000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

11/19/2010

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EL PASO PERF'D AND FRAC'D ADDITIONAL WASATCH INTERVALS. SEE
ATTACHMENT FOR DETAIL.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Marie Okeefe 303 291-6417

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 1/5/2011

January 05, 2011

01/06/2011

iPI Well No: 43013341660000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING L4 E DE2-25NOA8TION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDat
of

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

11/19/2010 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

sPuD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud: / REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

O TUBING REPAIR VENT OR FLARE WATER DISPOSAL

O DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO PERF'D AND FRAC'D ADDITIONAL WASATCH INTERVALS. SEE
ATTACHMENT FOR DETAIL. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REGOBO(GINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A 1/5/2011

RECEIVED January 05,

iPI Well No: 43013341660000

FORM 9
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

SubDate From - To Hours Code Code Phase Description of Operations

10/19/2010 08:30 - 11:30 3.00 C 01 MOVE RIG TO LOCATION & RU
11:30 - 12:30 1.00 C 08 HOT OILER HAD 60 BBLS 2% KCLWTR DOWN CSG. PU ON ROD

STRING. DID NOT SEE PUMPUN SEAT. PRESSURE TEST TBG.
PRESSURE UP TO 1000 PSI. PRESSURE DROPPED TO O PSI IN
LESS THAN 1 MINUTE. LD PONY RODS &2 1" RODS. ATTEMPT TO
FLUSH ROD STRING. PRESSURE UP TO 1500 PSI. UNABLETO
FLUSH RODS

12:30 - 17:30 5.00 C 04 TOOH W/ 118 1" RODS, 104 7/8" RODS, 122 3/4" RODS, 24 1" RODS
& ROD PUMP, PULLING VERY SLOW AS PUMP PULLED THROUGH
DEHYDRATED PARRIFEN & LAYlNGDOWN 6 1" RODS W/ WORN
BOXES FROM 2800' TO 2950'. BOTTOM OF ROD PUMP WAS LEFT
IN HOLE.

17:30 - 18:30 1.00 C 08 ATTEMPT TO FLUSH TBG. PUMPED 10 BBLS 2% KCLWTR.
PRESSURED UP TO 3000 PSI. UNABLETO FLUSH TBG. CHANGE
EQUIPMENT OVER TO PULL TBG. SDFN
PUMPED 130 BBLS 2% KCLWTR TODAY

10/20/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 - 08:00 0.50 C 10 ND WELLHEAD
08:00 - 09:00 1.00 C 15 RELEASE TAC.NU BOP & CHANGE OVER SPOOL
09:00 - 14:45 5.75 C 04 TOOH PULLING WET W/ 280 JTS 2-7/8"EUE TBG, TAC, 7 JTS

2-7/8"EUE TBG, SEAT NIPPLE, PBGA,2 JTS 2-7/8"EUE TBG, NO/GO
& SOLID PLUG. RIH Wl162 JTS 2-7/8" EUE TBG.

14:45-15:15 0.50 C 08 FLUSH TBG Wl35 BBLS 25 KCLWTR.
15:15-16:00 0.75 C 04 TlHWl32JTS2-7/8"EUETBG.
16:00 - 18:00 2.00 C 08 ATTEMPT TO FLUSH TBG. PRESSURE UP TO 3000 PSI. PUMP 35

BBLS 200 DEG 2% KCL WTR DOWN CSG. FLUSH TBG Wl50 BBLS
2% KCLWTR. SDFN

10/21/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 - 09:30 2.00 C 04 TOOH Wl196 JTS 2-7/8"EUE TBG.
09:30 - 10:00 0.50 C 01 ND WASHINGTON HEAD. LOWER WORK FLOOR. RU CASED HOLE

SOLUTIONS WIRELINE TRUCK
10:00 - 18:00 8.00 C 11 RIH W/ 4-1/2"CBP. SET DOWN @2224'. WORK IN HOLE TO 2284'.

PUMP 200 BBLS 150 DEGREE 2% KCLWTR. COULD NOT GO
DEEPER. POOH. RIH W/ PERF GUN ASSEMBLY. COULD NOT GO
DEEPER THAN 2284'. POOH. PUMP 10 GAL PARRAFIN SOLVENT &
2020 BBLS 180 DEGREE 2% KCLWTR. RIH W. CBP. COULD NOT
GO DEEPER THAN 2284'. DETERMINED WIRE LINEWAS HANGING
UP I LUBRICATER GREASE TUBES. POOH. REMOVE GREASE
HEAD. RIH & SET CBP @ 11915'.

18:00 - 19:00 1.00 C 08 FILLHOLE Wl 137 BBLS 2% KCLWTR.PRESSURE TEST TO 4000
PSI FOR 5 MINUTES. TEST OK

19:00 -21:30 2.50 C 11 RlH TO PERFORATE WASATCH FORMATION FROM 11700' TO
11872' USING 2-3/4" HSC, 15 GRAM CHARGES, 120 DEGREE
PHASING 3 JSP PERF GUNS, WHILE HOLDING 1000 PSI ON CSG.
GUN DID NOT FIRE. DETONATING CAP WAS BAD. REBUILD PERF
GUN. RIH & SHOOT 11700' TO 11872'.UNDER 1000 PSI. PRESSURE
DROPPED FROM 1000 PSI TO 900 PSI. RD WIRELINE UNIT. SDFN

10/22/2010 07:00 -11:30 4.50 C 01 HOLD SAFETY MEETING. RU STINGER CSG ISOLATION TOOL & BJ
FRAC EQUlPMENT

11:30 - 13:30 2.00 C 21 . PRESSURE TEST LINES TO 8900 PSI. BREAK DOWN STAGE 5
PERFORATIONS @5102 PSI, PUMPING 4 BPM. TREAT
PERFORATIONS WI5000 GAL 15% HCL ACID' FLUSHING 10 BBLS

Printed: 12/28/2010 9:02:55 AM

RECEIVED January 05,
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

Date From - To Hours Code Code Phase Description of Operations

10/22/2010 11:30 - 13:30 2.00 C 21 PAST BOTTOM PERF. AVG RATE 22 BPM. AVG PSI 5021 PSI. MAX
RATE 27 BPM. MAXPSI 5485 PSI. ISIP 3787 PSI. 5 MIN3262 PSI. 10
MIN2723 PSI. 15 MIN2140 PSI. WAlT TREAT PERFORATIONS W/
7520 LBS 100 MESH SAND IN 1/2 PPG STAGE & 92976 LBS 20/40
TERRA PROP SAND IN 1 PPG, 2 PPG, 3 PPG & 4 PPG STAGES.
SCREENED OUT WHILE PUMPING FLUSH LEAVING8000# SAND IN
WELL BORE. ATTEMPT TO FLUSH FRAC 2 MORE TIMES. SHUT
DOWN. AVG RATE 41.5 BPM. AVG PSI 5422 PSI. MAXPSI 8354 PSI.

13:30 -15:00 1.50 C 01 RD PUMP LINES. RU FLOW BACK EQUIPMENT
15:00 - 16:00 1.00 C 20 SICP 4500 PSI. OPEN WELL ON 16/64" CHOKE. WELL FLOWED FOR

25 MINUTES. CONTINUE TO MONITER WELL. SDFN. LEFT WELL
OPEN ON 16/64" CHOKE

10/23/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 -09:30 2.00 C 11 CHECK WELL FOR FLOWING. O PSI ON 16/64" CHOKE.. RU

WIRELINE TRUCK. RIH Wl3.25 GUAGE RING. SET DOWN @ 11043'.
POOH W/ GUAGE RING.

09:30 - 10:30 1.00 C 01 RD STINGER ISOLATION TOOL
10:30 - 19:45 9.25 C 01 WAIT ON CUDD COIL TBG UNIT
19:45-02:45 7.00 C 01 HOLD SAFETY MEETING & RU COIL TBG UNIT, CUT PIPE &

INSTALLWASH NOZZLE.PRESSURE TEST TO 1000 PSI.
02:45-07:00 4.25 C 13 START IN HOLE DEPTH @06:00 11000' PUMPING 1 BPM FLUID 1000

SCF N2
10/24/2010 06:00 -12:00 6.00 C 13 CONT TlH w 2" COIL TAG FROM 11660 -11904' COIL STUCK CONT

PMPING 3/4 BPM 1500 SKS INCREASE SKS TO 1800 NC CIRC COIL
FREE TOH TO 11202' CICR 3/4" BPM 1800 NC TIH w COIL C/O TO
11905' CICR 30 MIN SOH w COIL PMPING 3/4"BPM 1800 SK

12:00 -13:00 1.00 C 01 RD COlL TBG EQUIPMENT
13:00 -17:00 4.00 C 11 RU WIRELINE TlH ATTEMPT TO SET 4 1/2" FLOW THROUGH CBP

FAILEDWORK PLUG OUT OF LINER TOH...WIRELINE PULLED INTO
LUBRACATOR AND PULLED OUT OF ROPE SOCKET. DROP PLUG
DWN HOLE ,ORDER OUT FISHING TOOLS... FISH CCL 2 3/4" HSC
15 GM 3 JSPF 120 PHASING 4 1/2" FLOW THROUGH CBP RD
WIRELINE RELEASE BJ, STINGER CHANGE HANDLINGTOOLS
FOR 2 3/8" TBG SDFN

10/25/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 -18:00 10.50 C 04 TlH W/ 3-5/8"OD SHORT CATCH OVERSHOT, BUMPER SUB, JAR,

X-OVER, 2-3/8"EUE PUP JT, 82 JTS 2-3/8" EUE TBG, X-OVER & 288
JTS 2-7/8"EUE. TAG FISH @ 11875'. SET JARS OFF @ 15KOVER
STRING WEIGHT 2 TIMES & 2 TIMES @20KOVER STRING
WEIGHT. FISH PULLED FREE. TOOH TO 11624'. FISH HUNG UP.
JAR FREE @20 K OVER STRING WEIGHT. CONTINUE TOOH Wl
TBG TOOLS & FISH. LD FISH & FISHING TOOLS

18:00 -22:00 4.00 C 11 RU WIRELINE TRUCK. RIH & SET CFP @ 11639'. FILLHOLE WI205
BBLS 2% KCLWTR. PRESSURE TEST TO 4000 PSI. TESTED GOOD.
BLEED OFF PRESSURE TO 1000 PSI. PERFORATE FROM 11420' TO
11608' USING 2-3/4" HSC, 15 GRAM CHARGES, 120 DEGREE
PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO 800 PSI.
POOH. RD WIRELINE TRUCK. SDFN

10/26/2010 07:00 -09:45 2.75 C 18 HOLD SAFETY MEETING.RU STINGER & BJ FRAC EQUIPMENT.
08:45 - 11:30 2.75 C 21 . PRESSURE TEST LINES TO 8560 PSI. BREAK DOWN STAGE 5

PERFORATIONS @4560 PSI, PUMPING 4.3 BPM. TREAT
PERFORATIONS Wl5000 GAL 15% HCL ACID' FLUSHING 10 BBLS
PAST BOTTOM PERF. ACID RATE 22.6 BPM @4950 PSI. FLUSH

Pnnted. 12/28/2010 9 02 55 AM
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07:30 -09:30 2.00 C 11 CHECK WELL FOR FLOWING. O PSI ON 16/64" CHOKE.. RU

WIRELINE TRUCK. RIH Wl3.25 GUAGE RING. SET DOWN @ 11043'.
POOH W/ GUAGE RING.

09:30 - 10:30 1.00 C 01 RD STINGER ISOLATION TOOL
10:30 - 19:45 9.25 C 01 WAIT ON CUDD COIL TBG UNIT
19:45-02:45 7.00 C 01 HOLD SAFETY MEETING & RU COIL TBG UNIT, CUT PIPE &

INSTALLWASH NOZZLE.PRESSURE TEST TO 1000 PSI.
02:45-07:00 4.25 C 13 START IN HOLE DEPTH @06:00 11000' PUMPING 1 BPM FLUID 1000

SCF N2
10/24/2010 06:00 -12:00 6.00 C 13 CONT TlH w 2" COIL TAG FROM 11660 -11904' COIL STUCK CONT

PMPING 3/4 BPM 1500 SKS INCREASE SKS TO 1800 NC CIRC COIL
FREE TOH TO 11202' CICR 3/4" BPM 1800 NC TIH w COIL C/O TO
11905' CICR 30 MIN SOH w COIL PMPING 3/4"BPM 1800 SK

12:00 -13:00 1.00 C 01 RD COlL TBG EQUIPMENT
13:00 -17:00 4.00 C 11 RU WIRELINE TlH ATTEMPT TO SET 4 1/2" FLOW THROUGH CBP

FAILEDWORK PLUG OUT OF LINER TOH...WIRELINE PULLED INTO
LUBRACATOR AND PULLED OUT OF ROPE SOCKET. DROP PLUG
DWN HOLE ,ORDER OUT FISHING TOOLS... FISH CCL 2 3/4" HSC
15 GM 3 JSPF 120 PHASING 4 1/2" FLOW THROUGH CBP RD
WIRELINE RELEASE BJ, STINGER CHANGE HANDLINGTOOLS
FOR 2 3/8" TBG SDFN

10/25/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 -18:00 10.50 C 04 TlH W/ 3-5/8"OD SHORT CATCH OVERSHOT, BUMPER SUB, JAR,

X-OVER, 2-3/8"EUE PUP JT, 82 JTS 2-3/8" EUE TBG, X-OVER & 288
JTS 2-7/8"EUE. TAG FISH @ 11875'. SET JARS OFF @ 15KOVER
STRING WEIGHT 2 TIMES & 2 TIMES @20KOVER STRING
WEIGHT. FISH PULLED FREE. TOOH TO 11624'. FISH HUNG UP.
JAR FREE @20 K OVER STRING WEIGHT. CONTINUE TOOH Wl
TBG TOOLS & FISH. LD FISH & FISHING TOOLS

18:00 -22:00 4.00 C 11 RU WIRELINE TRUCK. RIH & SET CFP @ 11639'. FILLHOLE WI205
BBLS 2% KCLWTR. PRESSURE TEST TO 4000 PSI. TESTED GOOD.
BLEED OFF PRESSURE TO 1000 PSI. PERFORATE FROM 11420' TO
11608' USING 2-3/4" HSC, 15 GRAM CHARGES, 120 DEGREE
PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO 800 PSI.
POOH. RD WIRELINE TRUCK. SDFN

10/26/2010 07:00 -09:45 2.75 C 18 HOLD SAFETY MEETING.RU STINGER & BJ FRAC EQUIPMENT.
08:45 - 11:30 2.75 C 21 . PRESSURE TEST LINES TO 8560 PSI. BREAK DOWN STAGE 5

PERFORATIONS @4560 PSI, PUMPING 4.3 BPM. TREAT
PERFORATIONS Wl5000 GAL 15% HCL ACID' FLUSHING 10 BBLS
PAST BOTTOM PERF. ACID RATE 22.6 BPM @4950 PSI. FLUSH

Pnnted. 12/28/2010 9 02 55 AM
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

Date From - To Hours Code Code Phase Description of Operations

10/22/2010 11:30 - 13:30 2.00 C 21 PAST BOTTOM PERF. AVG RATE 22 BPM. AVG PSI 5021 PSI. MAX
RATE 27 BPM. MAXPSI 5485 PSI. ISIP 3787 PSI. 5 MIN3262 PSI. 10
MIN2723 PSI. 15 MIN2140 PSI. WAlT TREAT PERFORATIONS W/
7520 LBS 100 MESH SAND IN 1/2 PPG STAGE & 92976 LBS 20/40
TERRA PROP SAND IN 1 PPG, 2 PPG, 3 PPG & 4 PPG STAGES.
SCREENED OUT WHILE PUMPING FLUSH LEAVING8000# SAND IN
WELL BORE. ATTEMPT TO FLUSH FRAC 2 MORE TIMES. SHUT
DOWN. AVG RATE 41.5 BPM. AVG PSI 5422 PSI. MAXPSI 8354 PSI.

13:30 -15:00 1.50 C 01 RD PUMP LINES. RU FLOW BACK EQUIPMENT
15:00 - 16:00 1.00 C 20 SICP 4500 PSI. OPEN WELL ON 16/64" CHOKE. WELL FLOWED FOR

25 MINUTES. CONTINUE TO MONITER WELL. SDFN. LEFT WELL
OPEN ON 16/64" CHOKE

10/23/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 -09:30 2.00 C 11 CHECK WELL FOR FLOWING. O PSI ON 16/64" CHOKE.. RU

WIRELINE TRUCK. RIH Wl3.25 GUAGE RING. SET DOWN @ 11043'.
POOH W/ GUAGE RING.

09:30 - 10:30 1.00 C 01 RD STINGER ISOLATION TOOL
10:30 - 19:45 9.25 C 01 WAIT ON CUDD COIL TBG UNIT
19:45-02:45 7.00 C 01 HOLD SAFETY MEETING & RU COIL TBG UNIT, CUT PIPE &

INSTALLWASH NOZZLE.PRESSURE TEST TO 1000 PSI.
02:45-07:00 4.25 C 13 START IN HOLE DEPTH @06:00 11000' PUMPING 1 BPM FLUID 1000

SCF N2
10/24/2010 06:00 -12:00 6.00 C 13 CONT TlH w 2" COIL TAG FROM 11660 -11904' COIL STUCK CONT

PMPING 3/4 BPM 1500 SKS INCREASE SKS TO 1800 NC CIRC COIL
FREE TOH TO 11202' CICR 3/4" BPM 1800 NC TIH w COIL C/O TO
11905' CICR 30 MIN SOH w COIL PMPING 3/4"BPM 1800 SK

12:00 -13:00 1.00 C 01 RD COlL TBG EQUIPMENT
13:00 -17:00 4.00 C 11 RU WIRELINE TlH ATTEMPT TO SET 4 1/2" FLOW THROUGH CBP

FAILEDWORK PLUG OUT OF LINER TOH...WIRELINE PULLED INTO
LUBRACATOR AND PULLED OUT OF ROPE SOCKET. DROP PLUG
DWN HOLE ,ORDER OUT FISHING TOOLS... FISH CCL 2 3/4" HSC
15 GM 3 JSPF 120 PHASING 4 1/2" FLOW THROUGH CBP RD
WIRELINE RELEASE BJ, STINGER CHANGE HANDLINGTOOLS
FOR 2 3/8" TBG SDFN

10/25/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & START RIG
07:30 -18:00 10.50 C 04 TlH W/ 3-5/8"OD SHORT CATCH OVERSHOT, BUMPER SUB, JAR,

X-OVER, 2-3/8"EUE PUP JT, 82 JTS 2-3/8" EUE TBG, X-OVER & 288
JTS 2-7/8"EUE. TAG FISH @ 11875'. SET JARS OFF @ 15KOVER
STRING WEIGHT 2 TIMES & 2 TIMES @20KOVER STRING
WEIGHT. FISH PULLED FREE. TOOH TO 11624'. FISH HUNG UP.
JAR FREE @20 K OVER STRING WEIGHT. CONTINUE TOOH Wl
TBG TOOLS & FISH. LD FISH & FISHING TOOLS

18:00 -22:00 4.00 C 11 RU WIRELINE TRUCK. RIH & SET CFP @ 11639'. FILLHOLE WI205
BBLS 2% KCLWTR. PRESSURE TEST TO 4000 PSI. TESTED GOOD.
BLEED OFF PRESSURE TO 1000 PSI. PERFORATE FROM 11420' TO
11608' USING 2-3/4" HSC, 15 GRAM CHARGES, 120 DEGREE
PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO 800 PSI.
POOH. RD WIRELINE TRUCK. SDFN

10/26/2010 07:00 -09:45 2.75 C 18 HOLD SAFETY MEETING.RU STINGER & BJ FRAC EQUIPMENT.
08:45 - 11:30 2.75 C 21 . PRESSURE TEST LINES TO 8560 PSI. BREAK DOWN STAGE 5

PERFORATIONS @4560 PSI, PUMPING 4.3 BPM. TREAT
PERFORATIONS Wl5000 GAL 15% HCL ACID' FLUSHING 10 BBLS
PAST BOTTOM PERF. ACID RATE 22.6 BPM @4950 PSI. FLUSH

Pnnted. 12/28/2010 9 02 55 AM
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

SubDate From - To Hours Code Code Phase Description of Operations

10/26/2010 08:45 - 11:30 2.75 C 21 RATE 29.4 @4946 PSI. ISIP 3891 PSI. 5 MIN3681 PSI. 10 MIN3460
PSI. 15 MIN3194 PSI. WAIT 30 MINUTES WHILE REPAIRING LEAK
IN BLEED OFF LINE. PSI WAS @0 PSI WHEN WELL WAS OPENED
UP. TREAT PERFORATIONS W/ 3000 LBS 100 MESH SAND IN 1/2
PPG STAGE & 112074 LBS 20/40 TERRA PROP SAND IN 1 PPG, 2
PPG, 3 PPG & 4 PPG STAGES. SCREENED 80 BBLS SHORT OF
FLUSH TO TOP PERF. ATTEMPT TO FLUSH FRAC 2 MORE TIMES.
SHUT DOWN. AVG RATE 55.2 BPM. AVG PSI 5754 PSI. MAXPSI
8563 PSI.

11:30 - 15:00 3.50 C 01 RD BJ FRAC EQUIPMENT. BLEED PRESSURE FROM 6500 PSI TO
2650 PSI. RD STINGER ISOLATION TOOL.

15:00 -16:00 1.00 C 20 BLEED PRESSURE FROM 2650 PSI TO 0 PSI. SDFN.
10/27/2010 07:00-10:30 3.50 C 01 HOLD SAFETY MEETING. MOVE IN, SPOT & RU COIL TBG

EQUIPMENT
10:30 - 19:00 8.50 C 13 PRESSURE TEST STACK TO 1900 PSI. RIH Wl2-1/8" OD WASH

NOZZLE ON 1-3/4" COIL TBG. CLEAN OUT SAND TO CFP @ 11630'
PUMPING 2-1/4 BPM 2% KCLWTR WI SWEEPS & PICKIG UP COlL -

TBG EVERY 50'. REDUCE FLUIDRATE TO 1.5 BPM. BRING ON N2 @
75 SCF. PU TO 11596'. RIH. TAG @ 11596'. POOH W/ COIL TBG,
PICKING UP FREELY BUT UN ABLE TO MOVE DOWN HOLE.POOOH
TO 1089T. STILL UNABLE TO MOVE DOWN HOLE. BRING N2
OFFLINE. INCREASE FLUID RATE TO 2.25 BPM. CONTINUE POOH
TO 9498'. ATTEMPT TO RIH. SET DOWN @9498'. POOH TO LT @
9462'. PUMP 10 BBLS SWEEP. CONTINUE POOH.

19:00 - 20:30 1.50 C 01 BLOW COlL TBG DRY W/ N2. RD COIL TBG UNIT. SDFN
10/28/2010 07:00 -07:30 0.50 C 18 START RIG & HOLD SAFETY MEETING.

07:30 - 12:30 5.00 C 04 TlH W/ 3-3/4" BIT, BIT SUB, 82 JTS 2-3/8"EUE TBG, X-OVER & 267
JTS 2-7/8"EUE TBG. TAG UP @ 11296'. LD 20 JTS 2-7/8"EUE TBG.
RIH Wl20 JTS OUT OF DERRICK.

12:30 -17:30 5.00 C 01 CLEAN OUT SAND TO CFP @ 11644' SLM.
17:30 - 18:15 0.75 C 08 CIRC WELL CLEAN.
18:15 -19:00 0.75 C 04 RD POWER SWIVEL. TOOH W/ 78 JTS 2-7/8"EUE TBG. SDFN

10/29/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & SART RIG & EQUIPMENT
07:30 -08:30 1.00 C 04 TIH Wl78 JTS 2-7/8"EUE TBG. TAG FILL@ 11638' SLM.
08:30 -09:00 0.50 C 01 RU POWER SWlVELCIRCULATE FILLTO CFP @11644 SLM. DRILL

OUT CFP
09:00 - 10:00 1.00 C 08 CIRCULATE WELL CLEAN.
10:00 - 10:30 0.50 C 01 RD POWER SWIVEL.
10:30 - 14:30 4.00 C 04 TlH & TAG @ 11806'. TOOH WI TBG & BIT.
14:30 -15:30 1.00 C 01 ND WASHINGTON HEAD. RU WIRELINE EQUIPMENT
15:30 - 18:00 2.50 C 11 RIH & SET CFP @ 11405'. PRESSURE TEST TO 4000 PSI FOR 5

MINUTES. TESTED GOOD. PERFORATE FROM 11195' TO 11376'
UNDER 1000 PSI USING 2-3/4" HSC, 15 GRAM CHARGES, 120
DEGREE PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO
500 PSI AFTER RUN #2. POOH. RD WIRELINE TRUCK. SDFN

10/30/2010 09:00 -12:00 3.00 C 01 RU STINGER CSG ISOLATION TOOL & BJ FRAC EQUIPMENT
12:00 -14:00 2.00 C 21 .BREAK DOWN STAGE #7 PERFS 11197'-11376'. @4720PSI,

PUMPING 4.6 BPM. TREAT STAGE 7 PERFORATIONS Wl5000 GALS
OF 15% HCL ACID.FLUSH 10 BBLS PAST BTM PERF Wl 390 BBLS .

l.S.I.P. 3660 PSI, 5-MIN 3416 PSI, 10-MIN 3080 PSI, 15-MIN2782 PSI.
F.G. .76.TREAT WELL W/ 6500# 100 MESH SAND IN 1/2 PPG STAGE
& 108038 LBS TERRA PROP ULTRA 20/40 SAND. IN 1#,2#,3# & 4#
STAGES. AVG RATE 52.5 BPM, MAXRATE 54 BPM, AVG PRESS

Prmted 12/28/2010 9 02 55 AM
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

SubDate From - To Hours Code Code Phase Description of Operations

10/26/2010 08:45 - 11:30 2.75 C 21 RATE 29.4 @4946 PSI. ISIP 3891 PSI. 5 MIN3681 PSI. 10 MIN3460
PSI. 15 MIN3194 PSI. WAIT 30 MINUTES WHILE REPAIRING LEAK
IN BLEED OFF LINE. PSI WAS @0 PSI WHEN WELL WAS OPENED
UP. TREAT PERFORATIONS W/ 3000 LBS 100 MESH SAND IN 1/2
PPG STAGE & 112074 LBS 20/40 TERRA PROP SAND IN 1 PPG, 2
PPG, 3 PPG & 4 PPG STAGES. SCREENED 80 BBLS SHORT OF
FLUSH TO TOP PERF. ATTEMPT TO FLUSH FRAC 2 MORE TIMES.
SHUT DOWN. AVG RATE 55.2 BPM. AVG PSI 5754 PSI. MAXPSI
8563 PSI.

11:30 - 15:00 3.50 C 01 RD BJ FRAC EQUIPMENT. BLEED PRESSURE FROM 6500 PSI TO
2650 PSI. RD STINGER ISOLATION TOOL.

15:00 -16:00 1.00 C 20 BLEED PRESSURE FROM 2650 PSI TO 0 PSI. SDFN.
10/27/2010 07:00-10:30 3.50 C 01 HOLD SAFETY MEETING. MOVE IN, SPOT & RU COIL TBG

EQUIPMENT
10:30 - 19:00 8.50 C 13 PRESSURE TEST STACK TO 1900 PSI. RIH Wl2-1/8" OD WASH

NOZZLE ON 1-3/4" COIL TBG. CLEAN OUT SAND TO CFP @ 11630'
PUMPING 2-1/4 BPM 2% KCLWTR WI SWEEPS & PICKIG UP COlL -

TBG EVERY 50'. REDUCE FLUIDRATE TO 1.5 BPM. BRING ON N2 @
75 SCF. PU TO 11596'. RIH. TAG @ 11596'. POOH W/ COIL TBG,
PICKING UP FREELY BUT UN ABLE TO MOVE DOWN HOLE.POOOH
TO 1089T. STILL UNABLE TO MOVE DOWN HOLE. BRING N2
OFFLINE. INCREASE FLUID RATE TO 2.25 BPM. CONTINUE POOH
TO 9498'. ATTEMPT TO RIH. SET DOWN @9498'. POOH TO LT @
9462'. PUMP 10 BBLS SWEEP. CONTINUE POOH.

19:00 - 20:30 1.50 C 01 BLOW COlL TBG DRY W/ N2. RD COIL TBG UNIT. SDFN
10/28/2010 07:00 -07:30 0.50 C 18 START RIG & HOLD SAFETY MEETING.

07:30 - 12:30 5.00 C 04 TlH W/ 3-3/4" BIT, BIT SUB, 82 JTS 2-3/8"EUE TBG, X-OVER & 267
JTS 2-7/8"EUE TBG. TAG UP @ 11296'. LD 20 JTS 2-7/8"EUE TBG.
RIH Wl20 JTS OUT OF DERRICK.

12:30 -17:30 5.00 C 01 CLEAN OUT SAND TO CFP @ 11644' SLM.
17:30 - 18:15 0.75 C 08 CIRC WELL CLEAN.
18:15 -19:00 0.75 C 04 RD POWER SWIVEL. TOOH W/ 78 JTS 2-7/8"EUE TBG. SDFN

10/29/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & SART RIG & EQUIPMENT
07:30 -08:30 1.00 C 04 TIH Wl78 JTS 2-7/8"EUE TBG. TAG FILL@ 11638' SLM.
08:30 -09:00 0.50 C 01 RU POWER SWlVELCIRCULATE FILLTO CFP @11644 SLM. DRILL

OUT CFP
09:00 - 10:00 1.00 C 08 CIRCULATE WELL CLEAN.
10:00 - 10:30 0.50 C 01 RD POWER SWIVEL.
10:30 - 14:30 4.00 C 04 TlH & TAG @ 11806'. TOOH WI TBG & BIT.
14:30 -15:30 1.00 C 01 ND WASHINGTON HEAD. RU WIRELINE EQUIPMENT
15:30 - 18:00 2.50 C 11 RIH & SET CFP @ 11405'. PRESSURE TEST TO 4000 PSI FOR 5

MINUTES. TESTED GOOD. PERFORATE FROM 11195' TO 11376'
UNDER 1000 PSI USING 2-3/4" HSC, 15 GRAM CHARGES, 120
DEGREE PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO
500 PSI AFTER RUN #2. POOH. RD WIRELINE TRUCK. SDFN

10/30/2010 09:00 -12:00 3.00 C 01 RU STINGER CSG ISOLATION TOOL & BJ FRAC EQUIPMENT
12:00 -14:00 2.00 C 21 .BREAK DOWN STAGE #7 PERFS 11197'-11376'. @4720PSI,

PUMPING 4.6 BPM. TREAT STAGE 7 PERFORATIONS Wl5000 GALS
OF 15% HCL ACID.FLUSH 10 BBLS PAST BTM PERF Wl 390 BBLS .

l.S.I.P. 3660 PSI, 5-MIN 3416 PSI, 10-MIN 3080 PSI, 15-MIN2782 PSI.
F.G. .76.TREAT WELL W/ 6500# 100 MESH SAND IN 1/2 PPG STAGE
& 108038 LBS TERRA PROP ULTRA 20/40 SAND. IN 1#,2#,3# & 4#
STAGES. AVG RATE 52.5 BPM, MAXRATE 54 BPM, AVG PRESS

Prmted 12/28/2010 9 02 55 AM
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

SubDate From - To Hours Code Code Phase Description of Operations

10/26/2010 08:45 - 11:30 2.75 C 21 RATE 29.4 @4946 PSI. ISIP 3891 PSI. 5 MIN3681 PSI. 10 MIN3460
PSI. 15 MIN3194 PSI. WAIT 30 MINUTES WHILE REPAIRING LEAK
IN BLEED OFF LINE. PSI WAS @0 PSI WHEN WELL WAS OPENED
UP. TREAT PERFORATIONS W/ 3000 LBS 100 MESH SAND IN 1/2
PPG STAGE & 112074 LBS 20/40 TERRA PROP SAND IN 1 PPG, 2
PPG, 3 PPG & 4 PPG STAGES. SCREENED 80 BBLS SHORT OF
FLUSH TO TOP PERF. ATTEMPT TO FLUSH FRAC 2 MORE TIMES.
SHUT DOWN. AVG RATE 55.2 BPM. AVG PSI 5754 PSI. MAXPSI
8563 PSI.

11:30 - 15:00 3.50 C 01 RD BJ FRAC EQUIPMENT. BLEED PRESSURE FROM 6500 PSI TO
2650 PSI. RD STINGER ISOLATION TOOL.

15:00 -16:00 1.00 C 20 BLEED PRESSURE FROM 2650 PSI TO 0 PSI. SDFN.
10/27/2010 07:00-10:30 3.50 C 01 HOLD SAFETY MEETING. MOVE IN, SPOT & RU COIL TBG

EQUIPMENT
10:30 - 19:00 8.50 C 13 PRESSURE TEST STACK TO 1900 PSI. RIH Wl2-1/8" OD WASH

NOZZLE ON 1-3/4" COIL TBG. CLEAN OUT SAND TO CFP @ 11630'
PUMPING 2-1/4 BPM 2% KCLWTR WI SWEEPS & PICKIG UP COlL -

TBG EVERY 50'. REDUCE FLUIDRATE TO 1.5 BPM. BRING ON N2 @
75 SCF. PU TO 11596'. RIH. TAG @ 11596'. POOH W/ COIL TBG,
PICKING UP FREELY BUT UN ABLE TO MOVE DOWN HOLE.POOOH
TO 1089T. STILL UNABLE TO MOVE DOWN HOLE. BRING N2
OFFLINE. INCREASE FLUID RATE TO 2.25 BPM. CONTINUE POOH
TO 9498'. ATTEMPT TO RIH. SET DOWN @9498'. POOH TO LT @
9462'. PUMP 10 BBLS SWEEP. CONTINUE POOH.

19:00 - 20:30 1.50 C 01 BLOW COlL TBG DRY W/ N2. RD COIL TBG UNIT. SDFN
10/28/2010 07:00 -07:30 0.50 C 18 START RIG & HOLD SAFETY MEETING.

07:30 - 12:30 5.00 C 04 TlH W/ 3-3/4" BIT, BIT SUB, 82 JTS 2-3/8"EUE TBG, X-OVER & 267
JTS 2-7/8"EUE TBG. TAG UP @ 11296'. LD 20 JTS 2-7/8"EUE TBG.
RIH Wl20 JTS OUT OF DERRICK.

12:30 -17:30 5.00 C 01 CLEAN OUT SAND TO CFP @ 11644' SLM.
17:30 - 18:15 0.75 C 08 CIRC WELL CLEAN.
18:15 -19:00 0.75 C 04 RD POWER SWIVEL. TOOH W/ 78 JTS 2-7/8"EUE TBG. SDFN

10/29/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & SART RIG & EQUIPMENT
07:30 -08:30 1.00 C 04 TIH Wl78 JTS 2-7/8"EUE TBG. TAG FILL@ 11638' SLM.
08:30 -09:00 0.50 C 01 RU POWER SWlVELCIRCULATE FILLTO CFP @11644 SLM. DRILL

OUT CFP
09:00 - 10:00 1.00 C 08 CIRCULATE WELL CLEAN.
10:00 - 10:30 0.50 C 01 RD POWER SWIVEL.
10:30 - 14:30 4.00 C 04 TlH & TAG @ 11806'. TOOH WI TBG & BIT.
14:30 -15:30 1.00 C 01 ND WASHINGTON HEAD. RU WIRELINE EQUIPMENT
15:30 - 18:00 2.50 C 11 RIH & SET CFP @ 11405'. PRESSURE TEST TO 4000 PSI FOR 5

MINUTES. TESTED GOOD. PERFORATE FROM 11195' TO 11376'
UNDER 1000 PSI USING 2-3/4" HSC, 15 GRAM CHARGES, 120
DEGREE PHASING 3 JSP PERF GUNS. PRESSURE DROPPED TO
500 PSI AFTER RUN #2. POOH. RD WIRELINE TRUCK. SDFN

10/30/2010 09:00 -12:00 3.00 C 01 RU STINGER CSG ISOLATION TOOL & BJ FRAC EQUIPMENT
12:00 -14:00 2.00 C 21 .BREAK DOWN STAGE #7 PERFS 11197'-11376'. @4720PSI,

PUMPING 4.6 BPM. TREAT STAGE 7 PERFORATIONS Wl5000 GALS
OF 15% HCL ACID.FLUSH 10 BBLS PAST BTM PERF Wl 390 BBLS .

l.S.I.P. 3660 PSI, 5-MIN 3416 PSI, 10-MIN 3080 PSI, 15-MIN2782 PSI.
F.G. .76.TREAT WELL W/ 6500# 100 MESH SAND IN 1/2 PPG STAGE
& 108038 LBS TERRA PROP ULTRA 20/40 SAND. IN 1#,2#,3# & 4#
STAGES. AVG RATE 52.5 BPM, MAXRATE 54 BPM, AVG PRESS

Prmted 12/28/2010 9 02 55 AM
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

Date From - To Hours Code Phase Description of Operations

10/30/2010 12:00 - 14:00 2.00 C 21 5206 PSI, MAXPRESS 5796 PSI. ISIP.4350 PSI, 5-MIN 4008 PSI,
10-MIN 3847 PSI, 15 MIN 3742 PSI. FG.. SHUT WELL IN. BBLS TO
RECOVER 2645

14:00 -16:30 2.50 C 11 RU WIRELINE TRUCK. RIH & SET CFP @ 11180'.. PRESSURE
TEST TO 4000 PSI. TESTED GOOD. BLEED OFF PRESSURE TO
1000 PSI. PERFORATE FROM 10930' TO 11151' USING 2-3/4" HSC,
15 GRAM CHARGES, 120 DEGREE PHASING 3 JSP PERF GUNS.
PRESSURE DROPPED TO 800 PSI.

16:30 - 18:30 2.00 C 21 .BREAK DOWN STAGE #8 PERFS 10930' TO 11151". @6225PSI,
PUMPING 4.4 BPM. TREAT STAGE 8 PERFORATIONS Wl5000 GALS
OF 15% HCL ACID.FLUSH 10 BBLS PAST BTM PERF Wl377 BBLS .

I.S.I.P. 3873 PSI, 5-MIN 3826 PSI, 10-MIN3794 PSI, 15-MIN 3766 PSl.
F.G. .78.TREAT WELL W/ 6500#100 MESH SAND IN 1/2 PPG STAGE
& 86464 LBS TERRA PROP ULTRA 20/40 SAND. IN 1#,2#,3# & 4#
STAGES. AVG RATE 40.8 BPM, MAXRATE 42 BPM, AVG PRESS
4829 PSI, MAXPRESS 5395 PSI. ISlP 3950 PSI, 5-MIN 3860 PSI,
10-MIN 3817 PSI, 15 MIN3786 PSI. SHUT WELL IN. BBLS TO
RECOVER 2414

18:30 -22:30 4.00 C 11 RU WIRELINE TRUCK. RIH & SET CFP @ 10890'. SET DOWN ON
PLUG TO VERIFY SET. PU ON WIRELINE. WIRELINE STUCK.
WORK FREE & PULL POUT OF LINER PULLING 1700 TO 2000 OVER
STRING WEIGHT. PRESSURE TEST PLUG TO 4000 PSI . TESTED
OK. RIH TO PERFORATE. UN ABLE TO GET DEEP ENOUGH TO
PERFORATE. POOH W/WIRE LINE. REMOVE SETTING TOOL
FROM PERF GUN. RIH & PERFORATE FROM 10688' TO10832'
USING 2-3/4" HSC, 15 GRAM CHARGES, 120 DEGREE PHASING 3
JSP PERF GUNS. PRESSURE DROPPED TO 800 PSI. POOH. RD
WIRELINE TRUCK. SDFN

10/31/2010 08:00-09:00 1.00 C 01 RU FRAC EQUIPMENT
09:00 -11:00 2.00 C 21 .BREAK DOWN STAGE #9 PERFS 10688' TO10832' @6132PSI,

PUMPING 5 BPM. TREAT STAGE 9 PERFORATIONS Wl5000 GALS
OF 15% HCL ACID.FLUSH 10 BBLS PAST BTM PERF . I.S.I.P 3195
PSI, 5-MIN 3019 PSI, 10-MIN 2938 PSI, 15-MIN 2884 PSI.TREAT WELL
Wl7000#100 MESH SAND IN 1/2 PPG STAGE &104609 LBS TERRA
PROP ULTRA 20/40 SAND. IN 1#,2#,3# &4# STAGES. AVG RATE
49.5 BPM' MAXRATE 50 BPM, AVG PRESS 4338 PSI, MAXPRESS
5646 PSI. ISIP 3684 PSI, 5-MIN 3495 PSI, 10-MIN 3427 PSI, 15 MIN
3386 PSI. SHUT WELL IN. BBLS TO RECOVER 2491

11:00 -12:30 1.50 C 01 RD STINGER & BJ FRAC EQUIPMENT. RU FLOWLINES. TURN
WELL OVER TO PRODUCTION DEPT FOR FLOW BACK

11/1/2010 06:00 -06:00 NO ACTIVETY TODAY. SHUT DOWN FOR SUNDAY
11/2/2010 06:00-06:00 NO RIG ACTIVITY. CONTINUED TO FLOW BACKWELL.
11/3/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING ON WELL CONTROL. 50 CSIP.

07:30 - 12:00 4.50 C 20 OPENED WELL TO FLOW BACK TANK. FLOWING LITTLEWATER
AND TRACE OF OIL. PUMPED 20 BBLS 2% KCL PRESSURE
INCREASED TO 1000 PSI @ 1/2 BPM. FLOWED BACKWELL.ON
64/64 CHOKE FLOWING 10 BPM WATER AND TRACE OF
OIL.FLOWED BACK 30 BBLS IN 3 HRS.

12:00 - 13:45 1.75 C 04 RIH W/ BIT, BlT SUB, AND 82- JTS 2 3/8 N-80 STOPPING AND
CIRCULATING AS NEEDED.EOT @2610'

13:45 -14:45 1.00 C 08 CIRCULATED WELL W/ 100 BBLS 2% KCL.
14:45 -17:00 2.25 C 04 CONTINUED RIH Wl54-JTS 2 3/8 N-80 EUE TBG,X-OVER AND

154-JTS 27/8 N-80 EUE TBG, EOT @9345' LEFT WELL OPENED TO
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Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

Date From - To Hours Code Phase Description of Operations

11/3/2010 14:45 - 17:00 2.25 C 04 TREATER ON 18/64 CHOKE. SDFN.

NO WATER LOSS,
11/4/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING ON DRILLINGOUT PLUGS. 40 CSG PRESS

ON 30/64 CHOKE. MADE 25 BBLS WATER AND 8 BBLS OIL OVER
NIGHT.2OOTSIP.

07:30 -08:00 0.50 C 08 BLED DOWN TUBING OPENED CSG TO FLOW BACK TANK.
PUMPED 10 BBLS 2% KCL DOWN TUBING.

08:00 -08:45 | 0.75 C 04 RIH Wl40-JTS 27/8 N-80 EUE TBG. TAGGED SAND @10561'.WHILE
CSG FLOWING TO FLOWBACK TANK.

08:45 - 18:30 9.75 C 13 RU POWER SWlVEL WASHED SAND FROM 10561' TO CFP @
10910' SLM(359' TOP PERF 10688' FLOWING FROM ?). DRILLED
OUT PLUG. CIRCULATED TBG CLEAN. PUMPING 2.3 BPM @500PSI
RETURNING 2 BPM.CONTINUED INWELL Wl6-JTS 27/8 N-80 EUE
TAGGED REMAINS OF PLUG #1 AND SAND @11120', PUMPED 2
BBLS GOT CIRCULATION.DRILLED UP PLUG AND WASHED SAND
TO PLUG #2 @ 11194' SLM.RILLOUT PLUG. SWIVELED DOWN 1-JT
EOT @11226'CIRCULATE TBG CLEAN PUMPED 40 BBLS DOWN
TBG. LET CSG FLOW TO FLOW BACK TANK.

18:30 - 19:30 1.00 C 04 TOOH Wl58- JTS 27/8 N-80 EUE TBG.EOT @9344' LEFT WELL
OPENED TO TREATER ON 18/64 CHOKE. SDFN.

11/5/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING. ON FLOWING WELL. WELL MADE 177
BBLS OIL,615 BBLS WATER 74 GAS. WELL FLOWING 500 PSI ON
18/48 CHOKE,

07:30-11:00 3.50 C MONITERED PRESSURE CLEANED OUT CELLAR CLEANED RIG
ADJUSTED BRAKES @ 11:00 PRESSURE STILL @500 PSI. TURNED
WELL OVER TO PUMPER. SDFN.

11/6/2010 07:00-07:30 0.50 C 18 HELD SAFETY MEETING ON FLOW TESTING AND DRAINING PUMP
LINES.740 TSlP. 540 PSI ON CSG FLOWING TO TREATER ON 18/48
CHOKE.

07:30 -12:30 5.00 C 20 CREW MONITERED WELL, WHILE CHANGING OIL IN RIG,
CLEANED UP TRASH ON AND AROUND LOCATION. PICKED UP
TRASH ON LEASE ROAD, SHUT DOWN FOR NIGHT

11/7/2010 06:00 -06:00 NO RIG ACTIVITYWELL FLOWED 317 BBLOIL, 516 WATER,439
GAS ON 19/48 CHOKE

11/8/2010 06:00 -06:00 NO RIG ACTIVITYWELL FLOWED 339 BBLS OIL,599 WATER AND
514 GAS ON A 24/48 CHOKE

11/9/2010 07:00 -07:30 0.50 C 18 HOLD SAFETY MEETING & FILLOUT JSA
07:30 - 11:00 3.50 C 18 SITP 1450 PSI. RU FLOW LINETO TBG. OPEN TBG TO FLOW BACK

TANK. BLEED PRESSURE TO 160 PSI.
11:00 - 12:00 1.00 C 08 KILLTBG WI45 BBLS 10 PPG BRINE WTR
12:00 -15:30 3.50 C 04 TOOH LAYlNGDOWN 134 JTS 2-7/8" EUE TBG. RIH Wl132 JTS

2-7/8"EUE TBG OUT OF DERRICK.
15:30 - 17:30 2.00 C 15 ND STRIPPER HEAD. NU SPOOL & STRIPPER HEAD ON TOP OF

BOP. LANDTBG. ND BOP. RD POWER SWIVEL. SDFN
11/10/2010 07:00 -08:00 1.00 C 08 HOLD SAFETY MEETING & FILLOUT JSA. KILLTBG W/ 50 BBLS 2%

KCL WTR.
08:00 -17:30 9.50 C 04 TlH Wl24 1" RODS, 122 3/4" RODS & 49 7/8" RODS, OUT OF

DERRICK. FLUSH RODS Wl30 BBLS 2% KCLWTR. TOOH LAYlNG
DOWN RODS, FLUSHING AS NEEDED. TlH Wl557/8" RODS & 118
1" RODS, OUT OF DERRICK. FLUSH RODS.TOOH LAYlNGDOWN
RODS.

17:30 -18:30 1.00 C 10 ND FLOW TEE. NU WELLHEAD. SHUT WELL IN FOR NIGHT
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TANK. BLEED PRESSURE TO 160 PSI.
11:00 - 12:00 1.00 C 08 KILLTBG WI45 BBLS 10 PPG BRINE WTR
12:00 -15:30 3.50 C 04 TOOH LAYlNGDOWN 134 JTS 2-7/8" EUE TBG. RIH Wl132 JTS

2-7/8"EUE TBG OUT OF DERRICK.
15:30 - 17:30 2.00 C 15 ND STRIPPER HEAD. NU SPOOL & STRIPPER HEAD ON TOP OF

BOP. LANDTBG. ND BOP. RD POWER SWIVEL. SDFN
11/10/2010 07:00 -08:00 1.00 C 08 HOLD SAFETY MEETING & FILLOUT JSA. KILLTBG W/ 50 BBLS 2%

KCL WTR.
08:00 -17:30 9.50 C 04 TlH Wl24 1" RODS, 122 3/4" RODS & 49 7/8" RODS, OUT OF

DERRICK. FLUSH RODS Wl30 BBLS 2% KCLWTR. TOOH LAYlNG
DOWN RODS, FLUSHING AS NEEDED. TlH Wl557/8" RODS & 118
1" RODS, OUT OF DERRICK. FLUSH RODS.TOOH LAYlNGDOWN
RODS.

17:30 -18:30 1.00 C 10 ND FLOW TEE. NU WELLHEAD. SHUT WELL IN FOR NIGHT

Printed: 12/28/2010 9:02:55 AM
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Operations Summary Report

Legal Well Name: RINKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: RECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

Date From - To Hours Code Phase Description of Operations

11/11/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING. 75 TSIP. 550 CSIP.
07:30-11:00 3.50 C 18 HELPED R&T PLUMB IN FLOW LINE OPENED UP TUBING, ON 18/48

CHOKE TUBING DIED.
11:00 - 13:00 2.00 C 18 RU LUBRICATOR AND SWAB CUPS MADE8 RUNS SWABBED

BACK30 BBLS WELL STARTED FLOWING TO FLOW BACK TANK.
13:00 -15:00 2.00 C 01 FLOWED TO TREATER ON 30/48 CHOKE MADE 32.5 BBLS WATER

WHILE RIGGING DOWN RIG. CLEANED LOCATION. TURNED WELL
OVER TO PUMPER. MOVED RIG TO THE 2-15 B4.

11/12/2010 14:00 - 15:00 1.00 C 01 MOVE RIG TOLOCATION & RIG UP
15:00 - 18:00 3.00 C 18 MADE 2 RUNS TO 4600' WI WASHER TYPE WAX KNIFE. MADE 1

SWAB RUN TO 4500'. RECOVERED APROXIMATLY12 BBLS OIL.
SDFN

11/13/2010 07:00 - 17:00 10.00 C 18 SICP 1150 PSI. SITP 100 PSI. START SWABBING. IFL3200'. MADE 5
SWAB RUNS. FFL 1900'. WELL STARTED FLOWING. FLOW WELL
TO PRODUCTION FACILITY

11/14/2010 07:00 -14:00 7.00 C 18 SICP 1380 PSI. SITP O PSI. RIH WI WASHER TYPE WAX KNIFE TO
4600'. RIH.W/SWAB CUP. IFL2600'. SWAB FROM 4600'. ATEMPT TO -

MAKESECOND SWAB RUN. UN ABLE TO GET IN HOLE DUE TO
PARRIFEN. RIH WI WAX KNIFE TO 4600'. ATTEMPT TO SWAB
WELL UNABLETO RIH WI SWAB CUP. RIH WI WAX KNIFE 5 MORE
TIMES. STILL UNABLETO RIH W/ SWAB CUP DUE TO PAROPEN
ANNULUS TO PRADUCTION FACILITY& FLOW WELL. SDFN W/
WELL FLOWING UP ANNULUS.

11/15/2010 06:00 -06:00 NO ACTIVETY TODAY. SHUT DOWN FOR SUNDAY
11/16/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING. ON RIlGGING UP RIG

07:30 -08:30 1.00 C 01 MOVED RIG FROM THE 1-5B4 TO THE 2-21B5.
08:30 -10:00 1.50 C 18 WAITED FOR BACK HOE. BUILT UP PAD FOR RIG TO RIG UP ON.
10:00 -11:00 1.00 C 01 MIRU RIG
11:00 - 11:30 0.50 C 10 ND WELLHEAD TREE
11:30 - 12:00 0.50 C 15 NU BOPS RU RIG FLOOR,
12:00 - 17:00 5.00 C 04 FLUSH TUBING Wl50 BBLS, PUMPED 30 BBLS DOWN CSG. TOOH

W/ 152-JTS 27/8 N-80 EUE TBG, PUMPED 15 BBLS DOWN
TBG.FINISHED TOOH WlX-OVER AND LD 41-JTS 2 3/8 N-80 EUE
TBG, EOT @3024' SECURED WELL SDFN. LEFT WELL OPEN TO
TREATER ON 20/48 CHOKE.

DAILY95 BBLS 2% KCL
11/17/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING ON TRIPPING TUBING. OTSIP OCSIP,

07:30 -09:30 2.00 C 08 STARTED TO PULL TUBING CSG STARTED FLOWING.
ClRCULATED 110 BBLS 2%KCL DOWN TUBING. CSG STILL TRYlNG
TO FLOW A LITTLE. PUMPED 40 BBLS DOWN CSG. WELL DEAD.

09:30 -11:00 1.50 C 04 FINISHED LAYINGDOWN TUBING, 95-JTS 2 3/8 N-80 EUE TBG,BIT
SUB AND BlT.

11:00 -11:00 C TALLIEDAND RIH W/ SOLID PLUG, 5 3/4" NO-GO,2-JTS 2 7/8 N-80
EUE TBG,41/2" PBGA, 6'27/8" N-80 EUE TBG SUB, NEW S.N.,7-JTS
27/8" N-80 EUE TBG,TAC, 143-JTS 27/8 N-80 EUE TBG OUT OF
DERRICK. PU AND TALLIED137-JTS 27/8 N-80 EUE TBG,EOT @
9450' LEFT WELL OPEN TO TREATER OM 20/48 CHOKE. SECURED
WELL SDFN

DAILY150 BBLS CUMM 245 BBLS 2% KCL
11/18/2010 07:00 -07:30 0.50 C 18 HELD SAFETY MEETING ON ND BOPS, PICKING UP RODS. OTSIP,

35 CSG PRESS OPENED TO TREATER ON 20/48 CHOKE.MADE NO

Printed. 12/28/2010 9 02 55 AM
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Operations Summary Report
I

Legal Well Name: IllNKER 2-21B5
Common Well Name: RINKER 2-21B5 Spud Date: 3/29/2009
Event Name: ItECOMPLETION Start: 10/18/2010 End: 11/19/2010
Contractor Name: PEAK Rig Release: Group:
Rig Name: PEAK Rig Number: 1100

StibDate Frorn - To Hours. Code d Phase Description of Operations

11/18/2010 07:00-07:30 0.50 C 18 FLUID.
07:30-08:30 1.00 C 15 RD RIG FLOOR, ND BOPS,
08:30 -09:30 1.00 C 10 SET TAC @9111'Wl25,000 TENSION, SN @9341' EOT @9449' NU

WELLHEAD
09:30 -11:00 1.50 C 08 FLUSH TUBING Wl60 BBLS, REPLUMBED FLOW LINE,
11:00 - 11:00 C 04 PU AND PRIMED NEW 2 1/2"X1 3/4"X 39' PUMP, PICKED UP AND RIH

W/ PUMP, 24-1" WlG, 122-3/4 (25-W/G,24-SLK,17-WIG,31-SLK,
25-W/G) 104-7/8 ( 69-SLK, 35-WlG) 5-1" (4-WlG,1-SLK). PU POLISH
SECURED WELL SDFN

DAILY120 BBLS CUMM365 2%KCL
11/19/2010 07:00 -09:30 2.50 C 18 BASIC HELD MONTHLYSAFETY MEETING, SERVICED RIG,

09:30 -11:00 1.50 C 04 FINISHED PICKING UP RODS,113-1" SLK. SPACED OUT RODS W/
1-4',1-2'X 1" SUBS. PU POLISH ROD.

11:00 - 11:30 0.50 C 09 FILLEDTUBING W/ 5 BBLS PRESSURE AND STROKE TEST @ 1000
PSI HELD.

11:30 - 13:00 1.50 C 01 RD RIG, HELPED SLID ROTA-FLEX CLEAN LOCATION. PUT ON
PRODUCTION.

DAILY15 BBLS CUMM 380 BBLS 2%KCL
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

9/20/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 El Paso plans to circulate and clean wellbore and acidize. Please see attached
procedure. This is routine ops and a subsequent report will be submitted to

BLM.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Sr. Regulatory Analyst

SIGNATURE
 N/A

DATE
 9/1/2011

09/20/2011

Sep. 01, 2011

Sundry Number: 18065 API Well Number: 43013341660000Federal Approval of this
Action is Necessary

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
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1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5
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11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/20/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to circulate and clean wellbore and acidize. Please see attached
procedure. This is routine ops and a subsequent report will be submitted to

BLM. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 09/20/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A

Federal Approval of this
Action is Necessary

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&P COMPANY, LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/20/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to circulate and clean wellbore and acidize. Please see attached
procedure. This is routine ops and a subsequent report will be submitted to

BLM. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 09/20/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A

Federal Approval of this
Action is Necessary

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&P COMPANY, LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/20/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to circulate and clean wellbore and acidize. Please see attached
procedure. This is routine ops and a subsequent report will be submitted to

BLM. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 09/20/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A



Rinker 2-21B5 Procedure Summary 

• POOH w/rods, pump, and tubing 

• Circulate & Clean wellbore 

• Acidize existing perforations (10,688’-13,558’) with 45,000 gal of 15% HCL in three 
separate stages, isolating each stage with retrievable plug and packer 

• RIH w/ BHA, tubing, new pump, and rods. 
 

 

Sep. 01, 2011

Sundry Number: 18065 API Well Number: 43013341660000

Rinker 2-21B5 Procedure Summary
• POOH w/rods, pump, and tubing
• Circulate & Clean wellbore
• Acidize existing perforations (10,688'-13,558') with 45,000 gal of 15% HCL in three

separate stages, isolating each stage with retrievable plug and packer
• RIH w/ BHA, tubing, new pump, and

Rinker 2-21B5 Procedure Summary

• POOH w/rods, pump, and tubing
• Circulate & Clean wellbore
• Acidize existing perforations (10,688'-13,558') with 45,000 gal of 15% HCL in three

separate stages, isolating each stage with retrievable plug and packer
• RIH w/ BHA, tubing, new pump, and

Rinker 2-21B5 Procedure Summary

• POOH w/rods, pump, and tubing
• Circulate & Clean wellbore
• Acidize existing perforations (10,688'-13,558') with 45,000 gal of 15% HCL in three

separate stages, isolating each stage with retrievable plug and packer
• RIH w/ BHA, tubing, new pump, and



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

11/4/2011

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Acidized 10688' - 11376'. See attached daily operations report for details.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Principle Regulatory Analyst

SIGNATURE
 N/A

DATE
 12/6/2011

12/06/2011

Dec. 06, 2011

Sundry Number: 21066 API Well Number: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&P COMPANY, LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

11/4/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Acidized 10688' - 11376'. See attached daily operations report for details.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Principle Regulatory Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&P COMPANY, LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

11/4/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Acidized 10688' - 11376'. See attached daily operations report for details.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Principle Regulatory Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&P COMPANY, LP 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSW Section: 21 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

11/4/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Acidized 10688' - 11376'. See attached daily operations report for details.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Principle Regulatory Analyst

SIGNATURE DATE
N/A



WESTERN

1       General

1.1       Customer Information

WESTERNCompany

Representative

Address

1.2       Well Information

RINKER 2-21B5Well

RINKER 2-21B5SiteALTAMONT FIELDProject

Event RECOMPLETE LANDKEY ENERGY/5Rig Name/No.

Start Date 10/21/2011 End Date 11/5/2011

3/29/2009Spud Date UWI 021-002-S 005-W 30

Active Datum GROUND LEVEL @6,151.0ft (above Mean Sea Level)

Afe 

No./Description

155172/43660 / RINKER 2-21B5

2       Summary

2.1       Operation Summary

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

10/28/2011 12:30 15:30 3.00 MIRU 01 P ROAD RIG TO LOC SPOT IN RU UNSEAT ROD PUMP LD 1-1/2'' X 

40' POLISH ROD FLUSH RODS W/ 60 BBLS

15:30 18:00 2.50 PRDHEQ 39 P POOH W/ 116 1'' RODS 104 7/8'' 122 3/4'' 24 1'' LD 2-1/2'' X 

1-3/4'' X 38' ROD PUMP

10/29/2011  7:00  8:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (NUBOP)

 8:30 11:30 3.00 PRDHEQ 16 P CHECK PSI ON WELL 0 PSI X OVER TO TBG EQUIP NDWH 

RELEASE 7'' TAC NU 10 K SPOOL & BOP RU WORK FLOOR

11:30 15:00 3.50 PRDHEQ 39 P POOH FLUSHING TBG W/ 281 JNTS 2-7/8'' EUE TBG 7'' TAC 7 

JNTS 2-7/8''EUE N80 TBG PSN 2-7/8'' SUB 4-1/2'' PBGA 2 JNTS 

2-7/8'' EUE N80 TBG 5-3/4'' SOLID NO GO

15:00 17:30 2.50 PRDHEQ 18 P MOLOC SPOT IN RU WL RIH W/ 3.65 GUAGE RING TAG @ 

11358' POOH RD WL SWIFN

10/30/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PU C0LLARS)

 7:30  9:30 2.00 PRDHEQ 18 P SPOT IN CAT WALK PIPE RACKS & TBG

 9:30 12:30 3.00 PRDHEQ 24 P TALLY & PU 3-5/8'' MILL 4 3-1/16'' DRILL COLLARS & 132 JNTS 

OF 2-3/8'' EUE N80 TBG

12:30 16:30 4.00 PRDHEQ 39 P TALLY AND TIH OUT OF DERRICK W/ 220 JNTS OF 2-7/8'' EUE 

N80 TBG TAG @ 11398'

16:30 17:30 1.00 PRDHEQ 39 P POOH & STAND BACK 24 JNTS 2-7/8'' TBG EOT @ 10620'STIFN 

OPEN CSG TO SALES

10/31/2011 SDFW

11/1/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S RU POWER SWIVEL

 7:30 11:00 3.50 PRDHEQ 39 P 0 PSI OPEN WELL RUN PUMP & RETURN LINES TO WELL HEAD 

TIH W/ 24 JNTS 2-7/8'' TBG RU POWER SWIVEL

11:00 12:30 1.50 PRDHEQ 18 P BREAK CIRC W/ 420 BBLS 2% KCL W/ 2 RIG PUMPS

12:30 18:00 5.50 PRDHEQ 10 P DRILLED FOR 5.5 HRS MADE 10' FROM 11398' TO 11408' 

GETTING SAND & SCALE BACK IN RETURNS WATER LOSS OF 

1125 BBLS 2% KCL

18:00 19:00 1.00 PRDHEQ 39 P CIRC TBG CLEAN RD POWER SWIVEL POOH W/ 24 JNTS 2-7/8'' 

TBG EOT AT 10620' SWIFN DRAIN PUMPS & HARD LINE

11/2/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PRESSURIZED LINES)

 7:30  8:30 1.00 PRDHEQ 39 P 0 PSI ON WELL OPEN WELL TIH W/ 24 JNTS 2-7/8'' TBG RU 

POWER SWIVEL

 1November 18, 2011 at  8:34 am OpenWells  Dec. 06, 2011

Sundry Number: 21066 API Well Number: 43013341660000

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative
Address

1.2 Well Information

Well RINKER 2-21B5

Project ALTAMONT FIELD Site RINKER 2-21B5

Rig Name/No. KEY ENERGYl5 Event RECOMPLETE LAND

Start Date 10/21/2011 End Date 11/5/2011

Spud Date 3/29/2009 UWI 021-002-5 OO5-W30

Active Datum GROUND LEVEL @6,151.Oft (above Mean Sea Level)

Afe 155172/43660 / RINKER 2-21B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
10/28/2011 12:30 15:30 3.00 MIRU 01 P ROAD RIG TO LOC SPOT IN RU UNSEAT ROD PUMP LD 1-1/2"X

40' POLISH ROD FLUSH RODS W/ 60 BBLS
15:30 18:00 2.50 PRDHEQ 39 P POOH W/ 116 1" RODS 104 7/8" 122 3/4" 24 1" LD 2-1/2" X

1-3/4" X 38' ROD PUMP
10/29/2011 7:00 8:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (NUBOP)

8:30 11:30 3.00 PRDHEQ 16 P CHECK PSI ON WELL 0 PSI X OVER TO TBG EQUIP NDWH
RELEASE 7" TAC NU 10 K SPOOL & BOP RU WORK FLOOR

11:30 15:00 3.50 PRDHEQ 39 P POOH FLUSHING TBG Wl281 JNTS 2-7/8" EUE TBG 7" TAC 7
JNTS 2-7/8"EUE N80 TBG PSN 2-7/8" SUB 4-1/2" PBGA2 JNTS
2-7/8" EUE N80 TBG 5-3/4" SOLID NO GO

15:00 17:30 2.50 PRDHEQ 18 P MOLOC SPOT IN RU WL RIH W/ 3.65 GUAGE RING TAG @
11358' POOH RD WL SWIFN

10/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PU COLLARS)
7:30 9:30 2.00 PRDHEQ 18 P SPOT IN CAT WALK PIPE RACKS & TBG
9:30 12:30 3.00 PRDHEQ 24 P TALLY & PU 3-5/8" MILL 4 3-1/16" DRILL COLLARS & 132 JNTS

OF 2-3/8" EUE N80 TBG
12:30 16:30 4.00 PRDHEQ 39 P TALLY AND TlH OUT OF DERRICK Wl220 JNTS OF 2-7/8" EUE

N80 TBG TAG @ 11398'
16:30 17:30 1.00 PRDHEQ 39 P POOH & STAND BACK 24 JNTS 2-7/8" TBG EOT @ 10620'STIFN

OPEN CSG TO SALES
10/31/2011 SDFW

11/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S RU POWER SWIVEL
7:30 11:00 3.50 PRDHEQ 39 P O PSI OPEN WELL RUN PUMP & RETURN LINES TO WELL HEAD

TlH Wl24 JNTS 2-7/8" TBG RU POWER SWIVEL
11:00 12:30 1.50 PRDHEQ 18 P BREAK CIRC Wl420 BBLS 2% KCL Wl2 RIG PUMPS
12:30 18:00 5.50 PRDHEQ 10 P DRILLED FOR 5.5 HRS MADE 10' FROM 11398' TO 11408'

GETTING SAND & SCALE BACK IN RETURNS WATER LOSS OF
1125 BBLS 2% KCL

18:00 19:00 1.00 PRDHEQ 39 P CIRC TBG CLEAN RD POWER SWIVEL POOH Wl24 JNTS 2-7/8"

TBG EOT AT 10620' SWIFN DRAIN PUMPS & HARD LINE
11/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PRESSURIZED LINES)

7:30 8:30 1.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TlH Wl24 JNTS 2-7/8" TBG RU
POWER SWIVEL

November 18, 2011 at 8:34 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well RINKER 2-21B5

Project ALTAMONT FIELD Site RINKER 2-21B5

Rig Name/No. KEY ENERGYl5 Event RECOMPLETE LAND

Start Date 10/21/2011 End Date 11/5/2011

Spud Date 3/29/2009 UWI 021-002-5 OO5-W30

Active Datum GROUND LEVEL @6,151.Oft (above Mean Sea Level)

Afe 155172/43660 / RINKER 2-21B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
10/28/2011 12:30 15:30 3.00 MIRU 01 P ROAD RIG TO LOC SPOT IN RU UNSEAT ROD PUMP LD 1-1/2"X

40' POLISH ROD FLUSH RODS W/ 60 BBLS
15:30 18:00 2.50 PRDHEQ 39 P POOH W/ 116 1" RODS 104 7/8" 122 3/4" 24 1" LD 2-1/2" X

1-3/4" X 38' ROD PUMP
10/29/2011 7:00 8:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (NUBOP)

8:30 11:30 3.00 PRDHEQ 16 P CHECK PSI ON WELL 0 PSI X OVER TO TBG EQUIP NDWH
RELEASE 7" TAC NU 10 K SPOOL & BOP RU WORK FLOOR

11:30 15:00 3.50 PRDHEQ 39 P POOH FLUSHING TBG Wl281 JNTS 2-7/8" EUE TBG 7" TAC 7
JNTS 2-7/8"EUE N80 TBG PSN 2-7/8" SUB 4-1/2" PBGA2 JNTS
2-7/8" EUE N80 TBG 5-3/4" SOLID NO GO

15:00 17:30 2.50 PRDHEQ 18 P MOLOC SPOT IN RU WL RIH W/ 3.65 GUAGE RING TAG @
11358' POOH RD WL SWIFN

10/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PU COLLARS)

7:30 9:30 2.00 PRDHEQ 18 P SPOT IN CAT WALK PIPE RACKS & TBG

9:30 12:30 3.00 PRDHEQ 24 P TALLY & PU 3-5/8" MILL 4 3-1/16" DRILL COLLARS & 132 JNTS
OF 2-3/8" EUE N80 TBG

12:30 16:30 4.00 PRDHEQ 39 P TALLY AND TlH OUT OF DERRICK Wl220 JNTS OF 2-7/8" EUE
N80 TBG TAG @ 11398'

16:30 17:30 1.00 PRDHEQ 39 P POOH & STAND BACK 24 JNTS 2-7/8" TBG EOT @ 10620'STIFN
OPEN CSG TO SALES

10/31/2011 SDFW

11/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S RU POWER SWIVEL

7:30 11:00 3.50 PRDHEQ 39 P O PSI OPEN WELL RUN PUMP & RETURN LINES TO WELL HEAD
TlH Wl24 JNTS 2-7/8" TBG RU POWER SWIVEL

11:00 12:30 1.50 PRDHEQ 18 P BREAK CIRC Wl420 BBLS 2% KCL Wl2 RIG PUMPS

12:30 18:00 5.50 PRDHEQ 10 P DRILLED FOR 5.5 HRS MADE 10' FROM 11398' TO 11408'
GETTING SAND & SCALE BACK IN RETURNS WATER LOSS OF
1125 BBLS 2% KCL

18:00 19:00 1.00 PRDHEQ 39 P CIRC TBG CLEAN RD POWER SWIVEL POOH Wl24 JNTS 2-7/8"

TBG EOT AT 10620' SWIFN DRAIN PUMPS & HARD LINE
11/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PRESSURIZED LINES)

7:30 8:30 1.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TlH Wl24 JNTS 2-7/8" TBG RU
POWER SWIVEL

November 18, 2011 at 8:34 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well RINKER 2-21B5

Project ALTAMONT FIELD Site RINKER 2-21B5

Rig Name/No. KEY ENERGYl5 Event RECOMPLETE LAND

Start Date 10/21/2011 End Date 11/5/2011

Spud Date 3/29/2009 UWI 021-002-5 OO5-W30

Active Datum GROUND LEVEL @6,151.Oft (above Mean Sea Level)

Afe 155172/43660 / RINKER 2-21B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
10/28/2011 12:30 15:30 3.00 MIRU 01 P ROAD RIG TO LOC SPOT IN RU UNSEAT ROD PUMP LD 1-1/2"X

40' POLISH ROD FLUSH RODS W/ 60 BBLS
15:30 18:00 2.50 PRDHEQ 39 P POOH W/ 116 1" RODS 104 7/8" 122 3/4" 24 1" LD 2-1/2" X

1-3/4" X 38' ROD PUMP
10/29/2011 7:00 8:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (NUBOP)

8:30 11:30 3.00 PRDHEQ 16 P CHECK PSI ON WELL 0 PSI X OVER TO TBG EQUIP NDWH
RELEASE 7" TAC NU 10 K SPOOL & BOP RU WORK FLOOR

11:30 15:00 3.50 PRDHEQ 39 P POOH FLUSHING TBG Wl281 JNTS 2-7/8" EUE TBG 7" TAC 7
JNTS 2-7/8"EUE N80 TBG PSN 2-7/8" SUB 4-1/2" PBGA2 JNTS
2-7/8" EUE N80 TBG 5-3/4" SOLID NO GO

15:00 17:30 2.50 PRDHEQ 18 P MOLOC SPOT IN RU WL RIH W/ 3.65 GUAGE RING TAG @
11358' POOH RD WL SWIFN

10/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PU COLLARS)

7:30 9:30 2.00 PRDHEQ 18 P SPOT IN CAT WALK PIPE RACKS & TBG

9:30 12:30 3.00 PRDHEQ 24 P TALLY & PU 3-5/8" MILL 4 3-1/16" DRILL COLLARS & 132 JNTS
OF 2-3/8" EUE N80 TBG

12:30 16:30 4.00 PRDHEQ 39 P TALLY AND TlH OUT OF DERRICK Wl220 JNTS OF 2-7/8" EUE
N80 TBG TAG @ 11398'

16:30 17:30 1.00 PRDHEQ 39 P POOH & STAND BACK 24 JNTS 2-7/8" TBG EOT @ 10620'STIFN
OPEN CSG TO SALES

10/31/2011 SDFW

11/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S RU POWER SWIVEL

7:30 11:00 3.50 PRDHEQ 39 P O PSI OPEN WELL RUN PUMP & RETURN LINES TO WELL HEAD
TlH Wl24 JNTS 2-7/8" TBG RU POWER SWIVEL

11:00 12:30 1.50 PRDHEQ 18 P BREAK CIRC Wl420 BBLS 2% KCL Wl2 RIG PUMPS

12:30 18:00 5.50 PRDHEQ 10 P DRILLED FOR 5.5 HRS MADE 10' FROM 11398' TO 11408'
GETTING SAND & SCALE BACK IN RETURNS WATER LOSS OF
1125 BBLS 2% KCL

18:00 19:00 1.00 PRDHEQ 39 P CIRC TBG CLEAN RD POWER SWIVEL POOH Wl24 JNTS 2-7/8"

TBG EOT AT 10620' SWIFN DRAIN PUMPS & HARD LINE
11/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (PRESSURIZED LINES)

7:30 8:30 1.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TlH Wl24 JNTS 2-7/8" TBG RU
POWER SWIVEL

November 18, 2011 at 8:34 am 1



WESTERN

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

 8:30  9:30 1.00 PRDHEQ 06 P BREAK CIRC W/ 359 BBLS 2% KCL

 9:30 11:00 1.50 PRDHEQ 10 P START MILLING ON CBP (GOT PHONE CALL TO SHUT DWN) 

MILLING @ 11408'  PU & CIRC TBG CLEAN

11:00 12:00 1.00 PRDHEQ 18 P RIG DWN RACK OUT POWER SWIVEL

12:00 16:00 4.00 PRDHEQ 39 P POOH & STAND BACK IN DERRICK  W/ 220 JNTS 2-7/8'' EUE N80 

TBG X OVER TO 2-3/8'' EQUIP LD 132 JNTS 2-3/8'' EUE N80 TBG 

4 3-1/8'' DRILL COLLARS & MILL

16:00 18:30 2.50 PRDHEQ 27 P MOLOC & RU WL RIH & SET 4-1/2'' CIBP @ 11400' POOH & RIH 

W/ DUMP BAILER & CMNT CMNT TOP @ 10390' POOH RD & 

SWIFN

11/3/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (PUMPING ACID)

 7:30 12:30 5.00 PRDHEQ 18 P MOVE IN UNLOAD & MIX ACID MO IN SPOT IN & RU PLATINUM 

PRESSURE PUMPING CO TO ACADIZE PERFS 10688'-11376'

12:30 15:00 2.50 PRDHEQ 35 P HOLD SAFETY MTG TEST PUMP LINES TO 5020 PSI OPEN WELL 

0 PSI PUMP 20 BBL PAD OF 2% KCL 5000 GAL 15% HCL ACID 

12500 GAL 15% HCL W/ 300 BIO BALLS CONT ACIDIZING W/ 

12500 GAL 15% HCL ACID AND FLUSH W/ 435 BBLS 2% KCL

15:00 15:30 0.50 PRDHEQ 18 P ISIP 2350 PSI 5 MIN 2000 PSI 10 MIN 1500 PSI 15 MIN 1050 PSI 30 

MIN 0 PSI

15:30 17:00 1.50 RDMO 02 P SWIFN RD & MO ACID CO

11/4/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (ICE PLUGS)

 7:30 13:30 6.00 PRDHEQ 39 P 0 PSI ON WELL OPEN WELL TALLY & PU BHA BULL PLUG 2 

JNTS 2-3/8'' EUE N80 TBG 4/ PERF SUB SEAT NIPPLE 49 JNTS 

2-3/8'' EUE N80 TBG X OVER 7'' TAC 292 JNTS 2-7/8'' EUE N80 

TBG

13:30 16:00 2.50 PRDHEQ 16 P RD WORK FLOOR ND BOP SET 7'' TAC IN 25000 TENSION NUWH 

X OVER TO ROD EQUIP FLUSH TBG W/ 70 BBLS 2% KCL

16:00 18:30 2.50 PRDHEQ 24 P PU & PRIME 2'' X 1-1/2'' X 36' INSERT PUMP W/ 16' DIP TUBE PREP 

& PU 10 1-1/2 WT BARS 30 3/4'' RODS W/G PU POLISH ROD 

SWIFN

11/5/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (RIGGING DOWN)

 7:30 12:00 4.50 PRDHEQ 39 P 0 PSI ON TBG OPEN WELL LD POLISH ROD CONT PU 57 3/4'' 

RODS W/G RIH OUT OF DERRICK W/ 122 3/4'' W/G 104 7/8'' W/G 

PU 27 NEW 7/8'' W/G RIH OUT OF DERRICK W/ 116 1'' LD 18 1'' 

SLK RODS SPACE RODS OUT W/ 4'-2' X 1'' PONY SUBS & 1-1/2'' 

X 40' POLISH ROD

12:00 17:30 5.50 PRDHEQ 18 P FILL TBG W/ 40 BBLS 2% KCL STROKE TEST TO 1000 PSI RD 

RIG SLIDE PUMPING UNIT IN HANG OFF RODS WOULDNT PUMP 

LOWER RODS TO LIGHT TAG PRESSURE UP ON TBG NO LUCK 

PUMP 140 BBLS DWN CSG WELL STARTED PUMPING MOVE RIG 

TO SIDE OF LOC

 2November 18, 2011 at  8:34 am OpenWells  Dec. 06, 2011

Sundry Number: 21066 API Well Number: 43013341660000

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8:30 9:30 1.00 PRDHEQ 06 P BREAK CIRC W/ 359 BBLS 2% KCL
9:30 11:00 1.50 PRDHEQ 10 P START MILLING ON CBP (GOT PHONE CALL TO SHUT DWN)

MILLING @ 11408' PU & CIRC TBG CLEAN
11:00 12:00 1.00 PRDHEQ 18 P RIG DWN RACK OUT POWER SWIVEL
12:00 16:00 4.00 PRDHEQ 39 P POOH & STAND BACK IN DERRICK Wl220 JNTS 2-7/8" EUE N80

TBG X OVER TO 2-3/8" EQUIP LD 132 JNTS 2-3/8" EUE N80 TBG
4 3-1/8" DRILL COLLARS & MILL

16:00 18:30 2.50 PRDHEQ 27 P MOLOC & RU WL RIH & SET 4-1/2" CIBP @ 11400' POOH & RIH
W/ DUMP BAILER & CMNT CMNT TOP @ 10390' POOH RD &
SWIFN

11/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (PUMPING ACID)
7:30 12:30 5.00 PRDHEQ 18 P MOVE IN UNLOAD & MIX ACID MO IN SPOT IN & RU PLATINUM

PRESSURE PUMPING CO TO ACADIZE PERFS10688'-11376'
12:30 15:00 2.50 PRDHEQ 35 P HOLD SAFETY MTG TEST PUMP LINES TO 5020 PSI OPEN WELL

0 PSI PUMP 20 BBL PAD OF 2% KCL 5000 GAL 15% HCL ACID
12500 GAL 15% HCL W/ 300 BIO BALLS CONT ACIDIZING W/
12500 GAL 15% HCL ACID AND FLUSH Wl435 BBLS 2% KCL

15:00 15:30 0.50 PRDHEQ 18 P ISIP 2350 PSI 5 MIN 2000 PSI 10 MIN 1500 PSI 15 MIN 1050 PSI 30
MIN O PSI

15:30 17:00 1.50 RDMO 02 P SWIFN RD & MO ACID CO

11/4/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (ICE PLUGS)
7:30 13:30 6.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TALLY & PU BHA BULL PLUG 2

JNTS 2-3/8" EUE N80 TBG 4/ PERF SUB SEAT NIPPLE 49 JNTS
2-3/8" EUE N80 TBG X OVER 7" TAC 292 JNTS 2-7/8" EUE N80
TBG

13:30 16:00 2.50 PRDHEQ 16 P RD WORK FLOOR ND BOP SET 7" TAC IN 25000 TENSION NUWH
X OVER TO ROD EQUIP FLUSH TBG W/ 70 BBLS 2% KCL

16:00 18:30 2.50 PRDHEQ 24 P PU & PRIME 2" X 1-1/2" X 36' INSERT PUMP W/ 16' DIP TUBE PREP
& PU 10 1-1/2 WT BARS 30 3/4" RODS WIG PU POLISH ROD
SWIFN

11/5/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (RIGGING DOWN)
7:30 12:00 4.50 PRDHEQ 39 P O PSI ON TBG OPEN WELL LD POLISH ROD CONT PU 57 3/4"

RODS WIG RIH OUT OF DERRICK W/ 122 3/4" WIG 104 7/8" WIG
PU 27 NEW7/8" WIG RIH OUT OF DERRICK W/ 116 1" LD 18 1"
SLK RODS SPACE RODS OUT W/ 4'-2'X 1" PONY SUBS & 1-1/2"

X 40' POLISH ROD
12:00 17:30 5.50 PRDHEQ 18 P FILL TBG Wl40 BBLS 2% KCL STROKE TEST TO 1000 PSI RD

RIG SLIDE PUMPING UNIT IN HANG OFF RODS WOULDNT PUMP
LOWER RODS TO LIGHT TAG PRESSURE UP ON TBG NO LUCK
PUMP 140 BBLS DWN CSG WELL STARTED PUMPING MOVE RIG
TO SIDE OF LOC

November 18, 2011 at 8:34 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8:30 9:30 1.00 PRDHEQ 06 P BREAK CIRC W/ 359 BBLS 2% KCL

9:30 11:00 1.50 PRDHEQ 10 P START MILLING ON CBP (GOT PHONE CALL TO SHUT DWN)
MILLING @ 11408' PU & CIRC TBG CLEAN

11:00 12:00 1.00 PRDHEQ 18 P RIG DWN RACK OUT POWER SWIVEL

12:00 16:00 4.00 PRDHEQ 39 P POOH & STAND BACK IN DERRICK Wl220 JNTS 2-7/8" EUE N80
TBG X OVER TO 2-3/8" EQUIP LD 132 JNTS 2-3/8" EUE N80 TBG
4 3-1/8" DRILL COLLARS & MILL

16:00 18:30 2.50 PRDHEQ 27 P MOLOC & RU WL RIH & SET 4-1/2" CIBP @ 11400' POOH & RIH
W/ DUMP BAILER & CMNT CMNT TOP @ 10390' POOH RD &
SWIFN

11/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (PUMPING ACID)

7:30 12:30 5.00 PRDHEQ 18 P MOVE IN UNLOAD & MIX ACID MO IN SPOT IN & RU PLATINUM
PRESSURE PUMPING CO TO ACADIZE PERFS10688'-11376'

12:30 15:00 2.50 PRDHEQ 35 P HOLD SAFETY MTG TEST PUMP LINES TO 5020 PSI OPEN WELL
0 PSI PUMP 20 BBL PAD OF 2% KCL 5000 GAL 15% HCL ACID
12500 GAL 15% HCL W/ 300 BIO BALLS CONT ACIDIZING W/
12500 GAL 15% HCL ACID AND FLUSH Wl435 BBLS 2% KCL

15:00 15:30 0.50 PRDHEQ 18 P ISIP 2350 PSI 5 MIN 2000 PSI 10 MIN 1500 PSI 15 MIN 1050 PSI 30
MIN O PSI

15:30 17:00 1.50 RDMO 02 P SWIFN RD & MO ACID CO

11/4/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (ICE PLUGS)

7:30 13:30 6.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TALLY & PU BHA BULL PLUG 2
JNTS 2-3/8" EUE N80 TBG 4/ PERF SUB SEAT NIPPLE 49 JNTS
2-3/8" EUE N80 TBG X OVER 7" TAC 292 JNTS 2-7/8" EUE N80
TBG

13:30 16:00 2.50 PRDHEQ 16 P RD WORK FLOOR ND BOP SET 7" TAC IN 25000 TENSION NUWH
X OVER TO ROD EQUIP FLUSH TBG W/ 70 BBLS 2% KCL

16:00 18:30 2.50 PRDHEQ 24 P PU & PRIME 2" X 1-1/2" X 36' INSERT PUMP W/ 16' DIP TUBE PREP
& PU 10 1-1/2 WT BARS 30 3/4" RODS WIG PU POLISH ROD
SWIFN

11/5/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (RIGGING DOWN)

7:30 12:00 4.50 PRDHEQ 39 P O PSI ON TBG OPEN WELL LD POLISH ROD CONT PU 57 3/4"
RODS WIG RIH OUT OF DERRICK W/ 122 3/4" WIG 104 7/8" WIG
PU 27 NEW7/8" WIG RIH OUT OF DERRICK W/ 116 1" LD 18 1"
SLK RODS SPACE RODS OUT W/ 4'-2'X 1" PONY SUBS & 1-1/2"

X 40' POLISH ROD
12:00 17:30 5.50 PRDHEQ 18 P FILL TBG Wl40 BBLS 2% KCL STROKE TEST TO 1000 PSI RD

RIG SLIDE PUMPING UNIT IN HANG OFF RODS WOULDNT PUMP
LOWER RODS TO LIGHT TAG PRESSURE UP ON TBG NO LUCK
PUMP 140 BBLS DWN CSG WELL STARTED PUMPING MOVE RIG
TO SIDE OF LOC

November 18, 2011 at 8:34 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8:30 9:30 1.00 PRDHEQ 06 P BREAK CIRC W/ 359 BBLS 2% KCL

9:30 11:00 1.50 PRDHEQ 10 P START MILLING ON CBP (GOT PHONE CALL TO SHUT DWN)
MILLING @ 11408' PU & CIRC TBG CLEAN

11:00 12:00 1.00 PRDHEQ 18 P RIG DWN RACK OUT POWER SWIVEL

12:00 16:00 4.00 PRDHEQ 39 P POOH & STAND BACK IN DERRICK Wl220 JNTS 2-7/8" EUE N80
TBG X OVER TO 2-3/8" EQUIP LD 132 JNTS 2-3/8" EUE N80 TBG
4 3-1/8" DRILL COLLARS & MILL

16:00 18:30 2.50 PRDHEQ 27 P MOLOC & RU WL RIH & SET 4-1/2" CIBP @ 11400' POOH & RIH
W/ DUMP BAILER & CMNT CMNT TOP @ 10390' POOH RD &
SWIFN

11/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (PUMPING ACID)

7:30 12:30 5.00 PRDHEQ 18 P MOVE IN UNLOAD & MIX ACID MO IN SPOT IN & RU PLATINUM
PRESSURE PUMPING CO TO ACADIZE PERFS10688'-11376'

12:30 15:00 2.50 PRDHEQ 35 P HOLD SAFETY MTG TEST PUMP LINES TO 5020 PSI OPEN WELL
0 PSI PUMP 20 BBL PAD OF 2% KCL 5000 GAL 15% HCL ACID
12500 GAL 15% HCL W/ 300 BIO BALLS CONT ACIDIZING W/
12500 GAL 15% HCL ACID AND FLUSH Wl435 BBLS 2% KCL

15:00 15:30 0.50 PRDHEQ 18 P ISIP 2350 PSI 5 MIN 2000 PSI 10 MIN 1500 PSI 15 MIN 1050 PSI 30
MIN O PSI

15:30 17:00 1.50 RDMO 02 P SWIFN RD & MO ACID CO

11/4/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA (ICE PLUGS)

7:30 13:30 6.00 PRDHEQ 39 P O PSI ON WELL OPEN WELL TALLY & PU BHA BULL PLUG 2
JNTS 2-3/8" EUE N80 TBG 4/ PERF SUB SEAT NIPPLE 49 JNTS
2-3/8" EUE N80 TBG X OVER 7" TAC 292 JNTS 2-7/8" EUE N80
TBG

13:30 16:00 2.50 PRDHEQ 16 P RD WORK FLOOR ND BOP SET 7" TAC IN 25000 TENSION NUWH
X OVER TO ROD EQUIP FLUSH TBG W/ 70 BBLS 2% KCL

16:00 18:30 2.50 PRDHEQ 24 P PU & PRIME 2" X 1-1/2" X 36' INSERT PUMP W/ 16' DIP TUBE PREP
& PU 10 1-1/2 WT BARS 30 3/4" RODS WIG PU POLISH ROD
SWIFN

11/5/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM WRITE & REVIEW JSA'S (RIGGING DOWN)

7:30 12:00 4.50 PRDHEQ 39 P O PSI ON TBG OPEN WELL LD POLISH ROD CONT PU 57 3/4"
RODS WIG RIH OUT OF DERRICK W/ 122 3/4" WIG 104 7/8" WIG
PU 27 NEW7/8" WIG RIH OUT OF DERRICK W/ 116 1" LD 18 1"
SLK RODS SPACE RODS OUT W/ 4'-2'X 1" PONY SUBS & 1-1/2"

X 40' POLISH ROD
12:00 17:30 5.50 PRDHEQ 18 P FILL TBG Wl40 BBLS 2% KCL STROKE TEST TO 1000 PSI RD

RIG SLIDE PUMPING UNIT IN HANG OFF RODS WOULDNT PUMP
LOWER RODS TO LIGHT TAG PRESSURE UP ON TBG NO LUCK
PUMP 140 BBLS DWN CSG WELL STARTED PUMPING MOVE RIG
TO SIDE OF LOC

November 18, 2011 at 8:34 am 2



Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis

Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.
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Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis



STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISION OF OIL, GAS AND MINING 5 LEASEDESIGNATIONANDSERIALNUMBER:

Multiple Leases
6 IF INDIAN,ALLOTTEEOR TRIBENAMESUNDRY NOTICES AND REPORTS ON WELLS
7. UNIT or CA AGREEMENT NAME:

Do notuse thisform for proposals to drillnewwells,significantlydeepen existingwells below currentbottom-hole depth, reenter plugged wells, orto
drillhorizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:
OILWELL GAS WELL OTHER See Attached

2. NAMEOF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P. Attn: Maria Gomez
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

1001 Louisiana ciTY Houston STATE TX ZIP 77002 (713) 997-5038 See Attached
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: See Attached COUNTY:

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

« CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACl( WATER DISPOSAL
(SubmitOr10inalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUC1NG FORMATIONS O RECLAMATIONOF WELL SITE OTHER: Change of
O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION Name/Operator

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearlyshow all pertinent details including dates, depths, volumes, etc.

Please be advised that El Paso E&P Company, L.P. (current Operator) has changed names to EP Energy E&P Company, L.P.
(new Operator) effective June 1, 2012 and that EP Energy E&P Company, L.P. is considered the new operator of the attached
well locations.

EP Energy E&P Company, L.P. is responsible under the termsand conditionsof the lease(s) for the operations conducted
upon leased lands. Bond coverage is provided by the State of Utah Statewide Blanket Bond No. 400JUO705, Bureau of Land
Management Nationwide Bond No. 103601420, and Bureau of Indian Affairs Nationwide Bond No. 103601473.

Frank W. Fallerr Frank W. Falleri
Vice President Sr. Vice President
El Paso E&P Company, L.P. EP Energy E&P Company, L.P.

NAME(PLEAS NT) Maria S. Gomez TITLE Principal Regulatory Analyst

SIGNATURE

E

DATE 6/22/2012

(ThisspaceforStateuseonly) RECEIVED
D JUN2 5 2012

. . . _ gee instrucuans on Reverse sd•) Olv.0F OIL,GAS&MINING"°°bivision of Oil,Gasand Mining-
Earlenekussell, Engineering Techniclaa

STATE OF UTAH FORM 9
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Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACl( WATER DISPOSAL
(SubmitOr10inalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUC1NG FORMATIONS O RECLAMATIONOF WELL SITE OTHER: Change of
O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION Name/Operator

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearlyshow all pertinent details including dates, depths, volumes, etc.

Please be advised that El Paso E&P Company, L.P. (current Operator) has changed names to EP Energy E&P Company, L.P.
(new Operator) effective June 1, 2012 and that EP Energy E&P Company, L.P. is considered the new operator of the attached
well locations.

EP Energy E&P Company, L.P. is responsible under the termsand conditionsof the lease(s) for the operations conducted
upon leased lands. Bond coverage is provided by the State of Utah Statewide Blanket Bond No. 400JUO705, Bureau of Land
Management Nationwide Bond No. 103601420, and Bureau of Indian Affairs Nationwide Bond No. 103601473.

Frank W. Fallerr Frank W. Falleri
Vice President Sr. Vice President
El Paso E&P Company, L.P. EP Energy E&P Company, L.P.

NAME(PLEAS NT) Maria S. Gomez TITLE Principal Regulatory Analyst

SIGNATURE

E

DATE 6/22/2012

(ThisspaceforStateuseonly) RECEIVED
D JUN2 5 2012
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DEPARTMENT OF NATURALRESOURCES

DIVISION OF OIL, GAS AND MINING 5 LEASEDESIGNATIONANDSERIALNUMBER:
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7. UNIT or CA AGREEMENT NAME:

Do notuse thisform for proposals to drillnewwells,significantlydeepen existingwells below currentbottom-hole depth, reenter plugged wells, orto
drillhorizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:
OILWELL GAS WELL OTHER See Attached

2. NAMEOF OPERATOR: 9. API NUMBER:
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TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACl( WATER DISPOSAL
(SubmitOr10inalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUC1NG FORMATIONS O RECLAMATIONOF WELL SITE OTHER: Change of
O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION Name/Operator

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearlyshow all pertinent details including dates, depths, volumes, etc.

Please be advised that El Paso E&P Company, L.P. (current Operator) has changed names to EP Energy E&P Company, L.P.
(new Operator) effective June 1, 2012 and that EP Energy E&P Company, L.P. is considered the new operator of the attached
well locations.

EP Energy E&P Company, L.P. is responsible under the termsand conditionsof the lease(s) for the operations conducted
upon leased lands. Bond coverage is provided by the State of Utah Statewide Blanket Bond No. 400JUO705, Bureau of Land
Management Nationwide Bond No. 103601420, and Bureau of Indian Affairs Nationwide Bond No. 103601473.

Frank W. Fallerr Frank W. Falleri
Vice President Sr. Vice President
El Paso E&P Company, L.P. EP Energy E&P Company, L.P.

NAME(PLEAS NT) Maria S. Gomez TITLE Principal Regulatory Analyst
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E
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D JUN2 5 2012
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El Paso E1 Company, L.P. (N3065) to EP Energy E1 Company, L.P. (N3850) effective 6/1/2012

Well Well
Well Name Sec TWP RNG API Number Entity Lease Type Type Status Conf
DVVR3-17C6 17 030S 060VV 4301350070 14204621118 OVV APD C
LAKEWOOD ESTATES 3-33C6 33 030S 060W 4301350127 1420H621328 OW APD C
YOUNG3-15A3 15 010S 030W 4301350122 FEE OW APD C
WHITING4-1A2 01 010S 020W 4301350424 Fee OW APD C
ELFUMSO4-34A4 34 010S 040VV 4301350720 Fee OVV APD C
YOUNG 2-281 02 020S 010W 4304751180 FEE OW APD C
LAKE FORK RANCH 3-1084 10 020S 040W 4301350712 18221 Fee OW DRL C
LAKE FORK RANCH 4-2684 26 020S 040W 4301350714 18432 Fee OW DRL C
LAKE FORK RANCH 4-24B4 24 020S 040W 4301350717 18315 Fee OW DRL C
Cook4-14B3 14 020S 030VV 4301351162 18449 Fee OVV DRL C
Peterson4-22C6 22 030S 060VV 4301351163 18518 Fee OVV DRL C
LakeForkRanch4-14B4 14 020S 040VV 4301351240 99999 Fee 04V DRL C
Ahelesco4-20C6 20 030S 060VV 4301351241 99999 Fee OVV DRL C
Peck3-13BS 13 020S 050VV 4301351364 99999 Fee OVV DRL C
Jensen2-9C4 09 030S 040VV 4301351375 99999 Fee OVV DRL C
El Paso 3-5C4 05 030S 040W 4301351376 18563 Fee OW DRL C
ULT6-31 31 030S 020E 4304740033 FEE O\¾ LA
OBERHANSLY 2-2A1 02 010S 010W 4304740164 FEE OW LA
DWR 3-15C6 15 030S 060W 4301351433 14-20-H62-4724 OW NEW C
LakeForkRanch5-23B4 23 0208 040VV 4301360739 Fee CNV NEVV
DuchesneLand4-10C5 10 030S 050VV 4301351262 Fee OVV NEVV C
Cabinland 4-9B3 09 020S 030W 4301351374 Fee OW NEW C
Layton 4-2B3 02 020S 030W 4301351389 Fee OW NEW C
Golinski4-24BS 24 020S 050VV 4301351404 Fee OiN NE\N C
AII>a1-21C4 21 030S 040VV 4301351460 Fee 04V NEVV C
Allison4-19C5 19 030S 050VV 4301351466 Fee ONV NEVV C
Seeley 4-3B3 03 020S 030W 4301351486 Fee OW NEW C
Allen4-25B5 25 020S 050VV 4301351487 Fee OVV NEVV C
Hewett 2-6C4 06 030S 040W 4301351489 Fee OW NEW C
Young2-7C4 07 030S 040VV 4301351500 Fee OVV NEVV C
Brighton 3-31A1E 31 010S 010E 4304752471 Fee OW NEW C
Hamaker3-25A1 25 010S 010VV 4304752491 Fee OVV NEVV C
Bolton3-29A1E 29 010S 010E 4304752871 Fee OVV NEVV C
HORROCKS5-20A1 20 010S 010W 4301334280 17378 FEE OW OPS C
DWR 3-19C6 19 030S 060W 4301334263 17440 14-20-462-1120 OW P
DWR 3-22C6 22 030S 060W 4301334106 17298 14-20-462-1131 OW P
DWR 3-28C6 28 030S 060W 4301334264 17360 14-20-462-1323 OW P
UTE 1-7A2 07 010S 020W 4301330025 5850 14-20-462-811 OW
UTE2-17C6 17 030S 060VV 4301331033 10115 14-20-H62-1118 OiN P
WLRTRIBAL2-19C6 19 030S 060W 4301331035 10250 14-20-H62-1120 OW P
CEDAR RIM 10-A-15C6 15 030S 060W 4301330615 6420 14-20-H62-1128 OW P
CEDAR RIM 12A B 030S 060W 4301331173 10672 14-20-H62-1323 OW P
UTE-FEE 2-33C6 33 030S 060W 4301331123 10365 14-20-H62-1328 OW P
TAYLOR3-34C6 34 030S 060VV 4301350200 17572 1420H621329 CNV P
BAKER UTE 2-34C6 34 030S 060W 4301332634 14590 14-20-H62-1329 OW P
UTE 3-35Z2 K 35 010N 020W 4301331133 10483 14-20-H62-1614 OW P
UTE 1-32Z2 32 010N 020W 4301330379 1915 14-20-H62-1702 OW P
UTE TRIBAL 1-33D 33 010N 020W 4301330334 1851 14-20-H62-1703 OW P
UTE 2-33Z2 33 010N 020W 4301331111 10451 14-20-H62-1703 OW P
UTETRIBAL2-34Z2 010N 020W 4301331167 10668 14-20-H62-1704 OW
LAKE FORK RANCH 3-13B4 13 020S 040W 4301334262 17439 14-20-H62-1743 OW P
Üii 1-28B4 28 020S 040VV 4301330242 1796 14-20-H62-1745 OVV P
UTE 1-34A4 34 010S 040W 4301330076 1585 14-20-H62-1774 OW P
UTE 1-36A4 36 010S 040VV 4301330069 1580 14-20-H62-1793 (MN P
UTE 1-1B4 01 020S 040W 4301330129 1700 14-20-H62-1798 OW P
UTE 1-31A2 31 010S 020VV 4301330401 1925 14-20-H62-1801 (MN P |

El Paso E1 Company, L.P. (N3065) to EP Energy E1 Company, L.P. (N3850) effective 6/1/2012

Well Well
Well Name Sec TWP RNG API Number Entity Lease Type Type Status Conf
DVVR3-17C6 17 030S 060VV 4301350070 14204621118 OVV APD C
LAKEWOOD ESTATES 3-33C6 33 030S 060W 4301350127 1420H621328 OW APD C
YOUNG3-15A3 15 010S 030W 4301350122 FEE OW APD C
WHITING4-1A2 01 010S 020W 4301350424 Fee OW APD C
ELFUMSO4-34A4 34 010S 040VV 4301350720 Fee OVV APD C
YOUNG 2-281 02 020S 010W 4304751180 FEE OW APD C
LAKE FORK RANCH 3-1084 10 020S 040W 4301350712 18221 Fee OW DRL C
LAKE FORK RANCH 4-2684 26 020S 040W 4301350714 18432 Fee OW DRL C
LAKE FORK RANCH 4-24B4 24 020S 040W 4301350717 18315 Fee OW DRL C
Cook4-14B3 14 020S 030VV 4301351162 18449 Fee OVV DRL C
Peterson4-22C6 22 030S 060VV 4301351163 18518 Fee OVV DRL C
LakeForkRanch4-14B4 14 020S 040VV 4301351240 99999 Fee 04V DRL C
Ahelesco4-20C6 20 030S 060VV 4301351241 99999 Fee OVV DRL C
Peck3-13BS 13 020S 050VV 4301351364 99999 Fee OVV DRL C
Jensen2-9C4 09 030S 040VV 4301351375 99999 Fee OVV DRL C
El Paso 3-5C4 05 030S 040W 4301351376 18563 Fee OW DRL C
ULT6-31 31 030S 020E 4304740033 FEE O\¾ LA
OBERHANSLY 2-2A1 02 010S 010W 4304740164 FEE OW LA
DWR 3-15C6 15 030S 060W 4301351433 14-20-H62-4724 OW NEW C
LakeForkRanch5-23B4 23 0208 040VV 4301360739 Fee CNV NEVV
DuchesneLand4-10C5 10 030S 050VV 4301351262 Fee OVV NEVV C
Cabinland 4-9B3 09 020S 030W 4301351374 Fee OW NEW C
Layton 4-2B3 02 020S 030W 4301351389 Fee OW NEW C
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Seeley 4-3B3 03 020S 030W 4301351486 Fee OW NEW C
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Brighton 3-31A1E 31 010S 010E 4304752471 Fee OW NEW C
Hamaker3-25A1 25 010S 010VV 4304752491 Fee OVV NEVV C
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UTE 1-32Z2 32 010N 020W 4301330379 1915 14-20-H62-1702 OW P
UTE TRIBAL 1-33D 33 010N 020W 4301330334 1851 14-20-H62-1703 OW P
UTE 2-33Z2 33 010N 020W 4301331111 10451 14-20-H62-1703 OW P
UTETRIBAL2-34Z2 010N 020W 4301331167 10668 14-20-H62-1704 OW
LAKE FORK RANCH 3-13B4 13 020S 040W 4301334262 17439 14-20-H62-1743 OW P
Üii 1-28B4 28 020S 040VV 4301330242 1796 14-20-H62-1745 OVV P
UTE 1-34A4 34 010S 040W 4301330076 1585 14-20-H62-1774 OW P
UTE 1-36A4 36 010S 040VV 4301330069 1580 14-20-H62-1793 (MN P
UTE 1-1B4 01 020S 040W 4301330129 1700 14-20-H62-1798 OW P
UTE 1-31A2 31 010S 020VV 4301330401 1925 14-20-H62-1801 (MN P |

El Paso E1 Company, L.P. (N3065) to EP Energy E1 Company, L.P. (N3850) effective 6/1/2012

Well Well
Well Name Sec TWP RNG API Number Entity Lease Type Type Status Conf
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LAKE FORK RANCH 4-2684 26 020S 040W 4301350714 18432 Fee OW DRL C
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DWR 3-15C6 15 030S 060W 4301351433 14-20-H62-4724 OW NEW C
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Layton 4-2B3 02 020S 030W 4301351389 Fee OW NEW C
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AII>a1-21C4 21 030S 040VV 4301351460 Fee 04V NEVV C
Allison4-19C5 19 030S 050VV 4301351466 Fee ONV NEVV C
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UTE-FEE 2-33C6 33 030S 060W 4301331123 10365 14-20-H62-1328 OW P
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UTE 3-35Z2 K 35 010N 020W 4301331133 10483 14-20-H62-1614 OW P
UTE 1-32Z2 32 010N 020W 4301330379 1915 14-20-H62-1702 OW P
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LAKE FORK RANCH 3-13B4 13 020S 040W 4301334262 17439 14-20-H62-1743 OW P
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El Paso E2 Company, L.P. (N3065) to EP Energy E2 Company, L.P. (N3850) effective 6/1/2012

UTE1-25A3 25 010S 030VV4301330370 1920 'Wi-20-H62-1802 OVV P
UTE 2-25A3 25 010S 030W 4301331343 11361 14-20-H62-1802 OW P
UTE 1-26A3 26 OS 030W 4301330348 1890 14-20-H62-1803 OW P
UTE 2-26A3 26 010S 030W 4301331340 11349 14-20-H62-1803 OW P
UTETRIBAL4-35A3 35 010S 030VV4301350274 18009 1420H621804 OVV P C
UTE 2-35A3 35 010S 030W 4301331292 11222 14-20-H62-1804 ÖW P
UTE3-35A3 35 010S 030VV4301331365 11454 14-20-H62-1804 OIVV P
UTE 145B2 06 0208: 020VV4301330349 1895 14-20-H62-1807 O\N P
UTE 2-6B2 06 020S 020W 4301331140 11190 14-20-H62-1807 OW P
UTE TRIBAL 3-682 06 020S 020W 4301350273 18008 14-20-H62-1807 OW P C
POWELL 4-19A1 19 010S 010W 4301330071 8302 14-20-H62-1847 OW P
COLTHARP 1-27Z1 27 010N 010W 4301330151 4700 14-20-H62-1933 OW P
UTE 1-8A1E 08 010S 010E 4304730173 1846 14-20-H62-2147 OW P
UTETRIBE 1-31 31 010N 020VV 4301330278 4755 14-20-H62-2.421 OVV P
UTE 1-28B6X 28 020S 060W 4301330510 11165 14-20-H62-2492 OW P
RINKER 2-21B5 21 020S 050W 4301334166 17299 14-20-H62-2508 OW P
MURDOCK 2-34B5 34 020S 050W 4301331132 10456 14-20-H62-2511 OW P
LffE 1-3586 [35 0206; 060VV4301330507 2335 14-20-H62-2531 O\N P
UTE TRIBAL1-17A1E 17 010S 010E 4304730829 860 14-20-H62-2658 OW P
UTE 2-17A1E 17 010S 010E 4304737831 16709 14-20-H62-2658 OW P
UTE TRIBAL1-27A1E \27 010S 010E 4304730421 800 14-20-H62-2662 OW P
UTE TRIBAL 1-35A1E 35 010S 010E 4304730286 795 14-20-H62-2665 OW P
UTE TRIBAL 1-15A1E 15 010S 010E 4304730820 850 14-20-H62-2717 OW P
UTE TRIBAL P-3B1E 03 02 S 010E 4304730190 4536 14-20-H62-2873 OW P
UTE TRIBAL 1-22ATE 22 010S 010E 4304730429 810 14-20-H62-3103 OW P
BHUTE1-35C6 35 030S 060VV 4301330419 10705 14-20-H62-3436 09/ P
BHUTE2-35C6 35 030S 060VV 4301332790 15802 14-20-H62-3436 OV/ P
MCFARLANE 1-4D6 04 040S 060W 4301331074 10325 14-20-H62-3452 OW P
UTE TRIBAL 1-11D6 11 040S 060W 4301330482 6415 14-20-H62-3454 OW P
CARSON 2-36A1 36 010S 010W 4304731407 737 14-20-H62-3806 OW P
UTE 2-14C6 14 030S 060W 4301330775 9133 14-20-H62-3809 OW P
DWR 3-14C6 14 030S 060W 4301334003 17092 14-20-H62-3809 OW P
THE PERFECT "10" 1-10A1 10 010S 010W 4301330935 9461 14-20-H62-3855 OW
BADGER-SAM HU MONGUS1-15A1 15 010S 010W 4301330949 9462 14-20-H62-3860 OW P
MAXIMILLIAN-UTE14-1 14 010S 030W 4301330726 8437 14-20-H62-3868 OW P
FRED BASSETT 1-22A1 22 010S 010W 4301330781 9460 14-20-H62-3880 OW
UTETRIBAL1-30Z1 30 010N 010VV 4301330813 9405 14-20-H62-3910 OVV P
UTE LB 1-13A3 13 010S 030W 4301330894 9402 14-20-H62-3980 OW P
UTE2-22B6 22 020S 060VV 4301331444 11641 14-20-H62-4614 OVV P
UINTA QURAY 1-1A3 01 010S 030W 4301330132 5540 14-20-H62-4664 OW P
UTE 1-6D6 06 040S 060W 4301331696 12058 14-20-H62-4752 0W
UTE2-11D6 11 040S 060VV 4301350179 17667 1420H624801 OVV P
LÏÑï1-15D6 15 040S 060VV 4301330429 10958 14-20-H62-4824 OVV P
UTE2-15D6 15 040S 060W 4301334026 17193 14-20-H624824 OW
HILL3-24C6 24 030S 060VV 4301350293 18020 1420H624866 OVV P C
BARCLAYUTE 2-24C6R 24 030S 060W 4301333730 16385 14-20-H62-4866 OW P
BROTHERSON 1-2B4 |02 020S 040W 4301330062 1570 FEE OW P
BOREN 1-24A2 24 010S 020W 4301330084 5740 FEE _ 0W
FARNSWORTH 1-13BS 13 020S 050W 4301330092 1610 FEE OW P
BROADHEAD 1-21B6 21 020S 060W 4301330100 1595 FEE OW P
ASAYEJ 1-20A1 20 010S 010VV 4301330102 8304 FEE OVV P
HANSONTRUST 1-5B3 05 020S 030W 4301330109 1635 FEE OW P
ELLSO/ORTH1-8B4 08 020S 040VV 4301330112 1655 FEE OVV P
ELLSVVORTH1-9B4 09 020S 040VV 4301330118 1660 FEE OVV P
ELLSVVORTH1-17B4 17 020S 040VV 4301330126 1695 FEE OVV P
CHANDLER1-5B4 05 020S 040VV 4301330140 1685 FEE OVV P
HANSON1-32A3 32 010S 030VV 4301330141 1640 FEE OVV P
JESSEN 1-17A4 17 010S 040VV 4301330173 4725 FEE OVV P

El Paso E2 Company, L.P. (N3065) to EP Energy E2 Company, L.P. (N3850) effective 6/1/2012
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El Paso E2 Company, L.P. (N3065) to EP Energy E2 Company, L.P. (N3850) effective 6/1/2012
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El Paso E3 Company, LP. (N3065) to EP Energy E3 Company, L.P. (N3850) effective6/1/2012

JENKINS1-1B3 01 020S 030VV 4301330175 1790 FEE O¾V P
GOODRICH 1-2B3 02 020S 030W 4301330182 1765 FEE OW P
ELLSVVORTH1-19B4 19 020S 040VV 4301330183 1760 FEE ONV P
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HARVEST FELLOWSHIP CHURCH2-14B1 020S 010W 4304739591 16546 FEE OW P
OBERHANSLY 3-11A1 _ 010S 010W 4304739679 17937 FEE OW
DUNCAN 2-34A1 34 010S 010W 4304739944 17043 FEE OW P
BISEL GURR 4-11A1 11 010S 010W 4304739961 16791 FEE OW
KILLIAN3-12A1 12 010S: 010VV 4304740226 17761 ML39760 O\N P
WAINOCO ST 1-1ÀB 020S 010W 4304730818 1420 ML-24306-A OW
UTAH ST UTE 1-35A1 35 010S 010W 4304730182 5520 ML-25432 OW
ST/VTE 1-19A4 19 0106; 040VV 4301330322 9118 ML-27912 OiN P
FEDERAL 2-28E19E 28 OSOS 190E 4304732849 12117 UTU-0143512 OW
FEDERAL 1-28E19E 28 050S 190E 4304730175 5680 UTU143512 O\¾ P
BLANCHARD 1-3A2 03 010S 020W 4301320316 5877 FEE OW PA
WH BLANCHARD 2-3A2 03 010S 020W 4301330008 5775 FEE OW PA
YACKU 1-7A1 07 010S 010VV 4301330018 5795 FEE OVV PA
JAAAESPOVVELL3 _ 13 010S 020VV 4301330024 8305 FEE VVD PA
BASTIAN1(3-7D) 07 010S 010VV 4301330026 5800 FEE OLV PA
LAMICQ-URRUTY 1-8A2 08 010S 020W 4301330036 5975 FEE OW_ PA
BLEAJJARD1-18B4 18 020S 040VV 4301330059 11262 FEE OVV PA
OLSEN 1-27A4 27 010S 040VV 4301330064 1565 FEE OVV F%4
EVANS 1-31A4 31 010S 040W 4301330067 5330 FEE OW
HAAABLIN1-26A2 26 010S 020VV 4301330083 2305 FEE OUV _F4
HARTMAN 1-31A3 31 010S 030W 4301330093 10700 FEE OW PA
FARNSWORTH1-7B4 07 020S 040W 4301330097 5725 FEE OW A
POVVELL1-33A3 33 010S 030VV 4301330105 4526 FEE OVV 44
LOTRIDGEGATES 1-3B3 03 020S 030W 4301330117 1625 FEE OW
REMINGTON 1-34A3 34 010S 030W 4301330139 1670 FEE OW
ANDERSON 1-28A2 28 010S 020W 4301330150 5895 FEE OW
RHOADESMOON 1-35B5 35 020S 050W 4301330155 5270 FEE OW PA
JC44N 1-3B2 03 020S 020VV 4301330160 5765 FEE O\N
SMITH 14C5 06 030S 050VV 4301330163 5385 FEE OVV F44
HORRCK3KSFEE 1-3A1 03 010S 010VV 4301330171 5505 FEE OVV !¾4
VVARREN1-32A4 32 010S 040VV 4301330174 9139 FEE CAV PA
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El Paso E8 Company, L.P. (N3065) to EP Energy E8 Company, L.P. (N3850) effective 6/1/2012

UTE TRIBAL2-24C7 24 030S 070W 4301331028 10240 14-20-H62-1135 OW S
CEDARRIM12 28 030S 060W 4301330344 6370 14-20-H62-1323 OW IS
CEDARRIM16 33 030S 060W 4301330363 6390 14-20-H62-1328 OW S
SPRING HOLLOW 2-34Z3 34 010N 030W 4301330234 5255 14-20-H62-1480 OW S
E3/ANSUTE1-17B3 17 020S 030VV 4301330274 5335 14-20-H62-1733 OVV S
UTE JENKS 2-1-B4 G 01 020S 040W 4301331197 10844 14-20-H62-1782 OW S
LffE3-12B3 12 020S 030VV 4301331379 11490 14-20-H62-1810 OVV S
UTE TRIBAL9-4B1 04 020S 010W 4301330194 5715 14-20-H62-1969 OW S
UTE TRIBAL 2-21B6 21 020S 060W 4301331424 11615 14-20-H62-2489 OW S
UTE 1-33B6 33 020S 060W 4301330441 1230 14-20-H62-2493 OW S
UTE2-22B5 22 0206; 050VV 4301331122 10453 14-:20-H62-2509 O\N S
UTE1-1881E 18 020S 010E 4304730969 9135 14-20-H62-2864 O\¾ S
LAUREN UTE 1-23A3 23 010S 030W 4301330895 9403 14-20-H62-3981 OW S
UTE 2-28B6 28 020S 060W 4301331434 116i4 14-20-H62-4622 OW S
UTE 1-27B6X 27 020S 060W 4301330517 11166 14-20-H62-4631 OW S
UTE2-27B6 27 020S 060VV 4301331449 11660 14-20-H62-4:331 ONV S
CEDAR RIM10-15C6 15 030S 060W 4301330328 6365 14-20-H62-4724 OW 5
UTE 5-30A2 30 010S 020W 4301330169 5910 14-20-H62-4863 OW S
UTE TRIBAL G-1 (1-24C6) 24 030S 060W 4301330298 4533 14-20-H62-4866 OW S
UTE TRIBAL FEDERAL 1-30C5 30 030S 050W 4301330475 665 14-20-H62-4876 OW S
SMB1-10A2 10 010S 020VV 4301330012 5865 FEE OVV S
KENDALL1-12A2 12 010S 020VV 4301330013 5875 FEE ONV S
CEDARRIM2 20 030S 060VV .4301330019 6315 FEE ONV S
URRUTY 2-9A2 09 010S 020W 4301330046 5855 FEE OW S
BROTHERSON 1-14B4

J¯
ÕžÕŠ040W

4301330Ò5
1̄535 FEE OW

RUST1-4B3 04 020S 030VV 4301330063 1575 FEE OVV S
WK3NSEN1-21A3 21 010S 030VV4301330082 1590 FEE O\¾ S
BFKITHERSCRM1-10B4 10 020S 040VV 4301330110 1614 FEE ONV S
FÄRNSWORTH 1-12B5 12 020S 050W 4301330124 1645 FEE OW 5
ELLSVIORTH1-16B4 16 020S 040VV .4301330192 1735 FEE ONV S
MARSHALL1-;K)A3 20 010S 030VV 4301330193 9340 FEE OVV S
CHRISTMAN BLAND 1-31B4 31 020S 040W 4301330198 4745 FEE M S
FK)PER1-14B3 14 020S 030VV 4301330217 1850 FEE O\¾ S
EUROTHERSO‡l1-24B4 24 020S 040VV 4301330229 1865 FEE OVV S
BFMITHERSCRM1-33A4 33 010S 040VV 4301330272 1680 FEE ONV S
BROTHERSON 1-23B4 23 020S 040W 4301330483 8423 FEE OW S
SMITHALBERT2-8C5 08 030S 050VV 4301330543 5495 FEE OVV S
VODAJOSEPHINE2-19C5 19 030S 050VV 4301330553 5650 FEE ONV S
HANSEN1-16B3 16 020S 030VV 4301330617 9124 FEE OVV S
BFMITHERSCR41-25B4 25 020S 040VV 4301330668 9126 FEE 04V S
POWELL 2-33A3 33 010S 030W 4301330704 2400 FEE OW S
BROWN2-28B5 28 020S 050W 4301330718 9131 FEE OW
EULA-UTE1-16A1 16 010S 010VV 4301330782 8443 FEE O\N S
JESSEN 1-15A4 15 010S 040VV 4301330817 9345 FEE ONV S
REK3USTON 1-22Z1 22 010N 010VV 4301330884 936 FEE 04V S
FIELDSTED 2-27A4 27 010S 040W 4301330915 9632 FEE OW S
HANSKUTT 2-23B5 _ 23 020S 050W 4301330917 9600 FEE OW S
TIMOTHY 4-18A3 18 010S 030W 4301330940 9633 FEE OW S
BFKITHERSON2-3B4 03 020S 040VV 4301331008 10165 FEE ONV S
BROTHERSON 2-22B4 22 020S 1040W 4301331086 1782 FEE OW S
MILES2-35A4 35 010S 040W 4301331087 1966 FEE OW S
ELLSWORTH 2-17B4 17 020S 040W 4301331089 1696 FEE OW
RUST 2-36A4 36 010S 040W 4301331092 1577 FEE OW S
E\h4NS2-19B3 19 020S 030VV 4301331113 1777 FEE OiN iS
FARNSWORTH 2-12BS 12 020S 050W 4301331115 1646 FEE OW S
CHRISTENSEN 3-4B4 04 020S 040W 4301331142 10481 FEE OW Š
ROBERTSON 2-29A2 29 010S 020W ¡430133115010679 , FEE OW S
CEDAR RIM2A näiÏW 4301331172 10671 E OW S

El Paso E8 Company, L.P. (N3065) to EP Energy E8 Company, L.P. (N3850) effective 6/1/2012

UTE TRIBAL2-24C7 24 030S 070W 4301331028 10240 14-20-H62-1135 OW S
CEDARRIM12 28 030S 060W 4301330344 6370 14-20-H62-1323 OW IS
CEDARRIM16 33 030S 060W 4301330363 6390 14-20-H62-1328 OW S
SPRING HOLLOW 2-34Z3 34 010N 030W 4301330234 5255 14-20-H62-1480 OW S
E3/ANSUTE1-17B3 17 020S 030VV 4301330274 5335 14-20-H62-1733 OVV S
UTE JENKS 2-1-B4 G 01 020S 040W 4301331197 10844 14-20-H62-1782 OW S
LffE3-12B3 12 020S 030VV 4301331379 11490 14-20-H62-1810 OVV S
UTE TRIBAL9-4B1 04 020S 010W 4301330194 5715 14-20-H62-1969 OW S
UTE TRIBAL 2-21B6 21 020S 060W 4301331424 11615 14-20-H62-2489 OW S
UTE 1-33B6 33 020S 060W 4301330441 1230 14-20-H62-2493 OW S
UTE2-22B5 22 0206; 050VV 4301331122 10453 14-:20-H62-2509 O\N S
UTE1-1881E 18 020S 010E 4304730969 9135 14-20-H62-2864 O\¾ S
LAUREN UTE 1-23A3 23 010S 030W 4301330895 9403 14-20-H62-3981 OW S
UTE 2-28B6 28 020S 060W 4301331434 116i4 14-20-H62-4622 OW S
UTE 1-27B6X 27 020S 060W 4301330517 11166 14-20-H62-4631 OW S
UTE2-27B6 27 020S 060VV 4301331449 11660 14-20-H62-4:331 ONV S
CEDAR RIM10-15C6 15 030S 060W 4301330328 6365 14-20-H62-4724 OW 5
UTE 5-30A2 30 010S 020W 4301330169 5910 14-20-H62-4863 OW S
UTE TRIBAL G-1 (1-24C6) 24 030S 060W 4301330298 4533 14-20-H62-4866 OW S
UTE TRIBAL FEDERAL 1-30C5 30 030S 050W 4301330475 665 14-20-H62-4876 OW S
SMB1-10A2 10 010S 020VV 4301330012 5865 FEE OVV S
KENDALL1-12A2 12 010S 020VV 4301330013 5875 FEE ONV S
CEDARRIM2 20 030S 060VV .4301330019 6315 FEE ONV S
URRUTY 2-9A2 09 010S 020W 4301330046 5855 FEE OW S
BROTHERSON 1-14B4

J¯
ÕžÕŠ040W

4301330Ò5
1̄535 FEE OW

RUST1-4B3 04 020S 030VV 4301330063 1575 FEE OVV S
WK3NSEN1-21A3 21 010S 030VV4301330082 1590 FEE O\¾ S
BFKITHERSCRM1-10B4 10 020S 040VV 4301330110 1614 FEE ONV S
FÄRNSWORTH 1-12B5 12 020S 050W 4301330124 1645 FEE OW 5
ELLSVIORTH1-16B4 16 020S 040VV .4301330192 1735 FEE ONV S
MARSHALL1-;K)A3 20 010S 030VV 4301330193 9340 FEE OVV S
CHRISTMAN BLAND 1-31B4 31 020S 040W 4301330198 4745 FEE M S
FK)PER1-14B3 14 020S 030VV 4301330217 1850 FEE O\¾ S
EUROTHERSO‡l1-24B4 24 020S 040VV 4301330229 1865 FEE OVV S
BFMITHERSCRM1-33A4 33 010S 040VV 4301330272 1680 FEE ONV S
BROTHERSON 1-23B4 23 020S 040W 4301330483 8423 FEE OW S
SMITHALBERT2-8C5 08 030S 050VV 4301330543 5495 FEE OVV S
VODAJOSEPHINE2-19C5 19 030S 050VV 4301330553 5650 FEE ONV S
HANSEN1-16B3 16 020S 030VV 4301330617 9124 FEE OVV S
BFMITHERSCR41-25B4 25 020S 040VV 4301330668 9126 FEE 04V S
POWELL 2-33A3 33 010S 030W 4301330704 2400 FEE OW S
BROWN2-28B5 28 020S 050W 4301330718 9131 FEE OW
EULA-UTE1-16A1 16 010S 010VV 4301330782 8443 FEE O\N S
JESSEN 1-15A4 15 010S 040VV 4301330817 9345 FEE ONV S
REK3USTON 1-22Z1 22 010N 010VV 4301330884 936 FEE 04V S
FIELDSTED 2-27A4 27 010S 040W 4301330915 9632 FEE OW S
HANSKUTT 2-23B5 _ 23 020S 050W 4301330917 9600 FEE OW S
TIMOTHY 4-18A3 18 010S 030W 4301330940 9633 FEE OW S
BFKITHERSON2-3B4 03 020S 040VV 4301331008 10165 FEE ONV S
BROTHERSON 2-22B4 22 020S 1040W 4301331086 1782 FEE OW S
MILES2-35A4 35 010S 040W 4301331087 1966 FEE OW S
ELLSWORTH 2-17B4 17 020S 040W 4301331089 1696 FEE OW
RUST 2-36A4 36 010S 040W 4301331092 1577 FEE OW S
E\h4NS2-19B3 19 020S 030VV 4301331113 1777 FEE OiN iS
FARNSWORTH 2-12BS 12 020S 050W 4301331115 1646 FEE OW S
CHRISTENSEN 3-4B4 04 020S 040W 4301331142 10481 FEE OW Š
ROBERTSON 2-29A2 29 010S 020W ¡430133115010679 , FEE OW S
CEDAR RIM2A näiÏW 4301331172 10671 E OW S

El Paso E8 Company, L.P. (N3065) to EP Energy E8 Company, L.P. (N3850) effective 6/1/2012

UTE TRIBAL2-24C7 24 030S 070W 4301331028 10240 14-20-H62-1135 OW S
CEDARRIM12 28 030S 060W 4301330344 6370 14-20-H62-1323 OW IS
CEDARRIM16 33 030S 060W 4301330363 6390 14-20-H62-1328 OW S
SPRING HOLLOW 2-34Z3 34 010N 030W 4301330234 5255 14-20-H62-1480 OW S
E3/ANSUTE1-17B3 17 020S 030VV 4301330274 5335 14-20-H62-1733 OVV S
UTE JENKS 2-1-B4 G 01 020S 040W 4301331197 10844 14-20-H62-1782 OW S
LffE3-12B3 12 020S 030VV 4301331379 11490 14-20-H62-1810 OVV S
UTE TRIBAL9-4B1 04 020S 010W 4301330194 5715 14-20-H62-1969 OW S
UTE TRIBAL 2-21B6 21 020S 060W 4301331424 11615 14-20-H62-2489 OW S
UTE 1-33B6 33 020S 060W 4301330441 1230 14-20-H62-2493 OW S
UTE2-22B5 22 0206; 050VV 4301331122 10453 14-:20-H62-2509 O\N S
UTE1-1881E 18 020S 010E 4304730969 9135 14-20-H62-2864 O\¾ S
LAUREN UTE 1-23A3 23 010S 030W 4301330895 9403 14-20-H62-3981 OW S
UTE 2-28B6 28 020S 060W 4301331434 116i4 14-20-H62-4622 OW S
UTE 1-27B6X 27 020S 060W 4301330517 11166 14-20-H62-4631 OW S
UTE2-27B6 27 020S 060VV 4301331449 11660 14-20-H62-4:331 ONV S
CEDAR RIM10-15C6 15 030S 060W 4301330328 6365 14-20-H62-4724 OW 5
UTE 5-30A2 30 010S 020W 4301330169 5910 14-20-H62-4863 OW S
UTE TRIBAL G-1 (1-24C6) 24 030S 060W 4301330298 4533 14-20-H62-4866 OW S
UTE TRIBAL FEDERAL 1-30C5 30 030S 050W 4301330475 665 14-20-H62-4876 OW S
SMB1-10A2 10 010S 020VV 4301330012 5865 FEE OVV S
KENDALL1-12A2 12 010S 020VV 4301330013 5875 FEE ONV S
CEDARRIM2 20 030S 060VV .4301330019 6315 FEE ONV S
URRUTY 2-9A2 09 010S 020W 4301330046 5855 FEE OW S
BROTHERSON 1-14B4

J¯
ÕžÕŠ040W

4301330Ò5
1̄535 FEE OW

RUST1-4B3 04 020S 030VV 4301330063 1575 FEE OVV S
WK3NSEN1-21A3 21 010S 030VV4301330082 1590 FEE O\¾ S
BFKITHERSCRM1-10B4 10 020S 040VV 4301330110 1614 FEE ONV S
FÄRNSWORTH 1-12B5 12 020S 050W 4301330124 1645 FEE OW 5
ELLSVIORTH1-16B4 16 020S 040VV .4301330192 1735 FEE ONV S
MARSHALL1-;K)A3 20 010S 030VV 4301330193 9340 FEE OVV S
CHRISTMAN BLAND 1-31B4 31 020S 040W 4301330198 4745 FEE M S
FK)PER1-14B3 14 020S 030VV 4301330217 1850 FEE O\¾ S
EUROTHERSO‡l1-24B4 24 020S 040VV 4301330229 1865 FEE OVV S
BFMITHERSCRM1-33A4 33 010S 040VV 4301330272 1680 FEE ONV S
BROTHERSON 1-23B4 23 020S 040W 4301330483 8423 FEE OW S
SMITHALBERT2-8C5 08 030S 050VV 4301330543 5495 FEE OVV S
VODAJOSEPHINE2-19C5 19 030S 050VV 4301330553 5650 FEE ONV S
HANSEN1-16B3 16 020S 030VV 4301330617 9124 FEE OVV S
BFMITHERSCR41-25B4 25 020S 040VV 4301330668 9126 FEE 04V S
POWELL 2-33A3 33 010S 030W 4301330704 2400 FEE OW S
BROWN2-28B5 28 020S 050W 4301330718 9131 FEE OW
EULA-UTE1-16A1 16 010S 010VV 4301330782 8443 FEE O\N S
JESSEN 1-15A4 15 010S 040VV 4301330817 9345 FEE ONV S
REK3USTON 1-22Z1 22 010N 010VV 4301330884 936 FEE 04V S
FIELDSTED 2-27A4 27 010S 040W 4301330915 9632 FEE OW S
HANSKUTT 2-23B5 _ 23 020S 050W 4301330917 9600 FEE OW S
TIMOTHY 4-18A3 18 010S 030W 4301330940 9633 FEE OW S
BFKITHERSON2-3B4 03 020S 040VV 4301331008 10165 FEE ONV S
BROTHERSON 2-22B4 22 020S 1040W 4301331086 1782 FEE OW S
MILES2-35A4 35 010S 040W 4301331087 1966 FEE OW S
ELLSWORTH 2-17B4 17 020S 040W 4301331089 1696 FEE OW
RUST 2-36A4 36 010S 040W 4301331092 1577 FEE OW S
E\h4NS2-19B3 19 020S 030VV 4301331113 1777 FEE OiN iS
FARNSWORTH 2-12BS 12 020S 050W 4301331115 1646 FEE OW S
CHRISTENSEN 3-4B4 04 020S 040W 4301331142 10481 FEE OW Š
ROBERTSON 2-29A2 29 010S 020W ¡430133115010679 , FEE OW S
CEDAR RIM2A näiÏW 4301331172 10671 E OW S



El Paso E9 Company, L.P. (N3065) to EP Energy E9 Company, L.P. (N3850) effective6/1/2012

HARTMAN 2-31A3 31 010S 030W 4301331243 11026 FEE OW S
GOODRICH 2-2B3 02 020S 030W 4301331246 11037 FEE OW 'S
JESSEN2-:21A4 21 0106; 040VV 4301331256 11061 FEE C\N S
BROTHERSON3-23B4 23 020S 040W 4301331289 11141 FEE OW S
MYRIN FDANCH2-18B3 18 020S 030VV 4301331297 11475 FEE CAN S
BROTHERSON2-2B5 02 020S 050W 4301331302 11342 FEE OW S
DASTRUP2-30A3 30 010S 030VV 4301331320 11253 FEE 04V S
YOUNK32-30B4 30 020S 040VV 4301331366 11453 FEE ONV S
lOFK32-10B3 10 020S 030VV 4301331388 11482 FEE OVV S
WK3NSEN3-27A3 27 010S 030VV 4301331401 11686 FEE O\¾ S
HORROC‡092-5B1E 05 020S 010E 4304732409 11481 FEE CAN S
I-4RSEN1-25A1 25 010S 010VV 4304730552 815 FEE OVV TA
DRYGULCH1-36A1 36 010S 0100/ 4304730569 820 FEE ONV TA
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RECEIVED: May. 01, 2013

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

5 /6 /2013

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see attached for details.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 5 /1 /2013

May 01, 2013

Sundry Number: 37125 API Well Number: 43013341660000Sundry Number: 37125 API Well Number: 43013341660000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

/ ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

5/6/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached for details. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: May 01, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 5/1/2013

RECEIVED: May. 01,

Sundry Number: 37125 API Well Number: 43013341660000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

/ ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

5/6/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached for details. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: May 01, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 5/1/2013

RECEIVED: May. 01,

Sundry Number: 37125 API Well Number: 43013341660000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

/ ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

5/6/2013
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached for details. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: May 01, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 5/1/2013

RECEIVED: May. 01,



RECEIVED: May. 01, 2013

• POOH w/Rods & pump, Release anchor, POOH w/tubing string 

Rinker 2-21B5 Summary Procedure 

• Circulate & Clean wellbore 

• RIH with 4 1/2”CIBP, set plug at ~10,680’, dump bail 10’ cement on top   

• Perforate new UW interval from ~10,442’ – 10,608’ 

• Prop Frac perforations with 60,000 lbs of 30/50 Resin Coated sand 

• RIH with 4 1/2”CBP, set plug at ~10,292’ 

• Perforate new UW interval from ~9,778’ – 10,279’ 

• Acidize perforations with 15,000 gals of 15% HCL 

• Clean out well drilling up 4 ½” CBP at ~10,292’, leaving CIBP @~10,680’ 

• RIH w/tubing, pump & rods 

• Clean location and resume production, leaving CIBP @ ~10,680’ 

Sundry Number: 37125 API Well Number: 43013341660000Sundry Number: 37125 API Well Number: 43013341660000

Rinker 2-2185 Summary Procedure
• POOH w/Rods & pump, Release anchor, POOH w/tubing string
• Circulate & Clean wellbore
• RIH with 4 1/2"CIBP, set plug at ~10,680', dump bail 10' cement on top
• Perforate new UW interval from ~10,442'-10,608'

• Prop Frac perforations with 60,000 lbs of 30/50 Resin Coated sand
• RIH with 4 1/2"CBP, set plug at ~10,292'

• Perforate new UW interval from ~9,778'-10,279'

• Acidize perforations with 15,000 gals of 15% HCL
• Clean out well drilling up 4 ½" CBP at ~10,292', leaving CIBP @~10,680'
• RIH w/tubing, pump & rods

• Clean location and resume production, leaving CIBP @ ~10,680'

RECEIVED: May. 01,

Sundry Number: 37125 API Well Number: 43013341660000

Rinker 2-2185 Summary Procedure
• POOH w/Rods & pump, Release anchor, POOH w/tubing string
• Circulate & Clean wellbore
• RIH with 4 1/2"CIBP, set plug at ~10,680', dump bail 10' cement on top
• Perforate new UW interval from ~10,442'-10,608'

• Prop Frac perforations with 60,000 lbs of 30/50 Resin Coated sand
• RIH with 4 1/2"CBP, set plug at ~10,292'

• Perforate new UW interval from ~9,778'-10,279'

• Acidize perforations with 15,000 gals of 15% HCL
• Clean out well drilling up 4 ½" CBP at ~10,292', leaving CIBP @~10,680'
• RIH w/tubing, pump & rods

• Clean location and resume production, leaving CIBP @ ~10,680'

RECEIVED: May. 01,

Sundry Number: 37125 API Well Number: 43013341660000

Rinker 2-2185 Summary Procedure
• POOH w/Rods & pump, Release anchor, POOH w/tubing string
• Circulate & Clean wellbore
• RIH with 4 1/2"CIBP, set plug at ~10,680', dump bail 10' cement on top
• Perforate new UW interval from ~10,442'-10,608'

• Prop Frac perforations with 60,000 lbs of 30/50 Resin Coated sand
• RIH with 4 1/2"CBP, set plug at ~10,292'

• Perforate new UW interval from ~9,778'-10,279'

• Acidize perforations with 15,000 gals of 15% HCL
• Clean out well drilling up 4 ½" CBP at ~10,292', leaving CIBP @~10,680'
• RIH w/tubing, pump & rods

• Clean location and resume production, leaving CIBP @ ~10,680'

RECEIVED: May. 01,



RECEIVED: Sep. 25, 2013

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

7 /25 /2013

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EP Set CIBP @ 10680' w/ 10' cmt on top. Set CIBP @ 10648'. Perforated
10442'-10608'. Acidized with 5000 gals. Frac'd with 3000# 100 mesh
and 54000# TLC 30/50. Set CBP @ 10292'. Perforated @ 9778'-10279'
and acidized with 15000 glls. Drilled through plugs except the 10648'

& 10680'. Resumed production.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 9 /25 /2013

October 29, 2013

Sundry Number: 42910 API Well Number: 43013341660000Sundry Number: 42910 API Well Number: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EPENERGYE&PCOMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

7/25/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP Set CIBP @ 10680' w/ 10' cmt on top. Set CIBP @ 10648'. Perforated Accepted by the
10442'-10608'. Acidized with 5000 gals. Frac'd with 3000# 100 mesh Utah Division of

and 54000# TLC 30/50. Set CBP @ 10292'. Perforated @ 9778'-10279' Oil, Gas and Mining

and acidized with 15000 gIls. Drilled through plugs except the 10648' FOR RECORD ONLY
& 10680'. Resumed production. October 29, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 9/25/2013

RECEIVED: Sep. 25,

Sundry Number: 42910 API Well Number: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EPENERGYE&PCOMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

7/25/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP Set CIBP @ 10680' w/ 10' cmt on top. Set CIBP @ 10648'. Perforated Accepted by the
10442'-10608'. Acidized with 5000 gals. Frac'd with 3000# 100 mesh Utah Division of

and 54000# TLC 30/50. Set CBP @ 10292'. Perforated @ 9778'-10279' Oil, Gas and Mining

and acidized with 15000 gIls. Drilled through plugs except the 10648' FOR RECORD ONLY
& 10680'. Resumed production. October 29, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 9/25/2013

RECEIVED: Sep. 25,

Sundry Number: 42910 API Well Number: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EPENERGYE&PCOMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

7/25/2013
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP Set CIBP @ 10680' w/ 10' cmt on top. Set CIBP @ 10648'. Perforated Accepted by the
10442'-10608'. Acidized with 5000 gals. Frac'd with 3000# 100 mesh Utah Division of

and 54000# TLC 30/50. Set CBP @ 10292'. Perforated @ 9778'-10279' Oil, Gas and Mining

and acidized with 15000 gIls. Drilled through plugs except the 10648' FOR RECORD ONLY
& 10680'. Resumed production. October 29, 2013

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 9/25/2013

RECEIVED: Sep. 25,



RECEIVED: Dec. 11, 2015

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

12/14 /2015

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  DO plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EP plans to drill out plugs @ 10650', 10680' w/cmt, 11400' w/cmt,
11405', 11905' and 11915'.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 12/11/2015

December 14, 2015

Sundry Number: 68362 API Well Number: 43013341660000Sundry Number: 68362 API Well Number: 43013341660000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/14/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: DO plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to drill out plugs @ 10650', 10680' w/cmt, 11400' w/cmt, Accepted by the
11405', 11905' and 11915'. utah Division of

Oil, Gas and Mining

Date:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 12/11/2015

RECEIVED: Dec. 11,

Sundry Number: 68362 API Well Number: 43013341660000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/14/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: DO plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to drill out plugs @ 10650', 10680' w/cmt, 11400' w/cmt, Accepted by the
11405', 11905' and 11915'. utah Division of

Oil, Gas and Mining

Date:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 12/11/2015

RECEIVED: Dec. 11,



RECEIVED: Jan. 13, 2016

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-2508 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 RINKER 2-21B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1630 FSL 0856 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

12/28 /2015

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  DO Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Drilled out plugs @ 10650', 10680', 11400, & 11405'. Open perfs @
10442'-10608', 9778'-10279' & 10688'-11872'. See attached for

details.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 1 /13 /2016

January 19, 2016

Sundry Number: 69125 API Well Number: 43013341660000Sundry Number: 69125 API Well Number: 43013341660000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-2508

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well RINKER 2-21B5

2. NAME OF OPERATOR: 9. API NUMBER:
EPENERGYE&PCOMPANY,L.P. 43013341660000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1630 FSL 0856 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NWSW Section: 21 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

12/28/2015
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELL DETERMINATION OTHER OTHER: DO Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Drilled out plugs @ 10650', 10680', 11400, & 11405'. Open perfs @ Accepted by the
10442'-10608', 9778'-10279' & 10688'-11872'. See attached for utah Division of

details. Oil, Gas and Mining

FOR RECORD ONLY
January 19, 2016

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 1/13/2016

RECEIVED: Jan. 13,



RECEIVED: Jan. 13, 2016

CENTRAL DIVISION

1       General

1.1       Customer Information

CENTRAL DIVISIONCompany

Representative

Address

1.2       Well Information

RINKER 2-21B5Well

RINKER 2-21B5SiteALTAMONT FIELDProject

Event WORKOVER LANDPEAK/1500/Rig Name/No.

Start date 12/15/2015 End date 12/29/2015

3/29/2009Spud Date/Time UWI 021-002-S 005-W 30

Active datum KB @6,184.0ft (above Mean Sea Level)

Afe 

No./Description

165967/55799 / RINKER 2-21B5

2       Summary

2.1       Operation Summary

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

12/16/2015  6:00  7:30 1.50 WOR 28 P TRAVEL TO LOCATION, HOLD SAFETY MTG ON RIGGING DWN 

RIG & OVER HEAD LOADS, WRITE & REVIEW JSA'S

 7:30  9:00 1.50 RDMO 02 P RIG DWN RIG, PU LOCATION, & PREP RIG TO TRAVEL

 9:00 11:00 2.00 MIRU 01 P ROAD RIG FROM 3-9C4 TO LOC, SLIDE PUMPING UNIT BACK, 

SPOT IN & RIG UP RIG

11:00 12:00 1.00 WOR 06 P LD POLISH ROD & WORK PUMP OFF SEAT, FLUSH TBG W/ 60 

BBLS HOT 2% KCL

12:00 14:30 2.50 WOR 39 P TOOH W/ 106-1'', 107-7/8'', 149-3/4'' RODS, LD 9, 1-1/2'' WT 

BARS & 2-1/2'' X 1-3/4'' X 38' PUMP

14:30 15:30 1.00 WOR 16 P CHANGE OVER TO TBG EQUIP, NDWH, POOH W/ TBG HANGER, 

RIH W/ 6' SUB & TEMP LAND TBG BACK ON HANGER, NU10K X 

5K X OVER SPOOL & 5K BOP, RU WORK FLOOR & TBG TONGS, 

RELEASE 7'' TAC

15:30 17:00 1.50 WOR 39 P LD TBG HANGER & 6' TBG SUB, TOOH W/ 108 JTS 2-7/8'' EUE 

L-80 TBG, SHUT & LOCK PIPE RAMS, CLOSE & NIGHT CAP TIW 

& CSG VALVES SDFN

12/17/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ TBG WRITE & REVIEW 

JSA'S

 7:30  9:30 2.00 WOR 39 P CONT TOOH W/ PROD TBG, LD PROD BHA

 9:30 12:00 2.50 WOR 24 P TALLY MU & RIH W/ 3-5/8'' INSERT MILL, 2-3/8'' PAC X 2-3/8'' 

REG X OVER, 4, 2-7/8'' DRILL COLLARS, 2-3/8'' EUE X 2-3/8'' 

PAC X OVER, TALLY & PICK UP 131 JTS 2-3/8'' EUE WORK 

STRING TBG & 2-7/8'' EUE X 2-3/8'' EUE X OVER

12:00 15:00 3.00 WOR 39 P TALLY & TIH OUT OF DERRICK W/ 150 JTS 2-7/8'' EUE L-80 TBG 

EOT @ 9380', CLOSE & LOCK PIPE RAMS, CLOSE CSG, TIW 

VALVE & NIGHT CAP VALVES, RUN PUMP & RETURN LINES, 

SDFN

12/18/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE & 

REVIEW JSA'S

 7:30  9:00 1.50 WOR 39 P 0 PSI ON WELL, TIH W/ 46 JTS 2-7/8'' EUE L-80 TBG, TAG CIBP 

@ 10650', RU POWER SWIVEL

 9:00 10:30 1.50 WOR 06 P BREAK CIRC W/ 430 BBLS 2% KCL

10:30 15:00 4.50 WOR 10 P DRILL OUT 4-1/2'' CIBP @ 10650', SWIVEL DWN & DRILL OUT 10' 

CMT & 4-1/2'' CIBP @ 10680'

 1January 11, 2016 at  2:24 pm OpenWells  

Sundry Number: 69125 API Well Number: 43013341660000Sundry Number: 69125 API Well Number: 43013341660000

CENTRAL DIVISION

1 General

1.1 Customer Information

Companv CENTRAL DIVISION

Representative

Address

1.2 Well Information

Well RINKER 2-21B5

Project ALTAMONT FIELD Site RINKER 2-21B5

Rig Name/No. PEAK/1500/ Event WORKOVER LAND

Start date 12/15/2015 End date 12/29/2015

Spud Date/Time 3/29/2009 UWI 021-002-5 OO5-W30

Active datum KB @6,184.Oft (above Mean Sea Level)

Afe 165967/55799 / RINKER 2-21B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
12/16/2015 6:00 7:30 1.50 WOR 28 P TRAVEL TO LOCATION, HOLD SAFETY MTG ON RIGGING DWN

RIG & OVER HEAD LOADS, WRITE & REVIEW JSA'S
7:30 9:00 1.50 RDMO 02 P RIG DWN RIG, PU LOCATION, & PREP RIG TO TRAVEL

9:00 11:00 2.00 MIRU 01 P ROAD RIG FROM 3-9C4 TO LOC, SLIDE PUMPING UNIT BACK,
SPOT IN & RIG UP RIG

11:00 12:00 1.00 WOR 06 P LD POLISH ROD & WORK PUMP OFF SEAT, FLUSH TBG W/ 60
BBLS HOT 2% KCL

12:00 14:30 2.50 WOR 39 P TOOH W/ 106-1", 107-7/8", 149-3/4" RODS, LD 9, 1-1/2" WT
BARS & 2-1/2" X 1-3/4" X 38' PUMP

14:30 15:30 1.00 WOR 16 P CHANGE OVER TO TBG EQUIP, NDWH, POOH WITBG HANGER,
RIH Wl6' SUB & TEMP LAND TBG BACK ON HANGER, NU10KX
5KX OVER SPOOL & 5K BOP, RU WORK FLOOR & TBG TONGS,
RELEASE 7" TAC

15:30 17:00 1.50 WOR 39 P LD TBG HANGER & 6' TBG SUB, TOOH Wl108 JTS 2-7/8" EUE
L-80 TBG, SHUT & LOCK PIPE RAMS, CLOSE & NIGHT CAP TlW
& CSG VALVES SDFN

12/17/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH WITBG WRITE & REVIEW
JSA'S

7:30 9:30 2.00 WOR 39 P CONT TOOH W/ PROD TBG, LD PROD BHA

9:30 12:00 2.50 WOR 24 P TALLYMU & RIH W/ 3-5/8" INSERT MILL, 2-3/8" PACX 2-3/8"

REG X OVER, 4, 2-7/8" DRILL COLLARS, 2-3/8" EUE X 2-3/8"

PAC X OVER, TALLY& PICK UP 131 JTS 2-3/8" EUE WORK
STRING TBG & 2-7/8" EUE X 2-3/8" EUE X OVER

12:00 15:00 3.00 WOR 39 P TALLY& TlH OUT OF DERRICK W/ 150 JTS 2-7/8" EUE L-80 TBG
EOT @9380', CLOSE & LOCK PIPE RAMS, CLOSE CSG, TlW
VALVE & NIGHT CAPVALVES, RUN PUMP& RETURN LINES,
SDFN

12/18/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE &
REVIEW JSA'S

7:30 9:00 1.50 WOR 39 P O PSI ON WELL, TlH Wl46 JTS 2-7/8" EUE L-80 TBG, TAG CIBP

@ 10650', RU POWER SWIVEL
9:00 10:30 1.50 WOR 06 P BREAK CIRC W/ 430 BBLS 2% KCL

10:30 15:00 4.50 WOR 10 P DRILL OUT 4-1/2" CIBP @ 10650', SWIVEL DWN & DRILL OUT 10'
CMT & 4-1/2" CIBP @ 10680'

January 11, 2016 at 2:24 pm 1 OpenWells
RECEIVED: Jan. 13,



RECEIVED: Jan. 13, 2016

CENTRAL DIVISION

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

15:00 16:00 1.00 WOR 06 P CIRC TBG CLEAN

16:00 17:00 1.00 WOR 39 P RIG DWN POWER SWIVEL TOOH W/ 41 JTS 2-7/8'' EUE L-80 

TBG, EOT @ 9377', CLOSE & LOCK PIPE RAMS, CLOSE TIW, 

CSG VALVES & NIGHT CAPS, DRAIN PUMP & PUMP LINES, SDFN

USED 1120 BBBL 2% KCL TODAY

12/19/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON CLEAN WORK AREA WRITE & 

REVIEW JSA'S

 7:30 10:30 3.00 WOR 39 P 0 PSI ON WELL, TIH W/ 60 JTS 2-7/8'' TBG TAG FILL @ 11328', 

RU POWER SWIVEL & BREAK CIRC W/ 410 BBLS TREATED 2% 

KCL

10:30 12:00 1.50 WOR 10 P BEGIN CLEANING OUT FILL, MILL PLUGGED UP UNABLE TO 

UNPLUG MILL, RD POWER SWIVEL

12:00 13:00 1.00 WOR 39 P TOOH W/ 106 JTS WET 2-7/8'' TBG

13:00 14:00 1.00 WLWORK 21 P RU WIRE LINE RIH & PERF 2-3/8''  TBG @ 8310', (JT ABOVE 

DRILL COLLARS) POOH RD W.L.

14:00 18:00 4.00 WOR 39 P CONT TOOH W/ 184 JTS 2-7/8'' TBG, 2-7/8'' X 2-3/8'' EUE X 

OVER, 130 JTS 2-3/8'' TBG, 1 JT 2-3/8'' PERFORATED, X OVER, 

4 2-7/8'' D.C., X OVER & 3-5/8'' MILL, CHANGE OUT 3-5/8'' MILL, 

TIH W/ CLEAN OUT ASSY, 131 JTS 2-3/8'' WORK STRING TBG, 

2-7/8'' X 2-3/8'' EUE X OVER & 2 JTS 2-7/8'' EUE L-80 TBG, SHUT 

& LOCK PIPE RAMS, CLOSE TIW, CSG VALVES & NIGHT CAP, 

DRAIN PUMP & PUMP LINES SDFN

USED 580 BBLS 2% KCL TODAY

12/20/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON ICE PLUGS IN PUMP LINES WRITE & 

REVIEW JSA'S

 7:30 10:30 3.00 WOR 39 P 0 PSI ON WELL, TIH W/ 214 JTS 2-7/8'' TBG TAG FILL @ 11328', 

RU POWER SWIVEL, BREAK REV CIRC W/ 435 BBLS TREATED 

2% KCL

10:30 16:00 5.50 WOR 10 P CLEAN OUT SAND & SCALE FROM 11328' TO 11400', DRILL OUT 

4-1/2'' CIBP @ 11400' & PART OF CBP @ 11405'

16:00 17:30 1.50 WOR 39 P CIRC TBG CLEAN, RD POWER SWIVEL, LD 3 JTS 2-7/8'' TBG, 

TOOH & STAND BACK IN DERRICK W/ 60 JTS 2-7/8'' EUE L-80 

TBG, SHUT & LOCK PIPE RAMS, CLOSE TIW, CSG VALVES & 

NIGHT CAPS, DRAIN PUMP & PUMP LINES, SDFW

USED 1060 BBLS TREATED 2% KCL TODAY

12/21/2015  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

12/22/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WORKING ON SLICK SURFACES, 

SLIPS & TRIPS WRITE & REVIEW JSA'S

 7:30 10:30 3.00 WOR 39 P 0 PSI ON WELL, TIH W/ 63 JTS 2-7/8'' TBG, TAG @ 11405', RU 

POWER SWIVEL, BREAK REVERSE CIRC W/ 380 BBLS TREATED 

2% KCL

10:30 16:00 5.50 WOR 10 P CLEAN OUT FROM 11405' TO 11412', RECOVERING CIBP PARTS, 

SCALE & FRAC SAND BACK IN RETURNS,SLOW MILLING,(MADE 

7' IN 5 HRS) MILL STARTED PLUGGING OFF, CIRC TBG CLEAN

16:00 17:00 1.00 WOR 39 P RD POWER SWIVEL, TOOH W/ 63 JTS 2-7/8'' TBG, CLOSE & 

LOCK PIPE RAMS, CSG & TIW VALVES & NIGHT CAP ALL 

VALVES, DRAIN PUMP & PUMP LINES, SDFN

USED 1130 BBLS TREATED 2% KCL TODAY

12/23/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON SCANNING TBG OUT OF HOLE 

WRITE & REVIEW JSA'S

 7:30 10:00 2.50 WOR 39 P 0 PSI ON WELL, RU TUBOSCOPE, TOOH SCANNING 75 JTS 

2-7/8'' TBG, TBG STARTED PULLING WET

10:00 11:00 1.00 WLWORK 21 P RU WIRE LINE RIH & PERF BTM JT 2-3/8'' TBG, FLUSH TBG W/ 40 

BBLS

 2January 11, 2016 at  2:24 pm OpenWells  

Sundry Number: 69125 API Well Number: 43013341660000Sundry Number: 69125 API Well Number: 43013341660000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
15:00 16:00 1.00 WOR 06 P CIRC TBG CLEAN

16:00 17:00 1.00 WOR 39 P RIG DWN POWER SWIVEL TOOH W/ 41 JTS 2-7/8" EUE L-80

TBG, EOT @9377', CLOSE & LOCK PIPE RAMS, CLOSE TlW,
CSG VALVES & NIGHT CAPS, DRAIN PUMP & PUMP LINES, SDFN
USED 1120 BBBL 2% KCL TODAY

12/19/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON CLEAN WORKAREAWRITE &
REVIEW JSA'S

7:30 10:30 3.00 WOR 39 P O PSI ON WELL, TlH W/ 60 JTS 2-7/8" TBG TAG FILL @ 11328',
RU POWER SWIVEL & BREAK CIRC W/ 410 BBLS TREATED 2%
KCL

10:30 12:00 1.50 WOR 10 P BEGIN CLEANING OUT FILL, MILL PLUGGED UP UNABLE TO
UNPLUG MILL, RD POWER SWIVEL

12:00 13:00 1.00 WOR 39 P TOOH W/ 106 JTS WET 2-7/8" TBG

13:00 14:00 1.00 WLWORK 21 P RU WIRE LINE RIH & PERF 2-3/8" TBG @8310', (JT ABOVE
DRILL COLLARS) POOH RD W.L.

14:00 18:00 4.00 WOR 39 P CONT TOOH W/ 184 JTS 2-7/8" TBG, 2-7/8" X 2-3/8" EUE X
OVER, 130 JTS 2-3/8" TBG, 1 JT 2-3/8" PERFORATED, X OVER,
4 2-7/8" D.C., X OVER & 3-5/8" MILL, CHANGE OUT 3-5/8" MILL,
TlH W/ CLEAN OUT ASSY, 131 JTS 2-3/8" WORK STRING TBG,
2-7/8" X 2-3/8" EUE X OVER & 2 JTS 2-7/8" EUE L-80 TBG, SHUT
& LOCK PIPE RAMS, CLOSE TlW, CSG VALVES & NIGHT CAP,
DRAIN PUMP & PUMP LINES SDFN
USED 580 BBLS 2% KCL TODAY

12/20/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON ICE PLUGS IN PUMP LINES WRITE &
REVIEW JSA'S

7:30 10:30 3.00 WOR 39 P O PSI ON WELL, TlH Wl214 JTS 2-7/8" TBG TAG FILL @ 11328',
RU POWER SWIVEL, BREAK REV CIRC W/ 435 BBLS TREATED
2% KCL

10:30 16:00 5.50 WOR 10 P CLEAN OUT SAND & SCALE FROM 11328' TO 11400', DRILL OUT
4-1/2" CIBP @ 11400' & PART OF CBP @ 11405'

16:00 17:30 1.50 WOR 39 P CIRC TBG CLEAN, RD POWER SWIVEL, LD 3 JTS 2-7/8" TBG,
TOOH & STAND BACK IN DERRICK W/60 JTS 2-7/8" EUE L-80

TBG, SHUT & LOCK PIPE RAMS, CLOSE TlW, CSG VALVES &
NIGHT CAPS, DRAIN PUMP & PUMP LINES, SDFW
USED 1060 BBLS TREATED 2% KCL TODAY

12/21/2015 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

12/22/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WORKING ON SLICK SURFACES,
SLIPS & TRIPS WRITE & REVIEWJSA'S

7:30 10:30 3.00 WOR 39 P O PSI ON WELL, TlH W/ 63 JTS 2-7/8" TBG, TAG @ 11405', RU
POWER SWIVEL, BREAK REVERSE CIRC W/ 380 BBLS TREATED
2% KCL

10:30 16:00 5.50 WOR 10 P CLEAN OUT FROM 11405' TO 11412', RECOVERING CIBP PARTS,
SCALE & FRAC SAND BACK IN RETURNS,SLOWMILLING,(MADE
7' IN 5 HRS) MILL STARTED PLUGGING OFF, CIRC TBG CLEAN

16:00 17:00 1.00 WOR 39 P RD POWER SWIVEL, TOOH W/ 63 JTS 2-7/8" TBG, CLOSE &
LOCK PIPE RAMS, CSG & TlWVALVES & NIGHT CAPALL
VALVES, DRAIN PUMP & PUMP LINES, SDFN
USED 1130 BBLS TREATED 2% KCL TODAY

12/23/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON SCANNING TBG OUT OF HOLE
WRITE & REVIEW JSA'S

7:30 10:00 2.50 WOR 39 P O PSI ON WELL, RU TUBOSCOPE, TOOH SCANNING 75 JTS
2-7/8" TBG, TBG STARTED PULLING WET

10:00 11:00 1.00 WLWORK 21 P RU WIRE LINE RIH & PERF BTM JT2-3/8" TBG, FLUSH TBG Wl40
BBLS

January 11, 2016 at 2:24 pm 2 OpenWells
RECEIVED: Jan. 13,



RECEIVED: Jan. 13, 2016

CENTRAL DIVISION

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

11:00 14:00 3.00 WOR 39 P CONT POOH SCANNING 214 JTS 2-7/8'' TBG, 215 JTS YELLOW 

BAND, 71 JTS BLUE BAND & 3 JTS RED BAND, 289 TOTAL JTS 

SCANNED, LAYING DWN ALL BLUE & RED BAND TBG, RIG DWN 

MOVE OFF LOCATION W/ TUBOSCOPE

14:00 16:00 2.00 WOR 39 P TOOH & STAND BACK IN DERRICK W/ 131 JTS 2-3/8'' EUE WORK 

STRING TBG, 4, 2-7/8'' DRILL COLLARS & 3-5/8'' MILL, CLOSE & 

LOCK PIPE RAMS, CLOSE & NIGHT CAP CSG VALVES, SDFN

12/24/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON LD DRILL COLLARS & TBG, WRITE & 

REVIEW JSA'S

 7:30 11:00 3.50 WOR 24 P TIH W/ 4, 2-7/8'' DRILL COLLARS, POOH & LAY THEM DWN, RIH 

OUT OF DERRICK W/ 130 JTS 2-3/8'' EUE N-80 WORK STRING, 

POOH & LD

11:00 17:00 6.00 WOR 39 P PU & RIH W/ 5-3/4'' SOLID NO-GO, 2 JTS 2-7/8'' EUE L-80, 4-1/2'' 

PBGA W/ DIP TUBE, 2' X 2-7/8'' EUE N-80 TBG SUB, 2-7/8'' +45 

P.S.N., 4' X 2-7/8'' EUE N-80 TBG SUB, RU HYDRO TEST 

EQUIP,TIH W/ 213 JTS 2-7/8'' EUE L-80 TBG HYDRO TESTING IT 

TO 8500 PSI, RIG DWN HYDRO TEST EQUIP, SECURE WELL, 

SHUT & LOCK PIPE RAMS, CLOSE TIW & CSG VALVES, INSTALL 

& CLOSE NIGHT CAPS, SDFHW

12/25/2015  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFHW

12/26/2015  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFHW

12/27/2015  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFHW

12/28/2015  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFHW

12/29/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON PU TBG OFF TRAILER, WRITE & 

REVIEW JSA'S

 7:30 11:00 3.50 WOR 24 P 100 PSI ON SICP & SITP, BLOW WELL DWN, PREP, TALLY & PU 

73 JTS NEW 2-7/8'' EUE L-80 TBG, MU 6' TBG SUB & HANGER, 

SET 7'' TAC @ 9171', P.S.N. @ 9307' & EOT @ 9407', TEMP 

LAND TBG ON HANGER

11:00 12:30 1.50 WOR 16 P RD TBG TONGS & WORK FLOOR, NDBOP, UNLAND TBG & LAY 

DWN 6' TBG SUB, LAND TBG ON HANGER IN 24K TENSION, NU 

WELL HEAD & HOOK UP FLOW LINES

12:30 13:30 1.00 WOR 18 P FLUSH TBG W/ 70 BBLS TREATED 2% KCL, X OVER TO ROD 

EQUIPMENT

13:30 18:00 4.50 WOR 39 P PU PRIME & RIH W/ 2-1/2'' X 1-3/4'' X 38' H.F. RHBC PUMP, 9, 

1-1/2'' WT BARS, 149-3/4'', 107-7/8'' & 105-1'' RODS, SPACE 

RODS OUT W/ 2-6', 1-2' X 1'' PONY RODS & NEW 1-1/2'' X 40' 

POLISH ROD, SEAT PUMP FILL TBG W/ 23 BBLS 2% KCL & 

STROKE TEST TO 1000 PSI GOOD TEST, RIG DWN RIG, SLIDE IN 

P.U. HANG OFF RODS, STROKE TEST P.U. & TURN WELL OVER 

TO PROD, PU LOCATION, RACK OUT PUMP & PUMP LINES SDFN

 3January 11, 2016 at  2:24 pm OpenWells  

Sundry Number: 69125 API Well Number: 43013341660000Sundry Number: 69125 API Well Number: 43013341660000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
11:00 14:00 3.00 WOR 39 P CONT POOH SCANNING 214 JTS 2-7/8" TBG, 215 JTS YELLOW

BAND, 71 JTS BLUE BAND & 3 JTS RED BAND, 289 TOTAL JTS
SCANNED, LAYING DWN ALL BLUE & RED BAND TBG, RIG DWN
MOVE OFF LOCATION WITUBOSCOPE

14:00 16:00 2.00 WOR 39 P TOOH & STAND BACK IN DERRICK W/ 131 JTS 2-3/8" EUE WORK
STRING TBG, 4, 2-7/8" DRILL COLLARS & 3-5/8" MILL, CLOSE &
LOCK PIPE RAMS, CLOSE & NIGHT CAP CSG VALVES, SDFN

12/24/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON LD DRILL COLLARS & TBG, WRITE &
REVIEW JSA'S

7:30 11:00 3.50 WOR 24 P TlH Wl4, 2-7/8" DRILL COLLARS, POOH & LAYTHEM DWN, RIH
OUT OF DERRICK W/ 130 JTS 2-3/8" EUE N-80 WORK STRING,
POOH & LD

11:00 17:00 6.00 WOR 39 P PU & RIH W/ 5-3/4" SOLID NO-GO, 2 JTS 2-7/8" EUE L-80, 4-1/2"

PBGA W/ DIP TUBE, 2'X 2-7/8" EUE N-80 TBG SUB, 2-7/8" +45

P.S.N., 4'X 2-7/8" EUE N-80 TBG SUB, RU HYDRO TEST
EQUIP,TlH Wl213 JTS 2-7/8" EUE L-80 TBG HYDRO TESTING IT
TO 8500 PSI, RIG DWN HYDRO TEST EQUIP, SECURE WELL,
SHUT & LOCK PIPE RAMS, CLOSE TlW& CSG VALVES, INSTALL
& CLOSE NIGHT CAPS, SDFHW

12/25/20156:006:00 24.00 WOR 18 P NOACTIVITYSDFHW
12/26/20156:006:00 24.00 WOR 18 P NOACTIVITYSDFHW

12/27/20156:006:00 24.00 WOR 18 P NOACTIVITYSDFHW

12/28/20156:006:00 24.00 WOR 18 P NOACTIVITYSDFHW

12/29/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON PU TBG OFF TRAILER, WRITE &
REVIEW JSA'S

7:30 11:00 3.50 WOR 24 P 100 PSI ON SICP & SITP, BLOW WELL DWN, PREP, TALLY& PU
73 JTS NEW2-7/8" EUE L-80 TBG, MU 6' TBG SUB & HANGER,
SET 7" TAC @ 9171', P.S.N. @9307' & EOT @ 9407', TEMP
LAND TBG ON HANGER

11:00 12:30 1.50 WOR 16 P RD TBG TONGS & WORK FLOOR, NDBOP, UNLAND TBG & LAY
DWN 6' TBG SUB, LAND TBG ON HANGER IN 24K TENSION, NU
WELL HEAD & HOOK UP FLOW LINES

12:30 13:30 1.00 WOR 18 P FLUSH TBG Wl70 BBLS TREATED 2% KCL, X OVER TO ROD
EQUIPMENT

13:30 18:00 4.50 WOR 39 P PU PRIME & RIH Wl2-1/2"X 1-3/4"X 38' H.F. RHBC PUMP, 9,
1-1/2" WT BARS, 149-3/4", 107-7/8" & 105-1" RODS, SPACE
RODS OUT Wl2-6', 1-2' X 1" PONY RODS & NEW 1-1/2" X 40'
POLISH ROD, SEAT PUMP FILLTBG Wl23 BBLS 2% KCL &
STROKE TEST TO 1000 PSI GOOD TEST, RIG DWN RIG, SLIDE IN
P.U. HANG OFF RODS, STROKE TEST P.U. & TURN WELL OVER
TO PROD, PU LOCATION, RACK OUT PUMP & PUMP LINES SDFN

January 11, 2016 at 2:24 pm 3 OpenWells
RECEIVED: Jan. 13,
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